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Executive Summary 

D.M Wills Associates Limited was retained by the Town of Cobourg to undertake the 
Schedule C Municipal Class Environmental Assessment for the Midtown Creek Flood 
Ponding Area and Kerr Street Extension.  The Schedule C Municipal Class EA will follow 
all five (5) phases of the Municipal Class EA Process. 

Historical and recent flooding events along Midtown Creek upstream of the Canadian 
National Railway (CNR) and Canadian Pacific Railway (CPR) corridor have caused 
substantial flood damages to private properties in the area of Buchanan Street, George 
Street and Station Street as well as frequent flooding of the Division Street railway 
underpass. 

The purpose of this project is to assess the available measures for providing flood 
protection for properties upstream of the CNR and CPR corridor within the Midtown 
Creek floodplain.  This project incorporates the extension of Kerr Street from Division 
Street west to the railway spur as a means of creating upstream ponding of water 
during periods of high flows in Midtown Creek. 

The identification of alternative solutions was carried out by the Town of Cobourg and 
the Ganaraska Region Conservation Authority and passed on to Wills for use in this 
study.  The list of alternative solutions includes the following: 

 Alternative 1 - Do Nothing 

 Alternative 2 - Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 3 - On-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 4 - Increase Capacity of CNR and CPR Railway Culverts 

 Alternative 5 - Off-Line Flood Ponding Area Upstream of Division Street 

 Alternative 6 - Removal of Flood Prone Structures from Floodplain 

Wills completed an evaluation of alternatives and determined that Alternative 3 - On-
Line Flood Ponding Area Upstream of the Kerr Street Right of Way was the preferred 
alternative. 

Following the confirmation of the preferred alternative, Wills reviewed eight (8) 
alternative design concepts which included different combinations of two (2) storage 
configurations and four (4) different outlet configurations.  Following an evaluation of 
the alternative design concepts, it was determined that the preferred alternative 
design concept would be: Flood ponding area west of the George Street right of way 
with an orifice plate (circular or rectangular) control structure. 

Wills, the Town of Cobourg and the GRCA undertook three (3) Public Information 
Centres to consult with the public and sent out notices to agencies requesting 
feedback.  Upon approval of this Class EA, the Town of Cobourg will move forward with 
the implementation of the preferred alternative design concept.  
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 Introduction 

1.1 Purpose 

The Town of Cobourg has retained D.M. Wills Associates Limited (Wills) to complete the 
Municipal Class Environmental Assessment (Class EA), Design, Tendering and Contract 
Administration/Inspection for the Midtown Creek Flood Ponding Area and Kerr Street 
Extension - Division Street West to Railway Spur. 

The purpose of this project is to assess the available measures for providing flood 
protection for properties upstream of the Canadian National Railway (CNR) and 
Canadian Pacific Railway (CPR) corridor within the Midtown Creek floodplain.  This 
project incorporates the extension of Kerr Street from Division Street west to the railway 
spur as a means of creating upstream ponding of water during periods of high flows in 
Midtown Creek. 

This Environmental Study Report (ESR) documents the Municipal Class EA process, 
including the background environmental inventory, the evaluation of alternatives, 
selection of the preferred alternative, the identification of potential effects, mitigation 
measures and monitoring requirements and the public, agency and Indigenous group 
consultation. 

1.2 Background 

1.2.1 Midtown Creek 

Historical and recent flooding events along Midtown Creek upstream of the CNR and 
CPR corridor have caused substantial flood damages to private properties in the area 
of Buchanan Street, George Street and Station 
Street as well as frequent flooding of the Division 
Street railway underpass.  The Ganaraska Region 
Conservation Authority (GRCA) has estimated 
that flood damages will occur for storm events 
equal to and greater than the 5-year return 
period peak flow (GRCA, April 2012). 

Following the January 25, 2010 flood event, the 
Town of Cobourg requested that the GRCA 
investigate opportunities to reduce the risk to life and property damage in the area. 

The study completed by the GRCA is documented in the Preliminary Design of a 
Conceptual Detention Pond on Midtown Creek Report (GRCA, 2011).  The Report 
outlined the existing hydrologic data, identified the target flow rates and documented 
the preliminary hydraulic analysis of two options, Online Flood Ponding Area and Offline 
Flood Ponding Area.  Based on the analysis presented in the Report, the capacity of the 
Buchanan Street culvert was selected as the target flow rate for the design of the Flood 
Ponding Area because its capacity is less than the capacity of the culverts crossing the 
CPR and CNR corridor.  The target flow rate, 4.1 m3/s, is approximately equal to the 2-
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year return period peak flow for Midtown Creek in this area.  The GRCA completed a 
preliminary design for each of the two options proposed in the Report and determined 
that the Online Flood Ponding Area provided the best attenuation of peak flows for the 
5-year to 100-year return periods. 

1.2.2 Kerr Street 

The Town of Cobourg Transportation Master Plan (TMP) (HDR|iTrans, 2011) suggests that 
the existing east-west road network in Cobourg will experience capacity or over 
capacity conditions in the near future.  In order to mitigate the expected capacity 
issues, the TMP recommends that Kerr Street from Westwood Drive to D’Arcy Street be 

constructed between 2011 and 2021.  The proposed section of Kerr Street that is the 
subject of this report is located within this corridor. 

The section of Kerr Street that is the subject of this study consists of a short section of Kerr 
Street that currently dead-ends approximately 70 m West of Division Street and 
approximately 300 m of unopened road allowance which was formerly part of the 
railway corridor. 

The Town of Cobourg is currently proceeding with the design, tendering and 
construction of the extension of Kerr Street from Division Street to D’Arcy Street, which 

includes a 200 m section of road that was designed by Wills and constructed in 2014.  
The Municipal Class EA for Kerr Street from Westwood Drive to William Street and Kerr 
Street from Division Street to D’Arcy Street was completed by AECOM in 2010. 

1.3 Study Area 

The Study Area generally covers the area north of the CNR and CPR tracks, south of the 
rear lots of the properties on Ballantine Street, west of Division Street and east of the rear 
lots of the properties on Sutherland Crescent and Gillett Court.  The Study Area includes 
the light industrial and residential lands fronting on Division Street, Buchanan Street, 
George Street and Station Street, the Kerr Street Right-of-Way (ROW) and a railway spur 
that provides access to the rear of the Canada Pallet Company property.  Midtown 
Creek generally flows from north to south through the study area with culvert crossings 
at Division Street, the railway spur, Buchanan Street, George Street and Station Street 
and the CNR/CPR tracks.  There is currently an open channel through the former railway 
embankment that is contained within the Kerr Street ROW. 

The Study Area for this project is shown in Figure 1.  
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1.4 Project Team 

The study was carried out under the direction of the Project Team, which was 
comprised of staff from the Town of Cobourg, Ganaraska Region Conservation 
Authority and D.M. Wills Associates Limited.  Key members of the Project Team include 
the following individuals: 

Barry Thrasher, P.Eng. Town of Cobourg 

Laurie Wills, P.Eng. Town of Cobourg 

David Green, P.Eng. D.M. Wills Associates Limited 

Caitlyn Howe, P.Eng. D.M. Wills Associates Limited 

Diana Keay, MCIP, RPP D.M. Wills Associates Limited 

Mark Spiers D.M. Wills Associates Limited 

Each of the above Project Team members and their respective staff and organizations 
have contributed to this Environmental Study Report. 

1.5 Municipal Class Environmental Assessment Process 

The Municipal Class Environmental Assessment (Class EA) was prepared by the 
Municipal Engineers Association (MEA) on behalf of Ontario Municipalities and 
approved by the Ministry of the Environment (MOE), now the Ministry of the 
Environment, Conservation and Parks (MOECP), under the Ontario Environmental 
Assessment Act (EA Act).  The Municipal Class EA focuses on municipal road and 
municipal water and wastewater projects. 

The Class EA process is broken down into the following five (5) phases: 

Phase 1: Identification of the problem or opportunity. 

Phase 2: Assessment and evaluation of the alternative solutions. 

Phase 3: Assessment and evaluation of alternative design concepts for the 
preferred solution. 

Phase 4: Preparation of the Environmental Study Report. 

Phase 5: Detailed design, tender, and construction. 

These phases are illustrated in Figure 2, which is provided as Exhibit A.2 in the Municipal 
Class EA.  The Municipal Class EA designates three (3) project types and the 
corresponding process requirements for each project type.  A list of the project types 
and general definitions of project requirements, in ascending order of complexity, are 
described below: 

Schedule ‘A’ - Projects are limited in scale, have minimal adverse environmental 
effects and include the majority of municipal road maintenance, 
operational, and emergency activities. 
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 - Projects are pre-approved and can proceed without further approval 
under the EA Act. 

Schedule ‘A+’ - Same as Schedule ‘A’ except that public notification is required. 

Schedule ‘B’ - Projects that have the potential for some adverse environmental 
effects. 

 - Screening process involving mandatory contact with directly affected 
public and review agencies is required. 

 - Projects generally include improvements and minor expansions to 
existing facilities. 

Schedule ‘C’ - Projects that have the potential for significant environmental effects 
must proceed under the planning and documentation procedures 
specified in the Class EA document. 

 - Projects generally include the construction of new facilities and major 
expansions to existing facilities. 

The Municipal Class EA provides guidance on how municipal road and water and 
wastewater projects are classified.  Information related to the Class EA Schedules from 
the Municipal Class EA relevant to this project includes: 

Municipal Road Projects 

21. Construction of new roads or other linear paved facilities < 2.4 M (Schedule B) 

Municipal Water and Wastewater Projects 

17. Works undertaken in a watercourse for the purposes of flood control or erosion 

control which may include (Schedule B): 

 Bank and slope regrading 

 Deepening the watercourse 

 Relocation, realignment or channelization of watercourse 

 Revetment including soil bio-engineering techniques 

 Reconstruction of a weir or dam. 

Although the applicable schedules of the Municipal Class EA indicate that the study 
may be a Schedule ‘B’, there are special circumstances to be considered, including 
requiring property, affecting watercourses, removing trees and the community impacts 
regarding the extension of Kerr Street.  Therefore, the Town of Cobourg has decided to 
proceed with this project as a Schedule ‘C’ Municipal Class EA. 

The filing of the ESR for public review will complete Phases 1 through 4 of the Class EA 
planning and design process for a Schedule ‘C’ project.  The ESR shall be made 
available for a minimum thirty (30) calendar day period.  A public notice (Notice of 
Completion) will be published to announce the review period. 
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The ESR shall be made available for public viewing online at the Town of Cobourg’s 
website (http://www.cobourg.ca) and in person during regular business hours at the 
Town of Cobourg Public Works Office (740 Division Street, Building 7 Cobourg, ON). 

If no outstanding concerns are brought forward during the review period, then the 
Town of Cobourg may proceed to the Phase 5 implementation stage, i.e. detailed 
design, tendering, and construction. 

If members of the public, agencies, utilities, or stakeholders feel that their concerns 
have not been addressed through the Class EA process, the Class EA process includes 
an appeal provision that allows for changing the status of a project from a Schedule 
‘C’ Class EA to an Individual Environmental Assessment.  During the thirty (30) day 

review period, the affected stakeholders may request that the Minister of the Ministry of 
the Environment, Conservation and Parks make an order for the project to comply with 
Part II of the EA Act.  The Minister shall decide whether to deny the request (either with 
or without conditions), refer the matter to mediation or require the proponent to 
comply with Part II of the EA Act. 

Additional information regarding this appeal process can be found in the Municipal 
Class EA document.  Anyone wishing to request a Part II Order must submit a written 
request within the thirty (30) calendar day review period, to the Minister of the Ministry 
of the Environment, Conservation and Parks at the following address, with a copy to the 
Environmental Assessment and Permissions Branch and proponent of the project, the 
Town of Cobourg. 

Minister 
Ministry of the Environment, Conservation and Parks 
77 Wellesley Street West 
11th Floor, Ferguson Block 
Toronto, ON   M7A 2T5 
 
Director, Environmental Assessment and Permissions Branch 
Ministry of the Environment, Conservation and Parks 
135 St. Clair Avenue West, 1st Floor 
Toronto, ON   M4V 1P5 
 
Laurie Wills, P.Eng. 
Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON   K9A 0H6 
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Figure 2 - Municipal Class EA Planning and Design Process 
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1.6 Town of Cobourg Official Plan 

The Town of Cobourg Official Plan, 2017 (OP) provides the policy framework which 
guides decisions related to land use and development.  In addition, the OP also 
provides direction on addressing capital works projects for immediate and long-term 
requirements, which considers the financial resources available to the Town of 
Cobourg.  The following OP policies are applicable to the lands affected by the 
project. 

Section 3.3 of the OP provides that watershed management and flood and erosion 
control projects carried out or supervised by a public authority are permitted in any 
land use designation, save and except for the Environmental Constraint Area (ECA) 
designation.  These uses are subject to policies located in Section 3.11 and 4.2 of the 
OP.  The lands affected by this project are designated ECA; therefore, Sections 3.11 
and 4.2 apply. 

Section 3.11 provides that the ECA designation includes those lands which have 
inherent environmental hazards, are environmentally sensitive or which have a role in 
the protection of the environment.  Section 3.11.2 indicates uses permitted in this 
designation shall be in accordance with Section 4.2, particularly Sections 4.2.2 and 
4.2.3. 

Section 4.2.2(i) provides that uses permitted in the ECA designation include: 
conservation and preservation of the natural environment; and, recreational uses which 
have minimal impact on the natural environmental features and ecological functions 
of the area.  Exceptions to this provision are identified in Section 4.2.2 (ii)(f) which 
permits stormwater control facilities where there will be net environmental benefit as 
determined by the Town of Cobourg, in consultation with the GRCA. 

Section 4.2.3 identifies the uses, buildings and structures which are prohibited in the ECA 
designation; however, Section 4.2.3 (ii) provides exceptions to this policy which include: 
buildings or structures related to flood, or erosion control; and. where such works are in 
accordance with the regulations of the GRCA and are approved by the authority. 

The OP policies allow for the development of stormwater management and flood or 
erosion control measures within the ECA designation in consultation with the Town of 
Cobourg and the GRCA. 

Section 4.2.6 (i) of the OP also provides that development and site alteration shall not 
be permitted on lands adjacent to the natural heritage features identified in Section 
4.2.1 (i) through (ix) unless it has been demonstrated that there will no be negative 
impact on the natural features or their ecological functions through an Environmental 
Impact Study (EIS).  The features listed in Section 4.2.1 include the following: 

 Significant woodlands; 

 Wetlands including both provincially and non-provincially significant wetlands 
and coastal wetlands; 
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 Significant habitat of endangered and threatened species; 

 Significant valleylands; 

 Significant wildlife habitat; 

 Fish habitat; 

 Significant areas of natural and scientific interest; 

 Groundwater discharge areas; and, 

 Steep slopes which are susceptible to erosion or present a danger to 
development. 

Based on a review of the OP policies, the proposed use of a flood detention pond is 
permitted provided that natural heritage features are protected.  Since the project is 
located within and adjacent to a wetland, the OP policies require the completion of an 
EIS to support the implementation of the preferred alternative. 

 Problem/Opportunity Statement 

The study will identify and evaluate alternatives to maximize flood protection for 
downstream properties within the Midtown Creek floodplain as a result of the extension 
of Kerr Street between Division Street and the railway spur. 

 Existing Conditions 

Wills staff reviewed several engineering studies, environmental background reports and 
computer models for the study area and Midtown Creek, including the following: 

 Stage 1 and 2 Archaeology Report, Amick Consultants Limited, 2017. 

 Midtown Creek Hydrology Report, GRCA, 2007. 

 Midtown Creek at Rotary Park Baseflow Data 2011 to 2017, GRCA, 2017. 

 Midtown Creek Hydraulic Assessment and Flood Plain Mapping, Final Report, 
Greenland Consulting Engineers, 2008. 

 Town of Cobourg Preliminary Design of a Conceptual Flood Detention Pond:  
Chris Garrett Park – Midtown Creek, Draft Report, GRCA, 2012. 

 Town of Cobourg Preliminary Design of a Conceptual Detention Pond on 
Midtown Creek, GRCA, 2012. 

 Preliminary Geotechnical and Environmental Study: Midtown Creek Flood 
Control Pond, WSP Canada Inc, 2016. 

 Geotechnical Investigation Addendum Letter:  Midtown Creek Flood Control 
Pond, WSP Canada Inc., 2016. 

 Midtown Creek Terrestrial Ecology Study, GRCA, 2016. 

 Midtown Creek Fisheries Assessment, GRCA, 2016. 
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3.1 Natural Environment 

The primary background studies for this project were undertaken by the GRCA and are 
included in Appendix D.  An Environmental Impact Study, undertaken by Wills, was also 
completed and is included in Appendix F.  A summary of the results of the background 
studies is provided in the sections below. 

3.1.1 Ecological Land Classification 

Field visits to the study area were completed by the GRCA on three separate occasions 
during July and August of 2016.  Ecological Land Classification (ELC) mapping was 
done to determine habitat community types throughout the study area.  Soil samples 
were also taken and it was found that inconsistency of soil types combined with 
drainage patterns and human disturbance are the determining factor for the 
vegetation present in the area. 

As identified by the GRCA, the area of the proposed flood ponding area contains five 
community types, as shown in Figure 3.  Although there is a high diversity of vegetation 
community types on the site, none are significant with respect to rarity.  Most of the 
relatively natural woodland is early successional and some is highly disturbed.  The 
remainder is cultural woodland dominated by invasive tree species.  The open areas 
are cultural meadow and highly disturbed. 

The wetland communities on the site, specifically the meadow marsh and the thicket 
swamp, are of higher quality, and are dominated by a greater diversity of native plant 
species.  These communities provide the highest wildlife values in that they support the 
most sensitive and habitat-specialist plant and vertebrate species.  Additional 
information is included in the GRCA Report in Appendix D and in Wills’ EIS in Appendix F. 

3.1.2 Species at Risk 

A review of the Natural Heritage Information Centre (NHIC) database did not identify 
any Species at Risk (SAR) within 1 square kilometer of the study area.  Field studies 
completed by the GRCA noted Monarch butterflies as being present in the area.  
Monarch butterflies are listed as a species of Special Concern by the Ministry of Natural 
Resources and Forestry Species at Risk database.  Only Endangered and Threatened 
species have protection under the Endangered Species Act (ESA).  Although Milkweed, 
a plant species used by Monarch caterpillars during breeding, was found on site, there 
was no evidence that breeding was taking place.  Fisheries and Oceans Canada 
(DFO) aquatic species at risk maps shows Northern Brook Lamprey, a species of Special 
Concern, as being present in the watercourse. 

3.1.3 Fisheries and Aquatic Habitat 

Midtown Creek is classified as a cold water stream.  It includes sensitive fish species such 
as Brook Trout, Rainbow Trout, Mottled Sculpin, and Lamprey species.  Fisheries sampling 
was completed by the GRCA in 2016 at three locations near the project site.  The 
sampling sites ELT0212 and 2016b are located within the proposed flood ponding area 
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and sampling site 2016a is downstream of the proposed flood ponding area; upstream 
of Station Street.  The sampling sites are identified in Figure 4. 

ELTO212 
This site is characterized by large amounts of silt, low gradient and lack of defined riffles, 
with moderate amounts of woody material within the channel.  Watercress was 
observed upstream of the site and one Brook Trout was captured at this site.  Remaining 
species captured were tolerant cyprinids including Fathead Minnow, Creek Chub, and 
Blacknose Dace.  Creek Chub had the highest density while White Sucker had the 
highest biomass.  This site is described as showing signs of stress due to degradation of 
habitat and water quality.  Additional stressors may cause the complete loss of 
coldwater species from these areas, as well as degrade downstream habitats. 

2016b 
Creek Chub, Blacknose Dace, White Sucker, and Rainbow Trout were captured at this 
location.  Substrates consisted primarily of sand and silt, with significant amount of 
refuse within the channel (e.g. tires, scrap metal, etc.). 

2016a 
Creek Chub, Blacknose Dace, White Sucker, and Rainbow Trout were captured at this 
location.  Substrates consisted of a mix of gravel/cobble and sand and silt. 

3.1.4 Wildlife 

Incidental mammal observations were completed during field investigations by Wills.  
Gray Squirrel were observed on multiple occasions, as well as an unknown bat species.  
Previous studies by the GRCA identified Hairy-tailed Mole, Eastern Cottontail, Eastern 
Chipmunk, Coyote and Common Raccoon in addition to the species identified by Wills’ 

staff. 

3.1.5 Breeding Birds 

A review of the Ontario Breeding Bird Atlas (OBBA) (accessed May 2018) and Ebirds 
Canada databases was completed to obtain information regarding known species 
occurrences within the study area that may utilize existing natural heritage features.  
185 species are known to occur within 10 km of the study area.  Of the 185 species, 
breeding records have been confirmed for 72 species, 24 were identified as probable 
breeders, 30 possible breeders, and the remaining 59 were simply observed. 

Breeding bird surveys were completed by Wills on May 30, 2018 and June 21, 2018 
following Ontario Breeding Bird Atlas (OBBA) standard procedures and protocols.  Three 
(3) listening stations were determined prior to arriving at site.  During the two (2) surveys, 
a total of 28 species were observed through auditory or visual cues.  Only one SAR, Barn 
Swallow, was heard during the Surveys, on May 30, 2018. 

Full details of the database review and breeding bird surveys are included in the EIS. 
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Figure 3 – GRCA Ecological Land Classification Mapping 
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3.1.6 Reptiles and Amphibians 

A review of the Ontario Reptile and Amphibians Atlas (ORAA) (accessed July, 2018) 
identified 15 herpetofauna species within the 10 km2 grid encompassing the study area.  
Of the 15 species observed, six (6) species of conservation concern (listed under the 
SARO and / or SARA acts) were among the list. 

Amphibian call surveys were completed on May 22, 2018 and June 19, 2018 following 
Marsh Monitoring Program (MMP) standard procedures and protocols.  The Amphibian 
Call Surveys took place at three (3) listening stations in the Study Area and commenced 
after sunset.  Listening stations were strategically chosen to optimize coverage while 
preventing overlap of species.  Amphibian call surveys were conducted based on 
auditory cues for mating purposes, with incidental visual observations noted as well.  
Three (3) species of amphibians were heard during surveys including American Toad, 
Gray Treefrog and Spring Peeper.  The identified species are not SAR. 

Full details of the database review and amphibian call surveys are included in the EIS. 

3.2 Archaeology and Cultural/Built Heritage 

Stage 1 and 2 Archaeological Assessments were completed by AMICK Consultants 
Limited in 2017.  No archaeological resources were encountered as a result of the 
Stage 2 Archaeological Assessment.  No further archaeological assessment of the study 
area is warranted as the proposed undertaking is clear of any archaeological concern.  
The completed archaeological assessment is provided in Appendix E. 

3.3 Tree Inventory 

A Tree Inventory and Mitigation Plan was completed by Treescape in April 2017.  
Treescape identified a number of tree species including Trembling Aspen, Black Locust, 
Manitoba Maple, Black Walnut, Eastern Cottonwood, Black Cherry, Red Pine, Sugar 
Maple, Balsam Poplar, Ash, Norway Maple, American Elm, European Mountain Ash, 
Black Willow, Crabapple, Norway Maple, Paper Birch, Scots Pine, Grey Birch, Eastern 
Red Cedar, Eastern White Pine and Eastern White Cedar.  A number of invasive species 
were also identified within the study area including Buckthorn and Grapevine.  
Treescape provided recommendations for replacing the canopy cover lost as a result 
of constructing the flood ponding area.  A copy of the Tree Inventory and Mitigation 
Plan is included in Appendix G. 

3.4 Noise 

A Noise Study was completed by RWDI in September 2018.  RWDI set up two (2) noise 
monitoring stations near the residential areas adjacent to the site in order to collect 
sound level readings.  The monitoring found that the sound levels ranged from 47 dBA 
to 58 dBA.  The report concluded that the removal of the trees within the proposed 
flood ponding area would have a marginal impact on the adjacent residential 
properties; having a noise level increase of less than 4 dB.  Adjacent land owners may 
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notice a change in noise type rather than noise level with the removal of trees.  A copy 
of the Noise Study Memorandum is included in Appendix H. 

3.5 Socio-Economic 

The lands adjacent to the project site are generally within the Employment Area land 
use designation as defined in the Town of Cobourg Official Plan.  The industrial building 
located to the north of the Kerr Street right of way (Canada Pallet) is considered 
Employment Area.  North of the industrial building, and west of Division Street, is 
considered Business Park zoning within the Employment Area designation for a car 
dealership.  An area generally between Division Street and Sutherland Crescent, north 
of the Kerr Street right of way, is Environmental Constraint area.  Lands west of this area 
are within the Residential Area designation. 

According to Town of Cobourg Official Plan, May 2017, permitted land uses within 
Residential areas include low density residential including single detached, semi-
detached and duplex dwellings; and, Medium density residential including townhouse 
dwellings, low rise apartments and stacked townhouses. 

Permitted land uses within Employment areas include industrial, office, wholesale, 
research and development, hotel, motel, conference, convention and banquet facility, 
institutional, education and training, data processing and building supply use. 

3.6 Hydrology and Hydraulics 

There is a history of flooding along Midtown Creek upstream of the CNR and CPR 
corridor that has caused substantial flood damages to private properties in the area of 
Buchanan Street, George Street, and Station Street, as well as frequent flooding of the 
Division Street Railway Underpass. 

Following the January 2010 flood, the Town of Cobourg and the GRCA undertook a 
series of studies to investigate the causes of the flooding and assess alternatives to 
mitigate future flooding in the area.  In order to determine the causes of flooding, the 
GRCA assessed the capacity of the culverts downstream of the Kerr Street right of way.  
The culvert crossing the CNR/CPR corridor is a concrete and masonry culvert with a 
steel grate on the upstream end.  The culvert is approximately 1200 mm square with a 
600 mm (rise) arch at the top.  The GRCA estimated the open channel, unpressurized, 
flow capacity of this culvert as 5.7 m3/s (GRCA, 2012).  Assuming a blockage of 25%, the 
capacity of this culvert would be 4.3 m3/s (GRCA, 2012).  The Buchannan Street culvert 
is a 1200 mm diameter corrugated steel pipe culvert.  The GRCA estimated the open 
channel, unpressurized, flow capacity of the culvert as 4.1 m3/s (GRCA, 2012). 

Based on the results of the culvert capacity assessment, the open channel, 
unpressurized, flow capacity of the Buchanan Street culvert (4.3 m3/s) was 
recommended as the target flow rate for any potential mitigation measures.  The GRCA 
authored two technical reports regarding the flooding and potential mitigation 
measures, including: 
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 Town of Cobourg Preliminary Design of a Conceptual Detention Pond on 
Midtown Creek, dated April 2012. 

 Town of Cobourg Preliminary Design of a Conceptual Flood Detention Pond:  
Chris Garrett Park – Midtown Creek, dated October 2012. 

The Town of Cobourg Preliminary Design of a Conceptual Detention Pond on Midtown 
Creek focused on providing a flood ponding area upstream of the Kerr Street right-of-
way.  Two different solutions were considered, which included an on-line pond and an 
off-line pond, and it was determined that an on-line flood ponding area would provide 
the highest level of flood reduction within the study area. 

The Town of Cobourg Preliminary Design of a Conceptual Flood Detention Pond:  Chris 
Garrett Park – Midtown Creek focused on providing a flood ponding area upstream of 
Elgin Street (Chris Garrett Park).  It was determined that a ponding area upstream of 
Elgin Street would reduce flooding of the Elgin Street culvert; however, the flood 
reduction downstream of Division Street would be negligible. 

The Midtown Creek Hydrology Report (GRCA, 2007) included digital hydrology models 
for Midtown Creek using the Visual OTTHYMO (VO2) hydrologic modelling software to 
predict existing and future flows in the creek at key locations.  The peak flows 
corresponding to various storm events in the 2007 Report used in this Environmental 
Assessment are presented in Table 1. 

Table 1 – Midtown Creek Peak Flows at the Site Location 

Return Period Flow at Chris Garrett Park 
(m3/s) 

Flow at Kerr Street 
(m3/s) 

2-year 1.42 4.11 
5-year 2.39 5.69 

10-year 3.15 6.76 
25-year 4.22 8.09 
50-year 5.13 9.12 
100-year 6.06 10.16 

Regional (Hazel)1 37.18 44.85 

Note:  1. Regional flow reflects future land use conditions, since SWM criteria does not reduce 
post-development runoff flows to existing levels for Regional storm flows. 

The Midtown Creek Hydraulic Assessment and Flood Plain Mapping Final Report 
(Greenland Consulting Engineers, 2008) included HEC-RAS hydraulic models of Midtown 
Creek using the flows in the 2007 GRCA Hydrology Report.  The floodplain maps that 
were created were adopted by the Town of Cobourg and the GRCA board in 
September 2010, subject to approval of the Town of Cobourg Special Policy Area.  The 
floodplain mapping in the area of the Site is included Appendix D. 
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3.7 Hydrogeological and Geotechnical 

3.7.1 Field Study 

An assessment of the subsurface conditions was carried out by WSP Canada Inc. (WSP).  
The existing Kerr Street railway berm is to be enhanced to contain periodic flood water 
and will eventually be upgraded to support a 4-lane roadway.  The adjacent properties 
are municipally serviced and no potable wells are within 250 m of the site. 

Eight (8) test pits were carried out and advanced to depths ranging between 2.1 mBGS 
and 2.5 mBGS within the proposed pond footprint.  Six (6) boreholes were advanced to 
a depth of 5 mBGS.  Four of the boreholes were completed as monitoring wells to 
facilitate groundwater measurements and sampling within the proposed flood control 
pond footprint.  Groundwater levels measured in the monitoring wells on March 8, 2016 
existed between 89.4 and 91.1 mASL.  Groundwater on the site is anticipated to flow in 
a southerly to southeasterly direction with regional drainage being toward Lake 
Ontario, approximately 1.6 km to the south.  Bedrock was documented at the site at 
depths greater than 2 m. 

Topsoil was encountered at each test pit and borehole location and ranged in 
thickness from 200 mm to 460 mm.  A sandy silt to silt and sand layer was encountered 
beneath the topsoil in test pits TP16-4 to TP16-8 on the west side of Midtown Creek.  A 
discrete sand and gravel layer exists in TP16-2 overlying sand.  A sand layer was 
encountered at BH16-3 and test pits TP16-2 to TP16-6.  Clayey silt was encountered at all 
borehole and test pit locations with the exception of TP16-1 to TP16-4.  This material was 
found to underlie topsoil or sandy deposits where it was found.  

A layer of fill material was encountered at TP16-1 and TP16-3 in a grassy clearing that 
may have been used as a dump site.  The fill deposit ranges in thickness from greater 
than 2.1 m at TP-16-1 to 1.3 m at TP16-3, and consists of silty sand fill containing concrete 
slabs, bricks, plastic and other construction waste debris.  The fill is covered by 150 mm 
thick concrete and topsoil in these areas. 

3.7.2 Environmental Site Assessment 

Phase 1 and 2 Environmental Site Assessments were carried out by WSP.  Although there 
is a history of industrial activities on and adjacent to the site, the soil and groundwater 
analytical results indicate that all parameters meet the MOECC requirements. 

3.7.3 Slope Stability 

WSP completed a slope stability analysis as part of the Geotechnical Investigation.  The 
analysis concluded that the berm structure and internal stability should be adequate 
for the intended further use, provided the proposed roadway is widened and 
constructed according to good practices. 
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3.8 Utilities 

There is an existing watermain and overhead hydro line that runs through the Kerr Street 
right of way from Division Street to Ontario Street.  There is also an existing overhead 
hydro service, watermain and sanitary service within the unopened George Street road 
allowance that runs perpendicular (north) to the Kerr Street right of way.  These utilities 
are to be maintained during detailed design and construction of the Midtown Creek 
flood ponding area the and Kerr Street extension. 

There is a small storm sewer system on Kerr Street that connects to existing storm sewer 
on Division Street.  The existing sewer will be replaced and resized during detailed 
design, and in conjunction with the Kerr Street Design east of Division Street.  The new 
storm sewer will outlet west to the Midtown Creek flood ponding area. 

Any existing, unused infrastructure and utilities will be abandoned or removed in 
accordance with the Town of Cobourg and provincial (OPS) standards. 

3.9 Transportation 

The existing Kerr Street dead-end currently provides primary access to three properties; 
two residential for 703 and 699 Division Street, and one commercial, a material storage 
site at 715 George Street.  There is also a secondary access for the commercial property 
at 711 Division Street. 

As recommended by the TMP, Kerr Street, a new arterial road, is to be constructed from 
Westwood Drive to D’Arcy Street.  The proposed Kerr Street extension that is the subject 
of this report will be constructed simultaneously with the Midtown Creek flood ponding 
area. 

Under a separate contract, The Town of Cobourg is currently proceeding with the 
design, tendering and construction of the extension of Kerr Street from Division Street to 
D’Arcy Street.  The design of both sections of Kerr Street will be coordinated by the 
Town of Cobourg. 

The construction of Kerr Street, as discussed previously, will require upgrading to a 
signalized intersection at Kerr Street and Division Street. 

3.10 Property Ownership 

The Kerr Street right of way is owned by the Town of Cobourg and there are three (3) 
separate private property owners that may be affected by the flood ponding area 
construction.  CNR owns the railway spur on the west side of the flood ponding area.  
The Town of Cobourg will be required to acquire any land that is needed to facilitate 
the construction of the flood ponding area. 
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 Alternative Solutions 

4.1 Identification of Alternative Solutions 

The identification of alternative solutions to the Problem Statement was carried out by 
the Town of Cobourg and the Ganaraska Region Conservation Authority and passed 
on to Wills for use in this study.  The list of alternative solutions includes the following: 

 Alternative 1 - Do Nothing 

 Alternative 2 - Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 3 - On-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 4 - Increase Capacity of CNR and CPR Railway Culverts 

 Alternative 5 - Off-Line Flood Ponding Area Upstream of Division Street 

 Alternative 6 - Removal of Flood Prone Structures from Floodplain 

Detailed descriptions of each alternative are described below. 

Alternative 1 - Do Nothing 
This alternative would involve maintaining the status quo, with no modifications to 
Midtown Creek or the culverts and no extension of Kerr Street west of Division Street to 
the railway spur.  While it is not anticipated that this alternative will address the Problem 
Statement, it is included as a basis of comparison between alternatives and the status 
quo for the purposes of the evaluation of alternatives. 

Alternative 2 - Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way 
This alternative would involve the excavation of a 
two-cell off-line flood ponding area, separated by 
the Canada Pallet railway spur, west of Midtown 
Creek.  The preliminary analysis indicates that the 
100-year flow can be attenuated to 5.77 m3/s, 
which is above the recommended target.  
Midtown Creek would not require reconstruction on 
Canada Pallet property, and the east side of the 
creek would remain untouched, somewhat limiting 
tree cutting and property acquistion requirements. 

The alternative does not meet flow targets and 
introduces a wet area north of the spur line.  Pond flows must be conveyed between 
the two cells through the railway spur.  An offset from Midtown Creek is required, which 
limits the area available for storage.  The diversion structure is complex to design and 
the alternative would require upsizing Buchanan and George Street culverts to control 
the bakwater from these structures.  There is also an increased maintenance difficulty.  
Concerns include flooding the condominiums in subdivisions adjacent to Division Street. 
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Alternative 3 - On-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

This alternative would involve excavating an on-line 
flood ponding area and reconstructing the 
Midtown Creek natural channel through the basin.  
The preliminary analysis indicates that the 100-year 
flow can be attenuated to the recommended 
target of 4.1 m3/s.  This alternative does not require 
flooding the area north of the railway spur.  
Significant tree cutting would be required and 
more earthworks are required than in Alternative 2. 

This alternative includes the construction of Kerr 
Street to form the containment berm for the flood ponding area.  A large culvert with 
an inlet control device (orifice, weir, etc.) will be located at the existing Midtown Creek 
crossing of the former railway. 

Alternative 4 - Increase Capacity of CNR and CPR Railway Culvert 
This alternative would involve providing additional 
conveyance capacity across the CNR and CPR 
corridor.  The additional conveyance capacity 
could be accomplished by replacing and upsizing 
the existing culvert or by adding additional culverts.  
The capacity of the existing culvert would need to 
be doubled (approximately) in order to convey the 
100-year storm peak flow of 10.2 m3/s. 

Due to the large amount of train traffic, it is not 
anticipated that the railway could be shut down to 
facilitate construction; therefore, it is expected that 
the culvert works would need to be completed using trenchless technologies.  The 
implementation of this alternative would increase the risk of flooding in the downstream 
flood prone areas (Midtown Creek between the CNR/CPR corridor and Lake Ontario) 
because there is not sufficient capacity in the conveyance system. 

Alternative 5 - Off-Line Flood Ponding Area Upstream of Division Street 
This alternative would require the excavation of a 
one-cell off-line stormwater detention basin 
upstream of Division Street at Chris Garrett Park.  
The flow would need to be reduced to 3.0 m3/s to 
match the maximum Elgin Street single culvert and 
the Division Street culvert capacities.  The 
preliminary analysis indicates that the 100-year flow 
can be attenuated to 3.7 m3/s, which corresponds 
to the existing 10-year peak flow. 
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Even though the runoff from the upstream 418 ha of rural catchment is attenuated, the 
runoff from the uncontrolled 29 ha of commercial land downstream negates any flood 
reduction provided by an off-line flood ponding area in Chris Garrett Park (GRCA, 
2012). 

Alternative 6 - Removal of Flood Prone Structures 
This alternative involves the purchase and demolition of the existing flood prone 
structures upstream of the CNR and CPR culvert on Buchannan Street, George Street 
and Station Street.  Based on current Regulatory floodplain mapping provided by the 
GRCA, it would appear as though up to twenty-five (25) residential and light industrial 
properties may be affected. 

4.2 Preliminary Review of Alternative Solutions 

Based on a preliminary review of the alternative solutions: 

 Alternative 1 will be carried forward as a means of comparison to the "status 
quo". 

 Alternatives 2 and 3 are considered viable solutions to provide flood prevention 
to the study area and will be carried forward for further study. 

 Alternative 4 would mitigate flooding in the study area; however, flooding would 
be increased for the downstream flood prone areas of downtown Cobourg.  In 
addition, this alternative would be very difficult to construct with a live railway 
above the tunneling operation.  This alternative has been removed from 
consideration. 

 Alternative 5 would provide flood protection upstream of Division Street; 
however, the impact downstream of Division Street would be negligible.  This 
alternative has been removed from consideration. 

 Alternative 6 involves removing established light industrial and residential 
buildings from the floodplain.  This is not considered as a viable solution because 
of the high cost involved in purchasing the affected properties and the potential 
socioeconomic impacts caused by displacing people and businesses.  This 
alternative has been removed from consideration. 

Based on the above assessment, Alternatives 1, 2 and 3 were carried forward for further 
analysis and evaluation. 

4.3 Evaluation of Alternative Solutions 

Alternatives 1, 2 and 3 were evaluated based on the following categories of screening 
criteria:  Natural Environment, Social Environment, Cultural Environment, 
Engineering/Technical Environment and Economic Environment.  The screening criteria 
were assigned a weighting factor based on their relative significance in this project.  
The factors were based on a scale of one (1) to ten (10), with ten being very important. 
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Each alternative was scored by Wills.  The scoring was based on a rating of the 
potential effect of each alternative on the screening criteria.  The environmental effects 
were assessed based on the scale presented in Table 2. 

Table 2 – Scoring Criteria 

Range of Effect Code Points Assigned 
High Negative Effect -H -5 
Moderate Negative Effect -M -3 
Slight Negative Effect -L -1 
No Effect Nil 0 
Slight Positive Effect +L +1 
Moderate Positive Effect +M +3 
Significant Positive Effect +H +5 

The total score for each rating criterion resulted from the multiplication of the weighting 
factor and the scoring factor.  The scores of each alternative were totaled and ranked 
from highest to lowest.  The highest ranked alternative (a rank of 1) was selected as the 
preferred alternative. 

The detailed evaluation matrix is provided in Appendix B and the results of the 
evaluation are presented in Section 4.4. 

4.4 Selection of the Preferred Alternative Solution 

The rankings resulting from the evaluation of alternatives are presented in Table 3. 

Table 3 – Evaluation Results of Alternative Solutions 

Screening Criteria Alternative #1 
Do Nothing 

Alternative #2 
Off-Line Pond 

Alternative #3 
On-Line Pond 

Natural Environment 3 1 1 
Social Environment 3 1 1 
Cultural Environment 1 1 1 
Engineering / Technical Environment 3 2 1 
Economic Environment 3 2 1 
Overall Rank 3 2 1 

Based on the evaluation results presented in Table 3 and the detailed evaluation matrix, 
it is recommended that Alternative 3: On-Line Flood Ponding Area Upstream of Kerr 
Street be selected as the Preferred Alternative. 

 Alternative Designs for Preferred Solution 

5.1 Design Criteria and Constraints 

A list of design criteria and constraints was developed to assist in the creation of 
alternative design concepts for the preferred solution.  These design criteria are listed 
below: 
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1. The facility must control the 100-year peak flow rate to the capacity of the 
Buchannan Street Culvert (4.1 m3/s), which is equivalent to the 2-year peak flow 
rate. 

2. The Regional Storm peak flow rate of 44.85 m3/s must be conveyed across Kerr 
Street and safe access must be provided (flood depth of 0.30 m or less). 

3. The outlet structure must have a span less than 6.0 m. 

4. The facility should promote fish passage. 

5. The facility should not restrict normal base flows. 

6. A freeboard of 1.0 m is desired for the design (50-year) storm (measured from the 
high water level to the lowest edge of the traveled lane). 

7. Berms other than the Kerr Street embankment should not be used to contain the 
online storage. 

8. The maximum ponding elevation is 91.60 m, above which water will spill over the 
railway spur. 

9. The facility must not impact private properties adjacent to Midtown Creek 
upstream of the railway spur that are not currently within the Regulatory 
Floodplain. 

10. The invert elevation of the outlet structure should be set to match the existing 
watercourse invert downstream of the proposed Kerr Street right-of-way. 

Other parameters were selected to aid in the detailed design of the restored natural 
channel for Midtown Creek.  These parameters can be changed in the detailed design 
phase, but are used as preliminary sizes and elevations for conservative basin and 
outlet structure sizing: 

1. The reconstructed reach of Midtown Creek should contain the 2-year flow 
(4.11 m3/s) within its banks and utilize the surrounding area as floodplain. 

2. The reconstructed Midtown Creek channel should have a preliminary 
longitudinal slope of 1.5%. 

3. The control invert elevation for the outlet structure should be set at 87.95 m to 
maintain a 0.35 m channel depth for the reconstructed reach of Midtown Creek. 

5.2 Identification of Alternative Designs for Preferred Solution 

With consideration of the noted design criteria and constraints, several alternate design 
concepts were developed.  Each of the design concepts considers two main elements: 

1. Storage Configuration. 

2. Outlet Configuration. 

Details regarding each of the design concept elements and the various design 
concepts generated from different combinations of those elements are discussed in the 
sections below.  
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5.2.1 Alternative Storage Configurations 

Two (2) different storage configurations have been considered.  The first storage 
configuration contains all ponding to the west side of the George Street right-of-way so 
as not to disturb the existing infrastructure (watermain, sewers, overhead hydro) within 
that area.  This storage configuration provides 6.27 ha*m of storage up to a ponding 
elevation of 91.60 m.  The second storage configuration extends east of the George 
Street right-of-way, impacting the existing infrastructure (watermain, sewers, overhead 
hydro) and provides 7.17 ha*m of storage up to a ponding elevation of 91.60 m. 

Both storage basins have been designed with a top elevation of 91.60 m since any 
ponding above 91.60 m will spill onto the railway spur at the south west corner of the 
site.  The bottom elevations of both basin configurations are the same and range from 
91.10 m at the north end of the site to 88.60 m at the basin outlet at Kerr Street. 

Minor surface grading is required on private property at the south east corner of the site 
to contain the ponding and prevent spills onto private property.  Due to this area of 
minor grading, the area of tree and vegetation clearing required for both basins is the 
same at 5.11 ha.  Vegetation clearing is proposed to be completed in two phases:  
Phase 1 will include the clearing and removal of trees prior to the breeding bird timing 
window, and Phase 2 will include removal of all other low level vegetation.  A planting 
plan will be incorporated into the detailed design for the restored natural channel. 

5.2.2 Alternative Outlet Configurations 

Four (4) outlet configurations have been considered for each of the two (2) storage 
configurations and are described as follows: 

1. Circular orifice plate. 

2. Circular orifice tube. 

3. Circular concrete culvert. 

4. Rectangular orifice plate. 

5.2.3 Alternative Design Concepts 

The eight (8) alternative design concepts (two (2) storage configurations each with four 
(4) outlet configurations) were modelled in Visual Otthymo 3 (VO3) using the hydrology 
model provided by the GRCA.  The results of the analyses are discussed below and 
summarized in Table 4, and the Stage-Storage Discharge Tables are included in 
Appendix C. 

The interim and ultimate design of Kerr Street will be consistent as part of each design 
concept.  The width of spill weir varies depending on chosen concept.  Grading will be 
designed so that overflows will be contained within the road allowance (wherever 
possible) and overland drainage will be directed to Midtown Creek to minimize impacts 
on adjacent properties.  
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Design Concept 1 

Design Concept 1 uses the small basin storage configuration and a 1084 mm diameter 
circular orifice plate with an invert elevation of 87.95 m.  The 50-year storm creates 
ponding up to an elevation of 90.91 m (4.24 ha*m) and the 100-year storm ponds to an 
elevation of 91.30 m (5.36 ha*m).  A 170 m long spill is required to convey the Regional 
Storm across Kerr Street with safe access. 

Design Concept 2 

Design Concept 2 uses the small basin storage configuration and a 917 mm diameter 
circular orifice tube with an invert elevation of 87.95 m.  The 50-year storm creates 
ponding up to an elevation of 90.95 m (4.35 ha*m) and the 100-year storm ponds to an 
elevation of 91.35 m (5.50 ha*m).  A 200 m long spill is required to convey the Regional 
Storm across Kerr Street with safe access. 

5.2.3.1 Design Concept 3 

Design Concept 3 uses the small basin storage configuration and a 1050 mm diameter 
circular concrete culvert with an inlet invert elevation of 87.95 m.  The 50-year storm 
creates ponding up to an elevation of 91.00 m (4.49 ha*m) and the 100-year storm 
ponds to an elevation of 91.38 m (5.61 ha*m).  A 250 m long spill is required to convey 
the Storm across Kerr Street with safe access. 

5.2.3.2 Design Concept 4 

Design Concept 4 uses the small basin storage configuration and a rectangular orifice 
plate with a rise of 593 mm and a span of 1500 mm, and an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.87 m (4.13 ha*m) and the 
100-year storm ponds to an elevation of 91.27 m (5.27 ha*m).  A 150 m long spill is 
required to convey the Regional Storm across Kerr Street with safe access. 

5.2.3.3 Design Concept 5 

Design Concept 5 uses the large basin storage configuration and a 1107 mm diameter 
circular orifice plate with an invert elevation of 87.95 m.  The 50-year storm creates 
ponding up to an elevation of 90.71 m (4.28 ha*m) and the 100-year storm ponds to an 
elevation of 91.07 m (5.40 ha*m).  A 150 m long spill is required to convey the Regional 
Storm across Kerr Street with safe access. 

5.2.3.4 Design Concept 6 

Design Concept 6 uses the large basin storage configuration and a 900 mm diameter 
circular orifice tube with an invert elevation of 87.95 m.  The 50-year storm creates 
ponding up to an elevation of 90.85 m (4.70 ha*m) and the 100-year storm ponds to an 
elevation of 91.22 m (5.90 ha*m).  A 150 m long spill is required to convey the Regional 
Storm across Kerr Street with safe access. 
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5.2.3.5 Design Concept 7 

Design Concept 7 uses the large basin storage configuration and a 1050 mm diameter 
circular concrete culvert with an inlet invert elevation of 87.95 m.  The 50-year storm 
creates ponding up to an elevation of 90.86 m (4.72 ha*m) and the 100-year storm 
ponds to an elevation of 91.21 m (5.87 ha*m).  A 150 m long spill is required to convey 
the Regional Storm across Kerr Street with safe access. 

5.2.3.6 Design Concept 8 

Design Concept 8 uses the small basin storage configuration and a rectangular orifice 
plate with a rise of 620 mm and a span of 1500 mm, and an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.67 m (4.14 ha*m) and the 
100-year storm ponds to an elevation of 91.03 m (5.28 ha*m).  A 150 m long spill is 
required to convey the Regional Storm across Kerr Street with safe access. 

5.3 Evaluation of Alternative Designs for Preferred Solution 

The design concepts were compared based on their ability to meet and exceed the 
design constraints described in Section 5.1.  The hydraulic modelling results and details 
of the eight design concepts are summarized in Table 4. 
It should be noted that all design concepts control the 2-year storm (4.11 m3/s) to a flow 
between 1.88 m3/s and 2.20 m3/s.  It is infeasible to allow the 2-year flow pass without 
being controlled since the 2-year storm flow coincidentally corresponds to the target 
flow rate set for the 100-year controlled flow (4.11 m3/s).  Expected ponding in either 
basin during the 2-year storm will occupy approximately 30% to 50% of the basin bottom 
area. 
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Table 4 – Alternative Design Concept Details 

Design 
Concept 

Basin 
Area  
(ha) 

Basin 
Volume 
(ha-m) 

Outlet Configuration 50-year2 100-year2 Spill over Kerr Street 

Size1 (mm) Type Ponding 
Elevation (m) 

Freeboard 
(m) 

Volume 
(ha*m) 

Controlled 
Flow (m3/s) 

Ponding 
Elevation (m) 

Freeboard 
(m) 

Volume 
(ha*m) 

Controlled 
Flow (m3/s) 

Spill 
Length 

(m) 

Spill 
Elevation 

(m) 

1 3.35 6.27 1084 Circular Orifice Plate 90.91 0.41 4.24 3.81 91.30 0.02 5.36 4.11 170.00 91.32 

2 3.35 6.27 917 Circular Orifice Tube 90.95 0.40 4.35 3.73 91.35 0.00 5.50 4.01 200.00 91.35 

3 3.35 6.27 1050 Circular Concrete Culvert 91.00 0.39 4.49 3.77 91.38 0.01 5.61 4.08 250.00 91.39 

4 3.35 6.27 593 x 1500 Rectangular Orifice Plate 90.87 0.43 4.13 3.83 91.27 0.03 5.27 4.11 150.00 91.30 

5 3.82 7.17 1107 Circular Orifice Plate 90.71 0.59 4.28 3.80 91.07 0.23 5.40 4.10 150.00 91.30 

6 3.82 7.17 900 Circular Orifice Tube 90.85 0.45 4.70 3.53 91.22 0.08 5.90 3.78 150.00 91.30 

7 3.82 7.17 1050 Circular Concrete Culvert 90.86 0.44 4.72 3.65 91.21 0.09 5.87 3.95 150.00 91.30 

8 3.82 7.17 620 x 1500 Rectangular Orifice Plate 90.67 0.63 4.14 3.83 91.03 0.27 5.28 4.11 150.00 91.30 

Note: 

1. Orifice sizing details are considered preliminary and are included for the purpose of evaluating the alternative design concepts, and to ensure that the alternative design concepts are feasible.  Actual orifice sizing 
may change during detailed design. 

2. Results are provided to demonstrate how each alternative design concept performs.  Ponding elevations, storage volumes, and controlled flow rates may change during detailed design. 
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5.4 Selection of the Preferred Alternative Design for the Preferred Solution 

Wills completed a detailed evaluation of each of the alternative design concepts using 
a modified version of the evaluation matrix developed to complete the evaluation of 
alternatives in Phase 2 of the Class EA (Section 4.3).  Based on the results of the 
evaluation, Alternative Design Concept 4 (Small Basin, Rectangular Orifice Plate) is 
ranked first with Alternative Design Concept 1 (Small Basin, Circular Orifice Plate) 
ranked a close second.  The evaluation matrix is included in Appendix B and the 
resulting rankings are summarized in Table 5. 

Table 5 – Evaluation Results of Alternative Design Concepts 

Screening Criteria 
Alternative 

Design 
Concept 1 

Alternative 
Design 

Concept 2 

Alternative 
Design 

Concept 3 

Alternative 
Design 

Concept 4 
Natural Environment 1 1 1 1 
Social Environment 1 1 1 1 
Cultural Environment 1 1 1 1 
Engineering / 
Technical Environment 2 4 5 1 

Economic Environment 1 3 3 1 
Overall Rank 2 3 4 1 

 

Screening Criteria 
Alternative 

Design 
Concept 5 

Alternative 
Design 

Concept 6 

Alternative 
Design 

Concept 7 

Alternative 
Design 

Concept 8 
Natural Environment 1 1 1 1 
Social Environment 1 1 1 1 
Cultural Environment 1 1 1 1 
Engineering / 
Technical Environment 6 7 3 8 

Economic Environment 5 7 7 5 
Overall Rank 6 7 5 8 

Based on the evaluation results presented in Table 3 and the detailed evaluation matrix, 
and in order to retain additional flexibility during detailed design, it is recommended 
that a combination of Alternative Design Concepts 1 and 4 be selected as the 
preferred alternative design concept.  Therefore, the preferred alternative design 
concept is: Flood ponding area west of the George Street right of way with an orifice 
plate (circular or rectangular) control structure. 

 Project Description 

The construction of the preferred alternative with preferred design concept, On-line 
flood ponding area west of the George Street right of way with an orifice plate control 
device, will involve the following: 
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 Construction of Kerr Street (interim cross section) between Division Street and the 
CNR railway spur; 

 Removal of vegetation within the flood ponding area and other areas where 
minor grading is required; 

 Excavation and removal of soil and grading for the proposed flood ponding 
area; 

 Construction of a restored natural channel between the railway spur and Kerr 
Street; 

 Construction of a control structure that uses an orifice plate (circular or 
rectangular) to restrict flows (the 100-year storm peak flow will be reduced to the 
target flow rate of 4.11 m3/s); 

 Construction of a culvert under Kerr Street to convey up to the 100-year storm 
controlled peak flow, including erosion and scour protection at the outlet to the 
Midtown Creek main channel; 

 Construction of Kerr Street as a weir to convey the Regulatory Storm to ensure 
safe access (flood depth less than 0.3 m) with no increased flood impacts to 
both upstream and downstream properties; and 

 Implementation of the planting plan for the restored natural channel and 
surrounding area. 

 Potential Effects, Mitigation and Monitoring 

7.1 Natural Environment 

7.1.1 Potential Effects 

The preferred alternative of the flood ponding area will require excavation, the removal 
of terrestrial habitat and the alteration and destruction of fish habitat within Midtown 
Creek.  The removal and subsequent rehabilitation of fish habitat will result in temporary 
and permanent changes to the watercourse.  These may include altering the abiotic 
conditions such as flow regimes, as well as water chemistry from rapid 
erosion/sedimentation events (i.e. temperature, dissolved solids, etc.).  In turn, abiotic 
impacts will affect the biotic conditions (i.e. fish communities, riparian vegetation 
communities, turtle populations, etc.).  In addition to impacts to fish habitat, any 
clearing of trees also poses potential impacts on nesting birds and roosting bats.  Two 
areas that are proposed to be cleared are wetland habitats and are protected under 
the Provincial Policy Statement (PPS).  Potential impacts to the natural environment 
need to be planned for with appropriate mitigation measures. 

7.1.2 Mitigation 

The following section proposes mitigation measures to address the environmental 
impacts associated with the construction of the flood ponding area. 
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Turtles 
Although no turtles were observed on site, turtle habitat is present both in Midtown 
Creek and the two (2) wetland communities.  To prevent impact on local turtle 
populations that may utilize this habitat, the following mitigation measures are 
recommended: 

 If work is to be completed during the turtle breeding season (May 1 – July 30), 
turtle exclusionary fencing should be installed to exclude turtles from the work 
areas prior to May 1. 

 Protection of nesting sites in close proximity to the construction site. 

Breeding Birds 
Any clearing of trees or vegetation poses potential impacts on nesting birds.  These 
impacts can come directly from construction equipment or through construction 
activities such as removal, clearing, or grubbing of trees or riparian vegetation 
communities.  The following mitigation measures relating to breeding birds should be 
applied to any vegetation removal: 

 Any tree removal must occur outside of the breeding bird timing window (May 1 
to August 31). 

 If tree or vegetation removal is necessary during the timing window, a nest 
sweep must be completed by a trained biologist prior to construction activities. 

 If any nests are found subsequent to the nest sweep, construction activities 
should cease and a 15 m buffer should be applied to the area surrounding the 
nest.  The buffer should remain until all young have fledged. 

Fish 
To prevent impact on local and migratory fish species that utilize the immediate 
upstream and downstream aquatic habitat associated with Midtown Creek, the 
following mitigation measures should be used during construction: 

 No in-water work should occur from October 1 to May 31 (Brook Trout) and 
March 15 to June 15 (Rainbow Trout) unless otherwise defined by MNRF to 
protect local fish populations during their spawning and nursery periods. 

 Minimize duration of in-water work. 

 Schedule work that may expose soils to avoid wet, windy and rainy periods that 
may increase erosion and sedimentation. 

 A Sediment and Erosion Control Plan should be developed and implemented 
prior to construction. 

 All equipment and materials used for the purpose of site preparation and project 
completion should be operated in a way that prevents the release of deleterious 
substances into the water. 
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 Develop a response plan that is to be implemented immediately in the event of 
a sediment release or spill of a deleterious substance and keep an emergency 
spill kit on site. 

 Plan activities near water such that materials such as paint, primers, blasting 
abrasives, rust solvents, degreasers, grout, poured concrete or other chemicals 
do not enter the watercourse. 

 Ensure that building material used in a watercourse has been handled and 
treated in a manner to prevent the release or leaching of substances into the 
water that may be deleterious to fish. 

 All work should be completed in the dry through installation of a cofferdam and 
dewatering of the work area through diversion of flows and/or pumping flows. 

 All pumps should be equipped with screens to prevent impingement or 
entrapment of fish. 

 Fish salvage efforts should be conducted to remove fish from the work area prior 
to dewatering. 

 Design and plan activities and works in waterbody such that loss or disturbance 
to aquatic habitat is minimized and sensitive spawning habitats are avoided. 

 Clearing of riparian vegetation should be kept to a minimum. 

 Minimize the removal of natural woody debris, rocks, sand or other materials from 
the banks, the shoreline, or the bed of the waterbody. 

 If material is removed from the waterbody, set it aside and return it to the original 
location once construction activities are completed. 

 Immediately stabilize shoreline or banks disturbed by any activity associated with 
the project to prevent erosion and/or sedimentation. 

 If replacement rock reinforcement/armouring is required to stabilize eroding or 
exposed areas, ensure that appropriately-sized, clean rock is used; and that rock 
is installed at a similar slope to maintain a uniform bank/shoreline and natural 
stream/shoreline alignment. 

 Remove all construction materials from site upon project completion. 

Wetlands 
Site development will result in an unavoidable impact to wetland function within 
approximately 0.34 ha (3,432 m2) of existing wetland area.  The Conservation Authorities 
Act 168/06 prohibits development in any wetland; however, development can be 
granted at the discretion of the Conservation Authority, provided that habitat is 
created (compensated) at a rate of 2:1.  A Wetland Compensation Plan (WCP), 
detailing the proposed plan to compensate for the lost wetland habitat will be required 
at the detailed design stage.  The WCP will outline the design specifications as well as 
subsequent monitoring required to ensure successful completion of the project. 
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7.1.3 Monitoring 

Due to the disruptive nature of construction activities, the implementation of Monitoring 
programs may be required to ensure that no impacts to wildlife and fish communities 
occur and that any habitat, either wetland compensation or stream reconstruction, is 
functioning as intended. 

Wetland Compensation 
Monitoring for the wetland compensation should be completed in two stages: 
Construction Monitoring and Post Construction Monitoring. 

Methods for conducting Construction Monitoring will include:  

 Erosion and sediment control monitoring on a weekly basis, and immediately 
following any significant rainfall events. 

 Ongoing breeding bird monitoring. 

 Ongoing Amphibian monitoring. 

 Incidental wildlife monitoring throughout construction. 

 Ongoing invasive species monitoring and implementation of a designated 
action plan.  

A Construction Monitoring Report should be submitted to GRCA upon completion of 
this phase. 

A Post Construction Monitoring Program should be developed and implemented for a 
minimum of five years after construction to ensure the wetland has established and is 
functioning as intended.  It should include quarterly field visits and the submission of 
Monitoring Reports on an annual basis, submitted to the GRCA for review.  Success of 
the wetland compensation should be based on four performance standards:  
hydrologic conditions, vegetation success rate, control of invasive species and site 
stabilization. 

Stream Rehabilitation/Reconstruction 
A monitoring program should be set up in accordance with Ontario’s Stream 

Rehabilitation Manual (Ontario Streams / MNR 2002). 

Implementation monitoring will occur during and immediately following construction to 
identify whether the rehabilitation techniques were constructed according to the 
designs.  Any deficiencies will be the responsibility of the contractor to rectify. 

Effectiveness monitoring will occur within the following weeks, months and years to 
determine project success rates, and validate the design based on an understanding 
of stream ecology. 
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A monitoring report should be completed at the end of every year for five (5) years, 
detailing the monitoring performance indicators Performance indicators are 
summarized in Table 6. 

It is the intent of the stream rehabilitation/restoration that natural adjustments in the 
channel can and will occur.  These adjustments are part of a natural self-maintenance 
function, in which the channel adjusts to maintain equilibrium with the current flow and 
sediment regime.   

In addition to the monitoring outlined in Table 6, the following should also be included in 
the yearly monitoring report: 

 A photo inventory of banks and bank erosion, corridor vegetation communities, 
and canopy cover. 

 Aquatic insect inventories, if pre-construction aquatic insect diversity inventories 
are available from the Ganaraska Region Conservation Authority.  

The annual monitoring report should be circulated to all relevant stakeholders, including 
the Town of Cobourg and the GRCA. 

Sediment and Erosion Control Monitoring 
Sediment and Erosion control monitoring during construction.  The plan should include: 

 Installation of effective erosion and sediment control measures before starting 
work to prevent sediment from entering the waterbody. 

 Measures for managing water flowing onto the site, as well as water being 
pumped/diverted from the site such that sediment is filtered out prior to the 
water entering a waterbody.  For example, pumping/diversion of water to a 
vegetated area, construction of a settling basin or other filtration system. 

 Site isolation measures (e.g. silt boom and silt curtain) for containing suspended 
sediment where in-water work is required. 

 Measures for containing and stabilizing waste material. 

 Regular inspection and maintenance of erosion and sediment control measures 
and structures during the course of construction and monitoring of downstream 
turbidity levels. 

 Repairs to erosion and sediment control measures and structures if damage 
occurs. 

 Removal of non-biodegradable erosion and sediment control materials once site 
is stabilized. 
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Table 6 – Monitoring Performance Indicators 

Indicator Timeline Positive Negative Mitigation 

Fish biomass 
inventory 

Every year for 5 
years in the 

summer or fall 

Increase or 
maintenance of 
populations, and 

diversity, 
specifically of 

sensitive species 

Decrease in 
populations or 
elimination of 

sensitive species 

Assess stream for 
barriers to fish 

passage 

Flow monitoring 
upstream and 
downstream of 

site 

Ongoing to 
include 

fluctuations in 
the drier months 

Maintenance or 
increase in flow 

from the pre-
construction 

flows 

Decrease in flow 
compared to 

the pre-
construction 

condition 

Investigation of 
flow loss and 

potential spot 
lining of 

constructed 
channel 

Thermal 
monitoring 

upstream and 
downstream of 

site 

Ongoing, or 4 
per year 

between storm 
events (dry 

periods) 

No change 
compared to 

pre-construction, 
or a change in 
temperature 

difference 
between 

upstream and 
downstream, 

resulting in 
cooling of the 

stream 

Change in 
temperature 

difference 
between 

upstream and 
downstream, 

resulting in 
warming of the 

stream 

Plant more 
riparian 

vegetation as 
shade 

Channel and 
bank condition 

monitoring 

Four times per 
year 

Minor to no 
areas require 

erosion repair, or 
major repairs 
required at 

under 5 
locations 

Major repairs 
required at 5 or 
more locations 

Repair bank 
erosion and 
stabilize with 

vegetation or 
riffle realignment 

Corridor 
Vegetation 
community 

Four times per 
year 

80% - 100% 
survival of 
planted 

vegetation, by 
numbers or by 

area 

Less than 80% - 
100% survival of 

planted 
vegetation, by 
numbers or by 

area 

Re-plant 
vegetation, 
water more 

frequently to 
ensure survival.  
Ensure correct 
conditions for 

vegetation type. 

Cross Vane 
Inspection 

Once per year 
for 5 years and 

after major 
storms (2-year to 

5-year) 

Cross Vane 
continues to 
function, and 

cap stones 
remain ahead of 

footer stones 

Stones in cross-
vane have 

shifted off of 
footing stone 

Move migrated 
cap stone back 

into place 
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7.2 Potential Effects on Social/Economic Environment 

Existing and future developments throughout the Town of Cobourg and along Kerr 
Street will benefit greatly from the provision of an additional east-west arterial link as 
proposed for Kerr Street.  Provision of this link will provide more efficient flow for vehicle 
traffic moving throughout the Town of Cobourg’s road network, by helping to alleviate 

stress on remaining east-west links, as well as north-south conduits within the local road 
network.  This segment of road will need to connect to other portions to complete the 
network in the future.  In the long-term, there may be development opportunities for 
properties fronting onto Kerr Street. 

The proposed flood ponding area will prevent flooding in areas downstream of Kerr 
Street and upstream of the CNR/CPR corridor, saving millions of dollars in flooding 
related costs (i.e. property damages, flood response from Town of Cobourg staff and 
emergency services, etc.).  The proposed flood ponding area will also reduce the risk 
and frequency of flooding of the Division Street CNR/CPR underpass.  The privately 
owned lands required to construct the flood ponding area will need to be acquired by 
the Town of Cobourg. 

7.3 Potential Effects on the Engineering/Technical Environment 

Some existing utilities (i.e. overhead hydro, sanitary sewer, watermain, etc.) may be 
affected as part of the construction project.  Any affected utilities will need to be 
relocated as part of the construction in order to ensure that there are no impacts to 
residents and businesses that rely on those utilities. 

 Public Consultation 

8.1 General 

Public consultation is an integral component of the Class EA process because it allows 
residents, local businesses, stakeholder groups and external agencies to provide 
comments, identify issues and provide additional information and data.  Public 
consultation included a Notice of Study Commencement and two (2) Public 
Information Centres (PICs).  An additional PIC was hosted by Town of Cobourg and 
GRCA staff in advance of Wills’ engagement in the project. 

A project mailing list of stakeholders was developed for the purpose of study notices, 
meetings and information exchanges.  The notices, agency contact list, and 
correspondence are located in public and agency consultation documentation in 
Appendix A. 

8.2 Public Information Centre #1 (June 8, 2017) 

The first PIC was held by the Town of Cobourg and GRCA to introduce the public to the 
project and discuss the purpose, problems/needs and opportunities.  The conceptual 
drawing for the online pond was presented.  A list of attendees was not available; 
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however, only one (1) comment sheet was received.  The PIC materials and comments 
are included in Appendix A. 

8.3 Public Information Centre #2 (November 29, 2017) 

The second PIC was held by Wills in coordination with the Town of Cobourg and GRCA 
at the Cobourg Community Centre.  The purpose of this PIC was to kick-off the 
Municipal Class EA Process, present the background information and problem 
statement, identify and evaluate alternative solutions and present the preferred 
alternative.  Twelve (12) individuals signed in at the PIC and one (1) comment sheet 
was received.  The PIC materials and comments are included in Appendix A. 

8.4 Public Information Centre #3 (January 25, 2018) 

The third PIC was held by Wills in coordination with the Town of Cobourg and GRCA at 
the Cobourg Community Centre.  The purpose of this PIC was to present the alternative 
design concepts for the preferred alternative, show the evaluation of the alternative 
design concepts and present the details of the preferred alternative design concept.  
Twelve (12) individuals signed in at the PIC and three (3) comment sheets were 
received.  The PIC materials and comments are included in Appendix A. 

 Permits and Approvals 

9.1 Federal Approvals 

The removal of fish habitat and subsequent reconstruction of the stream channel will 
require the submission of a request for review to the Department of Fisheries and 
Oceans (DFO).  The result of the request for review will either be a letter of advice or a 
notice that an Authorization under the Fisheries Act is required.  The request for review 
will be submitted to the DFO once the final design details are determined. 

9.2 Provincial Approvals 

The GRCA confirmed with the MNRF that an approval under the Lakes and Rivers 
Improvement Act (LRIA) is not required because the proposed water crossing meets the 
requirements of a water crossing in Section 2 (c) (i) of O.Reg. 454/96 and that the water 
crossing will be designed in accordance with MNRF guidelines (span less than 6 m, able 
to convey the 50-year storm).  The correspondence between the GRCA and MNRF is 
included in Appendix D. 

An Environmental Compliance Approval from the Ministry of the Environment, 
Conservation and Parks will be required to facilitate operation and maintenance of the 
proposed Kerr Street storm sewers and the flood ponding area. 

A Permit to Take Water (PTTW) from the Ministry of the Environment, Conservation and 
Parks or submission to the Environmental Activity Sector Registry (EASR) may be required 
to facilitate dewatering during construction. 
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9.3 Local/Municipal Approvals 

A permit from the GRCA will be required in order to alter the existing watercourse 
(Midtown Creek) and wetland, remove fill material from the floodplain and construct 
the on-line flood ponding area. 

 Conclusion 

The purpose of this project was to assess the available measures for providing flood 
protection for properties upstream of the CNR and CPR corridor within the Midtown 
Creek floodplain, while incorporating the extension of Kerr Street from Division Street 
west to the railway spur as a means of creating upstream ponding of water during 
periods of high flow in Midtown Creek.  Several alternatives were considered, including: 

 Alternative 1 - Do Nothing 

 Alternative 2 - Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 3 - On-Line Flood Ponding Area Upstream of Kerr Street Right of Way 

 Alternative 4 - Increase Capacity of CNR and CPR Railway Culverts 

 Alternative 5 - Off-Line Flood Ponding Area Upstream of Division Street 

 Alternative 6 - Removal of Flood Prone Structures from Floodplain 

The alternatives were evaluated based on their impact on the Natural Environment, 
Social Environment, Cultural Environment, Engineering / Technical Environment and 
Economic Environment.  Alternative 3 was selected as the preferred alternative.  A 
Public Information Center was held on November 29, 2017, that outlined the alternative 
solutions, the evaluation of alternatives and the preferred alternative. 

Several alternative design concepts for the on-line flood ponding area were analyzed, 
including two (2) storage configurations and four (4) outlet structure types (a circular 
orifice plate, a circular orifice tube, a circular culvert and a rectangular orifice plate).  
The alternative design concepts were evaluated using the same criteria used to 
evaluate the alternative solutions.  The preferred alternative design concept was 
selected as a flood ponding area west of the George Street right of way with an orifice 
plate (circular or rectangular) control structure.  A Public Information Center was held 
on January 25, 2018, which detailed the alternative design concepts, the scoring, and 
the preferred alternative design concept. 

Following the acceptance of this Environmental Study Report and upon receipt of the 
necessary approvals the preferred design concept will be implemented by the Town of 
Cobourg. 
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Public Meeting Set for Midtown Creek Ponding Area and Kerr Street Extension  
 

 
Cobourg, ON (Issued November 9, 2017 at 4:20 p.m. EST) – The Town of Cobourg would like to advise 
all residents that a Public Meeting has been scheduled for the Midtown Creek Ponding Area and Kerr Street 
Extension from Division Street to the Railway Spur. 
 
In accordance with the requirements for Schedule C projects of the Municipal Class Environmental 
Assessment, the Town is making preliminary study material and plans available for review at the first 
mandatory public meeting to be held: 
 

Wednesday, November 29, 2017. 
5:00pm to 7:00pm 

HTM Room at the Cobourg Community Centre (750 D'Arcy Street) 
 
The Town of Cobourg is conducting a Municipal Class Environmental Assessment (Class EA) study to 
assess the available measures for providing flood protection for structures upstream of the existing railway 
corridor that crosses Midtown Creek. The Study will incorporate the extension of Kerr Street from Division 
Street to the railway spur in order to create upstream overbank ponding of water during periods of high 
Midtown Creek flows. 
 
This notice indicates the commencement of the Class Environmental Assessment, a study which will define 
the problem, identify and evaluate alternative solutions and designs, and finally determine a preferred 
design in consultation with regulatory agencies and the public. The Study is being carried out in accordance 
with the planning and design process for Schedule ‘C’ projects as outlined in the Municipal Class 
Environmental Assessment (October 2000, as amended in 2007), which is approved under the Ontario 
Environmental Assessment Act. This Study will satisfy Phases 1 to 5 of the Class EA process and will 
require two (2) Public Information Centres (PICs).  
 
Upon completion of the Study, an Environmental Study Report (ESR) will be prepared and made available 
for public review and comment. It is expected this study will be completed during the winter of 2017/2018 
and the preferred design alternative will go to construction in the summer of 2018.  
 
 
During the public meeting, the Town’s consultants as well as Ganaraska Region Conservation Authority 
and Town staff will be available to discuss issues and concerns with members of the public. Thereafter, 
input and comment will be accepted by the consultants for a period of two weeks. 
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Media Contacts 
Ashley Purdy, CMP 
Communications Officer 
Town of Cobourg 
p: 905-372-4301 x 4105 
e: apurdy@cobourg.ca 

Laurie Wills, P.Eng 
Deputy Director of Public Works 
Town of Cobourg 
p: 905-372-9971 
e: lwills@cobourg.ca 

 
 
About The Town of Cobourg 
The Town of Cobourg is a lakeside community (population 19,440) located on the north shore of Lake Ontario halfway 
between Toronto and Kingston and has been recognized multiple times by MoneySense Magazine as “One of 
Canada’s Best Places to Live” in populations under 25,000.  
 
Founded in 1798, Cobourg is rich in heritage offering a vibrant downtown, sophisticated small town atmosphere and 
renowned waterfront that serves as a popular getaway destination.  As the largest town in Northumberland County, 
Cobourg is personified by historic Victoria Hall, hosts a 27.4 million community centre, an educated and skilled labour 
force, flourishing commercial sector and supportive municipal government. Cobourg has received the Federation of 
Canadian Municipalities Sustainable Communities Award, accolades from the Accessibility for Ontarians with 
Disabilities Act Alliance, and multiple heritage, environmental, and event awards.  

 

DIVISION STREET 
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AREA 

 

mailto:apurdy@cobourg.ca
mailto:lwills@cobourg.ca


Cobourg to host public meeting for Midtown Creek pond 
and Kerr Street extension
News Nov 12, 2017 Northumberland News

COBOURG — The Town of Cobourg will be hosting a public meeting for the Midtown Creek ponding area and Kerr Street extension 
from Division Street to the railway spur on Nov. 29.

A municipal class environmental assessment study is being conducted to assess the available measures for providing flood protection 
for structures upstream of the existing railway corridor that crosses Midtown Creek.

The study will incorporate the extension of Kerr Street from Division Street to the railway spur in order to create upstream overbank 
ponding of water during periods of high Midtown Creek flows.

COBOURG -- The Town of Cobourg will host a public meeting on Nov. 29 for the Midtown Creek ponding 
area and Kerr Street extension from Division Street to the railway spur. An environmental assessment 
study is being conducted to assess the available measures for providing flood protection for structures 
upstream of the existing railway corridor that crosses Midtown Creek. November 10, 2017. - Submitted 
photo 
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Preliminary study material and plans will be made available for review at the first mandatory public meeting on Wednesday, Nov. 29, to 
be held from 5 to 7 p.m. in the HTM room at the Cobourg Community Centre.

Two public information centres are required and will be held as part of the process.

Upon completion of the study, an environmental study report will be prepared and made available for public review and comment.

It is expected this study will be completed during the winter of 2017/2018 and the preferred design alternative will go to construction in 
the summer of 2018.

During the public meeting, the town’s consultants as well as Ganaraska Region Conservation Authority and town staff will be available 
to discuss issues and concerns with members of the public.

Input and comment will be accepted by the consultants for a period of two weeks.
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Citizens Invited to Attend Midtown Creek 
Flood Control Public Meeting 

Cobourg, ON (Issued January 10, 2018 at 
9:50 a.m. EST) – The Town of Cobourg would 
like to invite citizens to attend a public 
information meeting for the Midtown Creek Flood 
Control Ponding Area and Kerr Street Extension to 
Division Street West to the railway spur, Class 
Environmental Assessment (EA). 

The Town of Cobourg is conducting a Municipal 
Class Environmental Assessment (Class EA) study 
to assess the available measures for providing 
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(https://icreate6.esolutionsgroup.ca/23000

3c84-4d9e-acdb-d6567713d8da)

flood protection for structures upstream of the 
existing railway corridor that crosses Midtown 
Creek. The Study will incorporate the extension of 
Kerr Street from Division Street to the railway 
spur in order to create upstream overbank 
ponding of water during periods of high Midtown 
Creek flows. 

The Study is being carried out in accordance with 
the planning and design process for Schedule ‘C’ 
projects as outlined in the Municipal Class 
Environmental Assessment (October 2000, as 
amended in 2007), which is approved under the 
Ontario Environmental Assessment Act. The 
Study that will define the problem, identify and 
evaluate alternative solutions and designs, and 
finally determine a preferred design in 

consultation with regulatory agencies and the public. This Study will satisfy 
Phases 1 to 5 of the Class EA process and will require two (2) Public 
Information Centres (PICs). 

The 1st mandatory PIC held on November 29, 2017 presented the problem 
statement, alternative solutions to the problem statement, and identified the 
preferred solution which completed Phases 1 and 2 of the EA process. 
Currently, the Study is at the conclusion of Phase 3 of the EA process where 
the design alternatives have been evaluated and a preferred design concept 
has been identified for public comment.

Upon the successful completion of Phase 3, an Environmental Study Report 
(ESR) will be prepared and made available for public review and comment. It is 
expected this study will be completed during the winter of 2017/2018 and the 
preferred design alternative will go to construction in the summer of 2018. 

In accordance with the requirements for Schedule C projects of the Municipal 
Class Environmental Assessment, the Town is making preliminary study 
material and plans available for review at the second mandatory public meeting 
to be held:

Thursday, January 25, 2018

5 p.m. to 7 p.m.

Cameco ‘C’ Room at the Cobourg Community Centre (750 D'Arcy 
Street)

During the public meeting, the Town’s consultants as well as Ganaraska Region 
Conservation Authority and Town staff will be available to discuss issues and 
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concerns with members of the public. Thereafter, input and comment will be 
accepted by the consultants for a period of two weeks. For further information 
on the project, or on the planning process being followed please see the 
contact information provided. 

Mr. David Green, P.Eng.

Assistant Manager, Water Resources

D.M. Wills Associates Limited

150 Jameson Drive

Peterborough, ON K9J 0B9

(705) 742-2297

dgreen@dmwills.com
(mailto:dgreen@dmwills.com)

Ms. Laurie Wills, P.Eng.

Deputy Director of Public Works

Town of Cobourg

740 Division Street, Bldg. #7

Cobourg, ON K9A 0H6

(905) 372-9971

lwills@cobourg.ca (mailto:lwills@cobourg.ca)

Back to Search
(/Modules/News/search.aspx)

Contact Department
Town of Cobourg
55 King St. W., 
Cobourg, ON K9A 2M2
Numbers
T: 905-372-4301
Toll Free: 1-888-972-4301
F: 905-372-7558
Links
Email Us
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• News & Notices
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• Locate a Facility
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Second meeting for Midtown Creek pond and Kerr 
Street extension coming to Cobourg
News Jan 11, 2018 Northumberland News

COBOURG -- Citizens are invited to attend a second public meeting for the Midtown Creek flood control and Kerr Street extension.

The Town of Cobourg is conducting a municipal class environmental assessment (Class EA) study to assess the available measures for 
providing flood protection for structures upstream of the existing railway corridor that crosses Midtown Creek.

The study will incorporate the extension of Kerr Street from Division Street to the railway spur in order to create upstream overbank 
ponding of water during periods of high Midtown Creek flows.

COBOURG -- The Town of Cobourg will be hosting a second public meeting on Jan. 25 for the Midtown 
Creek pond and Kerr Street extension from Division St. to the railway spur. Currently, the study is at the 
conclusion of phase 3 of the EA process, where the design alternatives have been evaluated and a 
preferred design concept has been identified for public comment. January 11, 2018. - Submitted photo 
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During the first mandatory meeting held on Nov. 29, the town presented the problem statement, alternative solutions to the problem 
statement, and identified the preferred solution which completed phases 1 and 2 of the EA process.

Currently, the study is at the conclusion of phase 3 of the EA process, where the design alternatives have been evaluated and a preferred 
design concept has been identified for public comment.

Upon the successful completion of phase 3, an environmental study report will be prepared and made available for public review and 
comment.

It is expected this study will be completed during the winter of 2017/2018 and the preferred design alternative will go to construction in 
the summer of 2018.

The meeting will be held on Thursday, Jan. 25 from 5 to 7 p.m. in Cameco ‘C’ Room at the Cobourg Community Centre, 750 D’Arcy 
Street, Cobourg.

During the public meeting, the town’s consultants as well as Ganaraska Region Conservation Authority and town staff will be available 
to discuss issues and concerns with members of the public.

Thereafter, input and comment will be accepted by the consultants for a period of two weeks.

For further information on the project, or on the planning process being followed contact David Green, assistant manager, Water 
Resources D.M. Wills Associates Limited at 705-742-2297 or .dgreen@dmwills.com (mailto:dgreen@dmwills.com)
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Schedule C 

Class Environmental Assessment 

The Corporation of the Town of Cobourg 

Midtown Creek Ponding Area and Kerr Street Extension 

Notice of Completion of Environmental Study  

The Project 

In response to historical and recent flooding events 
along Midtown Creek upstream of the Canadian 
National Railway (CNR) and Canadian Pacific 
Railway (CPR) corridor, the Town of Cobourg is 
proposing to establish an on-line flood ponding area 
upstream of the Kerr Street right of way. 

The Process 

The Town has planned this project under Schedule 
C of the Municipal Class Environmental Assessment 
process.  The Environmental Study Report has been 
completed by way of this Notice and is now being 
made available for public review and comment. 

Public Consultation 

Interested persons should provide written comments 
to the Town on the proposal within 30 calendar days 
from the date of this Notice.  The Environmental 
Study Report is available for public viewing online on 
the Town of Cobourg’s website (www.cobourg.ca) 
and in person during regular business hours at the 
Town of Cobourg Public Works Office (740 Division 
Street, Building 7 Cobourg, ON). 

For additional information on the Project and how to submit your comments please go to: 
www.cobourg.ca 

Key Map 

 



Schedule C 

Class Environmental Assessment 

The Corporation of the Town of Cobourg 

Midtown Creek Ponding Area and Kerr Street Extension 

Notice of Completion 

In response to historical and recent flooding events along Midtown Creek upstream of the Canadian 
National Railway (CNR) and Canadian Pacific Railway (CPR) corridor, the Town of Cobourg is 
proposing to establish an On-Line Flood Ponding Area Upstream of the Kerr Street Right of Way.  This 
project incorporates the extension of Kerr Street from Division Street west to the railway spur as a 
means of creating upstream ponding of water during periods of high flows in Midtown Creek. 

 

The Town has planned this project under Schedule C of the Municipal Class Environmental 
Assessment process.  The Environmental Study Report has been completed by way of this Notice and 
is now being made available for public review and comment.  Subject to comments received as a 
result of this Notice and the receipt of necessary approvals, the Town intends to complete the 
detailed design of the preferred design alternative and proceed to construction in 2019. 



The Environmental Study Report is available for review at www.cobourg.ca and at the following 
location: 

Town of Cobourg Public Works Office 
740 Division Street, Building 7 
Cobourg, ON   K9A 0H6 
Mon-Fri: 8:30am – 4:30pm 

Interested persons should provide written comments to the Town on the proposal within 30 calendar 
days from the date of this Notice.  Comments should be directed to the Director of Public Works. 

A person or party may request that the Minister of the Environment, Conservation and Parks order a 
change in the project status and require a higher level of assessment under an individual 
Environmental Assessment process (referred to as a Part II Order). Reasons must be provided for the 
request.  Copies of the Request Form must be sent to: 

Minister 
Ministry of the Environment, Conservation and Parks 
77 Wellesley Street West 
11th Floor 
Toronto, ON   M7A 2T5 

-and- 

Director, Environmental Assessment and Permissions Branch 
Ministry of the Environment, Conservation and Parks 
135 St. Clair Avenue West 
1st  Floor 
Toronto, ON   M4V 1P5 

-and- 

Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON   K9A 0H6 

Please note that ALL personal information included in a Part II Order submission – such as name, 
address, telephone number and property location – is collected, maintained and disclosed by the 
Ministry of the Environment, Conservation and Parks for the purpose of transparency and 
consultation.  The information is collected under the authority of the Environmental Assessment Act or 
is collected and maintained for the purpose of creating a record that is available to the general 
public as described in s.37 of the Freedom of Information and Protection of Privacy Act.  Personal 
information you submit will become part of a public record that is available to the general public 
unless you request that your personal information remain confidential.  For more information, please 
contact the Ministry’s Freedom of Information and Privacy Coordinator at 416-327-1434. 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Agency Correspondence 
 
  



Title First Name Last Name Job Title Company Address1 Address2 City Province Postal Code

Mr. Trevor Griffin District Manager, Peterborough Ministry of Natural Resources South Tower, 1st Floor 300 Water Street Peterborough Ontario K9J 8M5

Ms. Sharon Rew Regional  Director Ministry of Natural Resources South Tower, 4th Floor 300 Water Street Peterborough Ontario K9J 8M5

Dr. Lynn Noseworthy Medical Officer of Health
Haliburton Kawartha Pine Ridge

District Health Unit
200 Ross Glen Road Port Hope Ontario L1A 3V6

Mr. David Bradley Manager, Peterborough District
Ministry of the Environment and Climate 

Change

Robinson Place, South

Tower, 2nd Floor
300 Water Street Peterborough Ontario K9J 3C7

Ms. Annamaria Cross
Manager of Environmental 

Assessment Services

Ministry of the Environment and Climate 

Change
1st Floor

135 St. Clair Ave. 

West
Toronto Ontario M4V 1P5

Ms. Hollee Kew Director, Eastern Region
Ministry of the Environment and Climate 

Change
P.O.Box 22032 Kingston Ontario K7M 8S5

Mr. Jim Sherratt Manager, Archaeology Program Unit Ministry of Tourism, Culture, and Sport Suite 1700 401 Bay Street Toronto Ontario M7A 0A7

Mr. James Hamilton Manager, Heritage Program Unit Ministry of Tourism, Culture, and Sport 401 Bay Street Toronto Ontario M7A 0A7

Fisheries and Oceans Canada 867 Lakeshore Road Burlington Ontario L7S 1A1

Environment Canada 4905 Dufferin Street Toronto Ontario M3H 5T4

Mr. Dereck Paul President Lakefront Utility Services Inc. 207 Division Street P. O. Box 577 Cobourg Ontario K9A 4L3

Ministry of Indigenous and Northern 

Affairs Canada
25 St. Clair Avenue East 8th Floor Toronto Ontario M4T 1M2

Mr. Greg Wells
Manager Planning and

Regulations

Ganaraska Region Conservation

Authority (Conservation Ontario)
2216 County Road 28 Box 328 Port Hope Ontario L1A 3W4

Ms. Kelly Brown Director, Policy and Planning Branch Ministry of Infrastructure Mowat Block 5th Floor 900 Bay Street Toronto Ontario M7A 1C2

Ministry of Municipal Affairs College Park 2nd Floor 777 Bay Street Toronto Ontario M5G 2E5

Programs Transport Canada 4900 Yonge Street
Government of 

Canada Building
North York Ontario M2N 6A5

Ms. Kathryn Moore Regional Director, Eastern Region Ministry of Transportation 1355 John Counter Blvd PO Box 4000 Kingston Ontario  K7L 5A3

Ms. Bev Mollard Vice President, Operations Ontario Clean Water Agency 1 Yonge Street 17th Floor Toronto Ontario M5E 1E5

Ms. Valery Maidens Bell Canada 183 Hunter Street 2nd Floor Peterborough Ontario K9J 7B4

Mr. Ed Gouweloos Utility Services/Construction Manager Union Gas Limited 520 Thompson Road Cobourg Ontario K9A 4M3

Chief Laurie Carr Hiawatha First Nation 123 Paudash Street Hiawatha Ontario K9J 0E6 

Agency/Stakeholder Contact List

Municipal Class Environmental Assessment

Midtown Creek Ponding Area and Kerr Street Extension
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Title First Name Last Name Job Title Company Address1 Address2 City Province Postal Code

Agency/Stakeholder Contact List

Municipal Class Environmental Assessment

Midtown Creek Ponding Area and Kerr Street Extension

Chief R. Donald Maracle Mohawks of the Bay of Quinte 24 Meadow Drive

Tyendinaga 

Mohawk 

Territory

Ontario K0K 1X0

Chief Kelly LaRocca Mississaugas of Scugog Island 22521 Island Road
Administration 

Building
Port Perry Ontario L9L 1B6

Chief Phyllis Williams Curve Lake First Nation 22 Winookeedaa Road Curve Lake Ontario K0L 1R0

Chief Donna Big Canoe Chippewas of Georgina Island RR2 P.O. Box N-13 Sutton West Ontario L0E 2X0

Chief James Marsden Alderville First Nation   PO Box 46 Roseneath Ontario K0K 2X0

Patrick Madahbee Grand Council Chief Union of Ontario Indians P.O. Box 711 North Bay Ontario P1B 8J8

Ms. Jennifer Leclerc Director of Education
Kawartha Pine Ridge District School 

Board
1994 Fisher Drive Peterborough Ontario K9J 7A1

Mr. Michael Nasello Director of Education

Peterborough, Victoria, Northumberland 

and Clarington Catholic District School 

Board

1355 Lansdowne Street 

West
Peterborough K9J 7M3

Ms. Sandra Arthur Delcom Management P.O. Box 415 Cobourg Ontario K9A 4L1

Engineering Services CN Rail 4 Welding Way P.O. Box 1000 Concord Ontario K4K 1B9

Mr. Kai Lui Chief of Police Cobourg Police Services 107 King Street West Cobourg Ontario K9A 2M4

Mr. Bill Detlor Chief (Director) Northumberland Paramedics 555 Courthouse Road Cobourg Ontario K9A 5J6

Mr. Mike Vilneff Chief Cobourg Fire Department 111 Elgin Street East Cobourg Ontario K9A 1A1

Mr. Wayne Bird Cogeco 259 Division Street Unit F Cobourg Ontario M9A 3P9

Mr. Dwayne Campbell Land Use Planning Manager Northumberland County 555 Courthouse Road Cobourg Ontario K9A 5J6

Canadian Pacific Railway
7550 Ogden Dale Road 

S.E.
Calgary Alberta  T2C 4X9

Mr. Richard Hart 1295 Morningside Ave. #20 Scarborough Ontario  M1B 4Z4

Mr. Tom Behan Behan Construction Limited P.O. Box 596 Cobourg Ontario K9A 4L3

Mr. Dan Dunkley Canada Pallet Limited 755 Division Street Cobourg Ontario K9A 3T1
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David Green

From: Laurie Wills <lwills@cobourg.ca>
Sent: March-02-18 11:04 AM
To: David Green
Cc: Mark Spiers
Subject: Canada Pallet
Attachments: doc04542020180302110925.pdf

Hi, 
My meeting with Canada Pallet was good yesterday but a few things came up. 
 
I’ve had concerns about not having a noise study done and inquired with RWDI a while back, still 
trying to connect with them as another issue was brought to light yesterday. Once all the trees are 
down, Canada Pallet is going to seem a lot louder to people around them. I think I need to be hiring 
a noise consultant to cover the Kerr Street extension and Canada Pallet concerns. Can you ask 
around about other noise consultants who I could contact to get quotes from? 
 
The 20m setback from the gravel area is not correct. The aerial photo we have been using of the 
gravel area shows trees right up to the gravel when in fact they have cleared about 100’ west of this 
and that is the limit we should be aiming for. So 20m setback just became 30m. if that doesn’t work, 
it’s not a deal breaker but please check. 
 
The other thing he brought up was extending his access platform along the spur line by another 150’. 
This means a 10m built up platform to the south of the spurline for a distance of 150’ past the existing 
platform.  
We are going to need survey to confirm all of this. See attached sketch of google maps. Please 
check to see if this impacts the pond volume too much. The slopes can be steeper along the spur 
line and Canada pallet property line since we don’t want people accessing those areas anyway. 
 
I have a signed permission to enter for the tree removals at least. I’ll have to negotiate the rest of 
these requests when we do the legal transfer of land. 
 
…..Laurie 
 

Laurie Wills, P. Eng. 
Deputy Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON K9A 0H6 
www.cobourg.ca 
(p) 905.372.9971 Ext. 4350 
(f) 905.372.0009 
 





1

David Green

From: Laurie Wills <lwills@cobourg.ca>
Sent: February-06-18 3:21 PM
To: David Green
Cc: Mark Spiers
Subject: CN setbacks

Hi there, 
 
I finally talked to someone at CN regarding setbacks. We have to be setback 10’ from the rail tie and 
from there a 2:1 slope is allowed. 
 
Preferably we’re not even working within their property line but if we are, as long as we meet those 
two conditions, we’ll be fine but we’ll need permission to enter and construct, etc. 
 
They may want us to put up some orange fencing or signage along the property line just to make the 
conductors aware that construction is happening adjacent to the site. 
 
Let me know what you’re proposing for a limit of grading and I’ll relay the message to CN. 
 
…..Laurie 
 

Laurie Wills, P. Eng. 
Deputy Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON K9A 0H6 
www.cobourg.ca 
(p) 905.372.9971 Ext. 4350 
(f) 905.372.0009 
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David Green

From: Laurie Wills <lwills@cobourg.ca>
Sent: December-07-17 3:38 PM
To: deMoissac, Daniel (MTCS); David Green
Subject: RE: Midtown Creek Ponding Area and Kerr Street Extension - Request for PIC slides

Thank you for your comments and please note that it was in error for us to use terminology implying 
that the archaeological aspect of this project has been addressed. We understand that the report 
has to be reviewed and cleared by the Ministry before the EA can be completed. 
 
We have completed a Stage 1 and 2 assessment however the consultant has just been authorized 
today to submit the final report to the Ministry.  
 
Could you please advise when we could expect the report to be reviewed given that the report is 
currently being submitted to the Ministry? I would like to understand if we should be requesting an 
expedited review. 
 
Thank you, 
 
…..Laurie 
 

Laurie Wills, P. Eng. 
Deputy Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON K9A 0H6 
www.cobourg.ca 
(p) 905.372.9971 Ext. 4350 
(f) 905.372.0009 
 
From: deMoissac, Daniel (MTCS) [mailto:Daniel.deMoissac@ontario.ca]  
Sent: Thursday, December 7, 2017 3:29 PM 
To: dgreen@dmwills.com 
Cc: Laurie Wills <lwills@cobourg.ca> 
Subject: RE: Midtown Creek Ponding Area and Kerr Street Extension ‐ Request for PIC slides 
 
Dear David Green, 
 
Thank you for providing the link to the PIC materials that were presented on November 29th. After review, and further to 
our comments sent on December 5th, MTCS has the following additional comments: 
 
Regarding archaeology, your PIC materials state that a “Stage 1-2 Archaeological Assessment has been completed” and 
that “the provincial interest in archaeology has been addressed”. Please note that this is not consistent with MTCS 
records. MTCS records indicate that a Stage 1-2 Archaeological Assessment PIF (P058-1557-2017) number has been 
issued; however, the licensed archaeologist has not yet filed the report with MTCS.  
 
Below is some information regarding the archaeology review process: 
 
The ministry has a role to regulate archaeology by licensing archaeologists under the Ontario Heritage Act (OHA). The 
ministry reviews archaeological assessment reports as a condition of licensing in accordance with Part VI of the OHA. 
This review is to ensure that the licensed professional consultant archaeologist has met the terms and conditions of their 
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archaeological licence, that archaeological sites have been identified and documented according to the standards set by 
the Ministry, and that the archaeological fieldwork and report recommendations ensure the conservation, protection and 
preservation of the cultural heritage of Ontario.  
 
Once reviewed, ministry staff provides the consultant archaeologist with a letter that comments on the archaeological 
assessment report. If the report complies with the Standards and Guidelines for Consultant Archaeologists (2011), the 
letter informs the licensee that the report has been accepted. The letter is copied to the development proponent and the 
approval authority (e.g. municipality and/or MOECC). Approval authorities often use the letter to address legislative 
requirements, and more broadly, to address concerns for due diligence. 
 
Therefore, your Stage 1-2 Archeological Assessment report must be submitted to MTCS and accepted into the register in 
advance of EA completion and prior to any ground disturbance. The licensed archaeologist may request on behalf of the 
proponent that the review be expedited. 
 
I hope that the above information is helpful. Feel free to contact me should you have any questions. 
 
Regards, 
 
Daniel de Moissac 
 
Daniel de Moissac 
Heritage Planner (Acting) 
Heritage Program Unit | Programs and Services Branch | Ministry of Tourism, Culture and Sport 
401 Bay Street Suite 1700 Toronto ON M7A 0A7 
daniel.demoissac@ontario.ca 

 
 

From: Laurie Wills [mailto:lwills@cobourg.ca]  
Sent: December-06-17 8:33 AM 
To: deMoissac, Daniel (MTCS) 
Subject: RE: Midtown Creek Ponding Area and Kerr Street Extension - Request for PIC slides 
 

Good morning, 
 
Please follow this link to see the PIC information slides. 
 
https://www.cobourg.ca/en/have-your-say.aspx 
 
 
…..Laurie 
 

Laurie Wills, P. Eng. 
Deputy Director of Public Works 
Town of Cobourg 
740 Division Street, Building 7 
Cobourg, ON K9A 0H6 
www.cobourg.ca 
(p) 905.372.9971 Ext. 4350 
(f) 905.372.0009 
 
From: deMoissac, Daniel (MTCS) [mailto:Daniel.deMoissac@ontario.ca]  
Sent: Monday, December 4, 2017 2:15 PM 
To: Laurie Wills <lwills@cobourg.ca> 
Subject: Midtown Creek Ponding Area and Kerr Street Extension ‐ Request for PIC slides 
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Dear Laurie Wills, 
 
I am reaching you on behalf of the Ministry of Tourism, Culture and Sport (MTCS) in order to provide comments on the 
‘Midtown Creek Ponding Area and Kerr Street Extension’ project, as a part of the Municipal Class Environmental 
Assessment process.  
 
Would you be able to forward me the PIC slides material from the November 29th public meeting regarding this project?
 
Thanks in advance, 
 
Daniel de Moissac 
 
Daniel de Moissac 
Heritage Planner (Acting) 
Heritage Program Unit | Programs and Services Branch | Ministry of Tourism, Culture and Sport 
401 Bay Street Suite 1700 Toronto ON M7A 0A7 
Tel. 416.314.5424 | email: daniel.demoissac@ontario.ca 



 
 
Dec 19, 2017 
 
Michael Henry (P058) 
AMICK Consultants Limited 
553 Dufferin London ON N6B 2A5
 

 
 
 
Dear Mr. Henry:
 
 
The above-mentioned report, which has been submitted to this ministry as a condition of licensing in
accordance with Part VI of the Ontario Heritage Act, R.S.O. 1990, c 0.18, has been entered into the Ontario
Public Register of Archaeological Reports without technical review.1
 
 
Please note that the ministry makes no representation or warranty as to the completeness, accuracy or
quality of reports in the register.
 
 
Should  you  require  further  information,  please  do  not  hesitate  to  send  your  inquiry  to  
Archaeology@Ontario.ca
 
 

 
 1In no way will the ministry be liable for any harm, damages, costs, expenses, losses, claims or actions that may result: (a) if the Report(s) or its
recommendations are discovered to be inaccurate, incomplete, misleading or fraudulent; or (b) from the issuance of this letter. Further measures
may need to be taken in the event that additional artifacts or archaeological sites are identified or the Report(s) is otherwise found to be inaccurate,
incomplete, misleading or fraudulent.

Ministry of Tourism, Culture and Sport

Archaeology Programs Unit
Programs and Services Branch
Culture Division
401 Bay Street, Suite 1700
Toronto ON M7A 0A7
Archaeology@ontario.ca

Ministère du Tourisme, de la Culture et du Sport

Unité des programmes d'archéologie
Direction des programmes et des services
Division de culture
401, rue Bay, bureau 1700
Toronto ON M7A 0A7
Archaeology@ontario.ca

RE: Entry into the Ontario Public Register of Archaeological Reports: Archaeological
Assessment Report Entitled, "Stage 1-2 Archaeological Assessment of Part of Lot
17, Concession A (Geographic Township of Hamilton, County of Northumberland)
Town of Cobourg, County of Northumberland", Dated Dec 7, 2017, Filed with MTCS
Toronto Office on Dec 18, 2017, MTCS Project Information Form Number P058-
1557-2017, MTCS File Number 0008043

cc. Archaeology Licensing Officer
Mark Peacock,Ganaraska Region Conservation Authority
n/a n/a,Cobourg

Page 1 of 1

mailto:Archaeology@Ontario.ca
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Welcome to….

A public information session on the: 

Midtown Creek Flood Control 
Ponding Area and Kerr Street 

Extension – Division Street West to 
Railway Spur Class Environmental 

Assessment

June 8, 2017 



General Operation and Maintenance of 
Linear Paved Facilities and Related 
Facilities (Schedule B)
21. Construction of new Roads or other 
linear paved facilities <2.4m

Wastewater Management Project 
(Schedule B)
17. Works undertaken in a watercourse for 
the purposes of flood control or erosion 
control which may include:

– Bank and slope regrading
– Deepening the watercourse
– Relocation, realignment of channelization 

of watercourse
– Revetment including soil bi-engineering 

techniques
– Reconstruction of weir or dam

Description of Work from Appendix I of 
Class EA - Project Schedules



Project Problem Statement:

To identify and evaluate alternatives to maximize flood protection of

downstream structures as a result of the extension of Kerr Street

between Division Street and the railway spur.

Purpose of the Project:

To assess the available measures for providing flood protection for

structures upstream of the existing railway corridor that crosses

Midtown Creek. The study will incorporate the extension of Kerr Street

from Division Street to the railway spur in order to create upstream

overbank ponding of water during periods of high Midtown Creek flows.

Problems/Needs:

o Flooding during extreme events along Midtown Creek occurs from 

Elgin Street to the CNR  and CPR Railway corridor.  If a number of 

improvements are not made this flooding will continue. 

o Without specific improvements, the most significant flood damage 

area  (between Kerr Street and the Railways) will continue to be 

flooded by Midtown Creek during high flow events.

o The Transportation Master Plan suggests that the existing east-west 

road network in Cobourg will experience capacity or over capacity 

conditions without the construction of Kerr Street. 

Opportunities:

o Construction of the extension of Kerr Street will allow upstream 

ponding of Midtown Creek to be maximized during periods of high 

flow and increase protection of downstream structures.

o Kerr Street from Westwood Drive to D’Arcy Street has been 
recommended for construction between 2011 and 2021 in the 

Transportation Master Plan. The subject road is located within this 

recommended section of Kerr Street.
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November 29, 2017

Please sign in and take an information package and comment sheet.

Feel free to provide written input or comment using the comment sheets provided or by contacting the identified
representatives of the Town of Cobourg or its consultant for this project (D.M. Wills Associates Limited).

Representatives of the Town of Cobourg and D.M. Wills Associates Limited are available to discuss questions or
concerns you may have regarding this project.

Welcome

Town of Cobourg
Midtown Creek Flood Ponding Area and

Kerr Street Extension from Division Street to the Railway Spur

Schedule C Municipal Class Environmental Assessment

Public Information Centre
- Open House -

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre



Municipal Class Environmental Assessment Process

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2

WE ARE HERE



METRIC SCALE

100m0m 25m 50m

Phase 1 - Problem or Opportunity

Study Area

The Study Area generally covers the area north of the Canadian National Railway (CNR) and Canadian
Pacific Railway (CPR) tracks, south of the rear lots of the properties on Ballantine Street, west of Division Street
and east of the rear lots of the properties on Sutherland Crescent and Gillett Court.

The Study Area includes the light industrial and residential lands fronting on Division Street, Buchanan Street,
George Street and Station Street, the Kerr Street Right-of-Way (ROW) and a railway spur that provides access
to the rear of the Canada Pallet Company property.

Midtown Creek generally flows from north to south through the study area with culvert crossings at Division
Street, the railway spur, Buchanan Street, George Street and Station Street and the CNR/CPR tracks.  There is
currently an open channel through the former railway embankment that is contained within the Kerr Street
ROW.

Purpose of Study

The provision of Kerr Street as additional east-west capacity will enhance distribution throughout the Town of
Cobourg and increase the capacity life of the existing road network.  Vehicular traffic volumes on existing
east-west, as well as north-south routes within the Town of Cobourg will continue to increase steadily with the
growth of the Town through area developments and infilling of lands.

Construction of this portion of the Kerr Street extension will create overbank ponding along Midtown Creek,
upstream of the roadway that will protect existing structures in the floodplain between the proposed Kerr
Street extension and the existing railway corridor to the south.  Excavation of soil from lands to the north of
the proposed Kerr Street extension will increase the ponding of water and thereby further increase flood
protection.

Public and Review Agency Consultation

A "Notice of Study Commencement" was previously published in local newspaper(s), posted on the Town of
Cobourg website and sent to review agencies and identified stakeholders.

This Public Information Centre (PIC) is intended to provide an opportunity for  members of the public to
review and discuss the project with the Town of Cobourg and its representatives, provide input for
consideration during the planning of this project, express any concerns with respect to proposed alternatives
and discuss potential impacts associated with construction related to the project.

Phase 1: Identification of Problem or Opportunity Problem / Opportunity Statement

The study will identify and evaluate alternatives to maximize flood protection for downstream properties
within the Midtown Creek floodplain as a result of the extension of Kerr Street between Division Street and
the railway spur.

General Location Plan

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2

STUDY AREA



Phase 1 - Existing Conditions

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2

Water Resources

There is a history of flooding along Midtown Creek upstream of the CNR and CPR corridor that has
caused substantial flood damages to private properties in the area of Buchanan Street, George Street
and Station Street as well as frequent flooding of the Division Street Railway Underpass.

Following the January 2010 flood, the Town of Cobourg and Ganaraska Region Conservation Authority
undertook studies to investigate the causes of the flooding and assess alternatives to mitigate future
flooding in the area.

Based on the analysis completed by the Ganaraska Region Conservation Authority, it was determined
that the Buchanan Street culvert has less capacity than the culverts crossing the railway corridor.

The Ganaraska Region Conservation Authority authored two technical reports regarding the flooding
and potential mitigation measures.

The first report focused on providing a flood ponding area upstream of Elgin Street (Chris Garrett Park).  It
was determined that a ponding area upstream of Elgin Street would reduce flooding of the Elgin Street
culvert, however the flood reduction downstream of Division Street would be negligible.

The second report focused on providing a flood ponding area upstream of the Kerr Street right of way.  Two
different solutions were considered (on-line pond and off-line pond) and it was determined that an on-line
flood ponding area would provide the highest level of flood reduction within the study area.

Utilities and Services

There are existing utilities (electrical, gas, sanitary sewer, storm sewer, watermain) located within the
vicinity of the Midtown Creek flood ponding area and the Kerr Street right of way.  As required, utility
relocations will be incorporated into the detailed design.

Property Ownership

The construction of the flood ponding area may require the Town of Cobourg to acquire parts of the
existing properties upstream of the Kerr Street right of way.

Natural Environment

Terrestrial ecology and fisheries studies were completed by the Ganaraska Region Conservation
Authority.

Fisheries Assessment Report - Midtown Creek is a coldwater fishery with species captured by the GRCA
within the study area including Brook Trout, Rainbow Trout and Mottled Sculpin.  The site is characterized
by large amounts of silt, has a low gradient and lacks defined riffles and has been described as showing
signs of stress due to degradation of habitat and water quality.  The area serves as a migratory corridor
for lake run Rainbow Trout that utilize upstream habitats for spawning and rearing.

Terrestrial Ecology Report - There is a high diversity of vegetation community types on the site; however,
none of these is significant with respect to rarity.  Most of the relatively natural woodland is early
successional and some is highly disturbed.  The remainder is cultural woodland and is dominated by
invasive tree species.  The open areas are cultural meadow and are highly disturbed.

Cultural Heritage and Archaeology

Stage 1 and Stage 2 Archaeological Assessments were completed by AMICK Consultants Limited.  No
archaeological resources were encountered as a result of the Stage 2 Archaeological Assessment.

The Provincial interest in archaeological resources with respect to the proposed undertaking has been
addressed and no further archaeological assessment is warranted as the proposed project is clear of any
archaeological concern.

Soils and Groundwater

Phase 1 and 2 Environmental Site Assessments and a Geotechnical Investigation was completed by WSP
Canada Inc. to support the planning and design process for the flood ponding area.

Although there is a history of industrial activity on and adjacent to this site, the soil and groundwater
analytical results indicate that all parameters meet the MOECC requirements.

The slope stability analysis completed as part of the Geotechnial Investigation concluded that the berm
structure and internal stability should therefore be adequate for the intended future use, provided the
proposed roadway is widened and constructed according to good practices .

Transportation

The Town of Cobourg Transportation Master Plan (TMP) suggests that the existing east-west road network
in Cobourg will experience capacity or over-capacity conditions in the near future.  In order to mitigate
the expected capacity issues, the TMP recommends that Kerr Street from Westwood Drive to D'Arcy
Street be constructed between 2011 and 2021.  The proposed section of Kerr Street is located wtihin this
corridor.

January 2010 Flooding at George Street and Buchanan Street



Phase 2 - Alternative Solutions

Class EA Schedule

The Municipal Class EA provides guidance on how municipal road and water and wastewater projects
are classified.  Information related to the Class EA Schedules from the Municipal Class EA relevant to this
project includes:

Municipal Road Projects (Schedule B)

21. Construction of new roads or other linear paved facilities < 2.4 M.

Municipal Water and Wastewater Projects (Schedule B)

17. Works Undertaken in a watercourse for the purposes of flood control or erosion control which
may include:

Bank and slope regrading.

Deepening the watercourse.

Relocation, realignment or channelization of watercourse.

Revetment including soil bio-engineering techniques.

Reconstruction of a weir or dam.

Although the applicable schedules of the Municipal Class EA indicate that the study may be a
Schedule B project, there are special circumstances to be considered, including requiring property,
affecting watercourses, removing trees and the community impacts regarding the extension of Kerr
Street.  Therefore, the Town of Cobourg has decided to proceed with this project as a Schedule C
Municipal Class EA.

Phase 2: Identification and Evaluation of Alternative Solutions

Identification of Alternative Solutions

#1 Do Nothing

#2 Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way

#3 On-Line Flood Ponding Area Upstream of Kerr Street Right of Way

#4 Increase Capacity of CNR and CPR Railway Culverts

#5 Off-Line Flood Ponding Area Upstream of Division Street

#6 Removal of Flood Prone Structures from Floodplain

Preliminary Review of Alternative Solutions

Alternative #4 would mitigate flooding in the study area; however, flooding would be increased for
the downstream flood prone areas of downtown Cobourg.  This alternative has been removed from
consideration.

Alternative #5 would provide flood protection upstream of Division Street; however, the impact
downstream of Division Street would be negligible.  This alternative has been removed from
consideration.

Alternative #6 involves removing established light industrial and residential buildings from the
floodplain. This is not considered as a viable solution because of the high cost involved in purchasing
the affected properties and the potential socioeconomic impacts caused by displacing people and
businesses.  This alternative has been removed from consideration.

Alternatives #2 and #3 are considered viable solutions to provide flood prevention to the study area
and will be carried forward for further study.  Alternative #1 will be carried forward as a means of
comparison to the "status quo".

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2



Phase 2 - Alternative Solutions

Alternative #2 - Off-Line Flood Ponding Area Upstream of Kerr Street Right of Way

A 2-cell pond, one north and one south of the railway spur, west of Midtown Creek.  The preliminary analysis
indicates that the 100-year flow can be attenuated to the 25-year flow of 5.77 m3/s.

The benefits include not having to rebuild Midtown Creek on Canada Pallet Property and not using the
east side of the creek, thereby somewhat limiting tree removal and property requirements.

The alternative does not meet flow targets and introduces a wet area above the spur line.  Pond flows must
be conveyed between the cells through the railway spur.  An offset from the creek is required, limiting the
available area.  Flooding condos in subdivisions adjacent to Division street is a concern.  The diversion
structure is complex to design.  The alternative would require upsizing Buchanan and George Street culverts
to control the backwater from these structures and flooding.  There is an increased maintenance difficulty.

Flood Ponding Alternatives

Two options (as outlined below) were considered to provide flood storage upstream of Kerr Street.

A flow target of 4.1 m³/s was set, which corresponds to the flow capacity of the Buchanan Street culvert.

Alternative #3 - On-Line Flood Ponding Area Upstream of Kerr Street Right of Way

One online pond can attenuate the 100-year flow to the recommended target of 4.1 m3/s.
The alternative meets flow targets and does not include use of the flooded area north of the railway
spur.
The scenario would require natural channel design of Midtown Creek, significant tree removal, and
more earthworks than Alternative #2.

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2



Phase 2 - Evaluation of Alternative Solutions and Preferred Alternative

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2

Evaluation Process

The screening criteria were adapted from the MEA MCEA document.  Items deemed not related to this
project were eliminated to simplify the screening process.  The screening criteria are divided in to five (5)
categories:

1. Natural Environment

2. Social Environment
3. Cultural Environment

4. Engineering / Technical Environment

5. Economic Environment

The screening criteria were each assessed a weighting factor based on their relative significance in this
situation.  The factors were assigned on a scale of one (1) to ten (10), with ten (10) being very important and
one (1) being not important.

Each alternative was scored by Wills with input from the Town of Cobourg and Ganaraska Region
Conservation Authority.  The scoring was based on a rating of the potential effect of each alternative on
the screening criteria.  The environmental effects were assessed based on the following scale:

Range of Effect Code Points Assigned

Highly Negative Effect -H -5
Moderate Negative Effect -M -3

Slight Negative Effect -L -1

No Effect Nil 0

Slight Positive Effect +L +1

Moderate Positive Effect +M +3
Significant Positive Effect +H +5

The total score for each rating criteria was the multiplication of the weighting factor and the scoring factor.
The scores for each alternative were totaled and ranked from highest to lowest.  The highest ranked
alternative was selected as the preferred alternative.

Evaluation Results

The rankings resulting from the evaluation of alternatives are as follows:

1 - Highest Ranked (Most Preferred)
3 - Lowest Ranked (Least Preferred)
Same Rank - Evaluation resulted in a tie

Selection of the Preferred Alternative

Based on the evaluation results presented above, it is recommended that Alternative 3 - On-line
Flood Ponding Area Upstream of Kerr Street be selected as the Preferred Alternative.



Preferred Alternative Details (Alternative #3)

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2

Alternative #3 Details

The construction of this alternative will involve the following:

Construction of Kerr Street between Division Street and the railway spur.

Removal of trees within the flood ponding area.

Excavation/removal of soil and grading for the proposed flood ponding area.

Construction of a restored natural channel between the railway spur and Kerr Street.

Construction of a control structure/culvert that:

1. Conveys base flows (up to the 2-year peak flow) without restriction.

2. Restricts/reduces peak flows  for the 5-year to 50-year (or 100-year) storm events to the
target flow rate.

3. Conveys the Regional/Regulatory Storm (Hurricane Hazel) with no flooding impacts upstream
or downstream of the study area.

4. Ensures safe access (flood depth of less than 0.30 m) across Kerr Street.

Alternative design concepts (configuration of storage and outlet structure) will be reviewed as part of
Phase 3 of the Municipal Class EA process.



Kerr Street Conceptual Design

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA
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Kerr Street Conceptual Design
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Cross Sections

The ultimate cross section will match the cross section west of Ewing Street.

The ultimate cross section includes four lanes of divided traffic, a multi-use trail and a
sidewalk.

A future storm sewer will be included to collect and convey runoff.

The interim cross section will be constructed with two traffic lanes until the ultimate section is
warranted.



Next Steps and Project Contacts

THANK YOU FOR ATTENDING
D.M. Wills Associates Limited
David Green, P.Eng.
Assistant Manager, Water Resources
150 Jameson Drive, Peterborough, ON K9J 0B9
Phone: 705-742-2297 Ext. 268
Email: dgreen@dmwills.com

Town of Cobourg
Laurie Wills, P.Eng.
Deputy Director of Public Works
740 Division Street, Bldg. #7, Coburg, ON K9A 0H6
Phone: 905-372-9971
Email: lwills@cobourg.ca

Next Steps

Review Public and Review Agency Input from the PIC.

Confirm Preferred Alternative.

Identify Alternative Design Concepts for Preferred Solution.

Detailed Inventory of Natural, Social and Economic Environment.

Identify Impact of Alternative Designs on Environment and Mitigating Measures.

Evaluate Alternative Designs: Identify Recommended Design.

Prepare Draft Environmental Study Report

Consult Review Agencies and Previously Interested and Directly Affected Public at PIC #3.

Publish "Notice of Study Completion" and place Draft Environmental Study Report on Public Record.

Review Public and Review Agency comments on Environmental Study Report.

Detailed Design and Approvals.

Construction.

Public Input and Comment

Feel free to provide written input or comment, for consideration by the project
team, using the comment sheets provided or by contacting the identified
representatives of the Town of Cobourg or D.M. Wills Associates Limited.

Information and comments received are collected under the authority of the
Municipal Act and will be subject to the requirements of the Freedom of
Information and Protection of Privacy Act.

Should you have any questions or concerns at any time during the project, or
would like additional information please contact the identified representatives of
the Town of Cobourg or D.M. Wills Associates Limited.

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #2
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January 25, 2018

Please sign in and take an information package and comment sheet.

Feel free to provide written input or comment using the comment sheets provided or by contacting the identified
representatives of the Town of Cobourg or its consultant for this project (D.M. Wills Associates Limited).

Representatives of the Town of Cobourg and D.M. Wills Associates Limited are available to discuss questions or
concerns you may have regarding this project.

Welcome

Town of Cobourg
Midtown Creek Flood Ponding Area and

Kerr Street Extension from Division Street to the Railway Spur

Schedule C Municipal Class Environmental Assessment

Public Information Centre No. 3
- Open House -

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3



Municipal Class Environmental Assessment Process
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METRIC SCALE
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Problem or Opportunity

Study Area

The Study Area generally covers the area north of the Canadian National Railway (CNR) and Canadian
Pacific Railway (CPR) tracks, south of the rear lots of the properties on Ballantine Street, west of Division Street
and east of the rear lots of the properties on Sutherland Crescent and Gillett Court.

The Study Area includes the light industrial and residential lands fronting on Division Street, Buchanan Street,
George Street and Station Street, the Kerr Street right of way and a railway spur that provides access to the
rear of the Canada Pallet Company property.

Midtown Creek generally flows from north to south through the study area with culvert crossings at Division
Street, the railway spur, Buchanan Street, George Street and Station Street and the CNR/CPR tracks.  There is
currently an open channel through the former railway embankment that is contained within the Kerr Street
ROW.

Purpose of Study
The provision of Kerr Street as additional east-west capacity will enhance distribution throughout the Town of
Cobourg and increase the capacity life of the existing road network.  Vehicular traffic volumes on existing
east-west, as well as north-south routes within the Town of Cobourg will continue to increase steadily with the
growth of the Town through area developments and infilling of lands.

Construction of this portion of the Kerr Street extension will create overbank ponding along Midtown Creek,
upstream of the roadway that will protect existing structures in the floodplain between the proposed Kerr
Street extension and the existing railway corridor to the south.  Excavation of soil from lands to the north of
the proposed Kerr Street extension will increase the ponding of water and thereby further increase flood
protection.

Public and Review Agency Consultation
PIC #2 was conducted on November 29, 2017 where alternative solutions were presented and the preferred
alternative solution was identified as Alternative #3, an on-line pond upstream of the proposed Kerr Street.

A "Notice of Public Information Centre" was previously published in local newspaper(s), posted on the Town
of Cobourg website and sent to review agencies and identified stakeholders.

This Public Information Centre (PIC) is intended to present alternative design concepts and to select a
preferred alternative design concept and provide an opportunity for  members of the public to review and
discuss the project with the Town of Cobourg and its representatives, provide input for consideration during
the planning of this project, express any concerns with respect to proposed alternatives and discuss
potential impacts associated with construction related to the project.

Identification of Problem or Opportunity Problem / Opportunity Statement

The study will identify and evaluate alternatives to maximize flood protection for downstream properties
within the Midtown Creek floodplain as a result of the extension of Kerr Street between Division Street and
the railway spur.

General Location Plan

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3

STUDY AREA



Inventory of Natural, Social and Economic Environment

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3

Water Resources

There is a history of flooding along Midtown Creek upstream of the CNR and CPR corridor that has
caused substantial flood damages to private properties in the area of Buchanan Street, George Street
and Station Street as well as frequent flooding of the Division Street Railway Underpass.

Following the January 2010 flood, the Town of Cobourg and Ganaraska Region Conservation Authority
undertook studies to investigate the causes of the flooding and assess alternatives to mitigate future
flooding in the area.

Based on the analysis completed by the Ganaraska Region Conservation Authority, it was determined
that the Buchanan Street culvert has less capacity than the culverts crossing the railway corridor.

The Ganaraska Region Conservation Authority authored two technical reports regarding the flooding
and potential mitigation measures.

The first report focused on providing a flood ponding area upstream of Elgin Street (Chris Garrett Park).  It
was determined that a ponding area upstream of Elgin Street would reduce flooding of the Elgin Street
culvert, however the flood reduction downstream of Division Street would be negligible.

The second report focused on providing a flood ponding area upstream of the Kerr Street right of way.  Two
different solutions were considered (on-line pond and off-line pond) and it was determined that an on-line
flood ponding area would provide the highest level of flood reduction within the study area.

Utilities and Services

There are existing utilities (electrical, gas, sanitary sewer, storm sewer, watermain) located within the
vicinity of the Midtown Creek flood ponding area and the Kerr Street right of way.  As required, utility
relocations will be incorporated into the detailed design.

Property Ownership

The construction of the flood ponding area will require the Town of Cobourg to acquire parts of the
existing properties upstream of the Kerr Street right of way.

Natural Environment

Terrestrial ecology and fisheries studies were completed by the Ganaraska Region Conservation
Authority.

Fisheries Assessment Report - Midtown Creek is a coldwater fishery with species captured by the GRCA
within the study area including Brook Trout, Rainbow Trout and Mottled Sculpin.  The site is characterized
by large amounts of silt, has a low gradient and lacks defined riffles and has been described as showing
signs of stress due to degradation of habitat and water quality.  The area serves as a migratory corridor
for lake run Rainbow Trout that utilize upstream habitats for spawning and rearing.

Terrestrial Ecology Report - There is a high diversity of vegetation community types on the site; however,
none of these is significant with respect to rarity.  Most of the relatively natural woodland is early
successional and some is highly disturbed.  The remainder is cultural woodland and is dominated by
invasive tree species.  The open areas are cultural meadow and are highly disturbed.

Cultural Heritage and Archaeology

Stage 1 and Stage 2 Archaeological Assessments were completed by AMICK Consultants Limited.  No
archaeological resources were encountered as a result of the Stage 2 Archaeological Assessment.

No further archaeological assessment is warranted as the proposed project is clear of any
archaeological concern.

Soils and Groundwater

Phase 1 and 2 Environmental Site Assessments and a Geotechnical Investigation was completed by WSP
Canada Inc. to support the planning and design process for the flood ponding area.

Although there is a history of industrial activity on and adjacent to this site, the soil and groundwater
analytical results indicate that all parameters meet the MOECC requirements.

The slope stability analysis completed as part of the Geotechnical Investigation concluded that the berm
structure and internal stability should be adequate for the intended future use, provided the proposed
roadway is widened and constructed according to good practices.

Transportation

The Town of Cobourg Transportation Master Plan (TMP) suggests that the existing east-west road network
in Cobourg will experience capacity or over-capacity conditions in the near future.  In order to mitigate
the expected capacity issues, the TMP recommends that Kerr Street from Westwood Drive to D'Arcy
Street be constructed between 2011 and 2021.  The proposed section of Kerr Street is located wtihin this
corridor.

January 2010 Flooding at George Street and Buchanan Street



Phase 3 - Alternative Design Concepts

Phase 3: Alternative Design Concepts for the Preferred Solution

Preferred Alternative

The preferred alternative from Phase 2 of the Municipal Class EA was Alternative 3 - On-Line Flood Ponding
Area Upstream of Kerr Street right of way.

Alternative Storage Configurations

1. Flood Ponding Area contained on West side of George Street right of way (6.27 ha*m at 91.60 m).

2. Flood Ponding Area extending to East side of George Street right of way (7.17 ha*m at 91.60 m).

Alternative Outlet Configurations

1. Circular Orifice Plate.

2. Circular Orifice Tube.

3. Circular Concrete Culvert.

4. Rectangular Orifice Plate.

Alternative Design Concepts

#1 Storage Configuration 1 with Outlet Configuration 1.

#2 Storage Configuration 1 with Outlet Configuration 2.

#3 Storage Configuration 1 with Outlet Configuration 3.

#4 Storage Configuration 1 with Outlet Configuration 4.

#5 Storage Configuration 2 with Outlet Configuration 1.

#6 Storage Configuration 2 with Outlet Configuration 2.

#7 Storage Configuration 2 with Outlet Configuration 3.

#8 Storage Configuration 2 with Outlet Configuration 4.

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3

Design Goals and Constraints

1. The facility must control the 100-year peak flow rate to the capacity of the Buchannan Street
Culvert (4.11 m3/s), which is equivalent to the 2-year peak flow rate.

2. The Regional Storm peak flow rate of 44.85 m3/s must be conveyed across Kerr Street and safe
access must be provided (flood depth of 0.30 m or less).

3. The outlet structure must have a span less than 6.0 m.

4. The facility should promote fish passage.

5. The facility should not restrict normal base flows.

6. A freeboard of 1.0 m is desired for the design (50-year) storm (measured from the high water level
to the edge of the traveled lane).

7. Berms other than the Kerr Street embankment should not be used to contain the online storage.

8. The maximum ponding elevation is 91.60 m, above which water will spill over the railway spur.

9. The facility must not impact private properties adjacent to Midtown Creek upstream of the railway
spur that are not currently within the Regulatory Floodplain.

10. The invert elevation of the outlet structure should be set to match the existing watercourse invert
downstream of the proposed Kerr Street right of way.



Phase 3 - Alternative Design Concepts

Alternative Design Concepts #1 to #4

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3

Storage Configuration

Storage Configuration #1 - Flood ponding area contained on west side of George Street right of way.

Storage volume of 6.27 ha*m at 91.60 m.  Ponded area of 3.35 ha.

Minor grading (fill) up to an elevation of 92.00 m is required on the east side of the George Street right of
way to ensure the flood ponding does not spill onto adjacent lands and that those lands continue to
drain to the Flood Ponding Area.

Maintains the existing infrastructure (watermain, sewer, hydro) in the George Street right of way.

Outlet Configurations

Considered four (4) outlet configurations.  Each outlet configuration includes a 45 m long, 2000 mm
diameter smooth walled HDPE culvert under Kerr Street to convey flows up to the 100-year storm and a
weir spill over top of Kerr Street to ensure safe passage of the Regional Storm.

Results of Analyses

Notes

1. Orifice/pipe sizing details are considered preliminary and are included for the purpose of evaluating the
alternative design concepts and to ensure that the alternative design concepts are feasible.  Actual
orifice/pipe sizing may change during detailed design.

2. Results are provided to demonstrate how each alternative design concept performs.  Ponding Elevations,
Storage Volumes and Controlled Flow Rates may change during detailed design.
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Alternative Design Concepts #5 to #8

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3

Storage Configuration

Storage Configuration #2 - Flood ponding area extending to east side of George Street right of way.

Storage volume of 7.17 ha*m at 91.60 m.  Ponded area of 3.82 ha.

Minor grading (fill) up to an elevation of 92.00 m is required on the east side of the George Street right of
way to ensure the flood ponding does not spill onto adjacent lands and that those lands continue to
drain to the Flood Ponding Area.

Existing infrastructure (watermain, sewer, hydro) in the George Street right of way would be affected.

Outlet Configurations

Considered four (4) outlet configurations.  Each outlet configuration includes a 45 m long, 2000 mm
diameter smooth walled HDPE culvert under Kerr Street to convey flows up to the 100-year storm and a
weir spill over top of Kerr Street to ensure safe passage of the Regional Storm.

Results of Analyses

Notes

1. Orifice/pipe sizing details are considered preliminary and are included for the purpose of evaluating the
alternative design concepts and to ensure that the alternative design concepts are feasible.  Actual
orifice/pipe sizing may change during detailed design.

2. Results are provided to demonstrate how each alternative design concept performs.  Ponding Elevations,
Storage Volumes and Controlled Flow Rates may change during detailed design.



Vegetation Clearing Requirements
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Design Concepts #1 to #4

Vegetation clearing is required in order to facilitate construction and grading of the flood ponding area.

These design concepts would require approximately 5.11 ha of land to be cleared.

Vegetation clearing is proposed to be completed in two (2) phases.  Phase 1 will include the clearing
and removal of trees prior to the Migratory Birds Convention Act timing window and Phase 2 will include
removal of all other low level vegetation.

A planting plan will be incorporated into the detailed design for the restored natural channel.

Design Concepts #5 to #8

Vegetation clearing is required in order to facilitate construction and grading of the flood ponding area.

These design concepts would require approximately 5.11 ha of land to be cleared.

Vegetation clearing is proposed to be completed in two (2) phases.  Phase 1 will include the clearing
and removal of trees prior to the Migratory Birds Convention Act timing window and Phase 2 will include
removal of all other low level vegetation.

A planting plan will be incorporated into the detailed design for the restored natural channel.



Kerr Street Conceptual Design
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Kerr Street Conceptual Design
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Cross Sections

The ultimate cross section includes four lanes of divided traffic, a multi-use trail and a
sidewalk.

A future storm sewer will be included to collect and convey runoff.

The interim cross section will be constructed with two traffic lanes until the ultimate section is
warranted.



Phase 3 - Evaluation of Alternative Design Concepts
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Evaluation Process

The screening criteria were adapted from the MEA MCEA document.  Items deemed not related to this
project were eliminated to simplify the screening process.  The screening criteria are divided in to five (5)
categories:

1. Natural Environment

2. Social Environment
3. Cultural Environment

4. Engineering / Technical Environment

5. Economic Environment

The screening criteria were each assigned a weighting factor based on their relative significance in this
situation.  The factors were assigned on a scale of one (1) to ten (10), with ten (10) being very important and
one (1) being not important.

Each alternative was scored by Wills with input from the Town of Cobourg and Ganaraska Region
Conservation Authority.  The scoring was based on a rating of the potential effect of each alternative on
the screening criteria.  The environmental effects were assessed based on the following scale:

Range of Effect Code Points Assigned

Highly Negative Effect -H -5
Moderate Negative Effect -M -3

Slight Negative Effect -L -1

No Effect Nil 0

Slight Positive Effect +L +1

Moderate Positive Effect +M +3
Significant Positive Effect +H +5

The total score for each rating criteria was the multiplication of the weighting factor and the scoring factor.
The scores for each alternative were totaled and ranked from highest to lowest.

Evaluation Results

The rankings resulting from the evaluation of alternatives are as follows:

Alternative Design Concepts 1 to 4 - Flood Ponding Area West of George Street right of way

Alternative Design Concepts 5 to 8 - Flood Ponding Area East of George Street right of way

1 - Highest Ranked (Most Preferred)
8 - Lowest Ranked (Least Preferred)
Same Rank - Evaluation resulted in a tie

Selection of the Preferred Alternative Design Concept

Alternative Design Concepts 1 and 4, ranked numbers 2 and 1 respectively, were the highest scoring
alternative design concepts.  The detailed evaluation scoring resulted in a difference of only four (4) points
between the two concepts.

Based on the evaluation results and to give additional flexibility during detailed design, it is recommended
that a combination of Alternative Design Concepts 1 and 4 be selected as the preferred alternative design
concept.

The preferred alternative design concept is: Flood ponding area west of the George Street right of way with
a control structure that uses an orifice plate (any shape and dimension).



Preferred Alternative Design Concept
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Details of Preferred Alternative Design Concept

The construction of this alternative design concept will involve the following:

Construction of Kerr Street between Division Street and the railway spur.

Removal of vegetation within the flood ponding area and other areas where minor grading is
required.

Excavation/removal of soil and grading for the proposed flood ponding area.

Revegetation and stabilization of the proposed flood ponding area.

Construction of a restored natural channel between the railway spur and Kerr Street, including a step
pool drop structure at the north end of the railway spur.

Construction of a control structure that uses an orifice pate (any shape or dimension) to restrict flows
(the 100-year storm peak flow will be reduced to the target flow rate of 4.11 m³/s).

Construction of a  culvert under Kerr Street to convey  up to the 100-year storm controlled peak flow,
including erosion/scour protection at the outlet to the Midtown Creek main channel.

Construction of Kerr Street as a weir to convey the Regulatory Storm  to ensure safe access (flood
depth less than 0.30 m) with no increased flood impacts to both upstream and downstream
properties.

Erosion protection on the downstream side of the Kerr Street embankment.



Next Steps and Project Contacts

THANK YOU FOR ATTENDING
D.M. Wills Associates Limited
David Green, P.Eng.
Assistant Manager, Water Resources
150 Jameson Drive, Peterborough, ON K9J 0B9
Phone: 705-742-2297 Ext. 268
Email: dgreen@dmwills.com

Town of Cobourg
Laurie Wills, P.Eng.
Deputy Director of Public Works
740 Division Street, Bldg. #7, Cobourg, ON K9A 0H6
Phone: 905-372-9971
Email: lwills@cobourg.ca

Next Steps

Prepare Draft Environmental Study Report.
Publish "Notice of Study Completion" and place Draft Environmental Study Report on Public Record.

Review Public and Review Agency comments on Environmental Study Report, if any.

Detailed Design and Approvals.

Construction.

Public Input and Comment

Feel free to provide written input or comment, for consideration by the project
team, using the comment sheets provided or by contacting the identified
representatives of the Town of Cobourg or D.M. Wills Associates Limited.

Information and comments received are collected under the authority of the
Municipal Act and will be subject to the requirements of the Freedom of
Information and Protection of Privacy Act.

Should you have any questions or concerns at any time during the project, or
would like additional information please contact the identified representatives of
the Town of Cobourg or D.M. Wills Associates Limited.

Town of Cobourg
Midtown Creek and Kerr Street - Municipal Class EA

Public Information Centre #3
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Evaluation of Alternative Solutions 
 
  



‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3

‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H

Natural Environment

5 Species at Risk 0 0 0

5 Fish and Fish Habitat ‐5 5 5

5 Water Quality ‐5 5 5

5 Shoreline Impacts ‐5 5 5

5 Significant Vegetation Communities 0 0 0

5 Erosion ‐5 5 5

Social Environment

5 Impacts to Public During Construction 0 ‐5 ‐5

8 Long Term Impacts to Private Property ‐40 0 ‐8

8 Public Health and Safety ‐40 16 24

Cultural Environment

5 Archaeological 0 0 0

5 Heritage 0 0 0

5 First Nations 0 0 0

Engineering / Technical Environment

5 Utilities 0 0 0

5 Infrastructure 0 0 0

6 Constructability 0 0 0

8 Durability / Life Cycle Impacts 0 ‐8 ‐8

8 Flow Conveyance ‐8 16 16

8 Slope Stability 0 ‐8 ‐8

10 Flood Reduction ‐50 10 30

Economic Environment

8 Easements / Land Acquisition 0 ‐8 ‐8

7 Capital Costs 0 ‐7 ‐7

8 Maintenace Costs and Access ‐8 ‐8

8 Risk / Liability ‐40 8 16

Town of Cobourg Midtown Creek Flood Ponding Area
Alternative Evaluation Matrix
D.M. Wills Project No. 17-5268

November 2017

Category Rank 3

Alternative 1

Do Nothing

Alternative 2

Off‐Line Pond

Alternative 3

On‐Line Pond

Subtotal Score ‐20 20 20

Weighting 

Factor
Screening Criteria

Rating of Potential Effect Rating of Potential Effect Rating of Potential Effect

1 1

Subtotal Score ‐80 11 11

Category Rank 3 1 1

Subtotal Score 0 0 0

Category Rank 1 1 1

Subtotal Score ‐58 10 30

Category Rank 3 2 1

Subtotal Score ‐40 ‐15 ‐7

Category Rank 3 2 1

TOTAL SCORE ‐198 26 54

OVERAL RANK 3 2 1



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Evaluation of Alternative Design Concepts 
 
  



‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3

‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H

Natural Environment

5 Species at Risk 0 0 0 0 0 0 0 0

5 Fish and Fish Habitat 5 5 5 5 5 5 5 5

5 Water Quality 5 5 5 5 5 5 5 5

5 Shoreline Impacts 5 5 5 5 5 5 5 5

5 Significant Vegetation Communities 0 0 0 0 0 0 0 0

5 Erosion 5 5 5 5 5 5 5 5

Social Environment

5 Impacts to Public During Construction ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5

8 Long Term Impacts to Private Property 8 8 8 8 8 8 8 8

8 Public Health and Safety 24 24 24 24 24 24 24 24

Cultural Environment

5 Archaeological 0 0 0 0 0 0 0 0

5 Heritage 0 0 0 0 0 0 0 0

5 First Nations 0 0 0 0 0 0 0 0

Engineering / Technical Environment

8 Utilities 0 0 0 0 ‐24 ‐24 ‐24 ‐24

5 Infrastructure 0 0 0 0 0 0 0 0

6 Constructability ‐6 ‐18 ‐6 ‐18 ‐6 ‐18 ‐6 ‐18

5 Durability / Life Cycle Impacts ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5

8 Flow Conveyance 16 8 ‐8 24 24 24 24 24

8 Slope Stability 0 0 0 8 0 0 0 0

10 Flood Reduction 10 20 20 10 10 20 20 10

Economic Environment

8 Easements / Land Acquisition ‐8 ‐8 ‐8 ‐8 ‐40 ‐40 ‐40 ‐40

7 Capital Costs ‐21 ‐7 ‐7 ‐21 ‐35 ‐21 ‐21 ‐35

8 Maintenace Costs and Access ‐24 ‐24 ‐24 ‐24 ‐24 ‐24 ‐24 ‐24

8 Risk / Liability ‐8 ‐24 ‐24 ‐8 ‐8 ‐24 ‐24 ‐8

8

Town of Cobourg Midtown Creek Flood Ponding Area
Alternative Design Concept Evaluation Matrix

D.M. Wills Project No. 17-5268
January 2018

‐107

5

‐73

1

‐13

8

27

1

0

Rating of Potential Effect

20

1

7 7

‐65 ‐53

7 5

‐3 9

7 3

‐109 ‐109

1 6

Rating of Potential Effect Rating of Potential Effect

20 20

1 1

27 27

1 1

0 0

1 1

‐61 ‐107

1 5

5 ‐61

1 1

19 ‐1

1 6

27 27

1 1

0 0

Rating of Potential Effect Rating of Potential Effect

20 20

1 1

Alternative Design Concept 4

Small Basin, Rect. Orifice Plate

Alternative Design Concept 5

Large Basin, Circular Orifice Plate

Alternative Design Concept 6

Large Basin, Circlar Orifice Tube

Alternative Design Concept 7

Large Basin, Circular Culvert

Alternative Design Concept 8

Large Basin, Rect. Orifice Plate

TOTAL SCORE 1 ‐11 ‐15

Subtotal Score 15 5 1

Category Rank 2 4 5

Subtotal Score 0 0 0

Category Rank 1 1

OVERAL RANK 2 3 4

Subtotal Score ‐61 ‐63 ‐63

Category Rank 1 3 3

1

Subtotal Score 27 27 27

Category Rank 1 1 1

Rating of Potential Effect Rating of Potential Effect Rating of Potential Effect

1 1Category Rank 1

Alternative Design Concept 1

Small Basin, Circular Orifice Plate

Alternative Design Concept 2

Small Basin, Circlar Orifice Tube

Alternative Design Concept 3

Small Basin, Circular Culvert

Subtotal Score 20 20 20

Weighting 

Factor
Screening Criteria
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Analysis of Alternative Design Concepts 
 
 
 

  



 

D.M. Wills Associates Limited 
150 Jameson Drive, Peterborough, Ontario, Canada  K9J 0B9 

P. 705.742.2297  F. 705.748.9944  E. wills@dmwills.com 

January 16, 2018 

Town of Cobourg 
Public Works Department 
740 Division Street, Building #7 
Cobourg, ON 
K9A 0H6 

Attention: Ms. Laurie Wills, P.Eng, Deputy Director of Public Works 

Dear Ms. Wills: 

Re:  Midtown Creek Flood Ponding Area and Kerr Street Extension 
 Municipal Class EA, Detailed Design and Contract Administration 
 Online Pond - Alternative Design Concepts 
 D.M. Wills Associates Project No. 17-5268 

 

As part of Phase 3 of the Class EA, D.M. Wills Associates Limited (Wills) has 
prepared a number of alternative design concepts for the preferred 
alternative; which was identified as part of Phase 2 of the Class EA.  These 
alternative design concepts include two (2) different storage 
configurations, each with four (4) different outlet structure configurations, 
for a total of eight (8) alternative design concepts. 

Design Criteria and Constraints 

The design criteria and constraints that were considered in the 
development of the alternative design concepts are listed below: 

1. The facility must control the 100-year peak flow rate to the capacity 
of the Buchannan Street Culvert (4.1 m3/s), which is equivalent to 
the 2-year peak flow rate. 

2. The Regional Storm peak flow rate of 44.85 m3/s must be conveyed 
across Kerr Street and safe access must be provided (flood depth of 
0.30 m or less). 

3. The outlet structure must have a span less than 6.0 m. 

4. The facility should promote fish passage. 

5. The facility should not restrict normal base flows. 

6. A freeboard of 1.0 m is desired for the design (50-year) storm 
(measured from the high water level to the edge of the traveled 
lane). 

7. Berms other than the Kerr Street embankment should not be used to 
contain the online storage. 
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8. The maximum ponding elevation is 91.60 m, above which water will 
spill over the railway spur. 

9. The facility must not impact private properties adjacent to Midtown 
Creek upstream of the railway spur that are not currently within the 
Regulatory Floodplain. 

10. The invert elevation of the outlet structure should be set to match 
the existing watercourse invert downstream of the proposed Kerr 
Street right-of-way. 

Other parameters were selected to aid in the detailed design of the 
restored natural channel for Midtown Creek.  These parameters can be 
changed in the detailed design phase, but are used as preliminary sizes 
and elevations for conservative basin and outlet structure sizing: 

1. The reconstructed reach of Midtown Creek should contain the 2-
year flow (4.11 m3/s) within its banks and utilize the surrounding area 
as floodplain. 

2. The reconstructed Midtown Creek channel should have a 
preliminary longitudinal slope of 1.5%. 

3. The control invert elevation for the outlet structure should be set at 
87.95 m to maintain a 0.35 m channel depth for the reconstructed 
reach of Midtown Creek. 

Storage Configurations 

As described above, two (2) different storage configurations have been 
considered. 

The first storage configuration contains all ponding to the west side of the 
George Street right-of-way so as not to disturb the existing infrastructure 
(watermain, sewers, hydro) within that area.  This storage configuration 
provides 6.27 ha*m of storage up to a ponding elevation of 91.60 m. 

The second storage configuration extends west of the George Street right-
of-way and provides 7.17 ha*m of storage up to a ponding elevation of 
91.60 m.  Both storage basins have been designed with a top elevation of 
91.60 m since any ponding above 91.60 m will spill onto the railway spur at 
the south west corner of the site.  

Minor surface grading is required on private property at the south east 
corner of the site to contain the ponding and prevent spills onto private 
property. 
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Outlet Configurations 

Four (4) outlet configurations have been considered for each of the two 
(2) storage configurations and are described as follows: 

1. Circular orifice plate. 

2. Circular orifice tube. 

3. Circular concrete culvert. 

4. Rectangular orifice plate. 

Alternative Design Concepts 

The eight (8) alternative design concepts, two (2) storage configurations 
each with four (4) outlet configurations, were modelled in Visual Otthymo 3 
(VO3) using the model provided by the GRCA.  The results of the analyses 
are discussed below and summarized in Table 1 and the Stage-Storage 
Discharge Tables are attached. 

Design Concept 1 

Design Concept 1 uses the small basin storage configuration and a 
1084 mm diameter circular orifice plate with an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.91 m 
(4.24 ha*m) and the 100-year storm ponds to an elevation of 91.30 m 
(5.36 ha*m).  A 170 m long spill is required to convey the Regional Storm 
across Kerr Street and provide safe access. 

Design Concept 2 

Design Concept 2 uses the small basin storage configuration and a 
917 mm diameter circular orifice tube with an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.95 m 
(4.35 ha*m) and the 100-year storm ponds to an elevation of 91.35 m 
(5.50 ha*m).  A 200 m long spill is required to convey the Regional Storm 
across Kerr Street and provide safe access. 

Design Concept 3 

Design Concept 3 uses the small basin storage configuration and a 
1050 mm diameter circular concrete culvert with an inlet invert elevation 
of 87.95 m.  The 50-year storm creates ponding up to an elevation of 
91.00 m (4.49 ha*m) and the 100-year storm ponds to an elevation of 
91.38 m (5.61 ha*m).  A 250 m long spill is required to convey the Storm 
across Kerr Street and provide safe access. 
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Design Concept 4 

Design Concept 4 uses the small basin storage configuration and a 
rectangular orifice plate with a rise of 593 mm and a span of 1500 mm, 
and an invert elevation of 87.95 m.  The 50-year storm creates ponding up 
to an elevation of 90.87 m (4.13 ha*m) and the 100-year storm ponds to an 
elevation of 91.27 m (5.27 ha*m).  A 150 m long spill is required to convey 
the Regional Storm across Kerr Street and provide safe access. 

Design Concept 5 

Design Concept 5 uses the large basin storage configuration and a 
1107 mm diameter circular orifice plate with an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.71 m 
(4.28 ha*m) and the 100-year storm ponds to an elevation of 91.07 m 
(5.40 ha*m).  A 150 m long spill is required to convey the Regional Storm 
across Kerr Street and provide safe access. 

Design Concept 6 

Design Concept 6 uses the large basin storage configuration and a 
900 mm diameter circular orifice tube with an invert elevation of 87.95 m.  
The 50-year storm creates ponding up to an elevation of 90.85 m 
(4.70 ha*m) and the 100-year storm ponds to an elevation of 91.22 m 
(5.90 ha*m).  A 150 m long spill is required to convey the Regional Storm 
across Kerr Street and provide safe access. 

Design Concept 7 

Design Concept 7 uses the large basin storage configuration and a 
1050 mm diameter circular concrete culvert with an inlet invert elevation 
of 87.95 m.  The 50-year storm creates ponding up to an elevation of 
90.86 m (4.72 ha*m) and the 100-year storm ponds to an elevation of 
91.21 m (5.87 ha*m).  A 150 m long spill is required to convey the Regional 
Storm across Kerr Street and provide safe access. 

Design Concept 8 

Design Concept 8 uses the small basin storage configuration and a 
rectangular orifice plate with a rise of 620 mm and a span of 1500 mm, 
and an invert elevation of 87.95 m.  The 50-year storm creates ponding up 
to an elevation of 90.67 m (4.14 ha*m) and the 100-year storm ponds to an 
elevation of 91.03 m (5.28 ha*m).  A 150 m long spill is required to convey 
the Regional Storm across Kerr Street and provide safe access. 
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Comparison 

The design concepts were compared based on their ability to meet and 
exceed the design constraints described above.  The results and details of 
the eight options are summarized in Table 1. 

It should be noted that all design concepts control the 2-year storm 
(4.11 m3/s) to a flow between 1.88 m3/s and 2.20 m3/s.  It is infeasible to 
allow the 2-year flow pass without being controlled since the 2-year storm 
flow coincidentally corresponds to the target flow rate set for the 100-year 
controlled flow (4.11 m3/s).  Expected ponding in either basin during the 2-
year storm will occupy approximately 30% to 50% of the basin bottom. 

Evaluation of Alternative Design Concepts 

Wills completed a detailed evaluation of each of the alternative design 
concepts using a modified version of the evaluation matrix developed to 
complete the evaluation of alternatives in Phase 2 of the Class EA.  Based 
on the results of the evaluation, Alternative Design Concept 4 (Small Basin, 
Rectangular Orifice Plate) is ranked first with Alternative Design Concept 1 
(Small Basin, Circular Orifice Plate) ranked a close second.  The evaluation 
matrix is attached for your review. 

Closing 

Please review the contents of this letter, including the technical details and 
evaluation of alternative design concepts, so that we can discuss the 
preferred alternative design concept to be presented at PIC #3.  Our 
recommendation is to present the Small Basin with an Orifice Plate (circular 
or rectangular) as the preferred alternative in order to leave us some 
flexibility during detailed design. 

Respectfully submitted, 

     
David Green, P.Eng.    Caitlyn Howe, P.Eng. 
Assistant Manager,    Water Resources Engineer 
Water Resources Engineering 

CH/DG/kc 

cc: Leslie Benson, Ganaraska Region Conservation Authority



 

Table 1 – Alternative Design Concept Comparison 

Design 
Concept 

Basin 
Area  
(ha) 

Basin 
Volume 
(ha-m) 

Outlet Configuration 50-year 100-year Spill over Kerr Street 

Size (mm) Type Ponding 
Elevation (m) 

Freeboard 
(m) 

Volume 
(ha*m) 

Controlled 
Flow (m3/s) 

Ponding 
Elevation (m) 

Freeboard 
(m) 

Volume 
(ha*m) 

Controlled 
Flow (m3/s) 

Spill 
Length 

(m) 

Spill 
Elevation 

(m) 

1 3.35 6.27 1084 Circular Orifice Plate 90.91 0.41 4.24 3.81 91.30 0.02 5.36 4.11 170.00 91.32 

2 3.35 6.27 917 Circular Orifice Tube 90.95 0.40 4.35 3.73 91.35 0.00 5.50 4.01 200.00 91.35 

3 3.35 6.27 1050 Circular Concrete Culvert 91.00 0.39 4.49 3.77 91.38 0.01 5.61 4.08 250.00 91.39 

4 3.35 6.27 593 x 1500 Rectangular Orifice Plate 90.87 0.43 4.13 3.83 91.27 0.03 5.27 4.11 150.00 91.30 

5 3.82 7.17 1107 Circular Orifice Plate 90.71 0.59 4.28 3.80 91.07 0.23 5.40 4.10 150.00 91.30 

6 3.82 7.17 900 Circular Orifice Tube 90.85 0.45 4.70 3.53 91.22 0.08 5.90 3.78 150.00 91.30 

7 3.82 7.17 1050 Circular Concrete Culvert 90.86 0.44 4.72 3.65 91.21 0.09 5.87 3.95 150.00 91.30 

8 3.82 7.17 620 x 1500 Rectangular Orifice Plate 90.67 0.63 4.14 3.83 91.03 0.27 5.28 4.11 150.00 91.30 

 



Project No: Design Concept 1

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

62708.5 m
3

1 87.95

2 91.32

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000

87.99 0.04 0.347 0.000 0.000 0.000 0.000 0.000 0.0000 0.347

88.03 0.08 0.491 0.000 0.000 0.000 0.000 0.000 0.0000 0.491

88.07 0.12 0.601 0.000 0.000 0.000 0.000 0.000 0.0000 0.601

88.11 0.16 0.694 0.000 0.000 0.000 0.000 0.000 0.0000 0.694

88.15 0.20 0.776 0.000 0.000 0.000 0.000 0.000 0.0000 0.776

88.19 0.24 0.850 0.000 0.000 0.000 0.000 0.000 0.0000 0.850

88.23 0.28 0.918 0.000 0.000 0.000 0.000 0.000 0.0000 0.918

88.27 0.32 0.981 0.000 0.000 0.000 0.000 0.000 0.0000 0.981

88.31 0.36 1.041 0.000 0.000 0.000 0.000 0.000 0.0012 1.041

88.35 0.40 1.097 0.000 0.000 0.000 0.000 0.000 0.0061 1.097

88.39 0.44 1.150 0.000 0.000 0.000 0.000 0.000 0.0111 1.150

88.43 0.48 1.202 0.000 0.000 0.000 0.000 0.000 0.0195 1.202

88.47 0.52 1.251 0.000 0.000 0.000 0.000 0.000 0.0294 1.251

88.51 0.56 1.298 0.000 0.000 0.000 0.000 0.000 0.0405 1.298

88.55 0.60 1.343 0.000 0.000 0.000 0.000 0.000 0.0553 1.343

88.59 0.64 1.387 0.000 0.000 0.000 0.000 0.000 0.0702 1.387

88.63 0.68 1.430 0.000 0.000 0.000 0.000 0.000 0.0888 1.430

88.67 0.72 1.472 0.000 0.000 0.000 0.000 0.000 0.1087 1.472

88.71 0.76 1.512 0.000 0.000 0.000 0.000 0.000 0.1298 1.512

88.75 0.80 1.551 0.000 0.000 0.000 0.000 0.000 0.1548 1.551

88.79 0.84 1.590 0.000 0.000 0.000 0.000 0.000 0.1798 1.590

88.83 0.88 1.627 0.000 0.000 0.000 0.000 0.000 0.2086 1.627

88.87 0.92 1.664 0.000 0.000 0.000 0.000 0.000 0.2388 1.664

88.91 0.96 1.699 0.000 0.000 0.000 0.000 0.000 0.2704 1.699

88.95 1.00 1.734 0.000 0.000 0.000 0.000 0.000 0.3054 1.734

88.99 1.04 1.769 0.000 0.000 0.000 0.000 0.000 0.3408 1.769

89.03 1.08 1.802 0.000 0.000 0.000 0.000 0.000 0.3799 1.802

89.07 1.12 1.865 0.000 0.000 0.000 0.000 0.000 0.4205 1.865

89.11 1.16 1.928 0.000 0.000 0.000 0.000 0.000 0.4628 1.928

89.15 1.20 1.990 0.000 0.000 0.000 0.000 0.000 0.5082 1.990

89.19 1.24 2.049 0.000 0.000 0.000 0.000 0.000 0.5545 2.049 <= 2 Yr: 5115 m3 (89.15m)

89.23 1.28 2.107 0.000 0.000 0.000 0.000 0.000 0.6040 2.107

89.27 1.32 2.163 0.000 0.000 0.000 0.000 0.000 0.6553 2.163

89.31 1.36 2.218 0.000 0.000 0.000 0.000 0.000 0.7084 2.218

89.35 1.40 2.272 0.000 0.000 0.000 0.000 0.000 0.7647 2.272

89.39 1.44 2.324 0.000 0.000 0.000 0.000 0.000 0.8218 2.324

89.43 1.48 2.375 0.000 0.000 0.000 0.000 0.000 0.8822 2.375

89.47 1.52 2.426 0.000 0.000 0.000 0.000 0.000 0.9443 2.426

89.51 1.56 2.475 0.000 0.000 0.000 0.000 0.000 1.0079 2.475

89.55 1.60 2.523 0.000 0.000 0.000 0.000 0.000 1.0749 2.523

89.59 1.64 2.570 0.000 0.000 0.000 0.000 0.000 1.1423 2.570

89.63 1.68 2.616 0.000 0.000 0.000 0.000 0.000 1.2125 2.616

89.67 1.72 2.662 0.000 0.000 0.000 0.000 0.000 1.2840 2.662

89.71 1.76 2.707 0.000 0.000 0.000 0.000 0.000 1.3565 2.707 <= 5 Yr: 12926 m3 (89.67m)

89.75 1.80 2.751 0.000 0.000 0.000 0.000 0.000 1.4320 2.751

89.79 1.84 2.794 0.000 0.000 0.000 0.000 0.000 1.5075 2.794

89.83 1.88 2.837 0.000 0.000 0.000 0.000 0.000 1.5858 2.837

89.87 1.92 2.879 0.000 0.000 0.000 0.000 0.000 1.6653 2.879

Custom Discharge 2

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Orifice Plate: Vertical 1084

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 2.921 0.000 0.000 0.000 0.000 0.000 1.7457 2.921

89.95 2.00 2.962 0.000 0.000 0.000 0.000 0.000 1.8290 2.962

89.99 2.04 3.002 0.000 0.000 0.000 0.000 0.000 1.9125 3.002

90.03 2.08 3.042 0.000 0.000 0.000 0.000 0.000 1.9988 3.042

90.07 2.12 3.081 0.000 0.000 0.000 0.000 0.000 2.0862 3.081 <= 10 Yr: 20629 m3 (90.06m)

90.11 2.16 3.120 0.000 0.000 0.000 0.000 0.000 2.1746 3.120

90.15 2.20 3.158 0.000 0.000 0.000 0.000 0.000 2.2657 3.158

90.19 2.24 3.196 0.000 0.000 0.000 0.000 0.000 2.3568 3.196

90.23 2.28 3.234 0.000 0.000 0.000 0.000 0.000 2.4507 3.234

90.27 2.32 3.271 0.000 0.000 0.000 0.000 0.000 2.5456 3.271

90.31 2.36 3.307 0.000 0.000 0.000 0.000 0.000 2.6415 3.307

90.35 2.40 3.343 0.000 0.000 0.000 0.000 0.000 2.7396 3.343

90.39 2.44 3.379 0.000 0.000 0.000 0.000 0.000 2.8381 3.379

90.43 2.48 3.414 0.000 0.000 0.000 0.000 0.000 2.9388 3.414

90.47 2.52 3.450 0.000 0.000 0.000 0.000 0.000 3.0405 3.450

90.51 2.56 3.484 0.000 0.000 0.000 0.000 0.000 3.1432 3.484

90.55 2.60 3.519 0.000 0.000 0.000 0.000 0.000 3.2479 3.519 <= 25 Yr: 32100 m3 (90.54m)

90.59 2.64 3.553 0.000 0.000 0.000 0.000 0.000 3.3531 3.553

90.63 2.68 3.586 0.000 0.000 0.000 0.000 0.000 3.4600 3.586

90.67 2.72 3.620 0.000 0.000 0.000 0.000 0.000 3.5679 3.620

90.71 2.76 3.653 0.000 0.000 0.000 0.000 0.000 3.6765 3.653

90.75 2.80 3.686 0.000 0.000 0.000 0.000 0.000 3.7867 3.686

90.79 2.84 3.718 0.000 0.000 0.000 0.000 0.000 3.8972 3.718

90.83 2.88 3.750 0.000 0.000 0.000 0.000 0.000 4.0089 3.750

90.87 2.92 3.782 0.000 0.000 0.000 0.000 0.000 4.1211 3.782

90.91 2.96 3.814 0.000 0.000 0.000 0.000 0.000 4.2337 3.814

90.95 3.00 3.845 0.000 0.000 0.000 0.000 0.000 4.3473 3.845 <= 50 Yr: 42402 m3 (90.91m)

90.99 3.04 3.877 0.000 0.000 0.000 0.000 0.000 4.4611 3.877

91.03 3.08 3.907 0.000 0.000 0.000 0.000 0.000 4.5758 3.907

91.07 3.12 3.938 0.000 0.000 0.000 0.000 0.000 4.6909 3.938

91.11 3.16 3.969 0.000 0.000 0.000 0.000 0.000 4.8064 3.969

91.15 3.20 3.999 0.000 0.000 0.000 0.000 0.000 4.9230 3.999

91.19 3.24 4.029 0.000 0.000 0.000 0.000 0.000 5.0395 4.029

91.23 3.28 4.059 0.000 0.000 0.000 0.000 0.000 5.1572 4.059

91.27 3.32 4.088 0.000 0.000 0.000 0.000 0.000 5.2752 4.088

91.31 3.36 4.117 0.000 0.000 0.000 0.000 0.000 5.3936 4.117 <= 100 Yr: 53626 m3 (91.3m)

91.35 3.40 4.146 1.506 0.000 0.000 0.000 0.000 5.5131 5.652 170 m Kerr Street Spill

91.39 3.44 4.175 5.368 0.000 0.000 0.000 0.000 5.6326 9.543

91.43 3.48 4.204 10.574 0.000 0.000 0.000 0.000 5.7532 14.778

91.47 3.52 4.233 16.838 0.000 0.000 0.000 0.000 5.8741 21.070

91.51 3.56 4.261 24.004 0.000 0.000 0.000 0.000 5.9955 28.265

91.55 3.60 4.289 31.970 0.000 0.000 0.000 0.000 6.1178 36.259

91.59 3.64 4.317 40.662 0.000 0.000 0.000 0.000 6.2402 44.979

91.60 3.65 4.324 42.942 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 47.266



Project No: Design Concept 2

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

62708.5 m
3

1 87.95

2 91.35

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000

87.99 0.04 0.331 0.000 0.000 0.000 0.000 0.000 0.0000 0.331

88.03 0.08 0.468 0.000 0.000 0.000 0.000 0.000 0.0000 0.468

88.07 0.12 0.573 0.000 0.000 0.000 0.000 0.000 0.0000 0.573

88.11 0.16 0.662 0.000 0.000 0.000 0.000 0.000 0.0000 0.662

88.15 0.20 0.740 0.000 0.000 0.000 0.000 0.000 0.0000 0.740

88.19 0.24 0.811 0.000 0.000 0.000 0.000 0.000 0.0000 0.811

88.23 0.28 0.876 0.000 0.000 0.000 0.000 0.000 0.0000 0.876

88.27 0.32 0.936 0.000 0.000 0.000 0.000 0.000 0.0000 0.936

88.31 0.36 0.993 0.000 0.000 0.000 0.000 0.000 0.0012 0.993

88.35 0.40 1.047 0.000 0.000 0.000 0.000 0.000 0.0061 1.047

88.39 0.44 1.098 0.000 0.000 0.000 0.000 0.000 0.0111 1.098

88.43 0.48 1.146 0.000 0.000 0.000 0.000 0.000 0.0195 1.146

88.47 0.52 1.193 0.000 0.000 0.000 0.000 0.000 0.0294 1.193

88.51 0.56 1.238 0.000 0.000 0.000 0.000 0.000 0.0405 1.238

88.55 0.60 1.282 0.000 0.000 0.000 0.000 0.000 0.0553 1.282

88.59 0.64 1.324 0.000 0.000 0.000 0.000 0.000 0.0702 1.324

88.63 0.68 1.365 0.000 0.000 0.000 0.000 0.000 0.0888 1.365

88.67 0.72 1.404 0.000 0.000 0.000 0.000 0.000 0.1087 1.404

88.71 0.76 1.443 0.000 0.000 0.000 0.000 0.000 0.1298 1.443

88.75 0.80 1.480 0.000 0.000 0.000 0.000 0.000 0.1548 1.480

88.79 0.84 1.517 0.000 0.000 0.000 0.000 0.000 0.1798 1.517

88.83 0.88 1.552 0.000 0.000 0.000 0.000 0.000 0.2086 1.552

88.87 0.92 1.590 0.000 0.000 0.000 0.000 0.000 0.2388 1.590

88.91 0.96 1.657 0.000 0.000 0.000 0.000 0.000 0.2704 1.657

88.95 1.00 1.722 0.000 0.000 0.000 0.000 0.000 0.3054 1.722

88.99 1.04 1.785 0.000 0.000 0.000 0.000 0.000 0.3408 1.785

89.03 1.08 1.845 0.000 0.000 0.000 0.000 0.000 0.3799 1.845

89.07 1.12 1.903 0.000 0.000 0.000 0.000 0.000 0.4205 1.903

89.11 1.16 1.960 0.000 0.000 0.000 0.000 0.000 0.4628 1.960

89.15 1.20 2.015 0.000 0.000 0.000 0.000 0.000 0.5082 2.015 <= 2 Yr: 4938 m3 (89.14m)

89.19 1.24 2.069 0.000 0.000 0.000 0.000 0.000 0.5545 2.069

89.23 1.28 2.121 0.000 0.000 0.000 0.000 0.000 0.6040 2.121

89.27 1.32 2.172 0.000 0.000 0.000 0.000 0.000 0.6553 2.172

89.31 1.36 2.222 0.000 0.000 0.000 0.000 0.000 0.7084 2.222

89.35 1.40 2.271 0.000 0.000 0.000 0.000 0.000 0.7647 2.271

89.39 1.44 2.319 0.000 0.000 0.000 0.000 0.000 0.8218 2.319

89.43 1.48 2.365 0.000 0.000 0.000 0.000 0.000 0.8822 2.365

89.47 1.52 2.411 0.000 0.000 0.000 0.000 0.000 0.9443 2.411

89.51 1.56 2.456 0.000 0.000 0.000 0.000 0.000 1.0079 2.456

89.55 1.60 2.500 0.000 0.000 0.000 0.000 0.000 1.0749 2.500

89.59 1.64 2.544 0.000 0.000 0.000 0.000 0.000 1.1423 2.544

89.63 1.68 2.587 0.000 0.000 0.000 0.000 0.000 1.2125 2.587

89.67 1.72 2.629 0.000 0.000 0.000 0.000 0.000 1.2840 2.629

89.71 1.76 2.670 0.000 0.000 0.000 0.000 0.000 1.3565 2.670 <= 5 Yr: 13097 m3 (89.68m)

89.75 1.80 2.711 0.000 0.000 0.000 0.000 0.000 1.4320 2.711

89.79 1.84 2.751 0.000 0.000 0.000 0.000 0.000 1.5075 2.751

89.83 1.88 2.790 0.000 0.000 0.000 0.000 0.000 1.5858 2.790

89.87 1.92 2.829 0.000 0.000 0.000 0.000 0.000 1.6653 2.829

Custom Discharge

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Orifice Tube: Vertical 917

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Tube

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Tube

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 2.868 0.000 0.000 0.000 0.000 0.000 1.7457 2.868

89.95 2.00 2.906 0.000 0.000 0.000 0.000 0.000 1.8290 2.906

89.99 2.04 2.943 0.000 0.000 0.000 0.000 0.000 1.9125 2.943

90.03 2.08 2.980 0.000 0.000 0.000 0.000 0.000 1.9988 2.980

90.07 2.12 3.017 0.000 0.000 0.000 0.000 0.000 2.0862 3.017

90.11 2.16 3.053 0.000 0.000 0.000 0.000 0.000 2.1746 3.053 <= 10 Yr: 21063 m3 (90.08m)

90.15 2.20 3.088 0.000 0.000 0.000 0.000 0.000 2.2657 3.088

90.19 2.24 3.124 0.000 0.000 0.000 0.000 0.000 2.3568 3.124

90.23 2.28 3.159 0.000 0.000 0.000 0.000 0.000 2.4507 3.159

90.27 2.32 3.193 0.000 0.000 0.000 0.000 0.000 2.5456 3.193

90.31 2.36 3.227 0.000 0.000 0.000 0.000 0.000 2.6415 3.227

90.35 2.40 3.261 0.000 0.000 0.000 0.000 0.000 2.7396 3.261

90.39 2.44 3.294 0.000 0.000 0.000 0.000 0.000 2.8381 3.294

90.43 2.48 3.327 0.000 0.000 0.000 0.000 0.000 2.9388 3.327

90.47 2.52 3.360 0.000 0.000 0.000 0.000 0.000 3.0405 3.360

90.51 2.56 3.393 0.000 0.000 0.000 0.000 0.000 3.1432 3.393

90.55 2.60 3.425 0.000 0.000 0.000 0.000 0.000 3.2479 3.425

90.59 2.64 3.457 0.000 0.000 0.000 0.000 0.000 3.3531 3.457 <= 25 Yr: 32918 m3 (90.57m)

90.63 2.68 3.488 0.000 0.000 0.000 0.000 0.000 3.4600 3.488

90.67 2.72 3.519 0.000 0.000 0.000 0.000 0.000 3.5679 3.519

90.71 2.76 3.550 0.000 0.000 0.000 0.000 0.000 3.6765 3.550

90.75 2.80 3.581 0.000 0.000 0.000 0.000 0.000 3.7867 3.581

90.79 2.84 3.612 0.000 0.000 0.000 0.000 0.000 3.8972 3.612

90.83 2.88 3.642 0.000 0.000 0.000 0.000 0.000 4.0089 3.642

90.87 2.92 3.672 0.000 0.000 0.000 0.000 0.000 4.1211 3.672

90.91 2.96 3.701 0.000 0.000 0.000 0.000 0.000 4.2337 3.701

90.95 3.00 3.731 0.000 0.000 0.000 0.000 0.000 4.3473 3.731

90.99 3.04 3.760 0.000 0.000 0.000 0.000 0.000 4.4611 3.760 <= 50 Yr: 43498 m3 (90.95m)

91.03 3.08 3.789 0.000 0.000 0.000 0.000 0.000 4.5758 3.789

91.07 3.12 3.818 0.000 0.000 0.000 0.000 0.000 4.6909 3.818

91.11 3.16 3.847 0.000 0.000 0.000 0.000 0.000 4.8064 3.847

91.15 3.20 3.875 0.000 0.000 0.000 0.000 0.000 4.9230 3.875

91.19 3.24 3.903 0.000 0.000 0.000 0.000 0.000 5.0395 3.903

91.23 3.28 3.931 0.000 0.000 0.000 0.000 0.000 5.1572 3.931

91.27 3.32 3.959 0.000 0.000 0.000 0.000 0.000 5.2752 3.959

91.31 3.36 3.986 0.000 0.000 0.000 0.000 0.000 5.3936 3.986

91.35 3.40 4.014 0.000 0.000 0.000 0.000 0.000 5.5131 4.014 <= 100 Yr: 55008 m3 (91.35m)

91.39 3.44 4.041 2.728 0.000 0.000 0.000 0.000 5.6326 6.769 200 m Kerr Street Spill

91.43 3.48 4.068 7.715 0.000 0.000 0.000 0.000 5.7532 11.783

91.47 3.52 4.095 14.174 0.000 0.000 0.000 0.000 5.8741 18.269

91.51 3.56 4.121 21.823 0.000 0.000 0.000 0.000 5.9955 25.944

91.55 3.60 4.148 30.498 0.000 0.000 0.000 0.000 6.1178 34.646

91.59 3.64 4.174 40.091 0.000 0.000 0.000 0.000 6.2402 44.265

91.60 3.65 4.181 42.622 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.803



Project No: Design Concept 3

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

62708.5 m
3

1 87.95

2 91.39

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000 1050 mm Concrete Culvert

87.99 0.04 0.041 0.000 0.000 0.000 0.000 0.000 0.0000 0.041

88.03 0.08 0.081 0.000 0.000 0.000 0.000 0.000 0.0000 0.081

88.07 0.12 0.122 0.000 0.000 0.000 0.000 0.000 0.0000 0.122

88.11 0.16 0.162 0.000 0.000 0.000 0.000 0.000 0.0000 0.162

88.15 0.20 0.203 0.000 0.000 0.000 0.000 0.000 0.0000 0.203

88.19 0.24 0.243 0.000 0.000 0.000 0.000 0.000 0.0000 0.243

88.23 0.28 0.284 0.000 0.000 0.000 0.000 0.000 0.0000 0.284

88.27 0.32 0.324 0.000 0.000 0.000 0.000 0.000 0.0000 0.324

88.31 0.36 0.365 0.000 0.000 0.000 0.000 0.000 0.0012 0.365

88.35 0.40 0.405 0.000 0.000 0.000 0.000 0.000 0.0061 0.405

88.39 0.44 0.446 0.000 0.000 0.000 0.000 0.000 0.0111 0.446

88.43 0.48 0.486 0.000 0.000 0.000 0.000 0.000 0.0195 0.486

88.47 0.52 0.527 0.000 0.000 0.000 0.000 0.000 0.0294 0.527

88.51 0.56 0.567 0.000 0.000 0.000 0.000 0.000 0.0405 0.567

88.55 0.60 0.608 0.000 0.000 0.000 0.000 0.000 0.0553 0.608

88.59 0.64 0.648 0.000 0.000 0.000 0.000 0.000 0.0702 0.648

88.63 0.68 0.689 0.000 0.000 0.000 0.000 0.000 0.0888 0.689

88.67 0.72 0.729 0.000 0.000 0.000 0.000 0.000 0.1087 0.729

88.71 0.76 0.770 0.000 0.000 0.000 0.000 0.000 0.1298 0.770

88.75 0.80 0.820 0.000 0.000 0.000 0.000 0.000 0.1548 0.820

88.79 0.84 0.898 0.000 0.000 0.000 0.000 0.000 0.1798 0.898

88.83 0.88 0.976 0.000 0.000 0.000 0.000 0.000 0.2086 0.976

88.87 0.92 1.054 0.000 0.000 0.000 0.000 0.000 0.2388 1.054

88.91 0.96 1.132 0.000 0.000 0.000 0.000 0.000 0.2704 1.132

88.95 1.00 1.210 0.000 0.000 0.000 0.000 0.000 0.3054 1.210

88.99 1.04 1.288 0.000 0.000 0.000 0.000 0.000 0.3408 1.288

89.03 1.08 1.366 0.000 0.000 0.000 0.000 0.000 0.3799 1.366

89.07 1.12 1.444 0.000 0.000 0.000 0.000 0.000 0.4205 1.444

89.11 1.16 1.522 0.000 0.000 0.000 0.000 0.000 0.4628 1.522

89.15 1.20 1.600 0.000 0.000 0.000 0.000 0.000 0.5082 1.600

89.19 1.24 1.671 0.000 0.000 0.000 0.000 0.000 0.5545 1.671

89.23 1.28 1.742 0.000 0.000 0.000 0.000 0.000 0.6040 1.742

89.27 1.32 1.813 0.000 0.000 0.000 0.000 0.000 0.6553 1.813

89.31 1.36 1.884 0.000 0.000 0.000 0.000 0.000 0.7084 1.884

89.35 1.40 1.956 0.000 0.000 0.000 0.000 0.000 0.7647 1.956 <= 2 Yr: 7380 m3 (89.33m)

89.39 1.44 2.027 0.000 0.000 0.000 0.000 0.000 0.8218 2.027

89.43 1.48 2.098 0.000 0.000 0.000 0.000 0.000 0.8822 2.098

89.47 1.52 2.169 0.000 0.000 0.000 0.000 0.000 0.9443 2.169

89.51 1.56 2.240 0.000 0.000 0.000 0.000 0.000 1.0079 2.240

89.55 1.60 2.311 0.000 0.000 0.000 0.000 0.000 1.0749 2.311

89.59 1.64 2.382 0.000 0.000 0.000 0.000 0.000 1.1423 2.382

89.63 1.68 2.433 0.000 0.000 0.000 0.000 0.000 1.2125 2.433

89.67 1.72 2.477 0.000 0.000 0.000 0.000 0.000 1.2840 2.477

89.71 1.76 2.521 0.000 0.000 0.000 0.000 0.000 1.3565 2.521

89.75 1.80 2.564 0.000 0.000 0.000 0.000 0.000 1.4320 2.564

89.79 1.84 2.608 0.000 0.000 0.000 0.000 0.000 1.5075 2.608

89.83 1.88 2.652 0.000 0.000 0.000 0.000 0.000 1.5858 2.652 <= 5 Yr: 15200 m3 (89.8m)

89.87 1.92 2.696 0.000 0.000 0.000 0.000 0.000 1.6653 2.696

Custom Discharge

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Custom Discharge 2

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Custom 

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Custom 

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 2.740 0.000 0.000 0.000 0.000 0.000 1.7457 2.740

89.95 2.00 2.784 0.000 0.000 0.000 0.000 0.000 1.8290 2.784

89.99 2.04 2.827 0.000 0.000 0.000 0.000 0.000 1.9125 2.827

90.03 2.08 2.871 0.000 0.000 0.000 0.000 0.000 1.9988 2.871

90.07 2.12 2.915 0.000 0.000 0.000 0.000 0.000 2.0862 2.915

90.11 2.16 2.959 0.000 0.000 0.000 0.000 0.000 2.1746 2.959

90.15 2.20 3.003 0.000 0.000 0.000 0.000 0.000 2.2657 3.003

90.19 2.24 3.047 0.000 0.000 0.000 0.000 0.000 2.3568 3.047 <= 10 Yr: 22963 m3 (90.16m)

90.23 2.28 3.090 0.000 0.000 0.000 0.000 0.000 2.4507 3.090

90.27 2.32 3.134 0.000 0.000 0.000 0.000 0.000 2.5456 3.134

90.31 2.36 3.178 0.000 0.000 0.000 0.000 0.000 2.6415 3.178

90.35 2.40 3.217 0.000 0.000 0.000 0.000 0.000 2.7396 3.217

90.39 2.44 3.251 0.000 0.000 0.000 0.000 0.000 2.8381 3.251

90.43 2.48 3.285 0.000 0.000 0.000 0.000 0.000 2.9388 3.285

90.47 2.52 3.319 0.000 0.000 0.000 0.000 0.000 3.0405 3.319

90.51 2.56 3.353 0.000 0.000 0.000 0.000 0.000 3.1432 3.353

90.55 2.60 3.387 0.000 0.000 0.000 0.000 0.000 3.2479 3.387

90.59 2.64 3.421 0.000 0.000 0.000 0.000 0.000 3.3531 3.421

90.63 2.68 3.455 0.000 0.000 0.000 0.000 0.000 3.4600 3.455 <= 25 Yr: 34554 m3 (90.63m)

90.67 2.72 3.489 0.000 0.000 0.000 0.000 0.000 3.5679 3.489

90.71 2.76 3.523 0.000 0.000 0.000 0.000 0.000 3.6765 3.523

90.75 2.80 3.557 0.000 0.000 0.000 0.000 0.000 3.7867 3.557

90.79 2.84 3.591 0.000 0.000 0.000 0.000 0.000 3.8972 3.591

90.83 2.88 3.626 0.000 0.000 0.000 0.000 0.000 4.0089 3.626

90.87 2.92 3.660 0.000 0.000 0.000 0.000 0.000 4.1211 3.660

90.91 2.96 3.694 0.000 0.000 0.000 0.000 0.000 4.2337 3.694

90.95 3.00 3.728 0.000 0.000 0.000 0.000 0.000 4.3473 3.728

90.99 3.04 3.762 0.000 0.000 0.000 0.000 0.000 4.4611 3.762

91.03 3.08 3.796 0.000 0.000 0.000 0.000 0.000 4.5758 3.796 <= 50 Yr: 44900 m3 (91m)

91.07 3.12 3.830 0.000 0.000 0.000 0.000 0.000 4.6909 3.830

91.11 3.16 3.864 0.000 0.000 0.000 0.000 0.000 4.8064 3.864

91.15 3.20 3.898 0.000 0.000 0.000 0.000 0.000 4.9230 3.898

91.19 3.24 3.932 0.000 0.000 0.000 0.000 0.000 5.0395 3.932

91.23 3.28 3.966 0.000 0.000 0.000 0.000 0.000 5.1572 3.966

91.27 3.32 4.000 0.000 0.000 0.000 0.000 0.000 5.2752 4.000

91.31 3.36 4.028 0.000 0.000 0.000 0.000 0.000 5.3936 4.028

91.35 3.40 4.056 0.000 0.000 0.000 0.000 0.000 5.5131 4.056

91.39 3.44 4.083 0.000 0.000 0.000 0.000 0.000 5.6326 4.083 <= 100 Yr: 56114 m3 (91.38m)

91.43 3.48 4.111 3.410 0.000 0.000 0.000 0.000 5.7532 7.521 250 m Kerr Street Spill

91.47 3.52 4.139 9.644 0.000 0.000 0.000 0.000 5.8741 13.783

91.51 3.56 4.167 17.718 0.000 0.000 0.000 0.000 5.9955 21.885

91.55 3.60 4.195 27.278 0.000 0.000 0.000 0.000 6.1178 31.473

91.59 3.64 4.223 38.123 0.000 0.000 0.000 0.000 6.2402 42.345

91.60 3.65 4.230 41.017 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 45.247



Project No: Design Concept 4

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

62708.5 m
3

1 87.95

2 91.30

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000 1500x593 Rectangular Orifice

87.99 0.04 0.334 0.000 0.000 0.000 0.000 0.000 0.0000 0.334

88.03 0.08 0.473 0.000 0.000 0.000 0.000 0.000 0.0000 0.473

88.07 0.12 0.579 0.000 0.000 0.000 0.000 0.000 0.0000 0.579

88.11 0.16 0.669 0.000 0.000 0.000 0.000 0.000 0.0000 0.669

88.15 0.20 0.748 0.000 0.000 0.000 0.000 0.000 0.0000 0.748

88.19 0.24 0.819 0.000 0.000 0.000 0.000 0.000 0.0000 0.819

88.23 0.28 0.885 0.000 0.000 0.000 0.000 0.000 0.0000 0.885

88.27 0.32 0.946 0.000 0.000 0.000 0.000 0.000 0.0000 0.946

88.31 0.36 1.003 0.000 0.000 0.000 0.000 0.000 0.0012 1.003

88.35 0.40 1.057 0.000 0.000 0.000 0.000 0.000 0.0061 1.057

88.39 0.44 1.109 0.000 0.000 0.000 0.000 0.000 0.0111 1.109

88.43 0.48 1.158 0.000 0.000 0.000 0.000 0.000 0.0195 1.158

88.47 0.52 1.205 0.000 0.000 0.000 0.000 0.000 0.0294 1.205

88.51 0.56 1.251 0.000 0.000 0.000 0.000 0.000 0.0405 1.251

88.55 0.60 1.302 0.000 0.000 0.000 0.000 0.000 0.0553 1.302

88.59 0.64 1.386 0.000 0.000 0.000 0.000 0.000 0.0702 1.386

88.63 0.68 1.464 0.000 0.000 0.000 0.000 0.000 0.0888 1.464

88.67 0.72 1.538 0.000 0.000 0.000 0.000 0.000 0.1087 1.538

88.71 0.76 1.609 0.000 0.000 0.000 0.000 0.000 0.1298 1.609

88.75 0.80 1.677 0.000 0.000 0.000 0.000 0.000 0.1548 1.677

88.79 0.84 1.743 0.000 0.000 0.000 0.000 0.000 0.1798 1.743

88.83 0.88 1.806 0.000 0.000 0.000 0.000 0.000 0.2086 1.806

88.87 0.92 1.867 0.000 0.000 0.000 0.000 0.000 0.2388 1.867

88.91 0.96 1.926 0.000 0.000 0.000 0.000 0.000 0.2704 1.926

88.95 1.00 1.983 0.000 0.000 0.000 0.000 0.000 0.3054 1.983

88.99 1.04 2.038 0.000 0.000 0.000 0.000 0.000 0.3408 2.038

89.03 1.08 2.093 0.000 0.000 0.000 0.000 0.000 0.3799 2.093

89.07 1.12 2.145 0.000 0.000 0.000 0.000 0.000 0.4205 2.145

89.11 1.16 2.197 0.000 0.000 0.000 0.000 0.000 0.4628 2.197 <= 2 Yr: 4242 m3 (89.07m)

89.15 1.20 2.247 0.000 0.000 0.000 0.000 0.000 0.5082 2.247

89.19 1.24 2.296 0.000 0.000 0.000 0.000 0.000 0.5545 2.296

89.23 1.28 2.344 0.000 0.000 0.000 0.000 0.000 0.6040 2.344

89.27 1.32 2.392 0.000 0.000 0.000 0.000 0.000 0.6553 2.392

89.31 1.36 2.438 0.000 0.000 0.000 0.000 0.000 0.7084 2.438

89.35 1.40 2.483 0.000 0.000 0.000 0.000 0.000 0.7647 2.483

89.39 1.44 2.528 0.000 0.000 0.000 0.000 0.000 0.8218 2.528

89.43 1.48 2.572 0.000 0.000 0.000 0.000 0.000 0.8822 2.572

89.47 1.52 2.615 0.000 0.000 0.000 0.000 0.000 0.9443 2.615

89.51 1.56 2.657 0.000 0.000 0.000 0.000 0.000 1.0079 2.657

89.55 1.60 2.699 0.000 0.000 0.000 0.000 0.000 1.0749 2.699

89.59 1.64 2.740 0.000 0.000 0.000 0.000 0.000 1.1423 2.740 <= 5 Yr: 11389 m3 (89.59m)

89.63 1.68 2.781 0.000 0.000 0.000 0.000 0.000 1.2125 2.781

89.67 1.72 2.820 0.000 0.000 0.000 0.000 0.000 1.2840 2.820

89.71 1.76 2.860 0.000 0.000 0.000 0.000 0.000 1.3565 2.860

89.75 1.80 2.899 0.000 0.000 0.000 0.000 0.000 1.4320 2.899

89.79 1.84 2.937 0.000 0.000 0.000 0.000 0.000 1.5075 2.937

89.83 1.88 2.975 0.000 0.000 0.000 0.000 0.000 1.5858 2.975

89.87 1.92 3.012 0.000 0.000 0.000 0.000 0.000 1.6653 3.012

Custom Discharge 2

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Orifice Plate: Vertical 593

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 3.049 0.000 0.000 0.000 0.000 0.000 1.7457 3.049

89.95 2.00 3.085 0.000 0.000 0.000 0.000 0.000 1.8290 3.085

89.99 2.04 3.121 0.000 0.000 0.000 0.000 0.000 1.9125 3.121

90.03 2.08 3.157 0.000 0.000 0.000 0.000 0.000 1.9988 3.157 <= 10 Yr: 19169 m3 (89.99m)

90.07 2.12 3.192 0.000 0.000 0.000 0.000 0.000 2.0862 3.192

90.11 2.16 3.227 0.000 0.000 0.000 0.000 0.000 2.1746 3.227

90.15 2.20 3.262 0.000 0.000 0.000 0.000 0.000 2.2657 3.262

90.19 2.24 3.296 0.000 0.000 0.000 0.000 0.000 2.3568 3.296

90.23 2.28 3.329 0.000 0.000 0.000 0.000 0.000 2.4507 3.329

90.27 2.32 3.363 0.000 0.000 0.000 0.000 0.000 2.5456 3.363

90.31 2.36 3.396 0.000 0.000 0.000 0.000 0.000 2.6415 3.396

90.35 2.40 3.429 0.000 0.000 0.000 0.000 0.000 2.7396 3.429

90.39 2.44 3.461 0.000 0.000 0.000 0.000 0.000 2.8381 3.461

90.43 2.48 3.493 0.000 0.000 0.000 0.000 0.000 2.9388 3.493

90.47 2.52 3.525 0.000 0.000 0.000 0.000 0.000 3.0405 3.525

90.51 2.56 3.557 0.000 0.000 0.000 0.000 0.000 3.1432 3.557 <= 25 Yr: 30797 m3 (90.49m)

90.55 2.60 3.588 0.000 0.000 0.000 0.000 0.000 3.2479 3.588

90.59 2.64 3.619 0.000 0.000 0.000 0.000 0.000 3.3531 3.619

90.63 2.68 3.650 0.000 0.000 0.000 0.000 0.000 3.4600 3.650

90.67 2.72 3.680 0.000 0.000 0.000 0.000 0.000 3.5679 3.680

90.71 2.76 3.710 0.000 0.000 0.000 0.000 0.000 3.6765 3.710

90.75 2.80 3.740 0.000 0.000 0.000 0.000 0.000 3.7867 3.740

90.79 2.84 3.770 0.000 0.000 0.000 0.000 0.000 3.8972 3.770

90.83 2.88 3.800 0.000 0.000 0.000 0.000 0.000 4.0089 3.800

90.87 2.92 3.829 0.000 0.000 0.000 0.000 0.000 4.1211 3.829

90.91 2.96 3.858 0.000 0.000 0.000 0.000 0.000 4.2337 3.858 <= 50 Yr: 41276 m3 (90.87m)

90.95 3.00 3.887 0.000 0.000 0.000 0.000 0.000 4.3473 3.887

90.99 3.04 3.916 0.000 0.000 0.000 0.000 0.000 4.4611 3.916

91.03 3.08 3.944 0.000 0.000 0.000 0.000 0.000 4.5758 3.944

91.07 3.12 3.972 0.000 0.000 0.000 0.000 0.000 4.6909 3.972

91.11 3.16 4.000 0.000 0.000 0.000 0.000 0.000 4.8064 4.000

91.15 3.20 4.028 0.000 0.000 0.000 0.000 0.000 4.9230 4.028

91.19 3.24 4.056 0.000 0.000 0.000 0.000 0.000 5.0395 4.056

91.23 3.28 4.083 0.000 0.000 0.000 0.000 0.000 5.1572 4.083

91.27 3.32 4.111 0.000 0.000 0.000 0.000 0.000 5.2752 4.111 <= 100 Yr: 52691 m3 (91.27m)

91.31 3.36 4.138 0.256 0.000 0.000 0.000 0.000 5.3936 4.393 150 m long Kerr Street Spill

91.35 3.40 4.165 2.859 0.000 0.000 0.000 0.000 5.5131 7.024

91.39 3.44 4.191 6.905 0.000 0.000 0.000 0.000 5.6326 11.096

91.43 3.48 4.218 11.987 0.000 0.000 0.000 0.000 5.7532 16.205

91.47 3.52 4.244 17.925 0.000 0.000 0.000 0.000 5.8741 22.169

91.51 3.56 4.271 24.610 0.000 0.000 0.000 0.000 5.9955 28.881

91.55 3.60 4.297 31.967 0.000 0.000 0.000 0.000 6.1178 36.263

91.59 3.64 4.323 39.938 0.000 0.000 0.000 0.000 6.2402 44.261

91.60 3.65 4.329 42.021 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 6.2708 46.351



Project No: Design Concept 5

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

71739.1 m
3

1 87.95

2 91.30

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000

87.99 0.04 0.362 0.000 0.000 0.000 0.000 0.000 0.0000 0.362

88.03 0.08 0.512 0.000 0.000 0.000 0.000 0.000 0.0000 0.512

88.07 0.12 0.627 0.000 0.000 0.000 0.000 0.000 0.0000 0.627

88.11 0.16 0.723 0.000 0.000 0.000 0.000 0.000 0.0000 0.723

88.15 0.20 0.809 0.000 0.000 0.000 0.000 0.000 0.0000 0.809

88.19 0.24 0.886 0.000 0.000 0.000 0.000 0.000 0.0000 0.886

88.23 0.28 0.957 0.000 0.000 0.000 0.000 0.000 0.0000 0.957

88.27 0.32 1.023 0.000 0.000 0.000 0.000 0.000 0.0000 1.023

88.31 0.36 1.085 0.000 0.000 0.000 0.000 0.000 0.0014 1.085

88.35 0.40 1.144 0.000 0.000 0.000 0.000 0.000 0.0070 1.144

88.39 0.44 1.200 0.000 0.000 0.000 0.000 0.000 0.0128 1.200

88.43 0.48 1.253 0.000 0.000 0.000 0.000 0.000 0.0227 1.253

88.47 0.52 1.304 0.000 0.000 0.000 0.000 0.000 0.0344 1.304

88.51 0.56 1.354 0.000 0.000 0.000 0.000 0.000 0.0476 1.354

88.55 0.60 1.401 0.000 0.000 0.000 0.000 0.000 0.0654 1.401

88.59 0.64 1.447 0.000 0.000 0.000 0.000 0.000 0.0832 1.447

88.63 0.68 1.492 0.000 0.000 0.000 0.000 0.000 0.1056 1.492

88.67 0.72 1.535 0.000 0.000 0.000 0.000 0.000 0.1295 1.535

88.71 0.76 1.577 0.000 0.000 0.000 0.000 0.000 0.1550 1.577

88.75 0.80 1.618 0.000 0.000 0.000 0.000 0.000 0.1852 1.618

88.79 0.84 1.658 0.000 0.000 0.000 0.000 0.000 0.2153 1.658

88.83 0.88 1.697 0.000 0.000 0.000 0.000 0.000 0.2502 1.697

88.87 0.92 1.735 0.000 0.000 0.000 0.000 0.000 0.2866 1.735

88.91 0.96 1.772 0.000 0.000 0.000 0.000 0.000 0.3250 1.772

88.95 1.00 1.809 0.000 0.000 0.000 0.000 0.000 0.3674 1.809

88.99 1.04 1.845 0.000 0.000 0.000 0.000 0.000 0.4102 1.845

89.03 1.08 1.880 0.000 0.000 0.000 0.000 0.000 0.4577 1.880

89.07 1.12 1.925 0.000 0.000 0.000 0.000 0.000 0.5068 1.925

89.11 1.16 1.992 0.000 0.000 0.000 0.000 0.000 0.5580 1.992 <= 2 Yr: 5185 m3 (89.08m)

89.15 1.20 2.057 0.000 0.000 0.000 0.000 0.000 0.6131 2.057

89.19 1.24 2.119 0.000 0.000 0.000 0.000 0.000 0.6690 2.119

89.23 1.28 2.180 0.000 0.000 0.000 0.000 0.000 0.7290 2.180

89.27 1.32 2.239 0.000 0.000 0.000 0.000 0.000 0.7910 2.239

89.31 1.36 2.297 0.000 0.000 0.000 0.000 0.000 0.8550 2.297

89.35 1.40 2.353 0.000 0.000 0.000 0.000 0.000 0.9230 2.353

89.39 1.44 2.408 0.000 0.000 0.000 0.000 0.000 0.9918 2.408

89.43 1.48 2.462 0.000 0.000 0.000 0.000 0.000 1.0643 2.462

89.47 1.52 2.515 0.000 0.000 0.000 0.000 0.000 1.1387 2.515

89.51 1.56 2.566 0.000 0.000 0.000 0.000 0.000 1.2146 2.566

89.55 1.60 2.617 0.000 0.000 0.000 0.000 0.000 1.2940 2.617

89.59 1.64 2.666 0.000 0.000 0.000 0.000 0.000 1.3739 2.666 <= 5 Yr: 13335 m3 (89.57m)

89.63 1.68 2.715 0.000 0.000 0.000 0.000 0.000 1.4566 2.715

89.67 1.72 2.763 0.000 0.000 0.000 0.000 0.000 1.5406 2.763

89.71 1.76 2.810 0.000 0.000 0.000 0.000 0.000 1.6256 2.810

89.75 1.80 2.856 0.000 0.000 0.000 0.000 0.000 1.7137 2.856

89.79 1.84 2.901 0.000 0.000 0.000 0.000 0.000 1.8019 2.901

89.83 1.88 2.946 0.000 0.000 0.000 0.000 0.000 1.8928 2.946

89.87 1.92 2.990 0.000 0.000 0.000 0.000 0.000 1.9849 2.990

Custom Discharge 2

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Orifice Plate: Vertical 1107

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 3.034 0.000 0.000 0.000 0.000 0.000 2.0781 3.034

89.95 2.00 3.076 0.000 0.000 0.000 0.000 0.000 2.1742 3.076 <= 10 Yr: 21084 m3 (89.92m)

89.99 2.04 3.119 0.000 0.000 0.000 0.000 0.000 2.2704 3.119

90.03 2.08 3.160 0.000 0.000 0.000 0.000 0.000 2.3696 3.160

90.07 2.12 3.201 0.000 0.000 0.000 0.000 0.000 2.4698 3.201

90.11 2.16 3.242 0.000 0.000 0.000 0.000 0.000 2.5712 3.242

90.15 2.20 3.282 0.000 0.000 0.000 0.000 0.000 2.6752 3.282

90.19 2.24 3.322 0.000 0.000 0.000 0.000 0.000 2.7793 3.322

90.23 2.28 3.361 0.000 0.000 0.000 0.000 0.000 2.8863 3.361

90.27 2.32 3.400 0.000 0.000 0.000 0.000 0.000 2.9942 3.400

90.31 2.36 3.438 0.000 0.000 0.000 0.000 0.000 3.1032 3.438

90.35 2.40 3.476 0.000 0.000 0.000 0.000 0.000 3.2144 3.476

90.39 2.44 3.513 0.000 0.000 0.000 0.000 0.000 3.3260 3.513 <= 25 Yr: 32564 m3 (90.37m)

90.43 2.48 3.550 0.000 0.000 0.000 0.000 0.000 3.4400 3.550

90.47 2.52 3.587 0.000 0.000 0.000 0.000 0.000 3.5549 3.587

90.51 2.56 3.623 0.000 0.000 0.000 0.000 0.000 3.6709 3.623

90.55 2.60 3.659 0.000 0.000 0.000 0.000 0.000 3.7889 3.659

90.59 2.64 3.695 0.000 0.000 0.000 0.000 0.000 3.9073 3.695

90.63 2.68 3.730 0.000 0.000 0.000 0.000 0.000 4.0277 3.730

90.67 2.72 3.765 0.000 0.000 0.000 0.000 0.000 4.1490 3.765

90.71 2.76 3.800 0.000 0.000 0.000 0.000 0.000 4.2711 3.800

90.75 2.80 3.834 0.000 0.000 0.000 0.000 0.000 4.3948 3.834 <= 50 Yr: 42828 m3 (90.71m)

90.79 2.84 3.868 0.000 0.000 0.000 0.000 0.000 4.5188 3.868

90.83 2.88 3.902 0.000 0.000 0.000 0.000 0.000 4.6440 3.902

90.87 2.92 3.935 0.000 0.000 0.000 0.000 0.000 4.7698 3.935

90.91 2.96 3.968 0.000 0.000 0.000 0.000 0.000 4.8960 3.968

90.95 3.00 4.001 0.000 0.000 0.000 0.000 0.000 5.0233 4.001

90.99 3.04 4.033 0.000 0.000 0.000 0.000 0.000 5.1508 4.033

91.03 3.08 4.066 0.000 0.000 0.000 0.000 0.000 5.2792 4.066

91.07 3.12 4.098 0.000 0.000 0.000 0.000 0.000 5.4081 4.098 <= 100 Yr: 54029 m3 (91.07m)

91.11 3.16 4.130 0.000 0.000 0.000 0.000 0.000 5.5374 4.130

91.15 3.20 4.161 0.000 0.000 0.000 0.000 0.000 5.6678 4.161

91.19 3.24 4.193 0.000 0.000 0.000 0.000 0.000 5.7982 4.193

91.23 3.28 4.224 0.000 0.000 0.000 0.000 0.000 5.9298 4.224

91.27 3.32 4.255 0.000 0.000 0.000 0.000 0.000 6.0618 4.255

91.31 3.36 4.285 0.256 0.000 0.000 0.000 0.000 6.1941 4.541 150 m long Kerr Street Spill

91.35 3.40 4.316 2.859 0.000 0.000 0.000 0.000 6.3276 7.175

91.39 3.44 4.346 6.905 0.000 0.000 0.000 0.000 6.4612 11.251

91.43 3.48 4.376 11.987 0.000 0.000 0.000 0.000 6.5959 16.363

91.47 3.52 4.406 17.925 0.000 0.000 0.000 0.000 6.7309 22.331

91.51 3.56 4.435 24.610 0.000 0.000 0.000 0.000 6.8665 29.046

91.55 3.60 4.465 31.967 0.000 0.000 0.000 0.000 7.0031 36.431

91.59 3.64 4.494 39.938 0.000 0.000 0.000 0.000 7.1397 44.432

91.60 3.65 4.501 42.021 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.523



Project No: Design Concept 6

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

71739.1 m
3

1 87.95

2 91.30

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000

87.99 0.04 0.319 0.000 0.000 0.000 0.000 0.000 0.0000 0.319

88.03 0.08 0.451 0.000 0.000 0.000 0.000 0.000 0.0000 0.451

88.07 0.12 0.552 0.000 0.000 0.000 0.000 0.000 0.0000 0.552

88.11 0.16 0.638 0.000 0.000 0.000 0.000 0.000 0.0000 0.638

88.15 0.20 0.713 0.000 0.000 0.000 0.000 0.000 0.0000 0.713

88.19 0.24 0.781 0.000 0.000 0.000 0.000 0.000 0.0000 0.781

88.23 0.28 0.843 0.000 0.000 0.000 0.000 0.000 0.0000 0.843

88.27 0.32 0.902 0.000 0.000 0.000 0.000 0.000 0.0000 0.902

88.31 0.36 0.956 0.000 0.000 0.000 0.000 0.000 0.0014 0.956

88.35 0.40 1.008 0.000 0.000 0.000 0.000 0.000 0.0070 1.008

88.39 0.44 1.057 0.000 0.000 0.000 0.000 0.000 0.0128 1.057

88.43 0.48 1.104 0.000 0.000 0.000 0.000 0.000 0.0227 1.104

88.47 0.52 1.149 0.000 0.000 0.000 0.000 0.000 0.0344 1.149

88.51 0.56 1.193 0.000 0.000 0.000 0.000 0.000 0.0476 1.193

88.55 0.60 1.235 0.000 0.000 0.000 0.000 0.000 0.0654 1.235

88.59 0.64 1.275 0.000 0.000 0.000 0.000 0.000 0.0832 1.275

88.63 0.68 1.314 0.000 0.000 0.000 0.000 0.000 0.1056 1.314

88.67 0.72 1.353 0.000 0.000 0.000 0.000 0.000 0.1295 1.353

88.71 0.76 1.390 0.000 0.000 0.000 0.000 0.000 0.1550 1.390

88.75 0.80 1.426 0.000 0.000 0.000 0.000 0.000 0.1852 1.426

88.79 0.84 1.461 0.000 0.000 0.000 0.000 0.000 0.2153 1.461

88.83 0.88 1.495 0.000 0.000 0.000 0.000 0.000 0.2502 1.495

88.87 0.92 1.545 0.000 0.000 0.000 0.000 0.000 0.2866 1.545

88.91 0.96 1.610 0.000 0.000 0.000 0.000 0.000 0.3250 1.610

88.95 1.00 1.672 0.000 0.000 0.000 0.000 0.000 0.3674 1.672

88.99 1.04 1.732 0.000 0.000 0.000 0.000 0.000 0.4102 1.732

89.03 1.08 1.789 0.000 0.000 0.000 0.000 0.000 0.4577 1.789

89.07 1.12 1.845 0.000 0.000 0.000 0.000 0.000 0.5068 1.845

89.11 1.16 1.900 0.000 0.000 0.000 0.000 0.000 0.5580 1.900

89.15 1.20 1.952 0.000 0.000 0.000 0.000 0.000 0.6131 1.952 <= 2 Yr: 5913 m3 (89.13m)

89.19 1.24 2.004 0.000 0.000 0.000 0.000 0.000 0.6690 2.004

89.23 1.28 2.054 0.000 0.000 0.000 0.000 0.000 0.7290 2.054

89.27 1.32 2.103 0.000 0.000 0.000 0.000 0.000 0.7910 2.103

89.31 1.36 2.150 0.000 0.000 0.000 0.000 0.000 0.8550 2.150

89.35 1.40 2.197 0.000 0.000 0.000 0.000 0.000 0.9230 2.197

89.39 1.44 2.243 0.000 0.000 0.000 0.000 0.000 0.9918 2.243

89.43 1.48 2.288 0.000 0.000 0.000 0.000 0.000 1.0643 2.288

89.47 1.52 2.332 0.000 0.000 0.000 0.000 0.000 1.1387 2.332

89.51 1.56 2.375 0.000 0.000 0.000 0.000 0.000 1.2146 2.375

89.55 1.60 2.417 0.000 0.000 0.000 0.000 0.000 1.2940 2.417

89.59 1.64 2.459 0.000 0.000 0.000 0.000 0.000 1.3739 2.459

89.63 1.68 2.500 0.000 0.000 0.000 0.000 0.000 1.4566 2.500

89.67 1.72 2.540 0.000 0.000 0.000 0.000 0.000 1.5406 2.540 <= 5 Yr: 14924 m3 (89.65m)

89.71 1.76 2.580 0.000 0.000 0.000 0.000 0.000 1.6256 2.580

89.75 1.80 2.619 0.000 0.000 0.000 0.000 0.000 1.7137 2.619

89.79 1.84 2.658 0.000 0.000 0.000 0.000 0.000 1.8019 2.658

89.83 1.88 2.696 0.000 0.000 0.000 0.000 0.000 1.8928 2.696

89.87 1.92 2.733 0.000 0.000 0.000 0.000 0.000 1.9849 2.733

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Tube

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Stage - Storage - Discharge

Stage Type

Orifice Tube: Vertical 900

January 10, 2018

Storage Summary

3050

1200

375

1.65

Custom Discharge 2

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Tube

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 2.770 0.000 0.000 0.000 0.000 0.000 2.0781 2.770

89.95 2.00 2.807 0.000 0.000 0.000 0.000 0.000 2.1742 2.807

89.99 2.04 2.843 0.000 0.000 0.000 0.000 0.000 2.2704 2.843

90.03 2.08 2.878 0.000 0.000 0.000 0.000 0.000 2.3696 2.878 <= 10 Yr: 23468 m3 (90.02m)

90.07 2.12 2.913 0.000 0.000 0.000 0.000 0.000 2.4698 2.913

90.11 2.16 2.948 0.000 0.000 0.000 0.000 0.000 2.5712 2.948

90.15 2.20 2.982 0.000 0.000 0.000 0.000 0.000 2.6752 2.982

90.19 2.24 3.016 0.000 0.000 0.000 0.000 0.000 2.7793 3.016

90.23 2.28 3.050 0.000 0.000 0.000 0.000 0.000 2.8863 3.050

90.27 2.32 3.083 0.000 0.000 0.000 0.000 0.000 2.9942 3.083

90.31 2.36 3.116 0.000 0.000 0.000 0.000 0.000 3.1032 3.116

90.35 2.40 3.148 0.000 0.000 0.000 0.000 0.000 3.2144 3.148

90.39 2.44 3.180 0.000 0.000 0.000 0.000 0.000 3.3260 3.180

90.43 2.48 3.212 0.000 0.000 0.000 0.000 0.000 3.4400 3.212

90.47 2.52 3.243 0.000 0.000 0.000 0.000 0.000 3.5549 3.243

90.51 2.56 3.275 0.000 0.000 0.000 0.000 0.000 3.6709 3.275 <= 25 Yr: 35952 m3 (90.48m)

90.55 2.60 3.305 0.000 0.000 0.000 0.000 0.000 3.7889 3.305

90.59 2.64 3.336 0.000 0.000 0.000 0.000 0.000 3.9073 3.336

90.63 2.68 3.366 0.000 0.000 0.000 0.000 0.000 4.0277 3.366

90.67 2.72 3.396 0.000 0.000 0.000 0.000 0.000 4.1490 3.396

90.71 2.76 3.426 0.000 0.000 0.000 0.000 0.000 4.2711 3.426

90.75 2.80 3.456 0.000 0.000 0.000 0.000 0.000 4.3948 3.456

90.79 2.84 3.485 0.000 0.000 0.000 0.000 0.000 4.5188 3.485

90.83 2.88 3.514 0.000 0.000 0.000 0.000 0.000 4.6440 3.514

90.87 2.92 3.543 0.000 0.000 0.000 0.000 0.000 4.7698 3.543 <= 50 Yr: 47005 m3 (90.85m)

90.91 2.96 3.572 0.000 0.000 0.000 0.000 0.000 4.8960 3.572

90.95 3.00 3.600 0.000 0.000 0.000 0.000 0.000 5.0233 3.600

90.99 3.04 3.628 0.000 0.000 0.000 0.000 0.000 5.1508 3.628

91.03 3.08 3.656 0.000 0.000 0.000 0.000 0.000 5.2792 3.656

91.07 3.12 3.684 0.000 0.000 0.000 0.000 0.000 5.4081 3.684

91.11 3.16 3.711 0.000 0.000 0.000 0.000 0.000 5.5374 3.711

91.15 3.20 3.738 0.000 0.000 0.000 0.000 0.000 5.6678 3.738

91.19 3.24 3.765 0.000 0.000 0.000 0.000 0.000 5.7982 3.765

91.23 3.28 3.792 0.000 0.000 0.000 0.000 0.000 5.9298 3.792 <= 100 Yr: 58999 m3 (91.22m)

91.27 3.32 3.819 0.000 0.000 0.000 0.000 0.000 6.0618 3.819

91.31 3.36 3.846 0.256 0.000 0.000 0.000 0.000 6.1941 4.101 150 m long Kerr Street Spill

91.35 3.40 3.872 2.859 0.000 0.000 0.000 0.000 6.3276 6.731

91.39 3.44 3.898 6.905 0.000 0.000 0.000 0.000 6.4612 10.803

91.43 3.48 3.924 11.987 0.000 0.000 0.000 0.000 6.5959 15.911

91.47 3.52 3.950 17.925 0.000 0.000 0.000 0.000 6.7309 21.875

91.51 3.56 3.976 24.610 0.000 0.000 0.000 0.000 6.8665 28.586

91.55 3.60 4.001 31.967 0.000 0.000 0.000 0.000 7.0031 35.968

91.59 3.64 4.026 39.938 0.000 0.000 0.000 0.000 7.1397 43.964

91.60 3.65 4.033 42.021 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.054



Project No: Design Concept 7

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

71739.1 m
3

1 87.95

2 91.30

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000 1050 mm Concrete Culvert

87.99 0.04 0.041 0.000 0.000 0.000 0.000 0.000 0.0000 0.041

88.03 0.08 0.081 0.000 0.000 0.000 0.000 0.000 0.0000 0.081

88.07 0.12 0.122 0.000 0.000 0.000 0.000 0.000 0.0000 0.122

88.11 0.16 0.162 0.000 0.000 0.000 0.000 0.000 0.0000 0.162

88.15 0.20 0.203 0.000 0.000 0.000 0.000 0.000 0.0000 0.203

88.19 0.24 0.243 0.000 0.000 0.000 0.000 0.000 0.0000 0.243

88.23 0.28 0.284 0.000 0.000 0.000 0.000 0.000 0.0000 0.284

88.27 0.32 0.324 0.000 0.000 0.000 0.000 0.000 0.0000 0.324

88.31 0.36 0.365 0.000 0.000 0.000 0.000 0.000 0.0014 0.365

88.35 0.40 0.405 0.000 0.000 0.000 0.000 0.000 0.0070 0.405

88.39 0.44 0.446 0.000 0.000 0.000 0.000 0.000 0.0128 0.446

88.43 0.48 0.486 0.000 0.000 0.000 0.000 0.000 0.0227 0.486

88.47 0.52 0.527 0.000 0.000 0.000 0.000 0.000 0.0344 0.527

88.51 0.56 0.567 0.000 0.000 0.000 0.000 0.000 0.0476 0.567

88.55 0.60 0.608 0.000 0.000 0.000 0.000 0.000 0.0654 0.608

88.59 0.64 0.648 0.000 0.000 0.000 0.000 0.000 0.0832 0.648

88.63 0.68 0.689 0.000 0.000 0.000 0.000 0.000 0.1056 0.689

88.67 0.72 0.729 0.000 0.000 0.000 0.000 0.000 0.1295 0.729

88.71 0.76 0.770 0.000 0.000 0.000 0.000 0.000 0.1550 0.770

88.75 0.80 0.820 0.000 0.000 0.000 0.000 0.000 0.1852 0.820

88.79 0.84 0.898 0.000 0.000 0.000 0.000 0.000 0.2153 0.898

88.83 0.88 0.976 0.000 0.000 0.000 0.000 0.000 0.2502 0.976

88.87 0.92 1.054 0.000 0.000 0.000 0.000 0.000 0.2866 1.054

88.91 0.96 1.132 0.000 0.000 0.000 0.000 0.000 0.3250 1.132

88.95 1.00 1.210 0.000 0.000 0.000 0.000 0.000 0.3674 1.210

88.99 1.04 1.288 0.000 0.000 0.000 0.000 0.000 0.4102 1.288

89.03 1.08 1.366 0.000 0.000 0.000 0.000 0.000 0.4577 1.366

89.07 1.12 1.444 0.000 0.000 0.000 0.000 0.000 0.5068 1.444

89.11 1.16 1.522 0.000 0.000 0.000 0.000 0.000 0.5580 1.522

89.15 1.20 1.600 0.000 0.000 0.000 0.000 0.000 0.6131 1.600

89.19 1.24 1.671 0.000 0.000 0.000 0.000 0.000 0.6690 1.671

89.23 1.28 1.742 0.000 0.000 0.000 0.000 0.000 0.7290 1.742

89.27 1.32 1.813 0.000 0.000 0.000 0.000 0.000 0.7910 1.813

89.31 1.36 1.884 0.000 0.000 0.000 0.000 0.000 0.8550 1.884 <= 2 Yr: 8416 m3 (89.3m)

89.35 1.40 1.956 0.000 0.000 0.000 0.000 0.000 0.9230 1.956

89.39 1.44 2.027 0.000 0.000 0.000 0.000 0.000 0.9918 2.027

89.43 1.48 2.098 0.000 0.000 0.000 0.000 0.000 1.0643 2.098

89.47 1.52 2.169 0.000 0.000 0.000 0.000 0.000 1.1387 2.169

89.51 1.56 2.240 0.000 0.000 0.000 0.000 0.000 1.2146 2.240

89.55 1.60 2.311 0.000 0.000 0.000 0.000 0.000 1.2940 2.311

89.59 1.64 2.382 0.000 0.000 0.000 0.000 0.000 1.3739 2.382

89.63 1.68 2.433 0.000 0.000 0.000 0.000 0.000 1.4566 2.433

89.67 1.72 2.477 0.000 0.000 0.000 0.000 0.000 1.5406 2.477

89.71 1.76 2.521 0.000 0.000 0.000 0.000 0.000 1.6256 2.521

89.75 1.80 2.564 0.000 0.000 0.000 0.000 0.000 1.7137 2.564 <= 5 Yr: 16692 m3 (89.73m)

89.79 1.84 2.608 0.000 0.000 0.000 0.000 0.000 1.8019 2.608

89.83 1.88 2.652 0.000 0.000 0.000 0.000 0.000 1.8928 2.652

89.87 1.92 2.696 0.000 0.000 0.000 0.000 0.000 1.9849 2.696

Custom Discharge

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary 3050

1200

375

1.65

Stage - Storage - Discharge

Stage Type

Custom Discharge 2

January 10, 2018

Storage Summary

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Custom 

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Custom 

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 2.740 0.000 0.000 0.000 0.000 0.000 2.0781 2.740

89.95 2.00 2.784 0.000 0.000 0.000 0.000 0.000 2.1742 2.784

89.99 2.04 2.827 0.000 0.000 0.000 0.000 0.000 2.2704 2.827

90.03 2.08 2.871 0.000 0.000 0.000 0.000 0.000 2.3696 2.871

90.07 2.12 2.915 0.000 0.000 0.000 0.000 0.000 2.4698 2.915

90.11 2.16 2.959 0.000 0.000 0.000 0.000 0.000 2.5712 2.959 <= 10 Yr: 24739 m3 (90.07m)

90.15 2.20 3.003 0.000 0.000 0.000 0.000 0.000 2.6752 3.003

90.19 2.24 3.047 0.000 0.000 0.000 0.000 0.000 2.7793 3.047

90.23 2.28 3.090 0.000 0.000 0.000 0.000 0.000 2.8863 3.090

90.27 2.32 3.134 0.000 0.000 0.000 0.000 0.000 2.9942 3.134

90.31 2.36 3.178 0.000 0.000 0.000 0.000 0.000 3.1032 3.178

90.35 2.40 3.217 0.000 0.000 0.000 0.000 0.000 3.2144 3.217

90.39 2.44 3.251 0.000 0.000 0.000 0.000 0.000 3.3260 3.251

90.43 2.48 3.285 0.000 0.000 0.000 0.000 0.000 3.4400 3.285

90.47 2.52 3.319 0.000 0.000 0.000 0.000 0.000 3.5549 3.319

90.51 2.56 3.353 0.000 0.000 0.000 0.000 0.000 3.6709 3.353 <= 25 Yr: 36602 m3 (90.51m)

90.55 2.60 3.387 0.000 0.000 0.000 0.000 0.000 3.7889 3.387

90.59 2.64 3.421 0.000 0.000 0.000 0.000 0.000 3.9073 3.421

90.63 2.68 3.455 0.000 0.000 0.000 0.000 0.000 4.0277 3.455

90.67 2.72 3.489 0.000 0.000 0.000 0.000 0.000 4.1490 3.489

90.71 2.76 3.523 0.000 0.000 0.000 0.000 0.000 4.2711 3.523

90.75 2.80 3.557 0.000 0.000 0.000 0.000 0.000 4.3948 3.557

90.79 2.84 3.591 0.000 0.000 0.000 0.000 0.000 4.5188 3.591

90.83 2.88 3.626 0.000 0.000 0.000 0.000 0.000 4.6440 3.626

90.87 2.92 3.660 0.000 0.000 0.000 0.000 0.000 4.7698 3.660 <= 50 Yr: 47249 m3 (90.86m)

90.91 2.96 3.694 0.000 0.000 0.000 0.000 0.000 4.8960 3.694

90.95 3.00 3.728 0.000 0.000 0.000 0.000 0.000 5.0233 3.728

90.99 3.04 3.762 0.000 0.000 0.000 0.000 0.000 5.1508 3.762

91.03 3.08 3.796 0.000 0.000 0.000 0.000 0.000 5.2792 3.796

91.07 3.12 3.830 0.000 0.000 0.000 0.000 0.000 5.4081 3.830

91.11 3.16 3.864 0.000 0.000 0.000 0.000 0.000 5.5374 3.864

91.15 3.20 3.898 0.000 0.000 0.000 0.000 0.000 5.6678 3.898

91.19 3.24 3.932 0.000 0.000 0.000 0.000 0.000 5.7982 3.932

91.23 3.28 3.966 0.000 0.000 0.000 0.000 0.000 5.9298 3.966 <= 100 Yr: 58697 m3 (91.21m)

91.27 3.32 4.000 0.000 0.000 0.000 0.000 0.000 6.0618 4.000

91.31 3.36 4.028 0.256 0.000 0.000 0.000 0.000 6.1941 4.284 150 m long Kerr Street Spill

91.35 3.40 4.056 2.859 0.000 0.000 0.000 0.000 6.3276 6.915

91.39 3.44 4.083 6.905 0.000 0.000 0.000 0.000 6.4612 10.988

91.43 3.48 4.111 11.987 0.000 0.000 0.000 0.000 6.5959 16.098

91.47 3.52 4.139 17.925 0.000 0.000 0.000 0.000 6.7309 22.064

91.51 3.56 4.167 24.610 0.000 0.000 0.000 0.000 6.8665 28.777

91.55 3.60 4.195 31.967 0.000 0.000 0.000 0.000 7.0031 36.162

91.59 3.64 4.223 39.938 0.000 0.000 0.000 0.000 7.1397 44.161

91.60 3.65 4.230 42.021 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.251



Project No: Design Concept 8

Project Name: 5268 Midtown Creek

Designed/Checked By: CH / DG

Date:

87.95 m

0.0 m
3

71739.1 m
3

1 87.95

2 91.30

3 91.33

Type Diameter Slope Peak Flow % Full 4 90.50

Concrete 1200 0.005 1.950 70.7 5 89.00

CSP 300 0.010 0.050 51.7 6 195.89

100 Year Uncontrolled Peak Flow into the Pond =  0.69 cms, conveyed by a 10 m Broad Crested Weir

At a depth of  0.12 m (Elev. 196.06 m) assuming blockage of the outlet system

m m ha*m m
3
/s

87.95 0.00 0.000 0.000 0.000 0.000 0.000 0.000 0.0000 0.000 620x1500 Rectangular Orifice

87.99 0.04 0.350 0.000 0.000 0.000 0.000 0.000 0.0000 0.350

88.03 0.08 0.494 0.000 0.000 0.000 0.000 0.000 0.0000 0.494

88.07 0.12 0.605 0.000 0.000 0.000 0.000 0.000 0.0000 0.605

88.11 0.16 0.699 0.000 0.000 0.000 0.000 0.000 0.0000 0.699

88.15 0.20 0.782 0.000 0.000 0.000 0.000 0.000 0.0000 0.782

88.19 0.24 0.856 0.000 0.000 0.000 0.000 0.000 0.0000 0.856

88.23 0.28 0.925 0.000 0.000 0.000 0.000 0.000 0.0000 0.925

88.27 0.32 0.989 0.000 0.000 0.000 0.000 0.000 0.0000 0.989

88.31 0.36 1.049 0.000 0.000 0.000 0.000 0.000 0.0014 1.049

88.35 0.40 1.105 0.000 0.000 0.000 0.000 0.000 0.0070 1.105

88.39 0.44 1.159 0.000 0.000 0.000 0.000 0.000 0.0128 1.159

88.43 0.48 1.211 0.000 0.000 0.000 0.000 0.000 0.0227 1.211

88.47 0.52 1.260 0.000 0.000 0.000 0.000 0.000 0.0344 1.260

88.51 0.56 1.308 0.000 0.000 0.000 0.000 0.000 0.0476 1.308

88.55 0.60 1.354 0.000 0.000 0.000 0.000 0.000 0.0654 1.354

88.59 0.64 1.420 0.000 0.000 0.000 0.000 0.000 0.0832 1.420

88.63 0.68 1.503 0.000 0.000 0.000 0.000 0.000 0.1056 1.503

88.67 0.72 1.583 0.000 0.000 0.000 0.000 0.000 0.1295 1.583

88.71 0.76 1.658 0.000 0.000 0.000 0.000 0.000 0.1550 1.658

88.75 0.80 1.730 0.000 0.000 0.000 0.000 0.000 0.1852 1.730

88.79 0.84 1.799 0.000 0.000 0.000 0.000 0.000 0.2153 1.799

88.83 0.88 1.866 0.000 0.000 0.000 0.000 0.000 0.2502 1.866

88.87 0.92 1.930 0.000 0.000 0.000 0.000 0.000 0.2866 1.930

88.91 0.96 1.993 0.000 0.000 0.000 0.000 0.000 0.3250 1.993

88.95 1.00 2.053 0.000 0.000 0.000 0.000 0.000 0.3674 2.053

88.99 1.04 2.112 0.000 0.000 0.000 0.000 0.000 0.4102 2.112

89.03 1.08 2.169 0.000 0.000 0.000 0.000 0.000 0.4577 2.169 <= 2 Yr: 4321 m3 (89.01m)

89.07 1.12 2.224 0.000 0.000 0.000 0.000 0.000 0.5068 2.224

89.11 1.16 2.279 0.000 0.000 0.000 0.000 0.000 0.5580 2.279

89.15 1.20 2.332 0.000 0.000 0.000 0.000 0.000 0.6131 2.332

89.19 1.24 2.384 0.000 0.000 0.000 0.000 0.000 0.6690 2.384

89.23 1.28 2.434 0.000 0.000 0.000 0.000 0.000 0.7290 2.434

89.27 1.32 2.484 0.000 0.000 0.000 0.000 0.000 0.7910 2.484

89.31 1.36 2.533 0.000 0.000 0.000 0.000 0.000 0.8550 2.533

89.35 1.40 2.580 0.000 0.000 0.000 0.000 0.000 0.9230 2.580

89.39 1.44 2.627 0.000 0.000 0.000 0.000 0.000 0.9918 2.627

89.43 1.48 2.673 0.000 0.000 0.000 0.000 0.000 1.0643 2.673

89.47 1.52 2.719 0.000 0.000 0.000 0.000 0.000 1.1387 2.719

89.51 1.56 2.763 0.000 0.000 0.000 0.000 0.000 1.2146 2.763 <= 5 Yr: 11554 m3 (89.48m)

89.55 1.60 2.807 0.000 0.000 0.000 0.000 0.000 1.2940 2.807

89.59 1.64 2.850 0.000 0.000 0.000 0.000 0.000 1.3739 2.850

89.63 1.68 2.893 0.000 0.000 0.000 0.000 0.000 1.4566 2.893

89.67 1.72 2.935 0.000 0.000 0.000 0.000 0.000 1.5406 2.935

89.71 1.76 2.976 0.000 0.000 0.000 0.000 0.000 1.6256 2.976

89.75 1.80 3.017 0.000 0.000 0.000 0.000 0.000 1.7137 3.017

89.79 1.84 3.057 0.000 0.000 0.000 0.000 0.000 1.8019 3.057

89.83 1.88 3.097 0.000 0.000 0.000 0.000 0.000 1.8928 3.097

89.87 1.92 3.136 0.000 0.000 0.000 0.000 0.000 1.9849 3.136 <= 10 Yr: 19341 m3 (89.85m)

Invert Elev

(m)

Discharge Summary

Diameter / Width

(mm)        (m)

Notes

Riser Pipe

Stage 6

Weir

m
3
/s

Orifice Tube: Vertical

Trapezoidal Weir

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

Stage - Storage - Discharge

Stage Type

Orifice Plate: Vertical 620

January 10, 2018

Storage Summary

3050

1200

375

1.65

Custom Discharge 2

Riser Pipe

Permanent Pool Volume:

Top of Permanent Pool:

Active Storage Volume:

Outlet Capacity Summary



m m ha*m m
3
/s

Notes

Stage 6

Weir

m
3
/s

Active 

Storage

Total 

Discharge

Stage 4

Riser 

Stage-Storage-Discharge Summary Table

Elevation

Stage 1

Orifice 

Plate

Stage 5

Orifice 

Tube

Stage 2

Custom 

Stage 3

Riser Stage

89.91 1.96 3.175 0.000 0.000 0.000 0.000 0.000 2.0781 3.175

89.95 2.00 3.213 0.000 0.000 0.000 0.000 0.000 2.1742 3.213

89.99 2.04 3.251 0.000 0.000 0.000 0.000 0.000 2.2704 3.251

90.03 2.08 3.288 0.000 0.000 0.000 0.000 0.000 2.3696 3.288

90.07 2.12 3.325 0.000 0.000 0.000 0.000 0.000 2.4698 3.325

90.11 2.16 3.362 0.000 0.000 0.000 0.000 0.000 2.5712 3.362

90.15 2.20 3.398 0.000 0.000 0.000 0.000 0.000 2.6752 3.398

90.19 2.24 3.434 0.000 0.000 0.000 0.000 0.000 2.7793 3.434

90.23 2.28 3.469 0.000 0.000 0.000 0.000 0.000 2.8863 3.469

90.27 2.32 3.504 0.000 0.000 0.000 0.000 0.000 2.9942 3.504

90.31 2.36 3.539 0.000 0.000 0.000 0.000 0.000 3.1032 3.539 <= 25 Yr: 30957 m3 (90.31m)

90.35 2.40 3.573 0.000 0.000 0.000 0.000 0.000 3.2144 3.573

90.39 2.44 3.607 0.000 0.000 0.000 0.000 0.000 3.3260 3.607

90.43 2.48 3.641 0.000 0.000 0.000 0.000 0.000 3.4400 3.641

90.47 2.52 3.674 0.000 0.000 0.000 0.000 0.000 3.5549 3.674

90.51 2.56 3.707 0.000 0.000 0.000 0.000 0.000 3.6709 3.707

90.55 2.60 3.740 0.000 0.000 0.000 0.000 0.000 3.7889 3.740

90.59 2.64 3.773 0.000 0.000 0.000 0.000 0.000 3.9073 3.773

90.63 2.68 3.805 0.000 0.000 0.000 0.000 0.000 4.0277 3.805

90.67 2.72 3.837 0.000 0.000 0.000 0.000 0.000 4.1490 3.837 <= 50 Yr: 41385 m3 (90.67m)

90.71 2.76 3.869 0.000 0.000 0.000 0.000 0.000 4.2711 3.869

90.75 2.80 3.900 0.000 0.000 0.000 0.000 0.000 4.3948 3.900

90.79 2.84 3.931 0.000 0.000 0.000 0.000 0.000 4.5188 3.931

90.83 2.88 3.962 0.000 0.000 0.000 0.000 0.000 4.6440 3.962

90.87 2.92 3.993 0.000 0.000 0.000 0.000 0.000 4.7698 3.993

90.91 2.96 4.024 0.000 0.000 0.000 0.000 0.000 4.8960 4.024

90.95 3.00 4.054 0.000 0.000 0.000 0.000 0.000 5.0233 4.054

90.99 3.04 4.084 0.000 0.000 0.000 0.000 0.000 5.1508 4.084

91.03 3.08 4.114 0.000 0.000 0.000 0.000 0.000 5.2792 4.114 <= 100 Yr: 52774 m3 (91.03m)

91.07 3.12 4.143 0.000 0.000 0.000 0.000 0.000 5.4081 4.143

91.11 3.16 4.173 0.000 0.000 0.000 0.000 0.000 5.5374 4.173

91.15 3.20 4.202 0.000 0.000 0.000 0.000 0.000 5.6678 4.202

91.19 3.24 4.231 0.000 0.000 0.000 0.000 0.000 5.7982 4.231

91.23 3.28 4.260 0.000 0.000 0.000 0.000 0.000 5.9298 4.260

91.27 3.32 4.288 0.000 0.000 0.000 0.000 0.000 6.0618 4.288

91.31 3.36 4.317 0.256 0.000 0.000 0.000 0.000 6.1941 4.572 150 m long Kerr Street Spill

91.35 3.40 4.345 2.859 0.000 0.000 0.000 0.000 6.3276 7.204

91.39 3.44 4.373 6.905 0.000 0.000 0.000 0.000 6.4612 11.278

91.43 3.48 4.401 11.987 0.000 0.000 0.000 0.000 6.5959 16.387

91.47 3.52 4.428 17.925 0.000 0.000 0.000 0.000 6.7309 22.353

91.51 3.56 4.456 24.610 0.000 0.000 0.000 0.000 6.8665 29.066

91.55 3.60 4.483 31.967 0.000 0.000 0.000 0.000 7.0031 36.450

91.59 3.64 4.510 39.938 0.000 0.000 0.000 0.000 7.1397 44.448

91.60 3.65 4.517 42.021 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538

-87.95 0.000 0.000 0.000 0.000 0.000 0.000 7.1739 46.538



Rating Table Report

1050 mm Circular

Title: Midtown Creek

u:\...\5268 - culvert analysis.cvm

01/16/18  09:11:16 AM

D. M. Wills Associates Ltd

© Bentley Systems, Inc.    Haestad Methods Solution Center    Watertown, CT 06795 USA    +1-203-755-1666

Project Engineer: chowe

CulvertMaster v3.3 [03.03.00.04]

Page 1 of 1

Range Data:

Minimum Maximum Increment

Discharge 0.0000 8.0000 0.8000 m³/s

Discharge (m³/s)HW Elev. (m)

0.0000 88.30

0.8000 89.09

1.6000 89.50

2.4000 89.95

3.2000 90.68

4.0000 91.62

4.8000 92.77

5.6000 94.13

6.4000 95.70

7.2000 97.48

8.0000 99.47



Performance Curves Report

1050 mm Circular

Title: Midtown Creek

u:\...\5268 - culvert analysis.cvm

01/16/18  09:11:41 AM

D. M. Wills Associates Ltd

© Bentley Systems, Inc.    Haestad Methods Solution Center    Watertown, CT 06795 USA    +1-203-755-1666

Project Engineer: chowe

CulvertMaster v3.3 [03.03.00.04]

Page 1 of 1

Range Data:

Minimum Maximum Increment

Discharge 0.0000 8.0000 0.8000 m³/s

Performance Curves

Discharge
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‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3 ‐5 ‐3 ‐1 0 1 2 3

‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H ‐H ‐M ‐L Nil +L +M +H

Natural Environment

5 Species at Risk 0 0 0 0 0 0 0 0

5 Fish and Fish Habitat 5 5 5 5 5 5 5 5

5 Water Quality 5 5 5 5 5 5 5 5

5 Shoreline Impacts 5 5 5 5 5 5 5 5

5 Significant Vegetation Communities 0 0 0 0 0 0 0 0

5 Erosion 5 5 5 5 5 5 5 5

Social Environment

5 Impacts to Public During Construction ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5

8 Long Term Impacts to Private Property 8 8 8 8 8 8 8 8

8 Public Health and Safety 24 24 24 24 24 24 24 24

Cultural Environment

5 Archaeological 0 0 0 0 0 0 0 0

5 Heritage 0 0 0 0 0 0 0 0

5 First Nations 0 0 0 0 0 0 0 0

Engineering / Technical Environment

8 Utilities 0 0 0 0 ‐24 ‐24 ‐24 ‐24

5 Infrastructure 0 0 0 0 0 0 0 0

6 Constructability ‐6 ‐18 ‐6 ‐18 ‐6 ‐18 ‐6 ‐18

5 Durability / Life Cycle Impacts ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5 ‐5

8 Flow Conveyance 16 8 ‐8 24 24 24 24 24

8 Slope Stability 0 0 0 8 0 0 0 0

10 Flood Reduction 10 20 20 10 10 20 20 10

Economic Environment

8 Easements / Land Acquisition ‐8 ‐8 ‐8 ‐8 ‐40 ‐40 ‐40 ‐40

7 Capital Costs ‐21 ‐7 ‐7 ‐21 ‐35 ‐21 ‐21 ‐35

8 Maintenace Costs and Access ‐24 ‐24 ‐24 ‐24 ‐24 ‐24 ‐24 ‐24

8 Risk / Liability ‐8 ‐24 ‐24 ‐8 ‐8 ‐24 ‐24 ‐8

8

Town of Cobourg Midtown Creek Flood Ponding Area
Alternative Design Concept Evaluation Matrix

D.M. Wills Project No. 17-5268
January 2018

‐107

5

‐73

1

‐13

8

27

1

0

Rating of Potential Effect

20

1

7 7

‐65 ‐53

7 5

‐3 9

7 3

‐109 ‐109

1 6

Rating of Potential Effect Rating of Potential Effect

20 20

1 1

27 27

1 1

0 0

1 1

‐61 ‐107

1 5

5 ‐61

1 1

19 ‐1

1 6

27 27

1 1

0 0

Rating of Potential Effect Rating of Potential Effect

20 20

1 1

Alternative Design Concept 4

Small Basin, Rect. Orifice Plate

Alternative Design Concept 5

Large Basin, Circular Orifice Plate

Alternative Design Concept 6

Large Basin, Circlar Orifice Tube

Alternative Design Concept 7

Large Basin, Circular Culvert

Alternative Design Concept 8

Large Basin, Rect. Orifice Plate

TOTAL SCORE 1 ‐11 ‐15

OVERAL RANK 2 3 4

Subtotal Score ‐61 ‐63 ‐63

Category Rank 1 3 3

Subtotal Score 15 5 1

Category Rank 2 4 5

Subtotal Score 0 0 0

Category Rank 1 1 1

Subtotal Score 27 27 27

Category Rank 1 1 1

Rating of Potential Effect Rating of Potential Effect Rating of Potential Effect

1 1Category Rank 1

Alternative Design Concept 1

Small Basin, Circular Orifice Plate

Alternative Design Concept 2

Small Basin, Circlar Orifice Tube

Alternative Design Concept 3

Small Basin, Circular Culvert

Subtotal Score 20 20 20

Weighting 

Factor
Screening Criteria
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1

David Green

From: Stephen, Mark (MNRF) <mark.stephen@ontario.ca>
Sent: July-29-16 1:43 PM
To: mpeacock@grca.on.ca
Cc: Ryan, Doug (MNRF)
Subject: RE: kerr St. roadway construction

Mark 
 
Further to our phone conversation regarding the attached file: 
 
It is understood that the Kerr Street roadway construction is being designed as an urban arterial, and 
that the water crossing of the Midtown Creek will be designed in accordance with MNRF guidelines ( 
span less than 6 m and able to pass the 50 yr stm).  The water crossing meets the requirements of a 
water crossing in section 2. (c) (i) of O. Reg 454/96 and no approval is required under the LRIA. 
 
Mark Stephen 
Regional Engineering Supervisor 
Southern Region 
 

From: Mark Peacock [mailto:mpeacock@grca.on.ca]  
Sent: July-15-16 1:40 PM 
To: Stephen, Mark (MNRF) 
Cc: Ryan, Doug (MNRF) 
Subject: kerr St. roadway construction 
 
Mark, Doug: 
Please find the final version of the letter I sent in an email earlier today. I inadvertently sent an early version of the 
letter in my first email. Please disregard that earlier attachment. 
Thanks 
Mark 
 
Mark Peacock, P. Eng. 
Director, Watershed Services 
 
Ganaraska Region Conservation Authority 
2216 County Road 28 
Port Hope, ON 
L1A 3V8 
 
Phone:  905-885-8173 x 226 
Fax:      905-885-9824 
mpeacock@grca.on.ca 
 
www.grca.on.ca 
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1.0 BACKGROUND 
The following report provides a review of the analysis and flood frequencies of Midtown 
Creek between the train tracks and Division Street.  The creek, which drains 644 
hectares, courses through the Town of Cobourg to Lake Ontario.   
 
The major impetus for this study was the winter rainstorm on January 25, 2010 that 
flooded a number of houses upstream of the CN/CP tracks.  The Town wishes to 
pursue the possibility of building a pond for storing excess floodwaters to protect 
downstream property.  One possible site is approximately 350-650m upstream of the 
CN/CP tracks, near the west property line of the Canada Pallet land at 755 Division St.  
The study area is shown on Figure 1, and encompasses the land around the creek, 
between the train tracks and Division St.  The purpose of this study is to carry out a 
preliminary design to see if the pond is technically and economically feasible.  The work 
was initiated in 2010 and completed in 2011. 
 

 
2.0 REPORT STRUCTURE 
 The structure followed in this report includes the following steps: 

 Review of Background Material – all available background reports, plans and 
mapping are reviewed; 

 Methodologies for undertaking the detailed analysis are described 
 Hydraulic analyses of key culverts is carried out to derive a rating curve for each 

culvert, and assess potential restrictions in creek flow; 
 The 2007 approved hydrology VO2 model was altered to include proposed pond 

scenarios; 
 The 2008 approved hydraulic HEC-RAS model was modified to reflect the 

reduced flows due to alternative detention pond designs , and resulting flood 
elevations were calculated; 

 Performance of alternatives was evaluated to determine best flood reduction 
solution 

 Recommendations were prepared based on findings of the above analysis. 
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3.0   BACKGROUND MATERIAL 
3.1 Background Data Review  
GRCA staff reviewed and summarized engineering reports and computer models for 
Midtown Creek in the study area.  Key information from each report can be found in 
Appendix A.  
 
The following reports provided background data: 

 March 2007 GRCA ”Midtown Creek Hydrology Report” .  The report created 
digital hydrology models for Midtown Creek using the Visual Ott-HYMO (VO2) 
program to predict existing and future flows in the creek at key nodes.  Relevant 
excerpts from this report are found in Appendix A.   

 March 2008 Greenland Consulting Engineers’ ”Midtown Creek Hydraulic 
Assessment and Flood Plain Mapping Final Report”.  The report created digital 
HEC-RAS hydraulic models for Midtown Creek, using the flows from the above 
noted hydrology report.  The floodplain maps that were created were adopted by 
the Town and GRCA board in September 2010 subject to approval of the Town 
of Cobourg Special Policy Area.  Culvert information such as dimensions, 
material type, invert elevations, and road centerline elevations were extracted 
from the model.  Relevant excerpts from this report are found in Appendix B. 

 
3.2  Background Topographic Mapping  
The existing mapping available for the preliminary design is the 1:2000 Ortho Imagery 
rectified to the recent detailed area LIDAR survey of the Town of Cobourg.  It is 
available in an ESRI grid from the GRCA ArcGIS 9.x data.  The resolution of the DEM is 
0.1m.  For this preliminary design, this DEM has been used as it is cost-effective and 
technically sound for this relatively flat location. 
 
Although the DEM provides high-resolution data, it cannot provide ground elevations 
under water.   
 
 
4.0 REVIEW OF BACKGROUND MATERIAL 
The above noted reports and models were reviewed and information relevant to the 
culverts and section of creek was summarized.  The main findings are as follows: 
 
4.1 Field Verification 
Additional field survey has been undertaken to confirm creek invert elevations found in 
the background reports and models (at key points).  This survey work has been carried 
out by GRCA and Town of Cobourg staff using RTK GPS and total station survey 
equipment. 
 
4.2 Hydrologic Model Review 
The hydrologic model developed as a component of this project is based upon the 
existing Visual Ott-HYMO (VO2) model and LIDAR surveys.  A quality check of the 
available VO2 model has been completed to ensure resolution and accuracy of the 
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model.  No major changes have been made to the existing Ott-hymo model (GRCA, 
2007) for this analysis.  
 
4.3 Design Flows 
As noted previously, the 2- through 100-year (existing) and Regional flow (future) rates 
to be used for evaluations have been taken from the GRCA’s recent 2007 hydrology 
study.  Table 1 provides the flows used for this section of Midtown Creek in the analysis 
of potential detention pond alternatives. 
 

Table 1: Midtown Creek Flows at Potential Pond Site 
Return 
Period 

2yr 5yr 10yr 25yr  50yr 100yr Regional 

Flow 
(m3/sec) 

4.11 5.69 6.76 8.09 9.12 10.16 44.85* 

*Note: Regional flow reflects future land use conditions, since SWM criteria does not 
reduce post-development runoff flows to existing levels for Regional storm flows. 
 
 
4.4 Hydraulic Model Review 
The hydraulic model developed as a component of this project is based upon the 
existing digital HEC-RAS hydraulic models for Midtown Creek (Greenland, 2007) ,and 
LIDAR surveys.  A quality check of the available HEC-RAS model has been completed 
to ensure resolution and accuracy of the model.  A number of changes have been made 
to the existing HEC-RAS for this analysis.  These changes are as follows: 
 

 Sections added and improved in potential pond location 
 Structure hydraulic properties revised and updated based on field investigations 
 Creek conveyance capacity verified at critical locations 

 
 
5.0 RESULTS OF ANALYSIS 
Storage ponds can be either on-line (where a device such as a weir is placed in the 
creek bed to restrict the flow of water and cause upstream ponding of water), or a pond 
can be off-line.  In the latter case, a flow diversion structure in the main creek redirects 
water away from the creek into the pond when the creek is in flood flow; base flow is 
maintained in the creek.  This study will assess the feasibility of both an on-line and off-
line ponds at the subject location to determine which option is best-suited for the site. 
 
For an off-line pond: Revisions have been made to the existing VO2 model to determine 
the optimum dimensions and location of the proposed pond(s).  Verification of the 
capacity of the downstream CN/CP culvert and creek has been carried out.  The 
pond(s) must be able to store excess floodwaters up to an acceptable storm return 
period, with an allowance for 0.3m freeboard.  The requirements for Probable Maximum 
Flood (PMF) will be incorporated into criteria developed for the berm design at a later 
date.  The critical storm at which flow will divert from the creek to the pond will be 
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calculated.  It is expected that, as a minimum, the existing creek channel should be 
used for baseflow, up to the 2-year flow 
 
For an on-line pond: Revisions have been made to the existing VO2 model to determine 
the dimensions and location of the proposed pond. The pond must be able to store 
excess floodwaters up to an acceptable storm return period, with an allowance for 0.3m 
freeboard.  The requirements for Probable Maximum Flood (PMF) will be incorporated 
into criteria developed for the berm design at a future date.  A preliminary design of a 
naturalized low flow channel through the proposed pond has not been carried out for 
this preliminary design project. 
 
Since the site has been used historically for industrial purposes, there is a possibility 
that the underlying soil cannot be used for pond berm construction.  It is beyond the 
scope of this study to perform a detailed soils investigation of the site.  Cut/fill analysis 
has been performed solely to assess the financial savings of being able to re-use 
excavated soil as possible berm material.   
 
The following sections describe the results of the engineering analysis completed to 
prepare a preliminary conceptual design of a detention pond on Midtown Creek.  The 
information gathered through the background review has been included in the 
discussion of the analysis of elements of the flow system in Midtown Creek. 
  
5.1  Flow Targets 
The first question to answer regarding the design of flood control works is “what target 
flows should flood reduction structures discharge?” This target will define the size of the 
structure needed and the level of protection afforded to residents downstream of the 
structure. The target discharge was defined by analyzing the capacity of existing 
elements of the hydraulic system downstream of Division Street. 
 
5.1.1 Flow Target - Capacity of CN/CP culverts 
A series of culverts carry the Midtown Creek through the railway embankment to the 
channel below the Canadian National and Canadian Pacific Railways.  The culverts 
vary in size and construction.  Review of these culverts show that the upstream culvert 
is the one that controls the peak discharge of water entering the larger culvert system.  
Analysis of culvert capacity of the first culvert was determined by creating a rating curve 
for the culvert using the HEC-RAS routing of Midtown Creek.  The analysis of the 
culvert determined that the open channel, unpressurized flow capacity is approximately 
5.7m3/sec (see Figure 2 – Rating Curve of Railway Culverts). 
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Figure 2: Rating Curve of Railway Culverts 

 
If the discharge of the upstream watercourse was restricted to this value, limited 
backwater would be created from the railway structure.  Control of discharge to this 
target would ensure houses upstream of the railway were not flooded due to backup 
from the railway culverts.   
 
However, when large events are occurring, a certain amount of the culvert may be 
blocked by debris.  Review of literature on culvert blockage shows that a wide variety of 
blockage scenarios are possible given the design of the inlet grating.  The grating of the 
railway culvert is of an older style and could possibly be enhanced with an improved 
design.  If it is assumed that 25% of the railway culvert capacity was removed by debris 
blockage, the flow target defined by this structure would be 4.3m3/sec.   
 
Upon review of the January 25, 2010 flood and its impact on the lands downstream of 
the railway culverts, it has been determined that the peak of 5.7m3/sec did not get 
downstream of the railway.  Evidence is not available to clearly define the peak that did 
make it to the area below the railway.  However a discharge of 4.3m3/sec, (which is 
close to the 2 year return period discharge) appears to be a close approximation of the 
flow experienced below the railway culverts. This flow did not create damage below the 
railway. 

 
5.1.2 Flow Target – Capacity of the Buchanan Street Culvert  
A culvert analysis has been conducted for the Buchannan Street culvert by creating a 
rating curve for the culvert using the HEC-RAS routing of Midtown Creek.  The analysis 
determined that the open channel, unpressurized flow capacity is approximately 
4.1m3/sec (see Figure 3 – Rating Curve of Buchanan Street Culvert).   
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Figure 3: Rating Curve of Buchanan Street Culvert 
 
5.1.3 Recommended Flow Target 
Generally, when designing flow control structures, flows of up to the 2 year return period 
are allowed to move through the system in an uncontrolled manner.  This is because in 
most streams the main channel is defined by the 2 year event.  Above the 2 year event, 
flows naturally exit the channel and move into the flood plain.   
 
In the preliminary design of the Midtown Creek pond the Buchannan Street Culvert 
Capacity of 4.1m3/sec has been used as the target.  This flow is very close to the 2 year 
event discharge. It is estimated that the 2 year discharge for the Midtown Creek in the 
Study Area is 4.1m3/sec (2008 GRCA).  

 
5.1.4 Impact on downstream lands given use of Flow Target 
It must be noted that some structures may flood below the Railway tracks with the use 
of the 4.1 m3/sec target.  An analysis of extent of flooding downstream of the railway 
culverts during the 2, 5, 10, 25, 50, and 100 year events show that a small amount of 
flooding may occur in this area during the 2 year event.  The placement of a flood 
control pond designed to the recommended flow target above the railway will remove 
the flooding that is shown in this analysis during the  5, 10, 25, 50, and 100 year Events.   
 
During the flood that occurred in January 2010, a number of buildings in the area of 
Buchanan St. and Station Street were flooded.  If the flows to this area were restricted 
to 4.1m3/sec and the railway culvert is not blocked more than 25%, the structures in this 
area would not be flooded.   
 
It must be noted that the flow target cannot be met during the Regional Event. The 
volume of runoff generated during that event makes it impractical to design the flood 
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control ponds to this standard.  If a Regional Event were to occur, major flooding would 
still be present in much of the Midtown Creek watershed.   
 
5.2 Off line Pond Preliminary Design 
A series of alternatives were assessed looking at the configuration, the best 
performance was defined by:  
 
Best Off-Line Pond design Scenario: 2 cell pond, 1 north and 1 south of spur line 
west of creek – flow target from 8.09m3/sec attenuated to 5.7 m3/sec. The pond’s 
performance is shown in the following tables: 
 
Table 2: Two Pond Design Rating Curve – North Pond  
Table 3: Two Pond Design Rating Curve – South Pond  
Table 4: Two Pond Performance – Outflow and Volumes 
Table 5: Two Pond Performance - Changes in Flood line Elevations  
 
Further details regarding this design can be found in Appendix D. 
 

Midtown Ck Pond - 2-pond Scenario
5-year flow = 5,687 L/s

North Pond - Canada Pallet Lands Orifice Equation
Elevation Area (m2) Volume (m3) Total Volume Outflow where C= 0.62 where C= 1.7

91.5 7,966 Q= CA*(2gh)0.5 g (m/s) = 9.81 base (m) = 1.0
4,151 4,151 0.391 centroid of orifice (m) = 91.95 weir base elevation (m) = 93.5

92.0 8,638 weir side slopes (number :1) = 3
4,492 8,643 1.296 orifice diameter (mm) = 900

92.5 9,331 orifice area (m2) = 0.64
4,845 13,488 1.790

93.0 10,048 Elevation

Height 
over 

orifice Qorifice

Height 
over weir Qweir

Total 
Flow

5,209 18,697 2.175 (m) (m) (L/s) (m) (L/s) (L/s)
93.5 10,789 92.00 0.05 0 0.391

5,586 24,283 4.906 92.10 0.15 0.677 0.677
94.0 11,555 92.20 0.25 0.874 0.874

92.30 0.35 1.034 1.034
92.40 0.45 1.172 1.172
92.50 0.55 1.296 1.296
92.60 0.65 1.409 1.409
92.70 0.75 1.513 1.513

Elevation Volume Discharge 92.80 0.85 1.611 1.611
91.5 0 0.000 92.90 0.95 1.703 1.703
92.0 4,151 0.391 93.00 1.05 1.790 1.790
92.5 8,643 1.296 93.10 1.15 1.874 1.874
93.0 13,488 1.790 93.20 1.25 1.953 1.953
93.5 18,697 2.175 93.30 1.35 2.030 2.030
94.0 24,283 4.906 93.40 1.45 2.104 2.104

93.50 1.55 2.175 0.00 0.000 2.175
93.60 1.65 2.244 0.10 0.086 2.330
93.70 1.75 2.311 0.20 0.335 2.646
93.80 1.85 2.376 0.30 0.782 3.158
93.90 1.95 2.440 0.40 1.462 3.902
94.00 2.05 2.501 0.50 2.404 4.906  

Table 2: Two Pond Design Rating Curve – North Pond 
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South Pond - Behan Lands Orifice Equation
Elevation Area (m2) Volume (m3) Total V Outflow where C= 0.62 where C= 1.7

90.0 2,152 Q= CA*(2gh)0.5 g (m/s) = 9.81 base (m) = 1.5
1,205 1,205 0.183 centroid of orifice (m) = 90.33 weir base elevation (m) = 91.9

90.5 2,667 weir side slopes (number :1) = 3
1,477 2,682 0.359 orifice diameter (mm) = 450

91.0 3,240 orifice area (m2) = 0.16
1,769 4,451 0.473

91.5 3,837 Elevation

Height 
over 

orifice Qorifice

Height 
over 
weir Qweir

Total 
Flow

2,074 6,524 0.678 (m) (m) (L/s) (m) (L/s) (L/s)
92.0 4,457 90.40 0.08 0.120 0.120

2,389 8,913 4.674 90.50 0.18 0.183 0.183
92.5 5,097 90.60 0.28 0.229 0.229

90.70 0.38 0.267 0.267
90.80 0.47 0.301 0.301
90.90 0.57 0.331 0.331
91.00 0.67 0.359 0.359

Elevation Volume Discharge 91.10 0.77 0.385 0.385
90.0 0 0.000 91.20 0.87 0.409 0.409
90.5 1,205 0.183 91.30 0.97 0.431 0.431
91.0 2,682 0.359 91.40 1.07 0.453 0.453
91.5 4,451 0.473 91.50 1.17 0.473 0.473
92.0 6,524 0.678 91.60 1.27 0.493 0.493
92.5 8,913 4.674 91.70 1.37 0.512 0.512

91.80 1.47 0.530 0.530
91.90 1.57 0.548 0.548
92.00 1.67 0.565 0.10 0.113 0.678
92.10 1.77 0.582 0.20 0.411 0.992
92.20 1.87 0.598 0.30 0.922 1.520
92.30 1.97 0.614 0.40 1.677 2.291
92.40 2.07 0.629 0.50 2.705 3.334
92.50 2.17 0.644 0.60 4.029 4.674  

Table 3: Two Pond Design Rating Curve – South Pond 
 
 

Two Off-Line Pond Flows and Volumes

Return Flows (m3/s) % Flow Reduction Volume Stored
Period at diversion in channel into North Pond from South Pond at CN/CP @ CN/CP (m3)
2-year 4.63 4.10 0.53 0.01 3.70 20% 400
5-year 6.43 4.10 2.30 0.12 4.00 38% 3,380

10-year 7.60 4.10 3.50 0.23 4.30 43% 6,390
25-year 9.04 4.10 4.90 0.66 4.80 47% 14,360
50-year 10.19 4.10 6.10 1.70 5.80 43% 19,600
100-year 11.34 4.10 7.30 2.40 6.50 43% 26,800  

Table 4: Two Pond Performance – Outflow and Volumes 
 
 



 
 
 

__________________________________________________________________________________________

Town of Cobourg       

Draft – Preliminary Design of  

Conceptual Detention Pond on Midtown Creek  
Page 10 of 20 

 

Comparing 100-year Flood Elevations

Greenland Two West Ponds Baseline

River Sta Q W.S. Elev Q W.S. Elev
2West-

Greenland

2West-

Baseline Q W.S. Elev
Baseline - 

Grn

(m3/s) (m) (m3/s) (m) (m3/s) (m)
4724.8 7.2 102.31 7.2 102.31 0.00 0.00 7.16 102.31 0.00
4631.1 7.2 102.08 7.2 102.08 0.00 0.00 7.16 102.08 0.00
4447.9 7.2 101.14 7.2 101.14 0.00 0.00 7.16 101.14 0.00
4265.5 7.2 100.08 7.2 100.08 0.00 0.00 7.16 100.08 0.00
4082.0 7.2 99.62 7.2 99.62 0.00 0.00 7.16 99.62 0.00
3986.1 7.2 99.13 7.2 99.13 0.00 0.00 7.16 99.13 0.00
3817.5 7.2 98.69 7.2 98.69 0.00 0.00 7.16 98.69 0.00
3757.1 7.0 98.66 7.0 98.66 0.00 0.00 7 98.66 0.00
3725.0 Elgin St Culvert
3699.5 7.0 98.09 7.0 98.09 0.00 0.00 7 98.09 0.00
3620.7 7.0 98.05 7.0 98.05 0.00 0.00 7 98.05 0.00
3524.5 7.0 97.69 7.0 97.69 0.00 0.00 7 97.69 0.00
3287.9 7.0 97.6 7.0 97.68 0.08 0.00 7 97.68 0.08
3228.3 7.0 97.59 7.0 97.68 0.09 0.00 7 97.68 0.09
3168.2 8.1 97.55 10.2 97.65 0.10 0.00 10.16 97.65 0.10
3150.0 Division St Culvert
3131.5 8.1 96.61 10.2 97.24 0.63 0.00 10.16 97.24 0.63
3013.4 8.1 95.19 10.2 95.22 0.03 -0.04 10.16 95.26 0.07
2658.9 8.1 93.04 4.1 92.98 -0.06 -0.09 10.16 93.07 0.03
2368.4 8.1 90.05 4.1 89.8 -0.25 -0.36 10.16 90.16 0.11
2249.5 8.1 90.09 6.5 89.46 -0.63 -0.55 10.16 90.01 -0.08
2225.0 8.1 90.06 6.5 89.39 -0.67 -0.56 10.16 89.95 -0.11
2204.4 8.1 90.08 6.5 89.42 -0.66 -0.56 10.16 89.98 -0.10
2178.5 8.1 90.08 6.5 89.41 -0.67 -0.57 10.16 89.98 -0.10
2156.3 8.1 90.08 6.5 89.41 -0.67 -0.57 10.16 89.98 -0.10
2150.0 Buchanan St Culvert
2141.4 8.1 90.26 6.5 89.41 -0.85 -0.87 10.16 90.28 0.02
2109.4 8.1 90.25 6.5 89.41 -0.84 -0.87 10.16 90.28 0.03
2016.3 8.1 90.25 6.5 89.41 -0.84 -0.87 10.16 90.28 0.03
1977.1 10.2 90.14 6.5 89.34 -0.80 -0.83 10.16 90.17 0.03
1925.0 CN/CP Culvert
1892.2 10.2 86.84 6.5 86.73 -0.11 -0.11 10.16 86.84 0.00
1826.6 10.2 86.31 6.5 86.16 -0.15 -0.15 10.16 86.31 0.00
1744.5 10.2 86.22 6.5 86.08 -0.14 -0.14 10.16 86.22 0.00
1711.8 10.2 86.2 6.5 86.07 -0.13 -0.13 10.16 86.2 0.00
1700.0 Park St Culvert
1695.4 10.2 86.01 6.5 85.79 -0.22 -0.22 10.16 86.01 0.00
1677.8 10.2 85.71 6.5 85.45 -0.26 -0.26 10.16 85.71 0.00
1660.7 10.2 85.81 6.5 85.57 -0.24 -0.24 10.16 85.81 0.00
1621.0 10.2 85.81 6.5 85.56 -0.25 -0.25 10.16 85.81 0.00
1600.0 10.2 85.81 6.5 85.56 -0.25 -0.25 10.16 85.81 0.00
1590.0 Park Lane Culvert
1585.5 10.2 85.22 6.5 84.92 -0.30 -0.30 10.16 85.22 0.00
1569.2 10.2 84.48 6.5 83.95 -0.53 -0.53 10.16 84.48 0.00
1513.3 10.2 84.51 6.5 84.01 -0.50 -0.50 10.16 84.51 0.00
1504.0 10.2 84.24 6.5 83.81 -0.43 -0.43 10.16 84.24 0.00
1495.0 Spencer St Culvert
1487.7 10.2 83.55 6.5 83.58 0.03 0.03 10.16 83.55 0.00
1458.8 10.2 83.75 6.5 83.65 -0.10 -0.10 10.16 83.75 0.00
1399.8 10.2 83.7 6.5 83.62 -0.08 -0.08 10.16 83.7 0.00
1382.3 10.2 83.69 6.5 83.61 -0.08 -0.08 10.16 83.69 0.00
1362.3 10.2 83.58 6.5 83.52 -0.06 -0.06 10.16 83.58 0.00
1321.8 10.2 82.8 6.5 82.73 -0.07 -0.07 10.16 82.8 0.00
1207.2 10.2 81.84 6.5 81.74 -0.10 -0.10 10.16 81.84 0.00
1132.3 10.2 80.72 6.5 80.67 -0.05 -0.05 10.16 80.72 0.00
1002.9 10.2 79.78 6.5 79.5 -0.28 -0.28 10.16 79.78 0.00

980.2 10.2 79.77 6.5 79.5 -0.27 -0.27 10.16 79.77 0.00
980.0 Buck St Culvert
967.3 10.2 79.22 6.5 79.14 -0.08 -0.08 10.16 79.22 0.00
921.5 10.2 79.31 6.5 79.26 -0.05 -0.05 10.16 79.31 0.00
855.7 10.2 79.25 6.5 79.2 -0.05 -0.05 10.16 79.25 0.00
783.5 10.2 77.51 6.5 77.42 -0.09 -0.09 10.16 77.51 0.00
731.1 10.2 76.98 6.5 76.94 -0.04 -0.04 10.16 76.98 0.00
657.6 10.2 76.74 6.5 76.71 -0.03 -0.03 10.16 76.74 0.00
561.4 24.6 76.28 24.6 76.27 -0.01 -0.01 24.55 76.28 0.00  

Table 5: Two Pond Performance Changes in Flood line Elevations 
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With the maximum pond size employed, the best performance achieved was 
attenuation of the 100year flow to the  25 year discharge of 5.77m3/sec.  Figure 4 
shows the general layout of the two pond scenario. 
 
The scenario therefore has the following issues: 

 Doesn’t meet flow target 
 Wet area above the spur line 
 Requirements to convey pond flows between cells 
 Inability to use areas east of the creek 
 Offset from creek required 
 Flooding of condos in subdivisions adjacent Division Street an concern 
 Complexity of the diversion structure 
 Would require upsizing of Buchanan and George Street culverts to control 

backwater from these structures and flooding 
 Increased difficulty in maintenance 
 

The scenario’s benefits are as follows: 
 Does not have to rebuild Midtown Creek on Pallet Property 
 Does not have to use east side of creek thereby somewhat limiting tree cutting 

requirements 
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5.3 On Line Pond Preliminary Design 
A series of scenarios were run to access the functionality of a single online pond design 
in the subject area. 
 
Preliminary scenarios included upsizing Buchanan and George Street culverts to 
5.7m3/sec capacity and using this flow to design the pond.  Routing of this scenario 
showed that volume was available in the pond to easily attenuate the inflow.  Additional 
capacity meant that lower pond discharges could be obtained. 
 
A series of scenarios were run reducing the outflow of the pond. A final scenario 
achieved the target discharge of 4.1m3/sec. 
 
The final pond’s performance is shown in the following tables: 
 
Table 6: On-line Pond Design Rating Curve  
Table 7: On-line Pond Performance – Outflow and Volumes 
Table 8: On-line Pond Performance - Changes in Flood line Elevations 
 
Further details regarding this design can be found in Appendix E. 
 

Midtown Ck Pond - Final single pond scenario (pond outflow restricted to 4.1m3/s)
Buchanan St culvert  = 4,100 L/s

Single Pond north of Kerr St Road allowance TRIPLE Orifice Equation Weir Equation
Elevation Area (m2) Volume (m3) Total Volume Outflow where C= 0.62 where C= 1.7

89.7 4,832 Q= CA*(2gh)0.5 g (m/s) = 9.81 base (m) = 0.0
3,343 3,343 2.763 centroid of orifice (m) = 88.50 weir base elevation (m) = 91.7

90.0 17,455
11,236 11,236 3.189 orifice diameter (mm) = 590

90.5 27,490 orifice area (m2) = 0.27
15,846 27,082 3.565

91.0 35,893 Elevation

Height 
over 

orifice Qorifice

Height 
over weir Qweir

Total 
Flow

18,249 45,331 3.905 (m) (m) (m3/s) (m) (m3/s) (m3/s)
91.5 37,103 90.00 1.51 2.763 2.763

18,860 64,191 4.217 90.10 1.60 2.854 2.854
92.0 38,336 90.20 1.70 2.941 2.941

90.30 1.80 3.026 3.026
90.40 1.90 3.109 3.109
90.50 2.00 3.189 3.189
90.60 2.10 3.268 3.268
90.70 2.20 3.345 3.345

Elevation Volume Discharge 90.80 2.30 3.420 3.420
89.7 0 0 90.90 2.40 3.493 3.493
90.0 3,343 2.763 91.00 2.50 3.565 3.565
90.5 11,236 3.189 91.10 2.60 3.635 3.635
91.0 27,082 3.565 91.20 2.70 3.705 3.705
91.5 45,331 3.905 91.30 2.80 3.772 3.772
92.0 64,191 4.217 91.40 2.90 3.839 3.839

91.50 3.00 3.905 3.905
91.60 3.10 3.969 3.969
91.70 3.20 4.032 4.032
91.80 3.30 4.095 0.10 0.000 4.095
91.90 3.40 4.156 0.20 0.000 4.156
92.00 3.50 4.217 0.30 0.000 4.217  

Table 6: On-line Pond Design Rating Curve 
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Single On-Line Pond Flows and Volumes

Return Flows (m3/s) % Flow Volume Stored
Period Into Pond From Pond Reduction (m3)
2-year 4.63 2.82 39% 4,360
5-year 6.43 3.04 53% 8,664

10-year 7.60 3.32 56% 16,641
25-year 9.04 3.61 60% 29,445
50-year 10.19 3.82 63% 40,999
100-year 11.34 4.04 64% 53,460

 
Table 7: On-line Pond Performance – Outflow and Volumes 
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HEC-RAS  Plan: Plan 01   River: Midtown1   Reach: 300
Note:  Greenland's model used future flows for the 2 to 50-year events (F01) and existing land use topography (G01)

Revised Baseline Single (4.1)

River Sta Q W.S. Elev

Rev. 

Baseline-

Grn Q W.S. Elev

Single 

Kerr 4.1-

Grn

(m3/s) (m) (m3/s) (m)
3150 Division St culvert

3131.504 4.1 96.22 -0.02 4.6 96.28 0.06
3131.504 5.7 96.38 -0.06 6.4 96.46 0.08
3131.504 6.8 96.49 -0.09 7.6 96.56 0.07
3131.504 8.1 96.61 -0.13 9.0 96.69 0.08
3131.504 9.1 96.7 -0.55 10.2 97.24 0.54
3131.504 10.2 97.24 0.63 10.2 97.24 0.00
3131.504 44.9 97.5 0.02 46.7 97.51 0.01

3013.369 4.1 95.01 0.00 4.6 95.05 0.04
3013.369 5.7 95.09 -0.03 6.4 95.14 0.05
3013.369 6.8 95.13 -0.05 7.6 95.19 0.06
3013.369 8.1 95.17 -0.07 9.0 95.23 0.06
3013.369 9.1 95.22 -0.06 10.2 95.27 0.05
3013.369 10.2 95.24 0.05 10.2 95.31 0.07
3013.369 44.9 95.78 -0.02 46.7 96.02 0.24

2658.945 4.1 92.94 -0.02 4.6 92.95 0.01
2658.945 5.7 92.99 -0.01 6.4 92.99 0.00
2658.945 6.8 93.02 -0.01 7.6 93.02 0.00
2658.945 8.1 93.05 -0.01 9.0 93.05 0.00
2658.945 9.1 93.06 -0.02 10.2 93.06 0.00
2658.945 10.2 93.08 0.04 10.2 93.03 -0.05
2658.945 44.9 93.48 0.19 46.7 93.29 -0.19

2368.388 4.1 89.8 -0.02 1.9 89.56 -0.24
2368.388 5.7 89.93 -0.03 2.4 89.62 -0.31
2368.388 6.8 89.99 -0.05 2.9 89.67 -0.32
2368.388 8.1 90.05 -0.07 3.7 89.74 -0.31
2368.388 9.1 90.09 -0.11 4.4 89.8 -0.29
2368.388 10.2 90.16 0.11 5.2 89.98 -0.18
2368.388 44.9 91.79 0.78 31.6 91.31 -0.48

2249.472 4.1 88.97 -0.02 3.8 88.92 -0.05
2249.472 5.7 89.15 -0.05 4.0 88.95 -0.20
2249.472 6.8 89.67 0.36 4.1 88.96 -0.71
2249.472 8.1 90.08 0.10 4.4 88.98 -1.10
2249.472 9.1 90.05 0.12 4.9 89.03 -1.02
2249.472 10.2 90.01 -0.08 5.2 89.05 -0.96
2249.472 44.9 91.81 0.67 37.7 91.3 -0.51

2225.015 4.1 88.81 -0.02 3.8 88.76 -0.05
2225.015 5.7 88.99 -0.06 4.0 88.8 -0.19
2225.015 6.8 89.62 0.51 4.1 88.81 -0.81
2225.015 8.1 90.05 0.12 4.4 88.84 -1.21
2225.015 9.1 90.01 0.16 4.9 88.89 -1.12
2225.015 10.2 89.95 -0.11 5.2 88.9 -1.05
2225.015 44.9 91.63 0.70 37.7 91.1 -0.53

2204.368 4.1 88.85 -0.02 3.8 88.81 -0.04
2204.368 5.7 89.04 -0.05 4.0 88.84 -0.20
2204.368 6.8 89.64 0.46 4.1 88.85 -0.79
2204.368 8.1 90.06 0.11 4.4 88.88 -1.18
2204.368 9.1 90.03 0.15 4.9 88.93 -1.10
2204.368 10.2 89.98 -0.10 5.2 88.95 -1.03
2204.368 44.9 91.74 0.69 37.7 91.22 -0.52

2178.475 4.1 88.85 -0.02 3.8 88.8 -0.05
2178.475 5.7 89.03 -0.06 4.0 88.84 -0.19
2178.475 6.8 89.64 0.47 4.1 88.85 -0.79
2178.475 8.1 90.06 0.11 4.4 88.88 -1.18
2178.475 9.1 90.03 0.15 4.9 88.93 -1.10
2178.475 10.2 89.98 -0.10 5.2 88.95 -1.03
2178.475 44.9 91.74 0.69 37.7 91.22 -0.52  

Table 8: On-line Pond Performance Changes in Flood line Elevations 
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The final on line pond scenario controls outlet discharge to the recommended target 
4.1m3/sec – which is the capacity of the Buchanan St Structure.  This provides control 
of all storms including the 5 year to 100 year storm flows. Figure 5 shows the general 
layout of the on line pond design. 
 
Issues with this scenario: 

 Requires natural channel design of channel 
 Requires significant tree cutting 
 Requires more earthworks than Scenario 1a 

 
Benefits of this scenario: 

 Meets flow targets 
 Access off of Kerr Street 
 Does not include use of flooded area north of spur line (north pond area) 
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5.4 Preliminary Pond Plan 
A conceptual plan has been created showing the tentative location of the proposed 
pond.  The base for the map is the scanned 1:2000 Ortho imagery rectified to the 
detailed LIDAR survey of the Town of Cobourg. 
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5.5 Inundation Reduction Calculations 
Calculations will be provided to compare the pond size vs. the level of inundation 
protection (i.e. pond size vs. 5-year flood protection, up to the 100-year flood protection 
vs. pond size).  Rating curves for each pond size will be provided, but it is beyond the 
scope of this study to carry out detailed design of pond outlet structure(s).  Comparative 
costs of each pond size will be provided and compared to the reduction of the number 
of inundated structures, in order to allow the Town to determine if the pond is feasible.   
 
A post-development inundation analysis of strategy given number of structures flooded 
during events shows that: 
2 year - no structures flooded between train tracks and Canada Pallet Property 
5 year - 1 structure flooded  
10 year -  6 structures flooded 
25 year - 20 structures flooded 
 
 
6.0 COSTING OF ALTERNATIVES 
The costing is based on the level of protection that is to be provided by the project.  The 
higher the level of protection, the larger is the cost.  In assessing the cost of protecting 
properties one alternative is to purchase the flood susceptible houses.  Cost of 
purchasing houses that are flood susceptible vs. protection them by construction of a 
flood control pond must be addressed.  A general conservative costing is provided.  
 
Return Period Number of Structures Cost of Structure Total Cost 
2year 0 0 0 
5year 1 $200,000 $200,000 
10 year 6 $200,000 $1,200,000 
25 year 20 $200,000 $4,000,000 

Table 9: Cost of Purchasing Flood Susceptible Properties 
 
Costing of the recommended pond design includes purchasing the pond site, clearing 
and grading, construction of a natural channel and building of a control structure at the 
Kerr Street Road Allowance.  Very preliminary costs have been included and should be 
used as a general comparison to provision of flood protection by other methods.  
Detailed costing will be required at the preliminary design phase of this project. 
 
 Units # of Units  Cost / unit Total Cost 
Land Cost Hectares 5 $50,000 $250,000 
Clearing, earthworks/reveg Cubic meters 25,000 $30 $725,000 
Natural Channel  Linear meter 250 $1,000 $250,000 
Structures Ls 1 $300,000 $300,000 
Subtotal    $1,550,000 

Design, EA, Admin % of cost 10  $155,000 
     
Total    $1,705,000 

Table 10: Preliminary Costing for Construction of Recommended Pond 



 
 
 

__________________________________________________________________________________________

Town of Cobourg       

Draft – Preliminary Design of  

Conceptual Detention Pond on Midtown Creek  
Page 20 of 20 

 

7.0  RECOMMENDATIONS: 
It is recommended that the Town of Cobourg move forward with further investigations in 
the development of an on line pond in the site immediately upstream of the Kerr Street 
Right of Way on the Midtown Creek.  
 
Additionally, it is recommended that the Town of Cobourg install an improved  inlet on 
the railway culvert entrance to ensure 4.1m3/sec is conveyed by railway culvert thereby 
preventing blockage during major events. 
 
Finally, it is recommended that the Town of Cobourg investigate other potential sites for 
construction of facilities to limit flooding upstream of the CNR/CPR railway crossings of 
Midtown Creek 
 
 
8.0  CONCLUSIONS AND NEXT STEPS 
The proceeding report shows that it is feasible to construct a flood control structure that 
will reduce the flooding of structures on Midtown Creek for the 5 year to 100 year return 
period storms.  The report further recommends that should the site behind Canada 
Pallet be considered, an on line facility would be perform in the most efficient manner. It 
has also been determined that this facility would not be capable of attenuating the 
Regional Storm to levels that would limit flooding of residents and businesses. 
 
The following next steps are recommended 
: 

 Access other locations for siting of the flood control pond. 
 Complete conceptual design analysis of other candidate sites    
 Completion of EA process for final site 
 Completion of Design and Drawings for final site 

 
 
9.0  References 
1. Midtown Creek Hydraulic Assessment and Flood Plain Mapping Final Report, 

Greenland Consulting Engineers, March 2008  
2. Midtown Creek Hydrology Update Report, Ganaraska Region Conservation 

Authority, March 2007  
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Midtown Creek Terrestrial Ecology Study, 2016 
Ken Towle, M.E.S., Terrestrial Ecologist  

 

Background  

A flood detention pond is being considered for Midtown Creek north of the railway tracks 
and just west of the Canada Pallet factory to eliminate chronic flooding in the Buchanan 
Street and George Street area and to eliminate the threat of flooding of properties and 
businesses in the flood plain further downstream into the downtown. The detention pond 
would protect homes and businesses in the Midtown Creek flood plain lands all the way 
from Canada Pallet south to the harbour including the core downtown area. 

The construction of Kerr Street from Westwood Drive to D’Arcy Street is a 
recommendation in the Town’s Transportation Master Plan to alleviate future east-west 
traffic congestion. The subject extension of Kerr Street will aid in the construction of 
flood protection however it is not intended to be completed through to Westwood Drive 
until traffic demands are warranted. 

The construction of the roadway on the existing railway bed with a culvert crossing of 
Midtown Creek will provide the opportunity to control flood water upstream of Kerr 
Street that currently flood lands between the CPR/CNR railway corridor and Kerr Street. 
The scope will include a cross culvert that will control flood waters and excavation of a 
ponding area upstream of the new road to passively attenuate flows. The environmental 
assessment and design has to include both elements, the roadway and the pond. 

Methods 

The site was visited on three occasions during July and August 2016.  Fieldwork was 
restricted to mornings to maximize ability to detect breeding birds and other wildlife.  
Active searching was the method used to record species.  All habitat types were 
accessed and wildlife identified by sight, sound, or sign (e.g., tracks).  The focus was 
vertebrates, with supplemental, although by no means comprehensive data collected on 
insects (specifically butterflies) and plant species present. 



Midtown Creek Terrestrial Ecology Study, 2016      2 

 

Species were recorded in a field book as encountered.  Where there was uncertainty in 
plant identification, photos were taken and referred to a professional botanist. 

Weather Conditions 

Annual weather patterns affect both plant growth and wildlife activity.  The summer of 
2016 was one of the hottest and driest on record, with temperatures soaring to 30 
degrees Celsius or more during site visits.  As a result, some wildlife activity may have 
been reduced, making detection difficult.   Some species using the site may therefore 
not have been recorded.   For example, no herpetofauna were detected on the site.  
Snakes could exist there, but were likely inactive due to the heat, while amphibians may 
have migrated to other areas in search of pooled water.  Because the soils and 
vegetation would have been altered by the drought conditions, the full extent of the 
wetland on the site was difficult to determine.  In a more typical year higher ground 
moisture would reflect a more extensive and more diverse community of wetland plants. 

Landscape Context of Site 

The site can be seen as a core area in a network of habitat corridors through the Town 
of Cobourg (Figure #1).  In this case, from Nickerson’s Woods, down Midtown Creek to 
the rail line just south of the site, which provides further habitat linkage to the west to 
Cobourg Creek through to Carr’s Marsh.  The Kerr Street arterial corridor supplements 
this habitat connectivity, creating further linkage to the habitats in Cobourg Conservation 
Area and south to Cobourg Harbour.  Although these linkages are to some degree 
limited because of major arterial roads such as Elgin Street, Division Street, Ontario 
Street and William Street, there will nevertheless be movement of some terrestrial 
species through the network, particularly at night when traffic is at low volume.  Species 
that fly, such as birds and insects, will make full use of the habitat connectivity, and the 
ecological processes and services they provide, such as pollination and seed dispersal, 
will follow them. 
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Figure #1:  Habitat corridor network through the Town of Cobourg 

Vegetation Communities 

Vegetation communities were classified to the most detailed level possible according 
the Ecological Land Classification (ELC) System for Southern Ontario (Lee et al. 1998).  
These are presented in Map #1.   

The inconsistency of the soil types, combined with the drainage patterns and human 
disturbance, have influenced the vegetation that has become established.  For example, 
much of the Kerr Street Arterial is made up of sandy soils, and many of the plant 
species reflect the dry conditions associated with these.  In some cases the unnatural 
soil regime has resulted in corresponding  unnatural or “cultural” combinations of 
vegetation which do not directly match any defined ELC categories. 

The largest vegetation community on the site is Fresh-Moist Lowland Deciduous Forest 
(ELC classification FOD7).  This corresponds to the riparian zone of the stream which is 
subject to flooding.  The dominant tree species here are Manitoba Maple (Acer 
negundo) and Crack Willow (Salix fragilis) with a dense ground layer dominated by Wild 
Red Currant (Ribes triste) and Tall Meadow Rue (Thalictrum pubescens).  This 
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community is relatively undisturbed by human activity, likely due to the dense nature of 
the vegetation. 

In the south-central portion of the site can be found what can best be defined as a 
thicket swamp (SWT), although the mix of species in this area does not closely 
correspond to any defined ELC layer.  Dominant shrub species are Red Osier Dogwood 
(Cornus serecia)and Highbush Cranberry (Viburnum trilobum), with a herbaceous layer 
currently dominated by Canada Goldenrod (Solidago canadensis), likely due to the 
2016 dry conditions, interspersed with moist soil preferring species such as Boneset 
(Eupatorium perfoliatum).  This vegetation community is relatively undisturbed. 

Bordering the rail spur line is a strip of mixed forest (FOM), which due to its unusual mix 
of trees might also be classified as cultural woodland.  This contains a small area 
dominated by coniferous trees such as Scotch Pine (Pinus sivestris), White Pine (Pinus 
strobus) and White Cedar (Thuja occidentalis) which may originally have been 
deliberately planted.  Parts of it have been cut, there is evidence of a fire pit and 
scattered trash and empty beer cans are present, suggesting that it has been used as a 
meeting place by local youth.   Other parts of this woodland feature more recent 
successional growth of deciduous tree species such as poplar and Choke Cherry 
(Prunus virginiana). 

Between the mixed forest and the lowland deciduous forest, directly south of the spur 
line, are two small open vegetation communities.  One of these is a cultural meadow 
(CUM) containing a mix of grasses and wildflowers such as Black-eyed Susan 
(Rudbeckia hirta) and Spreading Dogbane (Apocynum androsaemifolium), as well as 
invasive honeysuckle shrubs.  Adjacent to this, where the soil contains more loam and 
is moist, there is a small meadow marsh that features such wet meadow species as 
Spotted Joe-Pye Weed Eutrochium maculatum) and Blue Vervain (Verbena hastata).  
This small wetland area is in good condition, although some Himalayan Balsam 
(Impatiens glandulifera) is present.  This invasive plant could spread rapidly throughout 
the moist area if not removed. 

Bordering the south end of the site is the Kerr Street Arterial.  This is currently 
dominated by open cultural meadow (CUM), and because of the sandy soils is 
extremely dry, as evidenced by the presence of Hoary Vervain (Verbena stricta), a 
species often found in tallgrass prairies.  The area is fairly disturbed and contains a 
large patch of the highly invasive Pale Swallowwort or Dog-strangling Vine (Cynanchum 
rossicum) is located here adjacent to the rail line.  Spotted Knapweed (Centaurea 
maculosa), another invasive plant that is typical of sandy areas, was also found here. 

On the east side of Midtown Creek, directly south of Canada Pallet yard is another 
cultural meadow that is surrounded by cultural woodland.  This area is noteworthy for 
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the sign of heavy use by coyotes.  The woodland itself is dominated by Black Locust 
(Robinia pseudoacacia) and Manitoba Maple (Acer negundo), both early successional 
invasive tree species.  A narrow hydro corridor runs north and south through the cultural 
woodland, and contains considerable trash and wood cuttings.  Noteworthy here is the 
presence of Black Swallowwort (Cynanchum louiseae).  While still considered invasive, 
this variety of Dog-strangling Vine is locally uncommon.   
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Map 1: Vegetation Communities 
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Species 

Six mammal species were recorded on the site, all of which are relatively common.  Of 
particular interest were the hairy-tailed mole and the coyote.  The former prefers 
woodlands with sandy soils and was found dead on the Kerr Street right of way, where 
these soil conditions are present.  Although not seen, signs of coyote were present in 
the cultural meadow and cultural woodland on the east side of the site.  Here, in 
addition to scat, the skulls and bones of one raccoon and at least two house cats were 
observed, along with trampled grass and digging in the woodland.  These signs indicate 
that coyotes had a den and were rearing their pups on the site. 

A total of 18 bird species were recorded using the site, all of which are likely breeding 
there given the presence of their required habitat conditions.  Common yellowthroat, a 
warbler that prefers thicket swamps, was observed, indicating the presence of that 
habitat.  Yellow warbler and gray catbird, species that are typical of wetlands and 
riparian forest were also present, the latter in abundance.  Blue gray gnatcatcher, a 
riparian forest species that has recently been expanding its range to the north, was also 
recorded. 

No amphibians were recorded at the site.  This may have been due to the extreme heat 
and dry conditions.  These animals may have been taking shelter or had moved on in 
search of standing water. 

One reptile species, a Northern Redbelly Snake (Storeria occipitomaculata) was 
observed on the site by GRCA staff.  This is a common species within the province, and 
it is often found in natural features within urban areas. 

Twelve species of butterflies were recorded during the field surveys.  Of these the 
Monarch is worthy of mention due to its status as a species at risk.  However, although 
milkweed was present on site, there was no evidence that the species is breeding here. 

Conclusions 

Although there is a high diversity of vegetation community types on the site, none of 
these is significant with respect to rarity.  Most of the relatively natural woodland is early 
successional, and some is highly disturbed.  The remainder is cultural woodland 
dominated by invasive tree species.  The open areas are cultural meadow and highly 
disturbed. 

The wetland communities on the site, specifically the meadow marsh and the thicket 
swamp, are of higher quality, and are dominated by a greater diversity of native plant 
species.  These communities provide the highest wildlife values in that they support the 
most sensitive and habitat-specialist plant and vertebrate species. 
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With the exception of the Monarch, none of the species recorded on the site is 
provincially significant.  The Monarch is listed as a “special concern” species; however 
there was no evidence of breeding on the site, and given the time of year the adult 
observed was likely a migrant.  All other species can be considered fairly common to 
abundant.  However, it should be emphasized that the 2016 field season was 
exceptionally hot and dry, restricting some wildlife activity.  There are undoubtedly other 
species of insects, breeding birds, and possibly breeding amphibians that were not 
detected.  It is therefore recommended that further fieldwork be undertaken in the 
Spring and early summer should the opportunity arise. 

The landscape context of the natural features on this site essentially provides a core 
habitat function within a network of other natural features partially linked by habitat 
corridors and running all the way through the Town of Cobourg.  The area provides a 
refuge within an otherwise urban landscape for some sensitive wildlife species and the 
diversity of wildflowers supports many insect pollinators. Although the connectivity 
function for some species may be restricted by roads, it is nevertheless present for 
many.  Any actions taken at the site should take into consideration this core area 
function for biodiversity and the potential to improve it, as well as recreational and 
aesthetic values such a future greenway might provide. 
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Midtown Creek Study Area Species Lists 

Mammals 
Hairy-tailed Mole (Parascaclops breweri) 
Eastern Cottontail (Sylvilagus floridanus) 
Eastern Chipmunk (Tamias striatus) 
Eastern Gray Squirrel (Sciurus carolinensis) 
Coyote (Canis latrans) 
Common Raccoon (Procyon lotor) 
 
Birds 
Mourning Dove (Zeneida macroura) 
Northern Flicker (Colaptes auratus) 
Downy Woodpecker (Picoides pubescens) 
Red-eyed Vireo (Vireo olivaceus) 
Warbling Vireo (Vireo gilvus) 
Blue Jay (Cyanocitta cristata) 
American Crow (Corvus brachyrhynchos) 
Black-capped Chickadee (Poecile atricapillus) 
House Wren (Troglodytes aedon) 
Blue-gray Gnatcatcher (Polioptila nigriceps) 
American Robin (Turdus migratorius) 
Gray Catbird ( Dumetella carolinensis) 
Yellow Warbler (Setophaga petechia) 
Common Yellowthroat (Geothlypis trichas) 
Song Sparrow (Melospiza melodia) 
Northern Cardinal (Cardinalis cardinalis) 
Common Grackle (Quiscalus quiscula) 
American Goldfinch (Carduelis tristis) 
 
Butterflies 
Black Swallowtail (Papilio polyxenes) 
Clouded Sulphur (Colias philodice) 
European Cabbage (Pieris rapae) 
Summer Azure (Celastrina neglecta) 
Monarch (Danaus plexippus) 
Northern Crescent (Phyciodes cocyta) 
Common Ringlet (Coenonympha tullia) 
Common Wood Nymph (Cercyonis pegala) 
Silver-spotted Skipper (Epargyreus clarus) 
Juvenal’s Duskywing (Erynnis juvenalis) 
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Wild Indigo Duskywing (Erynnis baptisiae) 
Dun Skipper (Euphyes vestries) 
 
Plants 
Trees, Shrubs and Vines 
Eastern White Pine (Pinus strobus) 
Scots Pine (Pinus sylvestris) 
Northern White Cedar (Thuja occidentalis) 
Eastern Redcedar  (Juniperus virginiana) 
Green Ash (Fraxinus pennsylvanica) 
Manitoba Maple (Acer negundo)* 
Sugar Maple (Acer saccharum) 
Norway Maple (Acer platanoides)* 
Trembling Aspen (Populus tremuloides) 
European White Poplar (Populus alba)* 
European White Birch (Butula pendula) 
Black Locust (Robinia pseudoacacia)* 
Common Blackberry ( Rubus allegheniensis) 
Wild Red Currant (Ribes triste) 
Red Osier Dogwood (Cornus stolonifera) 
Gray Dogwood (Cornus racemosa) 
European Buckthorn (Rhamnus cathartica)* 
Staghorn Sumac (Rhus typhina) 
Choke Cherry (Prunus vi rginiana) 
Slippery Elm (Ulmus rubra) 
Crack Willow (Salix fragilis) 
Tartarian Honeysuckle (Lonicera tartarica)* 
Poison Ivy (Rhus radicans) 
Riverbank Grape (Vitis riparia) 
Virginia Creeper ( Parthenocissus vitacea) 
Highbush Cranberry (Viburnum trilobum) 
 
Herbaceous Plants 
Narrow-leaved Cattail (Typha angustifolia) 
Queen Anne’s Lace (Daucus carota) 
Wild Parsnip (Pastinaca sativa)* 
Spreading Dogbane (Apocynum  androsaemfolium) 
Common Milkweed (Asclepias syriaca) 
Pale Swallowwort (Cynanchum rossicum)* 
Black Swallowwort (Cynanchum nigrum)* 
Stoneseed (Lithospermum officinale) 
Common Yarrow (Achillia millefolium) 
Common Ragweed (Ambrosia artemisiifolia) 
Common Burdock (Arctium minus) 
Tall Wormwood (Artemisia campestris) 
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Chicory (Chichorium intybus) 
Canada Thistle (Cirsium arvense)* 
Horseweed (Conyza canadensis) 
Philadelphia Fleabane (Erigeron philedelphicus) 
Creeping Bellflower (Campanula rapunculoides) 
Spotted Joe-Pye-Weed (Eupatorium maculatum) 
Boneset (Eupatorium perfoliatum) 
Black-eyed Susan (Rudbeckia hirta) 
Canada Goldenrod (Soldago canadensis) 
Gray Goldenrod (Solidago nemoralis) 
New England Aster (Symphyotrichum novae-angliae) 
Spotted Knapweed (Centaurea maculosa)* 
Field Sow Thistle (Sonchus arvensis) 
Common Tansy (Tanacetum vulgare) 
Common Dandelion (Taraxacum officinal) 
Spotted Jewelweed  (Impatiens capensis) 
Himalayan Balsam (Impatiens glandulifera)* 
Viper’s Bugloss (Echium vulgare) 
Bouncing Bet  (Saponaria officinalis) 
Wild Cucumber (Echinocystis lobata) 
Birdsfoot Trefoil (Lotus corniculata) 
White Sweet Clover  (Melilotus alba)* 
Cow Vetch (Vicia  cracca) 
Common St. John’s Wort (Hypericum perforatum) 
Heal-All (Prunella vulgaris) 
Purple Loosestrife (Lythrum salicaria)* 
Common Plantain (Plantago major) 
Japanese Knotweed (Polygonum cuspidatum)* 
Canada Anenome (Anenome canadensis) 
Thimbleweed (Anenome virginiana) 
Virgin’s Bower (Clamatis virginiana) 
Tall Meadow Rue (Thalictrum pubescens) 
Silverweed (Potentilla anserine) 
Rough Cinquefoil (Potentilla recta) 
Common Mullein (Verbascum thapsus) 
Bittersweet Nightshade (Solanum dulcamara) 
Blue Vervain (Verbena hastata) 
Hoary Vervain (Verbena stricta) 
 
 
*Invasive species 
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2.0 EXECUTIVE SUMMARY 
 
This report describes the results of the 2017 Stage 1-2 Archaeological Assessment of Part of 
Lot 17, Concession A (Geographic Township of Hamilton, County of Northumberland) 
Town of Coburg, County of Northumberland, conducted by AMICK Consultants Limited.  
This study was conducted under Professional Archaeologist License #P058 issued to Michael 
B. Henry by the Minister of Tourism, Culture and Sport for the Province of Ontario.  This 
assessment was undertaken to support a Municipal Class EA.  Within the land use planning 
and development context, Ontario Regulation 544/06 under the Planning Act (1990b) 
requires an evaluation of archaeological potential and, where applicable, an archaeological 
assessment report completed by an archaeologist licensed by the Ministry of Tourism, 
Culture and Sport (MTCS).  Policy 2.6 of the Provincial Policy Statement (PPS 2014) 
addresses archaeological resources. All work was conducted in conformity with Ontario 
Ministry of Tourism and Culture (MTC) Standards and Guidelines for Consultant 
Archaeologists (MTC 2011), the Ontario Heritage Act (RSO 1990a). 
 
AMICK Consultants Limited was engaged by the proponent to undertake a Stage 1-2 
Archaeological Assessment of lands potentially affected by the proposed undertaking and 
was granted permission to carry out archaeological fieldwork.  The entirety of the study area 
was subject to property inspection and photographic documentation concurrently with the 
Stage 2 Property Assessment high intensity test pit methodology at a five-metre interval 
between individual test pits, and by test pit survey at a ten metre interval to confirm 
disturbance on 25 June, 23 and 26 September 2017.  All records, documentation, field notes, 
photographs and artifacts (as applicable) related to the conduct and findings of these 
investigations are held at the Lakelands District corporate offices of AMICK Consultants 
Limited until such time that they can be transferred to an agency or institution approved by 
the Ontario Ministry of Tourism, Culture and Sport (MTCS) on behalf of the government and 
citizens of Ontario. 
 
As a result of the Stage 2 Property Assessment of the study area, no archaeological resources 
were encountered.  Consequently, the following recommendations are made: 
 

1. No further archaeological assessment of the study area is warranted; 
2. The Provincial interest in archaeological resources with respect to the proposed 

undertaking has been addressed; 
3. The proposed undertaking is clear of any archaeological concern. 
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5.0 PROJECT CONTEXT 
 
5.1  DEVELOPMENT CONTEXT  
 
This report describes the results of the 2017 Stage 1-2 Archaeological Assessment of Part of 
Lot 17, Concession A (Geographic Township of Hamilton, County of Northumberland) 
Town of Coburg, County of Northumberland, conducted by AMICK Consultants Limited.  
This study was conducted under Professional Archaeologist License #P058 issued to Michael 
B. Henry by the Minister of Tourism, Culture and Sport for the Province of Ontario.  This 
assessment was undertaken to support a Municipal Class EA.  Within the land use planning 
and development context, Ontario Regulation 544/06 under the Planning Act (1990b) 
requires an evaluation of archaeological potential and, where applicable, an archaeological 
assessment report completed by an archaeologist licensed by the Ministry of Tourism, 
Culture and Sport (MTCS).  Policy 2.6 of the Provincial Policy Statement (PPS 2014) 
addresses archaeological resources. All work was conducted in conformity with Ontario 
Ministry of Tourism and Culture (MTC) Standards and Guidelines for Consultant 
Archaeologists (MTC 2011), the Ontario Heritage Act (RSO 1990a). 
 
AMICK Consultants Limited was engaged by the proponent to undertake a Stage 1-2 
Archaeological Assessment of lands potentially affected by the proposed undertaking and 
was granted permission to carry out archaeological fieldwork.  The entirety of the study area 
was subject to property inspection and photographic documentation concurrently with the 
Stage 2 Property Assessment high intensity test pit methodology at a five-metre interval 
between individual test pits and by test pit survey at a ten metre interval to confirm 
disturbance on 25 June, 23 and 26 September 2017.  All records, documentation, field notes, 
photographs and artifacts (as applicable) related to the conduct and findings of these 
investigations are held at the Lakelands District corporate offices of AMICK Consultants 
Limited until such time that they can be transferred to an agency or institution approved by 
the Ontario Ministry of Tourism, Culture and Sport (MTCS) on behalf of the government and 
citizens of Ontario. 
 
The proposed development of the study area includes a future pond and road extension.  A 
preliminary plan of the proposed development has been submitted together with this report to 
MTCS for review and reproduced within this report as Map 3. 
 
5.2  HISTORICAL CONTEXT  
 
5.2.1 GENERAL HISTORICAL OUTLINE 
 
The United Counties of Northumberland and Durham were established in 1849 and was 
originally called Newcastle District (ontariogenealogy.com 2010).  In 1973, the county was 
divided into 2 Northumberland and Durham. The township of Hamilton was officially 
became a township within Upper Canada by Lieutenant-Governor John Graves Simcoe in 
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1791.  Many of the first settlers within the township were from America. Cobourg is situated 
with the township of Hamilton and is the county town of Northumberland (Milne 2010). 
 
The town of Cobourg was first settled in the 1790’s predominately by United Empire 
Loyalist. By 1827 the town had grown significantly and consisted of 40 residences, 2 inns, 
stores and several industries such as distilleries and a grist mill. A large part of the 
development of Cobourg is due to its location on Lake Ontario, by 1832 the construction of 
the harbour was complete and included 2 piers. The harbour resulted in massive immigration 
from the U.K. this area would become a thriving centre of administration, education and 
commerce. Cobourg’s leaders originally thought that linking the railway to the harbour 
would open up markets and eventually they would have as much influence as Toronto or 
Kingston. Unfortunately due to the location of Rice Lake it was not feasible to connect 
Cobourg to Peterborough. By 1860’s Cobourg saw a significant decline in its’ growth, this 
was due to the failed railway, municipal debt and a province wide economic depression. 
Eventually settling on being a tourist destination for Americans in the summer 
(Cobourghistory.ca). 
 
Map 2 is a facsimile segment of the Township of Hamilton map reproduced from The 
Illustrated Historical Atlas of the Counties of Northumberland and Durham, Ont. (H. Belden 
& Co. 1878). Map 2 illustrates the location of the study area and environs as of 1878. The 
study area is shown to be within the town of Coburg; historic roads run through the study 
area and adjacent to its eastern boundary.  The roads within the study area no longer exist but 
the road adjacent to the east boundary is the current Division Street. In addition, a historic 
railway corridor ran adjacent to the western boundary of the study area. This demonstrates 
that the original property of which the study area is a part was settled by the time that the 
atlas data was compiled.  Accordingly, it has been determined that there is potential for 
archaeological deposits related to early Post-contact settlement within the study area. 
 
It must be borne in mind that inclusion of names of property owners and depictions of 
structures within properties on these maps were sold by subscription.  While information 
included within these maps may provide information about occupation of the property at a 
specific point in time, the absence of such information does not indicate that the property was 
not occupied. 
 
5.2.2 CURRENT CONDITIONS 
 
The present use of the study area is as vacant and overgrown land. The study area is roughly 
4.65 hectares in area and is roughly “L” shaped.  The study area includes within it mostly 
woodlot. There is a seasonally low-lying and wet area extending from the northern boundary 
to the centre of the study area. This area was wet and not viable to assess during the initial 
visit to the property.  However, later in the year this area, as well as seasonal stream channels 
flowing through the study area through the larger low-lying wet area, was completely dry.  
The seasonal streams enter the south edge of the study west of the centre of the south 
property edge and converge approximately 60 metres to the north of the southern boundary; 
From here one stream channel flows northward and nearly to the north edge where it abruptly 
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turns eastward before exiting the study area near the northeast corner of the property.  There 
are two large patches of disturbed land, one extending the entire length of the southern 
boundary, and the second extending along nearly the entire eastern boundary of the upper 
arm of the “L”. These areas are open meadowlands.  The southern half of the area along the 
eastern boundary of the study area has been stripped of topsoil in the past.  The southern 
disturbed area appears to be a former railway corridor, which is now a hydro corridor.  The 
remainder of the study area surrounding the above-described features is woodlot. The study 
area is bounded on the north by empty lot and the railway corridor, on the east by vacant lot, 
a commercial property and Division Street, on the west by the railway corridor and on the 
south by commercial properties. The study area is adjacent to the intersection of Division 
Street and Coburg Street.  A plan of the study area is included within this report as Map 3.  
Current conditions encountered during the Stage 1-2 Property Assessment are illustrated in 
Maps 4 & 5. 
 
5.2.3 SUMMARY OF HISTORICAL CONTEXT 
 
The brief overview of documentary evidence readily available indicates that the study area is 
situated within an area that was close to the historic transportation routes, close to historic 
railway corridors, and in an area well populated during the nineteenth century and as such 
has potential for sites relating to early Post-contact settlement in the region.  Background 
research indicates the property has potential for significant archaeological resources of 
Native origins based on proximity to a natural source of potable water in the past. 
 
5.3  ARCHAEOLOGICAL CONTEXT  
 
The Archaeological Sites Database administered by the Ministry of Tourism, Culture and 
Sport (MTCS) indicates that there are four (4) previously documented sites within 1 
kilometre of the study area.  However, it must be noted that this is based on the assumption 
of the accuracy of information compiled from numerous researchers using different 
methodologies over many years.  AMICK Consultants Limited assumes no responsibility for 
the accuracy of site descriptions, interpretations such as cultural affiliation, or location 
information derived from the Archaeological Sites Database administered by MTCS.  In 
addition, it must also be noted that a lack of formerly documented sites does not indicate that 
there are no sites present as the documentation of any archaeological site is contingent upon 
prior research having been conducted within the study area. 
 
On the basis of information supplied by MTCS, no archaeological assessments have been 
conducted within 50 metres of the study area.  AMICK Consultants Limited assumes no 
responsibility for the accuracy of previous assessments, interpretations such as cultural 
affiliation, or location information derived from the Archaeological Sites Database 
administered by MTCS.  In addition, it must also be noted that the lack of formerly 
documented previous assessments does not indicate that no assessments have been 
conducted. 
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Data contained in previous archaeological reports in close proximity to the study area that is 
relevant to Stage 1 Background Study is defined within the Standards and Guidelines for 
Consultant Archaeologists in Section 7.5.8 Standard 4 as follows: 
 

“Provide descriptions of previous archaeological fieldwork carried out within the 
limits of, or immediately adjacent to the project area, as documented by all available 
reports that include archaeological fieldwork carried out on the lands to be 
impacted by this project, or where reports document archaeological sites 
immediately adjacent (i.e., within 50 m) to those lands.” 

(MTCS 2011: 126 Emphasis Added) 
 
In accordance with data supplied by MTCS for the purposes of completing this study, there 
are no previous reports detailing, “archaeological fieldwork carried out on the lands to be 
impacted by this project”, nor do any previous reports document known archaeological sites 
within 50 metres of the study area. 
 
The Standards and Guidelines for Consultant Archaeologists stipulates that the necessity to 
summarize the results of previous archaeological assessment reports, or to cite MTCS File 
Numbers in references to other archaeological reports, is reserved for reports that are directly 
relevant to the fieldwork and recommendations for the study area (S & Gs 7.5.7, Standard 2, 
MTC 2011: 125).  This is further refined and elaborated upon in Section 7.5.8, Standards 4 & 
5, MTC 2011: 
 

“4. Provide descriptions of previous archaeological fieldwork carried out within 
the limits of, or immediately adjacent to the project area, as documented by all 
available reports that include archaeological fieldwork carried out on the lands 
to be impacted by this project, or where reports document archaeological sites 
immediately adjacent (i.e., within 50m) to those lands.” 

“5. If previous findings and recommendations are relevant to the current stage 
of work, provide the following: 

a. a brief summary of previous findings and recommendations 
b. documentation of any differences in the current work from the previously 

recommended work 
c. rationale for the differences from the previously recommended work”  

       (Emphasis Added) 

The study area is situated in area for which there is no archaeological master plan. 
 
It must be further noted that there are no relevant plaques associated with the study area.  
 
5.3.1 PRE-CONTACT REGISTERED SITES 
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A summary of registered and/or known archaeological sites within a 1-kilometre radius of 
the study area was gathered from the Archaeological Sites Database, administered by MTCS.  
As a result it was determined that three (3) archaeological sites relating directly to Pre-
contact habitation/activity had been formally registered within the immediate vicinity of the 
study area.  However, the lack of formally documented archaeological sites does not mean 
that Pre-contact people did not use the area; it more likely reflects a lack of systematic 
archaeological research in the immediate vicinity.  Even in cases where one or more 
assessments may have been conducted in close proximity to a proposed landscape alteration, 
an extensive area of physical archaeological assessment coverage is required throughout the 
region to produce a representative sample of all potentially available archaeological data in 
order to provide any meaningful evidence to construct a pattern of land use and settlement in 
the past. One (1) of these sites (AlGn-17) is a multi-component sites listed as both a Pre-
contact and Post-contact site. All previously registered Pre-contact sites are briefly described 
below in Table 1:  
 

TABLE 1 PRE-CONTACT SITES WITHIN 1KM 

Site Name Borden # Site Type Cultural Affiliation 
Bayne AlGm-1 Not Determined Other 
Macklin AlGn-17 Not Determined Late Archaic 
Pre Contact 1 AlGn-31 Not Determined Indeterminate 
 
None of the above noted archaeological sites are situated within 300 metres of the study area.  
Therefore, they have no impact on determinations of archaeological potential for further 
archaeological resources related to Pre-contact activity and occupation with respect to the 
archaeological assessment of the proposed undertaking. 
 
The study area has an unnamed stream running through it, which is a source of potable water. 
The distance to water criteria used to establish potential for archaeological sites suggests 
potential for Pre-contact occupation and land use in the area in the past.   
 
Table 2 illustrates the chronological development of cultures within southern Ontario prior to 
the arrival of European cultures to the area at the beginning of the 17th century.  This general 
cultural outline is based on archaeological data and represents a synthesis and summary of 
research over a long period of time.  It is necessarily generalizing and is not necessarily 
representative of the point of view of all researchers or stakeholders.  It is offered here as a 
rough guideline and outline to illustrate the relationships of broad cultural groups and time 
periods. 
 

TABLE 2 PRE-CONTACT CULTURAL CHRONOLOGY FOR SOUTHERN ONTARIO 

Years ago Period Southern Ontario 
250 Terminal Woodland Ontario and St. Lawrence Iroquois Cultures 

1000 
2000 

Initial Woodland Princess Point, Saugeen, Point Peninsula, and Meadowood 
Cultures 

3000   
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4000 
5000 
6000 

Archaic Laurentian Culture 

7000 
8000 
9000 

10000 
11000 

 
Palaeo-Indian 

  
Plano and Clovis Cultures 

 

  (Wright 1972) 
 
5.3.2 POST-CONTACT REGISTERED SITES 
 
A summary of registered and/or known archaeological sites within a 1-kilometre radius of 
the study area was gathered from the Archaeological Sites Database, administered by MTCS.  
As a result it was determined that two (2) archaeological sites relating directly to Post-contact 
habitation/activity had been formally registered within the immediate vicinity of the study 
area.  One (1) of these sites (AlGn-17) is a multi-component site listed as both a Pre-contact 
and Post-contact site. All previously registered Post-contact sites are briefly described below 
in Table 3:  
  

TABLE 3 POST-CONTACT SITES WITHIN 1KM 

Site Name Borden # Site Type Cultural Affiliation 
Macklin AlGn-17 Not Determined Post-Contact 
St. Peter’s Cemetery AlGn-19 Not Determined Post-Contact 
 
None of the above noted archaeological sites are situated within 300 metres of the study area.  
Therefore, they have no impact on determinations of archaeological potential for further 
archaeological resources related to Post-contact activity and occupation with respect to the 
archaeological assessment of the proposed undertaking. 
 
5.3.3 LOCATION AND CURRENT CONDITIONS 
 
The study area is described as Part of Lot 17, Concession A (Geographic Township of 
Hamilton, County of Northumberland) Town of Coburg, County of Northumberland. This 
assessment was undertaken to support a Municipal Class EA. 
 
The present use of the study area is as vacant and overgrown land. The study area is roughly 
4.65 hectares in area and is roughly “L” shaped.  The study area includes within it mostly 
woodlot. There is a seasonally low-lying and wet area extending from the northern boundary 
to the centre of the study area. This area was wet and not viable to assess during the initial 
visit to the property.  However, later in the year this area, as well as seasonal stream channels 
flowing through the study area through the larger low-lying wet area, was completely dry.  
The seasonal streams enter the south edge of the study west of the centre of the south 
property edge and converge approximately 60 metres to the north of the southern boundary; 
From here one stream channel flows northward and nearly to the north edge where it abruptly 
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turns eastward before exiting the study area near the northeast corner of the property.  There 
are two large patches of disturbed land, one extending the entire length of the southern 
boundary, and the second extending along nearly the entire eastern boundary of the upper 
arm of the “L”. These areas are open meadowlands.  The southern half of the area along the 
eastern boundary of the study area has been stripped of topsoil in the past.  The southern 
disturbed area appears to be a former railway corridor, which is now a hydro corridor.  The 
remainder of the study area surrounding the above-described features is woodlot. The study 
area is bounded on the north by empty lot and the railway corridor, on the east by vacant lot, 
a commercial property and Division Street, on the west by the railway corridor and on the 
south by commercial properties. The study area is adjacent to the intersection of Division 
Street and Coburg Street.  A plan of the study area is included within this report as Map 3.  
Current conditions encountered during the Stage 1-2 Property Assessment are illustrated in 
Maps 4 & 5. 
 
5.3.4 PHYSIOGRAPHIC REGION 
 
The study area is located in the Iroquois Plain, which is located on the lowland bordering 
Lake Ontario. This area used to be under Lake Iroquois and the old shorelines can easily be 
identified based on unique features such as cliffs, beaches, bars and boulder pavements. Due 
to the fact that this physiographic region was under a lake, the conditions of the soil and 
landscape vary greatly from land smoothed by wave action to cliffs. Soil types range from a 
sandy base to a clay base, with poor drainage in some areas. The Iroquois Plains consists of 
the area from the Niagara River to the Trent River and around the western end of Lake 
Ontario. (Chapman and Putnam 1984: 190-196). 
 
5.3.5 SURFACE WATER 
 
Sources of potable water, access to waterborne transportation routes, and resources 
associated with watersheds are each considered, both individually and collectively to be the 
highest criteria for determination of the potential of any location to support extended human 
activity, land use, or occupation.  Accordingly, proximity to water is regarded as the primary 
indicator of archaeological site potential.  The Standards and Guidelines for Consultant 
Archaeologists stipulates that undisturbed lands within 300 metres of a water source are 
considered to have archaeological potential (MTC 2011: 21).   
 
There is a seasonally low-lying and wet area extending from the northern boundary to the 
centre of the study area. This area was wet and not viable to assess during the initial visit to 
the property.  However, later in the year this area, as well as seasonal stream channels 
flowing through the study area through the larger low-lying wet area, was completely dry.  
The seasonal streams enter the south edge of the study west of the centre of the south 
property edge and converge approximately 60 metres to the north of the southern boundary; 
From here one stream channel flows northward and nearly to the north edge where it abruptly 
turns eastward before exiting the study area near the northeast corner of the property.   
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5.3.6 CURRENT PROPERTY CONDITIONS CONTEXT 
 
Current characteristics encountered within an archaeological research study area determine if 
property Assessment of specific portions of the study area will be necessary and in what 
manner a Stage 2 Property Assessment should be conducted, if necessary.  Conventional 
assessment methodologies include pedestrian survey on ploughable lands and test pit 
methodology within areas that cannot be ploughed.  For the purpose of determining where 
property Assessment is necessary and feasible, general categories of current landscape 
conditions have been established as archaeological conventions.  These include: 
 
5.3.6.1 BUILDINGS AND STRUCTURAL FOOTPRINTS 
 
A building, for the purposes of this particular study, is a structure that exists currently or has 
existed in the past in a given location.  The footprint of a building is the area of the building 
formed by the perimeter of the foundation.  Although the interior area of building 
foundations would often be subject to property Assessment when the foundation may 
represent a potentially significant historic archaeological site, the footprints of existing 
structures are not typically assessed.  Existing structures commonly encountered during 
archaeological assessments are often residential-associated buildings (houses, garages, 
sheds), and/or component buildings of farm complexes (barns, silos, greenhouses).  In many 
cases, even though the disturbance to the land may be relatively shallow and archaeological 
resources may be situated below the disturbed layer (e.g. a concrete garage pad), there is no 
practical means of assessing the area beneath the disturbed layer.  However, if there were 
evidence to suggest that there are likely archaeological resources situated beneath the 
disturbance, alternative methodologies may be recommended to study such areas. 
 
The study area contains no buildings or structural footprints. 
 
5.3.6.2 DISTURBANCE 
 
Areas that have been subjected to extensive and deep land alteration that has severely 
damaged the integrity of archaeological resources are known as land disturbances. Examples 
of land disturbances are areas of past quarrying, major landscaping, and sewage and 
infrastructure development (MTC 2011: 18), as well as driveways made of gravel or asphalt 
or concrete, in-ground pools, and wells or cisterns. Surfaces paved with interlocking brick, 
concrete, asphalt, gravel and other surfaces meant to support heavy loads or to be long 
wearing hard surfaces in high traffic areas, must be prepared by the excavation and removal 
of topsoil, grading, and the addition of aggregate material to ensure appropriate engineering 
values for the supporting matrix and also to ensure that the installations shed water to avoid 
flooding or moisture damage. All hard surfaced areas are prepared in this fashion and 
therefore have no or low archaeological potential. Major utility lines are conduits that 
provide services such as water, natural gas, hydro, communications, sewage, and others. 
These major installations should not be confused with minor below ground service 
installations not considered to represent significant disturbances removing archaeological 
potential, such as services leading to individual structures which tend to be comparatively 
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very shallow and vary narrow corridors. Areas containing substantial and deeply buried 
services or clusters of below ground utilities are considered areas of disturbance, and may be 
excluded from Stage 2 Property Assessment. Disturbed areas are excluded from Stage 2 
Property Assessment due to no or low archaeological potential and often because they are 
also not viable to assess using conventional methodology. 

“Earthwork is one of the major works involved in road construction. This process 

includes excavation, material removal, filling, compaction, and construction. 

Moisture content is controlled, and compaction is done according to standard design 

procedures. Normally, rock explosion at the road bed is not encouraged. While filling 

a depression to reach the road level, the original bed is flattened after the removal 

of the topsoil. The fill layer is distributed and compacted to the designed 

specifications. This procedure is repeated until the compaction desired is reached. 

The fill material should not contain organic elements, and possess a low index of 

plasticity. Fill material can include gravel and decomposed rocks of a particular size, 

but should not consist of huge clay lumps. Sand clay can be used. The area is 

considered to be adequately compacted when the roller movement does not create a 

noticeable deformation. The road surface finish is reliant on the economic aspects, 

and the estimated usage.” [Emphasis Added] 

(Goel 2013) 
 
The supporting matrix of a hard paved surface cannot contain organic material which is 
subject to significant compression, decay and moisture retention. Topsoil has no engineering 
value and must be removed in any construction application where the surface finish at grade 
requires underlying support. 
 

Installation of sewer lines and other below ground services associated with infrastructure 
development often involves deep excavation that can remove archaeological potential. This 
consideration does not apply to relatively minor below ground services that connect 
structures and facilities to services that support their operation and use. Major servicing 
corridors will be situated within adjacent road allowances with only minor, narrow and 
relatively shallow underground services entering into the study area to connect existing 
structures to servicing mainlines. The relatively minor, narrow and shallow services buried 
within a residential property do not require such extensive ground disturbance to remove or 
minimize archaeological potential within affected areas. 
 
There are two large patches of disturbed land, one extending the entire length of the southern 
boundary, and the second extending along nearly the entire eastern boundary of the upper 
arm of the “L”. These areas are open meadowlands.  The southern half of the area along the 
eastern boundary of the study area has been stripped of topsoil in the past.  The southern 
disturbed area appears to be a former railway corridor, which is now a hydro corridor.  There 
is a small area of asphalt drive way located at the east end of this part of the property.  
Asphalt is not viable to assess, but the linear configuration and narrow width of the paved 
surfaces does not impede systematic survey coverage.  Maps 4 & 5 of this report illustrate the 
locations of these features. 



2017 Stage 1-2 Archaeological Assessment of Part of Lot 17, Concession A (Geographic Township of 
Hamilton, County of Northumberland) Town of Coburg, County of Northumberland 

(AMICK File #17286/MTCS File #P058-1557-2017) 
 

AMICK Consultants Limited         Page 13 

 
5.3.6.3 LOW-LYING AND WET AREAS 
 
Landscape features that are covered by permanently wet areas, such as marshes, swamps, or 
bodies of water like streams or lakes, are known as low-lying and wet areas.  Low-lying and 
wet areas are excluded from Stage 2 Property Assessment due to inaccessibility. 
 
There is a seasonally low-lying and wet area extending from the northern boundary to the 
centre of the study area. This area is associated with the seasonal streams flowing into, and 
through, the study area.  The seasonal streams enter the south edge of the study west of the 
centre of the south property edge and converge approximately 60 metres to the north of the 
southern boundary; From here one stream channel flows northward and nearly to the north 
edge where it abruptly turns eastward before exiting the study area near the northeast corner 
of the property.  These areas were wet at the time of the initial property visit but were all 
completely dry during return visits to the study area.  These areas did not impact the conduct 
of the Stage 2 Property Assessment. 
 
5.3.6.4 STEEP SLOPE 
 
Landscape which slopes at a greater than (>) 20 degree change in elevation, is known as 
steep slope.  Areas of steep slope are considered uninhabitable, and are excluded from Stage 
2 Property Assessment. 
 
Generally, steep slopes are not assessed because steep slopes are interpreted to have low 
potential, not due to viability to assess, except in cases where the slope is severe enough to 
become a safety concern for archaeological field crews.  In such cases, the Occupational 
Health and Safety Act takes precedence as indicated in the introduction to the Standards and 
Guidelines.  AMICK Consultant Limited policy is to assess all slope areas whenever it is safe 
to do so.  Assessment of slopes, except where safety concerns arise, eliminates the invariably 
subjective interpretation of what might constitute a steep slope in the field.  This is done to 
minimize delays due to conflicts in such interpretations and to increase the efficiency of 
review. 
 
The study area does not contain areas of steep slope. 
 
5.3.6.5 WOODED AREAS 
 
Areas of the property that cannot be ploughed, such as natural forest or woodlot, are known 
as wooded areas.  These wooded areas qualify for Stage 2 Property Assessment, and are 
required to be assessed using test pit survey methodology. 
 
The study area is predominantly a tree covered woodlot of varying degrees of density, 
including small open areas of lower or more sporadic growth. 
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5.3.6.6 PLOUGHABLE AGRICULTURAL LANDS 
 
Areas of current or former agricultural lands that have been ploughed in the past are 
considered ploughable agricultural lands.  Ploughing these lands regularly turns the soil, 
which in turn brings previously buried artifacts to the surface, which are then easily 
identified during visual inspection.  Furthermore, by allowing the ploughed area to weather 
sufficiently through rainfall, soil is washed off of exposed artifacts at the surface and the 
visibility of artifacts at the surface of recently worked field areas is enhanced markedly.  
Pedestrian survey of ploughed agricultural lands is the preferred method of physical 
assessment because of the greater potential for finding evidence of archaeological resources 
if present.   
 
The study area does not contain any ploughable lands. 
 
5.3.6.7 LAWN, PASTURE, MEADOW  
 
Landscape features consisting of former agricultural land covered in low growth, such as 
lawns, pastures, meadows, shrubbery, and immature trees.  These are areas that may be 
considered too small to warrant ploughing, (i.e. less than one hectare in area), such as yard 
areas surrounding existing structures, and land-locked open areas that are technically 
workable by a plough but inaccessible to agricultural machinery.  These areas may also 
include open area within urban contexts that do not allow agricultural tillage within 
municipal or city limits or the use of urban roadways by agricultural machinery.  These areas 
are required to be assessed using test pit survey methodology. 
 
The larger open areas are coincident with disturbances as noted previously; these areas 
(excluding the area stripped of topsoil) can be described as meadows where the predominant 
vegetation is ground cover and tall weeds. 
 
5.3.7 SUMMARY 
 
Background research indicates the vicinity of the study area has potential for archaeological 
resources of Native origins based on proximity to previously registered archaeological sites 
of Pre-contact origins and proximity to a source of potable water.  Background research also 
suggests potential for archaeological resources of Post-contact origins based on proximity to 
previously registered archaeological sites of Post-contact origins, proximity to a historic 
roadway, proximity to a historic railway corridor and proximity to areas of documented 
historic settlement. 
 
Current conditions within the study area indicate that some areas of the property may have no 
or low archaeological potential and do not require Stage 2 Property Assessment or should be 
excluded from Stage 2 Property Assessment.  These areas would include the areas that are 
not accessible due to the presence of low-lying and wet areas.  A significant proportion of the 
study area does exhibit archaeological potential and therefore a Stage 2 Property Assessment 
is required. 
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Archaeological potential does not indicate that there are necessarily sites present, but that 
environmental and historical factors suggest that there may be as yet undocumented 
archaeological sites within lands that have not been subject to systematic archaeological 
research in the past. 
 
6.0 FIELD WORK METHODS AND WEATHER CONDITIONS 
 
This report confirms that the study area was subject to Stage 2 Property Assessment by high 
intensity test pit methodology at a five-metre interval between individual test pits, and by test 
pit survey at a ten metre interval to confirm disturbance on 25 June, 23 and 26 September 
2017.   
 
The fieldwork undertaken as a component of this study was conducted according to the 
archaeological fieldwork standards and guidelines (including weather and lighting 
conditions). Weather conditions were appropriate for the necessary fieldwork required to 
complete the Stage 2 Property Assessment and to create the documentation appropriate to 
this study.   The locations from which photographs were taken and the directions toward 
which the camera was aimed for each photograph are illustrated in Maps 4 & 5 of this report.  
Upon completion of the property inspection of the study area, it was determined that select 
areas would require Stage 2 Property Assessment.   
 
It must be noted that AMICK Consultants Limited has been retained to assess lands as 
specified by the proponent.  As such, AMICK Consultants Limited is constrained by the 
terms of the contract in place at the time of the Archaeological Assessment and can only 
enter into lands for which AMICK Consultants Limited has received consent from the owner 
or their agent(s).  The proponent has been advised that the entire area within the planning 
application must be subject to archaeological assessment and that portions of the planning 
application may only be excluded if they are of low potential, are not viable to assess, or are 
subject to planning provisions that would restrict any such areas from any form of ground 
altering activities.   
 
6.1 PROPERTY INSPECTION  
 
A detailed examination and photo documentation was carried out on the study area in order 
to document the existing conditions of the study area to facilitate the Stage 2 Property 
Assessment.  All areas of the study area were visually inspected and photographed. 
Observations made of conditions within the study area at the time of the inspection were used 
to inform the requirement for Stage 2 Property Assessment for portions of the study area as 
well as to aid in the determination of appropriate Stage 2 Property Assessment strategies.  
The locations from which photographs were taken and the directions toward which the 
camera was aimed for each photograph are illustrated in Maps 4 & 5 of this report.  
 
6.2 TEST PIT SURVEY  
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In accordance with the Standards and Guidelines for Consultant Archaeologists, test pit 
survey is required to be undertaken for those portions of the study area where deep prior 
disturbance had not occurred prior to assessment or which were accessible to survey.  Test pit 
survey is only used in areas that cannot be subject to ploughing or cultivation.  This report 
confirms that the conduct of test pit survey within the study area conformed to the following 
standards: 
 

1. Test pit survey only on terrain where ploughing is not possible or viable, as in the 
following examples:  

a. wooded areas 
[Not Applicable – The study area does not contain any wooded areas] 

 
b. pasture with high rock content 
[Not Applicable - The study area does not contain any pastures with high rock 
content] 
 
c. abandoned farmland with heavy brush and weed growth 
[Not Applicable - The study area does not contain any abandoned farmland 
with heavy brush and weed growth] 
 
d.  orchards and vineyards that cannot be strip ploughed (planted in rows 5 m 
apart or less), gardens, parkland or lawns, any of which will remain in use for 
several years after the survey 
[The study area contained a large open meadow that could not be ploughed 
and was test pit surveyed at an interval of 5m between individual test pits] 
 
e. properties where existing landscaping or infrastructure would be damaged.  
The presence of such obstacles must be documented in sufficient detail to 
demonstrate that ploughing or cultivation is not viable. 
[Not Applicable - The study area does not contain the above-mentioned 
circumstances] 
 
f. narrow (10 m or less) linear survey corridors (e.g., water or gas pipelines, 
road widening). This includes situations where there are planned impacts 10 
m or less beyond the previously impacted limits on both sides of an existing 
linear corridor (e.g., two linear survey corridors on either side of an existing 
roadway). Where at the time of fieldwork the lands within the linear corridor 
meet the standards as stated under the above section on pedestrian survey 
land preparation, pedestrian survey must be carried out.  Space test pits at 
maximum intervals of 5 m (400 test pits per hectare) in areas less than 300 m 
from any feature of archaeological potential. 
 [Not Applicable – The study area does not contain any linear corridors] 
 

2. Space test pits at maximum intervals of 5 m (400 test pits per hectare) in areas less 
than 300 m from any feature of archaeological potential.  
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[All test pits were spaced at an interval of 5m between individual test pits] 
 

3. Space test pits at maximum intervals of 10 m (100 test pits per hectare) in areas more 
than 300 m from any feature of archaeological potential. 
[The entirety of the test pitted areas of the study area were assessed using high 
intensity test pit methodology at an interval of 5 metres between individual test 
pits] 
 

4. Test pit to within 1 m of built structures (both intact and ruins), or until test pits show 
evidence of recent ground disturbance. 
[Not Applicable] 
 

5. Ensure that test pits are at least 30 cm in diameter. 
 [All test pits were at least 30 cm in diameter] 

 
6. Excavate each test pit, by hand, into the first 5 cm of subsoil and examine the pit for 

stratigraphy, cultural features, or evidence of fill.  
[Regardless of the interval between individual test pits, all test pits were 
excavated by hand into the first 5 cm of subsoil where possible and examined for 
stratigraphy, cultural features, or evidence of fill.  In areas where topsoil was not 
present, test pits were excavated to a minimum of 30cm in depth to ensure that 
suspected subsoils, if present, were not layers of fill or waterborne materials 
overlying buried topsoil.  If these areas consisted of fill soils, test pits were also 
excavated a minimum of 30 cm below grade in order to ensure disturbance 
extended below even deep topsoil layers such as those encountered in agricultural 
fields to ensure that the depth of disturbance was sufficient to remove 
archaeological potential in most contexts.  Where other evidence indicates 
locations of potentially significant archaeological sites that may include cultural 
deposits below fill soils, alternative strategies to explore beneath the fill layers 
found in some areas may be necessary to complete the Stage 2 Property 
Assessment.  In such cases, further Stage 2 Property Assessment may be 
recommended following completion of the property survey under conventional 
methodologies.] 
 

7. Screen soil through mesh no greater than 6 mm. 
 [All soil was screened through mesh no greater than 6 mm] 
 

8. Collect all artifacts according to their associated test pit. 
[Not Applicable - No archaeological resources were encountered] 

 
9. Backfill all test pits unless instructed not to by the landowner. 

[All test pits were backfilled] 
(MTC 2011: 31-32) 

 
“A combination of property inspection and test pitting may be used when initial Stage 
2 results determine that all or part of the project area may in fact be disturbed.  The 
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Stage 2 survey may then consists of a detailed inspection (equivalent to Stage 1), 
combined with test pitting.” 

 
2.  Place Stage 2 test pits throughout the disturbed areas according to professional 

judgment (and where physically viable) as to confirm that these areas have been 
completely disturbed. 
[Areas of suspected disturbance was identified during the Property Inspection 
conducted as part of the Stage 2 Property Assessment.  There are two large patches 
of disturbed land, one extending the entire length of the southern boundary, and the 
second extending along nearly the entire eastern boundary of the upper arm of the 
“L”. These areas are open meadowlands.  The southern half of the area along the 
eastern boundary of the study area has been stripped of topsoil in the past.  The 
southern disturbed area appears to be a former railway corridor, which is now a 
hydro corridor.  There is a small area of asphalt drive way located at the east end 
of this part of the property.  Asphalt is not viable to assess, but the linear 
configuration and narrow width of the paved surfaces does not impede systematic 
survey coverage.  Test pits were excavated every 10 metres across the entirety of 
the suspected areas of disturbance within the study area.  The intensity of test pit 
survey conducted is far in excess of the minimum standard required.  AMICK 
Consultants Limited tested the suspected disturbed area at a 10-metre interval to 
confirm disturbance in a manner consistent with the objectives to ensure that the 
area is accurately delimited and properly identified. There is no requirement to 
systematically examine such areas. The Standards and Guidelines require only 
judgmental testing based on the professional judgment of the investigating 
archaeologist. In most typical archaeological assessments the entire area of 
presumed disturbance will be written off as an area of no archaeological potential 
without thorough testing to demonstrate that the entire area is disturbed or it will 
be tested at subjective, irregular and inconsistent intervals, and consequently such 
testing cannot verify that the entire area contained within the presumed limits of 
disturbance are, in fact, disturbed. The methodology employed here by AMICK 
Consultants Limited exceeds any requirements of the Standards and Guidelines 
and that which is generally applied within the industry.  

 

The excavated soil and the profiles of these test pits were examined to determine if 
each represented an area of disturbance. Test pits were excavated a minimum of 30 
cm below grade in order to ensure that test pits were excavated to depths below the 
surrounding natural grade.  This procedure demonstrated that the entire study area 
consists of fill deposited within a deeply disturbed context.  There is no 
archaeological potential within this area.] 

 (MTC 2011: 38) 
 
Approximately 30% of the study area consisted of disturbed area that was test pit surveyed at 
an interval of 10 metres between individual test pits to confirm disturbance. Approximately 
55% of the study area was woodlot test pit surveyed at an interval of 5 metres between 
individual test pits. Approximately 15% of the study area was initially not assessable due to 
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the presence of streams and low-lying and wet areas, but was viable to assess later in the year 
as these areas dried out over the summer months. 
 
7.0 RECORD OF FINDS 
 
Section 7.8.2 of the Standards and Guidelines for Consultant Archaeologists (MTC 2011: 
137-138) outlines the requirements of the Record of Finds component of a Stage 2 report: 
 

1. For all archaeological resources and sites that are identified in Stage 2, provide 
the following: 

a. a general description of the types of artifacts and features that were 
identified 

b. a general description of the area within which artifacts and features were 
identified, including the spatial extent of the area and any relative 
variations in density 

c. a catalogue and description of all artifacts retained 
d. a description of the artifacts and features left in the field (nature of 

material, frequency, other notable traits). 
2. Provide an inventory of the documentary record generated in the field (e.g. 

photographs, maps, field notes). 
3. Submit information detailing exact site locations on the property separately from 

the project report, as specified in section 7.6.  Information on exact site locations 
includes the following: 

a. table of GPS readings for locations of all archaeological sites 
b. maps showing detailed site location information. 

 
7.1 ARCHAEOLOGICAL RESOURCES 
 
No archaeological resources of any description were encountered anywhere within the study 
area. 
 
7.2 ARCHAEOLOGICAL FIELDWORK DOCUMENTATION 
 
The documentation produced during the field investigation conducted in support of this 
report includes:  one sketch map, one page of photo log, one page of field notes, and 35 
digital photographs.  
 
8.0 ANALYSIS AND CONCLUSIONS 
 
AMICK Consultants Limited was engaged by the proponent to undertake a Stage 1-2 
Archaeological Assessment of lands potentially affected by the proposed undertaking and 
was granted permission to carry out archaeological fieldwork.  The entirety of the study area 
was subject to property inspection and photographic documentation concurrently with the 
Stage 2 Property Assessment on 25 June, 23 and 26 September 2017, consisting of high-
intensity test pit survey at an interval of five metres between individual test pits and test pit 
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survey at an interval of 10 metres to confirm disturbance.  All records, documentation, field 
notes, photographs and artifacts (as applicable) related to the conduct and findings of these 
investigations are held at the Lakelands District corporate offices of AMICK Consultants 
Limited until such time that they can be transferred to an agency or institution approved by 
the Ontario Ministry of Tourism, Culture and Sport (MTCS) on behalf of the government and 
citizens of Ontario. 
 
8.1 STAGE 1 ANALYSIS AND CONCLUSIONS 
 
As part of the present study, background research was conducted in order to determine the 
archaeological potential of the proposed project area. 
 
“A Stage 1 background study provides the consulting archaeologist and Ministry report 
reviewer with information about the known and potential cultural heritage resources within a 
particular study area, prior to the start of the field assessment.”  (OMCzCR 1993) 
 
The evaluation of potential is further elaborated Section 1.3 of the Standards and Guidelines 
for Consultant Archaeologist (2011) prepared by the Ontario Ministry of Tourism and 
Culture: 
 
“ The Stage 1 background study (and, where undertaken, property inspection) leads to an 
evaluation of the property’s archaeological potential. If the evaluation indicates that there is 
archaeological potential anywhere on the property, the next step is a Stage 2 assessment.”  

(MTC 2011: 17) 
 
Features or characteristics that indicate archaeological potential when documented within the 
study area, or within close proximity to the study area (as applicable), include: 
 
“ - previously identified archaeological sites 

- water sources (It is important to distinguish types of water and shoreline, and to 
distinguish natural from artificial water sources, as these features affect site locations 
and types to varying degrees.): 

o primary water sources (lakes, rivers, streams, creeks) 
o secondary water sources (intermittent streams and creeks, springs, marshes, 

swamps) 
o features indicating past water sources (e.g., glacial lake shorelines indicated 

by the presence of raised sand or gravel beach ridges, relic river or stream 
channels indicated by clear dip or swale in the topography, shorelines of 
drained lakes or marshes, cobble beaches) 

o accessible or inaccessible shoreline (e.g., high bluffs, swamp or marsh fields 
by the edge of a lake, sandbars stretching into marsh) 

- elevated topography (e.g., eskers, drumlins, large knolls, plateaux) 
- pockets of well-drained sandy soil, especially near areas of heavy soil or rocky 

ground 
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- distinctive land formations that might have been special or spiritual places, such as 
waterfalls, rock outcrops, caverns, mounds, and promontories and their bases. There 
may be physical indicators of their use, such as burials, structures, offerings, rock 
paintings or carvings. 

- resource areas, including: 
o food or medicinal plants (e.g., migratory routes, spawning areas, prairie) 
o scarce raw materials (e.g., quartz, copper, ochre or outcrops of chert) 
o early Post-contact industry (e.g., fur trade, logging, prospecting, mining) 

- areas of early Post-contact settlement. These include places of early military or 
pioneer settlement (e.g., pioneer homesteads, isolated cabins, farmstead complexes), 
early wharf or dock complexes, pioneer churches and early cemeteries. There may be 
commemorative markers of their history, such as local, provincial, or federal 
monuments or heritage parks. 

- Early historical transportation routes (e.g., trails, passes, roads, railways, portage 
routes) 

- property listed on a municipal register or designated under the Ontario Heritage 
Actor that is a federal, provincial or municipal historic landmark or site 

- property that local histories or informants have identified with possible 
archaeological sties, historical events, activities, or occupations” 

 (MTC 2011: 17-18) 
 
The evaluation of potential does not indicate that sites are present within areas affected by 
proposed development.  Evaluation of potential considers the possibility for as yet 
undocumented sites to be found in areas that have not been subject to systematic 
archaeological investigation in the past.  Potential for archaeological resources is used to 
determine if property assessment of a study area or portions of a study area is required.   

 
“Archaeological resources not previously documented may also be present in the 
affected area.  If the alternative areas being considered, or the preferred alternative 
selected, exhibit either high or medium potential for the discovery of archaeological 
remains an archaeological assessment will be required.”   

(MCC & MOE 1992: 6-7) 
 
“The Stage 1 background study (and, where undertaken, property inspection) leads to 
an evaluation of the property’s archaeological potential.  If the evaluation indicates 
that there is archaeological potential anywhere on the property, the next step is a 
Stage 2 assessment.” 

(MTC 2011: 17) 
 

In addition, archaeological sites data is also used to determine if any archaeological resources 
had been formerly documented within or in close proximity to the study area and if these 
same resources might be subject to impacts from the proposed undertaking.  This data was 
also collected in order to establish the relative cultural heritage value or interest of any 
resources that might be encountered during the conduct of the present study. For example, 
the relative rarity of a site can be used to assign an elevated level of cultural heritage value or 
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interest to a site that is atypical for the immediate vicinity.  The requisite archaeological sites 
data of previously registered archaeological sites was collected from the Programs and 
Services Branch, Culture Programs Unit, MTCS and the corporate research library of 
AMICK Consultants Limited.  The Stage 1 Background Research methodology also includes 
a review of the most detailed available topographic maps, historical settlement maps, 
archaeological management plans (where applicable) and commemorative plaques or 
monuments.  When previous archaeological research documents lands to be impacted by the 
proposed undertaking or archaeological sites within 50 metres of the study area, the reports 
documenting this earlier work are reviewed for pertinent information.  AMICK Consultants 
Limited will often modify this basic methodology based on professional judgment to include 
additional research (such as, local historical works or documents and knowledgeable 
informants).  
 
Section 7.7.3 of the Standards and Guidelines for Consultant Archaeologists (MTC 2011: 
132) outlines the requirements of the Analysis and Conclusions component of a Stage 1 
Background Study.  
 
1) “Identify and describe areas of archaeological potential within the project area. 
2) Identify and describe areas that have been subject to extensive and deep land 

alterations. Describe the nature of alterations (e.g., development or other activity) 
that have severely damaged the integrity of archaeological resources and have 
removed archaeological potential.” 

 
CHARACTERISTICS INDICATING ARCHAEOLOGICAL POTENTIAL 
 
Section 1.3.1 of the Standards and Guidelines for Consultant Archaeologists specifies the 
property characteristics that indicate archaeological potential (MTC 2011: 17-18).  Factors 
that indicate archaeological potential are features of the local landscape and environment that 
may have attracted people to either occupy the land or to conduct activities within the study 
area.  One or more of these characteristics found to apply to a study area would necessitate a 
Stage 2 Property Assessment to determine if archaeological resources are present.  These 
characteristics are listed below together with considerations derived from the conduct of this 
study. 
 

1) Previously Identified Archaeological Sites 
Previously registered archaeological sites have not been documented within 300 
metres of the study area. 

 
2)  Water Sources 

Primary water sources are described as including lakes, rivers streams and creeks.  
Close proximity to primary water sources (300 metres) indicates that people had 
access to readily available sources of potable water and routes of waterborne trade 
and communication should the study area have been used or occupied in the past.  
 
There are no identified primary water sources within 300 metres of the study area.  
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Secondary water sources are described as including intermittent streams and creeks, 
springs, marshes, and swamps.  Close proximity (300 metres) to secondary water 
sources indicates that people had access to readily available sources of potable water, 
at least on a seasonal basis, and in some cases seasonal access to routes of waterborne 
trade and communication should the study area have been used or occupied in the 
past.  
 
There is a seasonally low-lying and wet area extending from the northern boundary to 
the centre of the study area. This area is associated with the seasonal streams flowing 
into, and through, the study area.  The seasonal streams enter the south edge of the 
study west of the centre of the south property edge and converge approximately 60 
metres to the north of the southern boundary; From here one stream channel flows 
northward and nearly to the north edge where it abruptly turns eastward before exiting 
the study area near the northeast corner of the property.  These areas were wet at the 
time of the initial property visit but were all completely dry during return visits to the 
study area.   

   
3) Features Indicating Past Water Sources  

Features indicating past water resources are described as including glacial lake 
shorelines indicated by the presence of raised sand or gravel beach ridges, relic river 
or stream channels indicated by clear dip or swale in the topography, shorelines of 
drained lakes or marshes, and cobble beaches.  Close proximity (300 metres) to 
features indicating past water sources indicates that people had access to readily 
available sources of potable water, at least on a seasonal basis, and in some cases 
seasonal access to routes of waterborne trade and communication should the study 
area have been used or occupied in the past.  

 
There are identified features indicating past water sources within 300 metres of the 
study area. The study area is situated within an area once under glacial Lake Iroquois. 
The study area is now located between the old Lake Iroquois shoreline and the current 
shoreline of Lake Ontario. During the transition from the glacial Lake Iroquois to the 
present Lake Ontario the shoreline would have receded through the study area. As the 
receding process is gradual the study area would have been within close proximity to 
a shoreline providing access to an abundance of natural resources as well as 
waterborne trade and communication. 

 
4) Accessible or Inaccessible Shoreline 

This form of landscape feature would include high bluffs, swamp or marsh fields by 
the edge of a lake, sandbars stretching into marsh, etc.   

 
There are no shorelines within 300 metres of the study area. However, the study area 
is situated within an area once under glacial Lake Iroquois. The study area is now 
located between the old Lake Iroquois shoreline and the current shoreline of Lake 
Ontario. During the transition from the glacial Lake Iroquois to the present Lake 
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Ontario the shoreline would have receded through the study area. As the receding 
process is gradual the study area would have been within close proximity to a 
shoreline providing access to an abundance of natural resources as well as waterborne 
trade and communication. 

 
5) Elevated Topography  

Features of elevated topography that indicate archaeological potential include eskers, 
drumlins, large knolls, and plateaux. 

 
There are no identified features of elevated topography within the study area. 

 
6) Pockets of Well-drained Sandy Soil 

Pockets of sandy soil are considered to be especially important near areas of heavy 
soil or rocky ground. 

 
The soil throughout the study area is dark sandy loam, with a very thin layer of 
topsoil, which is consistent with the wider area surrounding the property.  
 
The image below (Kuhlmann, Stacy 2017) shows the consistencies of soil types and 
how they compare to one another. The lower percentage of clay allows the soil to 
break up from the action of ploughing alone when not compacted or bound by 
extensive root masses. 

 
(Kuhlmann, Stacy 2017) 

 
7) Distinctive Land Formations  

These are landscape features that might have been special or spiritual places, such as 
waterfalls, rock outcrops, caverns, mounds, and promontories and their bases. There 
may be physical indicators of their use, such as burials, structures, offerings, rock 
paintings or carvings.  

 
There are no identified distinctive land formations within the study area.  
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8) Resource Areas 

Resource areas that indicate archaeological potential include food or medicinal plants 
(e.g., migratory routes, spawning areas, and prairie), scarce raw materials (e.g., 
quartz, copper, ochre or outcrops of chert) and resources of importance to early Post-
contact industry (e.g., logging, prospecting, and mining).  

 
There are no identified resource areas within the study area. 

 
9) Areas of Early Post-contact Settlement 

These include places of early military or pioneer settlement (e.g., pioneer homesteads, 
isolated cabins, and farmstead complexes), early wharf or dock complexes, pioneer 
churches and early cemeteries. There may be commemorative markers of their 
history, such as local, provincial, or federal monuments or heritage parks.  

 
The study area is situated in close proximity to a historic community identified on the 
historic atlas map.  

 
10) Early Historical Transportation Routes  

This includes evidence of trails, passes, roads, railways, portage routes. 
 

The study area has historic roads that appear within its boundaries and adjacent to the 
eastern boundary, as depicted on the Historic Atlas Map of 1878. The roads within 
the boundaries no longer exist, but the road adjacent to the eastern boundary is now 
known as Division Street. The study area is also situated within 100 metres of a 
railway line indicated on the historic atlas map.  

 
11) Heritage Property 

Property listed on a municipal register or designated under the Ontario Heritage Act 
or is a federal, provincial or municipal historic landmark or site. 

  
There are no listed or designated heritage buildings or properties that form a part of 
the study area.  There are no listed or designated heritage buildings or properties that 
are adjacent to the study area.  
 

12) Documented Historical or Archaeological Sites 
This includes property that local histories or informants have identified with possible 
archaeological sites, historical events, activities, or occupations. These are properties 
which have not necessarily been formally recognized or for which there is additional 
evidence identifying possible archaeological resources associated with historic 
properties in addition to the rationale for formal recognition. 

 
There are no known heritage features, or known historic sites, or known 
archaeological sites within the study area in addition to those formally documented 
with the appropriate agencies or previously noted under a different criterion. 
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CHARACTERISTICS INDICATING REMOVAL OF ARCHAEOLOGICAL POTENTIAL 
 
Section 1.3.2 of the Standards and Guidelines for Consultant Archaeologists specifies the 
property characteristics which indicate no archaeological potential or for which 
archaeological potential has been removed (MTC 2011: 18-19).  These characteristics are 
listed below together with considerations derived from the conduct of this study. 
The introduction of Section 1.3.2 (MTC 2011: 18) notes that “Archaeological potential can 
be determined not to be present for either the entire property or a part(s) of it when the area 
under consideration has been subject to extensive and deep land alterations that have 
severely damaged the integrity of any archaeological resources.  This is commonly referred 
to as ‘disturbed’ or ‘disturbance’, and may include:” 
 

1) Quarrying  
There is no evidence to suggest that quarrying operations were ever carried out within 
the study area. 
 

2) Major Landscaping Involving Grading Below Topsoil  
Unless there is evidence to suggest the presence of buried archaeological deposits, 
such deeply disturbed areas are considered to have lost their archaeological potential. 
Properties that do not have a long history of Post-contact occupation can have 
archaeological potential removed through extensive landscape alterations that 
penetrate below the topsoil layer.  This is because most archaeological sites originate 
at grade with relatively shallow associated excavations into the soil.  Pre-contact sites 
and early historic sites are vulnerable to extensive damage and complete removal due 
to landscape modification activities.  In urban contexts where a lengthy history of 
occupation has occurred, properties may have deeply buried archaeological deposits 
covered over and sealed through redevelopment activities that do not include the deep 
excavation of the entire property for subsequent uses.  Buildings are often erected 
directly over older foundations preserving archaeological deposits associated with the 
earlier occupation.   

 
Surfaces paved with interlocking brick, concrete, asphalt, gravel and other surfaces 
meant to support heavy loads or to be long wearing hard surfaces in high traffic areas, 
must be prepared by the excavation and removal of topsoil, grading, and the addition 
of aggregate material to ensure appropriate engineering values for the supporting 
matrix and also to ensure that the installations shed water to avoid flooding or 
moisture damage.  All hard surfaced areas are prepared in this fashion and therefore 
have no or low archaeological potential. Disturbed areas are excluded from Stage 2 
Property Assessment due to no or low archaeological potential and often because they 
are also not viable to assess using conventional methodology.  

 
There are two large patches of disturbed land, one extending the entire length of the 
southern boundary, and the second extending along nearly the entire eastern boundary 
of the upper arm of the “L”. These areas are open meadowlands.  The southern half of 
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the area along the eastern boundary of the study area has been stripped of topsoil in 
the past.  The southern disturbed area appears to be a former railway corridor, which 
is now a hydro corridor.  There is a small area of asphalt drive way located at the east 
end of this part of the property.  Asphalt is not viable to assess, but the linear 
configuration and narrow width of the paved surfaces does not impede systematic 
survey coverage.   
 
It is clear that some activity and landscape alteration did occur within the study area 
at some point in the past to prepare the area for development and that there has been a 
loss of archaeological potential within the areas identified as disturbed. Maps 4 & 5 
of this report illustrate the locations of these features. 

 
3) Building Footprints  

Typically, the construction of buildings involves the deep excavation of foundations, 
footings and cellars that often obliterate archaeological deposits situated close to the 
surface. 

 
There are no buildings within the study area.  

 
4) Sewage and Infrastructure Development  

Installation of sewer lines and other below ground services associated with 
infrastructure development often involves deep excavation that can remove 
archaeological potential.   

 
There is no evidence to suggest that substantial below ground services of any kind 
have resulted in significant impacts to any significant portion of the study area.  
Major utility lines are conduits that provide services such as water, natural gas, hydro, 
communications, sewage, and others.  These major installations should not be 
confused with minor below ground service installations not considered to represent 
significant disturbances removing archaeological potential, such as services leading to 
individual structures which tend to be comparatively very shallow and vary narrow 
corridors.  Areas containing substantial and deeply buried services or clusters of 
below ground utilities are considered areas of disturbance, and may be excluded from 
Stage 2 Property Assessment.   

 
“Activities such as agricultural cultivation, gardening, minor grading and landscaping do 
not necessarily affect archaeological potential.”   

(MTC 2011: 18) 
 
“Archaeological potential is not removed where there is documented potential for deeply 
buried intact archaeological resources beneath land alterations, or where it cannot be 
clearly demonstrated through background research and property inspection that there has 
been complete and intensive disturbance of an area.  Where complete disturbance cannot be 
demonstrated in Stage 1, it will be necessary to undertake Stage 2 assessment.”    

(MTC 2011: 18) 
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SUMMARY 
 
Table 4 below summarizes the evaluation criteria of the Ministry of Tourism and Culture 
together with the results of the Stage 1 Background Study for the proposed undertaking.  
Based on the criteria, the property is deemed to have archaeological potential on the basis of 
proximity to water, proximity to a historic community, and the location of early historic 
settlement roads adjacent to the study area. 
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TABLE 4 EVALUATION OF ARCHAEOLOGICAL POTENTIAL 

FEATURE OF ARCHAEOLOGICAL POTENTIAL YES NO N/A COMMENT 

1 Known archaeological sites within 300m 
 

N 
 

If Yes, potential 
determined 

PHYSICAL FEATURES 

2 Is there water on or near the property?  Y 
 

  If Yes, what kind of water? 

2a 
Primary water source within 300 m. (lakeshore, 
river, large creek, etc.)  Y 

 
  

If Yes, potential 
determined 

2b 
Secondary water source within 300 m. (stream, 
spring, marsh, swamp, etc.) 

 
 N   

If Yes, potential 
determined 

2c 
Past water source within 300 m. (beach ridge, 
river bed, relic creek, etc.)  Y 

 
  

If Yes, potential 
determined 

2d 
Accessible or Inaccessible shoreline within 300 m. 
(high bluffs, marsh, swamp, sand bar, etc.) 

 
N 

 

If Yes, potential 
determined 

3 
Elevated topography (knolls, drumlins, eskers, 
plateaus, etc.) 

 
 N   

If Yes, and Yes for any of 4-
9, potential determined 

4 Pockets of sandy soil in a clay or rocky area 
 

 N   
If Yes and Yes for any of 3, 
5-9, potential determined 

5 
Distinctive land formations (mounds, caverns, 
waterfalls, peninsulas, etc.) 

 
 N   

If Yes and Yes for any of 3-
4, 6-9, potential 
determined 

HISTORIC/PREHISTORIC USE FEATURES 

6 

Associated with food or scarce resource harvest 
areas (traditional fishing locations, 
agricultural/berry extraction areas, etc.) 

 
 N   

If Yes, and Yes for any of 3-
5, 7-9, potential 
determined. 

7 Early Post-contact settlement area within 300 m.  Y 
 

  

If Yes, and Yes for any of 3-
6, 8-9, potential 
determined 

8 
Historic Transportation route within 100 m. 
(historic road, trail, portage, rail corridors, etc.)  Y 

 
  

If Yes, and Yes for any 3-7 
or 9, potential determined 

9 

Contains property designated and/or listed under 
the Ontario Heritage Act (municipal heritage 
committee, municipal register, etc.) 

 
 N   

If Yes and, Yes to any of 3-
8, potential determined 

APPLICATION-SPECIFIC INFORMATION 

10 
Local knowledge (local heritage organizations, 
Pre-contact, etc.) 

 
 N   

If Yes, potential 
determined 

11 

Recent disturbance not including agricultural 
cultivation (post-1960-confirmed extensive and 
intensive including industrial sites, aggregate 
areas, etc.) Y     

If Yes, no potential or low 
potential in affected part 
(s) of the study area. 

If YES to any of 1, 2a-c, or 10 Archaeological Potential is confirmed 
If YES to 2 or more of 3-9, Archaeological Potential is confirmed 

 If YES to 11 or No to 1-10 Low Archaeological Potential is confirmed for at least a portion of the study 
area. 
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8.2 STAGE 2 ANALYSIS AND CONCLUSIONS 

 
Section 7.8.3 of the Standards and Guidelines for Consultant Archaeologists (MTC 2011: 
138-139) outlines the requirements of the Analysis and Conclusions component of a Stage 2 
Property Assessment. 
 

1. Summarize all finding from the Stage 2 survey, or state that no archaeological sites 
were identified. 

2. For each archaeological site, provide the following analysis and conclusions: 
a. A preliminary determination, to the degree possible, of the age and cultural 

affiliation of any archaeological sites identified. 
b. A comparison against the criteria in 2 Stage 2: Property Assessment to determine 

whether further assessment is required 
c. A preliminary determination regarding whether any archaeological sites identified 

in Stage 2 show evidence of a high level cultural heritage value or interest and will 
thus require Stage 4 mitigation. 

 
No archaeological sites or resources were found during the Stage 2 survey of the study area. 
 
9.0 RECOMMENDATIONS 
 
9.1 STAGE 1 RECOMMENDATIONS 
 
Under Section 7.7.4 of the Standards and Guidelines for Consultant Archaeologists (MTC 
2011: 133) the recommendations to be made as a result of a Stage 1 Background Study are 
described. 
 

1) Make recommendations regarding the potential for the property, as follows: 
a. if some or all of the property has archaeological potential, identify 
areas recommended for further assessment (Stage 2) and areas not 
recommended for further assessment. Any exemptions from further 
assessment must be consistent with the archaeological fieldwork 
standards and guidelines.  
b. if no part of the property has archaeological potential, recommend 
that the property does not require further archaeological assessment.  

2) Recommend appropriate Stage 2 assessment strategies. 
  

9.2 STAGE 2 RECOMMENDATIONS 
 
Under Section 7.8.4 of the Standards and Guidelines for Consultant Archaeologists (MTC 
2011: 139) the recommendations to be made as a result o f a Stage 2 Property Assessment are 
described. 
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1) For each archaeological site, provide a statement of the following: 
a. Borden number or other identifying number 
b. Whether or not it is of further cultural heritage value or interest 
c. Where it is of further cultural heritage value or interest, appropriate 
Stage 3 assessment strategies 

2) Make recommendations only regarding archaeological matters.  
Recommendations regarding built heritage or cultural heritage landscapes 
should not be included. 

3) If the Stage 2 survey did not identify any archaeological sites requiring 
further assessment or mitigation of impacts, recommend that no further 
archaeological assessment of the property be required. 

 
As a result of the Stage 2 Property Assessment of the study area, no archaeological resources 
were encountered.  Consequently, the following recommendations are made: 
 

1. No further archaeological assessment of the study area is warranted; 
2. The Provincial interest in archaeological resources with respect to the proposed 

undertaking has been addressed; 
3. The proposed undertaking is clear of any archaeological concern. 
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10.0 ADVICE ON COMPLIANCE WITH LEGISLATION 
 
While not part of the archaeological record, this report must include the following standard 
advisory statements for the benefit of the proponent and the approval authority in the land 
use planning and development process: 
 

a. This report is submitted to the Minister of Tourism and Culture as a condition of 
licensing in accordance with Part VI of the Ontario Heritage Act, R.S.O. 1990, c. 
0.18.  The report is reviewed to ensure that it complies with the standards and 
guidelines issued by the Minister, and that the archaeological fieldwork and report 
recommendations ensure the conservation, protection and preservation of the cultural 
heritage of Ontario.  When all matters relating to archaeological sites within the 
project area of a development proposal have been addressed to the satisfaction of the 
Ministry of Tourism and Culture, a letter will be issued by the ministry stating that 
there are no further concerns with regard to alterations to archaeological sites by the 
proposed development. 
 

b. It is an offence under Sections 48 and 69 of the Ontario Heritage Act for any party 
other than a licensed archaeologist to make any alteration to a known archaeological 
site or to remove any artifact or other physical evidence of past human use or activity 
from the site, until such time as a licensed archaeologist has completed 
archaeological fieldwork on the site, submitted a report to the Minister stating that 
the site has no further cultural heritage value or interest, and the report has been 
filed in the Ontario Public Register of Archaeological Reports referred to in Section 
65.1 of the Ontario Heritage Act. 

 
c. Should previously undocumented archaeological resources be discovered, they may 

be a new archaeological site and therefore subject to Section 48 (1) of the Ontario 
Heritage Act. The proponent or person discovering the archaeological resources 
must cease alteration of the site immediately and engage a licensed archaeologist to 
carry out archaeological fieldwork, in compliance with sec. 48 (1) of the Ontario 
Heritage Act. 

 
d. The Cemeteries Act, R.S.O. 1990, c. C.4 and the Funeral, Burial and Cremation 

Services Act, 2002, S.O. 2002, c.33 (when proclaimed in force) require that any 
person discovering human remains must notify the police or coroner and the 
Registrar of Cemeteries at the Ministry of Consumer Services. 

 
e. Archaeological sites recommended for further archaeological fieldwork or protection 

remain subject to Section 48 (1) of the Ontario Heritage Act and may not be altered, 
or have artifacts removed from them, except by a person holding an archaeological 
licence. 
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Executive Summary 
D.M.  Wills Associates Limited (Wills) has been retained by the Town of Cobourg to 
undertake an Environmental Impact Study (EIS) to assess the preferred alternative from 
the Midtown Creek Flood Ponding Area and Kerr Street Extension Municipal Class 
Environmental Assessment (Midtown Creek EA), which includes an online flood ponding 
area and a restored natural channel upstream of the Kerr Street right-of-way.   

The Study Area generally covers the area north of the CNR and CPR tracks, south of the 
rear lots of the properties on Ballantine Street, west of Division Street and east of the rear 
lots of the properties on Sutherland Crescent and Gillett Court in Cobourg, Ontario.   

Due to the presence of two (2) wetland communities across a portion of the Study 
Area, as well as, the presence of Midtown Creek through the Study Area, an EIS was 
requested by the Town of Cobourg.  The purpose of the EIS to identify environmental 
constraints, develop appropriate setbacks, consult with regulatory agencies and 
identify the activities required to address project compliance with Provincial and 
Federal statutes and policies including, but not limited to, the Planning Act (R.S.O. 
1995), the Conservation Authorities Act (R.S.O. 1990), the Endangered Species Act (R.O. 
2007), the Provincial Policy Statement (2014), Section 35 and 37 of the Fisheries Act 
(R.S.C. 1985) and identify associated permitting, if required, based on the results of the 
EIS and details of the proposed development.  

Potential impacts of the Project on existing natural heritage features and associated 
wildlife, including Species at Risk, were evaluated based on a review of publicly 
available resources, GRCA background reports and the results of on-site field 
investigations.  Field investigations identified a cold water watercourse that has 
experienced a large amount of degradation and sedimentation due to industrial 
practices and construction activities in the area.  Proposed channel redesign and 
restoration efforts will enhance the available habitat for cold water species and provide 
a greater stream length on site with higher sinuosity and fish passage.  Additionally, the 
removal of invasive vegetation and enhancement of wetland features on site will 
provide a net benefit to both aquatic and terrestrial species in the area.  

Given the results of on-site investigations and background reviews, long-term adverse 
impacts to natural heritage features, associated habitat, and local wildlife populations 
are not anticipated to be resultant from the Project provided that successful 
compensation is achieved and mitigation measures outlined herein, as well as, in the 
subsequent documents, are implemented.  Appropriate execution of the mitigation 
measures outlined herein will ensure that proposed activities do not conflict with the 
natural heritage policies set out by the Town of Cobourg, or the Province of Ontario. 

In summary, given the environmental mitigation measures described in this report are 
implemented effectively throughout the construction period and an effective channel 
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restoration plan, wetland compensation plan and monitoring strategy is implemented, 
Wills is of the opinion that there will be no residual negative impacts to the environment.  

Abbreviations and Definitions 

bgs Below Ground Surface 
CUM1 Cultural Meadow Ecosite 
DA Designated Area 
EIS  Environmental Impact Study 
ESA  Endangered Species Act, 2007 
ELC  Ecological Land Classification (Lee et al., 1998, as amended) 
FOD7  Fresh-Moist Lowland Deciduous Forest Ecosite 
GRCA  Ganaraska Region Conservation Authority 
MAM2  Mineral Meadow Marsh Ecosite 
Masl  Metres Above Sea Level 
mbgs  Metres Below Ground Surface 
MMP  Marsh Monitoring Program (Bird Studies Canada) 
MNRF  Ministry of Natural Resources and Forestry 
OBBA  Ontario Breeding Bird Atlas  
OP  Official Plan  
OWES  Ontario Wetland Evaluation System 
PPS  Provincial Policy Statement, 2014 
PSW Provincially Significant Wetland 
SAR  Species at Risk (as covered under the ESA Act) 
SARA  Species at Risk Act, 2002 
SWH  Significant Wildlife Habitat (as defined by MNRF criteria) 
SWT2  Mineral Thicket Swamp Ecosite 
VEC  Valued Ecosystem Component 
Wills  D.M. Wills Associates Limited 
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 Introduction 

D.M.  Wills Associates Limited (Wills) has been retained by the Town of Cobourg to 
undertake an Environmental Impact Study (EIS) for the preferred alternative from the 
Midtown Creek EA, which includes an online flood ponding area and a restored natural 
channel upstream of the Kerr Street right-of-way (Project).   

Under the Planning Act, R.S.O. 1990, The Town of Cobourg Official Plan and Ganaraska 
Region Conservation Authority (GRCA) can request an EIS to help guide 
recommendations for applications for development within or adjacent to natural 
heritage features or areas.  More specifically, under the Development, Interference with 
Wetlands and Alterations to Shorelines and Watercourses regulation (Ontario 
Regulation 168/06), the GRCA can request an EIS in support of decision making for 
development applications where the Subject Property is located within or adjacent to 
a wetland or watercourse.  The Study Area is directly connected to Midtown Creek, a 
coldwater stream that drains into Lake Ontario.   

The purpose of the EIS is to identify environmental constraints, develop appropriate 
setbacks, consult with regulatory agencies and identify the activities required to 
address project compliance with Provincial and Federal statutes and policies including 
but not limited to: the Planning Act (R.S.O. 1995), the Conservation Authorities Act 
(R.S.O. 1990), the Endangered Species Act (R.O. 2007), the Provincial Policy Statement 
(2014), Section 35 and 37 of the Fisheries Act (R.S.C. 1985).  

To meet the requirements of the EIS, Wills’ biologists undertook field investigations to 

collect information on existing conditions.  This document provides a summary of the 
existing conditions background review and observations made during site visits.  It also 
outlines the potential impacts of the Project and recommends measures to mitigate 
impacts.   

1.1 Study Area 

The Study Area generally covers the area north of the CNR and CPR tracks, south of the 
rear lots of the properties on Ballantine Street, west of Division Street and east of the rear 
lots of the properties on Sutherland Crescent and Gillett Court in Cobourg, Ontario.  The 
Study Area includes the light industrial and residential lands fronting on Division Street, 
Buchanan Street, George Street and Station Street, the Kerr Street Right-of-Way (ROW) 
and a railway spur that provides access to the rear of the Canada Pallet Company 
property.  Midtown Creek flows from north to south through the Study Area with culvert 
crossings at Division Street, the railway spur, Buchanan Street, George Street and Station 
Street and the CNR and CPR tracks.  There is currently an open channel through the 
former railway embankment that is contained within the Kerr Street ROW (Figure 1 – 
Location Plan). 
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The proposed development includes the construction of an online flood ponding area 
between the Canada Pallet Railway Spur and Kerr Street to deal with any overflow 
during periods of high flows (Figure 2 – Study Area).  Water would then be discharged 
to Midtown Creek downstream of the Kerr Street ROW.  See Appendix A - Statement of 
Limitations. 

 Regulatory Context 

2.1 Provincial Policy Context 

The Provincial Policy Statement (PPS) 2014 was issued under Section 3 of the Planning 
Act (R.S.O. 1990, as amended May 30, 2017).  The PPS is applicable province-wide to all 
planning decisions made on or after April 30, 2014, and replaces the PPS 2005. 

The PPS states: 

 Section 2.1.5:  Development and site alteration shall not be permitted in: 

a) significant wetlands in the Canadian Shield north of Ecoregions 5E, 6E 

and 7E; 

b) significant woodlands in Ecoregions 6E and 7E (excluding islands in 

Lake Huron and the St. Marys River); 

c) significant valley lands in Ecoregions 6E and 7E (excluding islands in 

Lake Huron and the St. Marys River); 

d) significant wildlife habitat; 

e) significant areas of natural and scientific interest, and;  

f) coastal wetlands in Ecoregions 5E, 6E and 7E that are not subject to 

policy 2.1.4 (b). 

Land Information Ontario (LIO) mapping indicates woodlands and a wetland as being 
present within the Study Area.  Further details are provided in Section 4.4.  

The PPS also states: 

Section 2.1.6:  Development and site alteration shall not be permitted in fish 

habitat except in accordance with provincial and federal requirements. 

The PPS also states: 

Section 2.1.7:  Development and site alteration shall not be permitted in habitat 

of endangered species and threatened species except in accordance with 

provincial and federal requirements. 

  



 

 
F.  705.748.9944 

 

Figure 1 – Location Plan 

5268 Midtown Creek EIS 

TJ 

SF 

 

17-5268 

See Map 

August 2018 

 

Figure 1 

N 

Study Area 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 2 
Midtown Creek EIS        

Study Area 
 

SF 

TJ 

 

5268 

 

See Map 

August 2018 

   

Figure 2 

 

 



Environmental Impact Study 
Midtown Creek Flood Ponding Area and Kerr Street Extension 
 
 

D.M. Wills Associates Limited Page 5 Project Number 17-5268 

The proposed works are not planned to encroach into the habitat of any provincially 
Endangered or Threatened species identified within the Study Area.  However, they will 
encroach on fish habitat.  Further details are provided in Section 5.3 and Section 6.0. 

Lastly, the PPS states: 

 Section 2.1.8:  Development and site alteration shall not be permitted on 

adjacent lands to the natural heritage features and areas identified in policies 

2.1.4, 2.1.5, 2.1.6 and 2.1.7, unless the ecological function of the adjacent lands 

has been evaluated and it has been demonstrated that there will be no 

negative impacts on the natural features or on the ecological functions. 

The Ontario Natural Heritage Reference Manual for the Provincial Policy Statement 
defines adjacent lands as: 

 120 m from PSW. 

 50 m from – significant woodlands; significant valley lands; significant wildlife 
habitat; significant portions of habitat for threatened or endangered species, 
significant ANSI’s. 

 30 m from fish habitat. 

2.2 Local Planning Context 

2.2.1 Town of Cobourg Official Plan 

The Town of Cobourg Official Plan, 2018 (OP) provides the policy framework which 
guides decisions related to land use and development.  In addition, the OP also 
provides direction on addressing capital works projects for immediate and long-term 
requirements, which considers the financial resources available to the Town of 
Cobourg.  The following OP policies are applicable to the lands affected by the Project. 

Section 3.3 of the OP provides that watershed management and flood and erosion 
control projects carried out or supervised by a public authority are permitted in any 
land use designation, save and except for the Environmental Constraint Area (ECA) 
designation.  These uses are subject to policies located in Section 3.11 and 4.2 of the 
OP.  The lands affected by this project are designated ECA; therefore, Sections 3.11 
and 4.2 apply. 

Section 3.11 provides that the ECA designation includes those lands which have 
inherent environmental hazards, are environmentally sensitive or which have a role in 
the protection of the environment.  Section 3.11.2 indicates uses permitted in this 
designation shall be in accordance with Section 4.2, particularly Sections 4.2.2 and 
4.2.3. 

Section 4.2.2(i) provides that uses permitted in the ECA designation include: 
conservation and preservation of the natural environment; and, recreational uses which 
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have minimal impact on the natural environmental features and ecological functions 
of the area.  Exceptions to this provision are identified in Section 4.2.2 (ii)(f) which 
permits stormwater control facilities where there will be net environmental benefit as 
determined by the Town of Cobourg, in consultation with the GRCA. 

Section 4.2.3 identifies the uses, buildings and structures which are prohibited in the ECA 
designation; however, Section 4.2.3 (ii) provides exceptions to this policy which include: 
buildings or structures related to flood, or erosion control; and where such works are in 
accordance with the regulations of the GRCA and are approved by the authority. 

The OP policies allow for the development of stormwater management and flood or 
erosion control measures within the ECA designation in consultation with the Town of 
Cobourg and the GRCA. 

Section 4.2.6 (i) of the OP also provides that development and site alteration shall not 
be permitted on lands adjacent to the natural heritage features identified in Section 
4.2.1 (i) through (ix) unless it has been demonstrated that there will no be negative 
impact on the natural features or their ecological functions through an Environmental 
Impact Study (EIS).  The features listed in Section 4.2.1 include the following: 

 Significant woodlands; 

 Wetlands including both provincially and non-provincially significant wetlands 
and coastal wetlands; 

 Significant habitat of endangered and threatened species; 

 Significant valleylands; 

 Significant wildlife habitat; 

 Fish habitat; 

 Significant areas of natural and scientific interest; 

 Groundwater discharge areas; and, 

 Steep slopes which are susceptible to erosion or present a danger to 
development. 

Based on a review of the OP policies, the proposed use of a flood detention pond is 
permitted provided that there will be a net environmental benefit as determined by the 
Town of Cobourg, in consultation with the GRCA.   

  Background Review 

3.1 Surrounding Land Use 

Properties adjacent to the Study Area are currently designated for commercial and 
residential purposes.  A pallet factory is located to the east, with a rail line crossing the 
north of the Study Area.  North of the rail line is undeveloped land.  To the west, the 
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property is bordered by a rail line with residential housing on the west side of the tracks. 
The Study Area is bordered by industrial facilities to the south. 

3.2 Designated Areas 

A review of the Ministry of Natural Resources and Forestry (MNRF) natural heritage / 
resources data obtained through the MNRF Natural Heritage Information Centre (NHIC) 
database was completed to identify the presence or absence of any Valued 
Ecosystem Components (VECs) such as local, provincial and federally Designated 
Areas (DAs).  DAs include lands covered under the Provincial Policy Statement (2014) as 
well as other natural heritage features of local or federal interest including Federal 
Parks, Environmental Sensitive Landscapes or Areas (ESLs, ESAs), such as significant 
woodlands, locally significant wetlands or otherwise natural heritage feature identified 
for conservation.  

A summary of the results of the database searches is outlined below: 

Areas of Natural and Scientific Interest (ANSI)  

Cobourg Conservation Area was identified within one kilometre of the Study Area.   

Significant Wildlife Habitat (SWH) 

No SWH was identified through field investigations completed by the GRCA or during 
the background review.  See Section 5.2 for further discussion.  

Provincially Significant Wetlands (PSWs) 

No PSWs were identified on or within 120 m of the Study Area based on background 
review.  The nearest PSW (Cobourg Northwest Complex) is located approximately 1.2 
km to the northwest. 

Locally Significant Natural Heritage Features 

No locally significant natural heritage features (e.g. locally significant wetlands, ESLs, 
ESAs, Environmental Protection, Environmental Constraint zones, etc.) were identified on 
or directly adjacent to the Study Area through background review. 

Other Wetlands 

The NHIC database identifies an unevaluated wetland covering a portion of land on 
the west side of the Study Area (see Figure 3 – NHIC Map).   



 

F.  705.748.9944 

 

Figure 3 - NHIC Map 

5268 Midtown Creek EIS 

JB 

TJ 

 

17-5268 

 

See Map 

August 2018 

 

Figure  3 

 



Environmental Impact Study 
Midtown Creek Flood Ponding Area and Kerr Street Extension 
 
 

D.M. Wills Associates Limited Page 10 Project Number 17-5268 

 Existing Conditions 

4.1 Biophysical Environment  

4.1.1 Hydrogeological and Geotechnical Background 

An assessment of the subsurface conditions was carried out by WSP Canada Inc. in 
2016.  The existing Kerr Street railway berm is to be enhanced to contain periodic flood 
water, and will eventually be upgraded to support a 4-lane roadway.  The adjacent 
properties are municipally serviced and no potable wells are within 250 m of the site. 

Eight (8) test pits were carried out and advanced to depths ranging between 2.1 m 
BGS and 2.5 m BGS within the proposed pond footprint.  Six (6) boreholes were 
advanced to a depth of 5 m BGS.  Four (4) of the boreholes were completed as 
monitoring wells to facilitate groundwater measurements and sampling within the 
proposed flood control pond footprint.  Groundwater levels measured in the monitoring 
wells on March 8, 2016 were between 89.4 and 91.1 masl.  Groundwater on the site is 
anticipated to flow in a southerly to southeasterly direction with regional drainage 
being toward Lake Ontario, approximately 1.6 km to the south.  Bedrock was 
documented at the site at depths greater than 2 m, and is anticipated between 75 
masl and 80 masl from known bedrock topography mapping.  The borehole and test pit 
locations are included in Figure 4 - Borehole and Test Pit Locations (WSP 2016). 

Topsoil was encountered at each test pit and borehole location and ranged in 
thickness from 200 mm to 460 mm.  A sandy silt to silt and sand layer was encountered 
beneath the topsoil in test pits TP16-4 to TP16-8 on the west side of Midtown Creek.  A 
discrete sand and gravel layer exists in TP16-2 overlying sand.  A sand layer was 
encountered at BH16-3 and test pits TP16-2 to TP16-6.  Clayey silt was encountered at all 
borehole and test pit locations with the exception of TP16-1 to TP16-4.  This material was 
found to underlie topsoil or sandy deposits where it was found.   

A layer of fill material was encountered at TP16-1 and TP16-3 in a grassy clearing that 
may have been used as a dump site.  The fill deposit ranges in thickness from greater 
than 2.1 m at TP-16-1 to 1.3 m at TP16-3, and consists of silty sand fill containing concrete 
slabs, bricks, plastic and other construction waste debris.  The fill is covered by 150 mm 
thick concrete and topsoil in these areas.   
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Figure 4 – Borehole and Test Pit Locations (WSP 2016) 
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4.1.2 Hydrology 

The Midtown Creek Hydrology Report (GRCA, 2007) included digital hydrology models 
for Midtown Creek using the Visual OTTHYMO (VO2) hydrologic modelling software to 
predict existing and future flows in the creek at key locations.  Approximately 552 ha 
drain to the proposed site at Kerr Street.  The peak flows corresponding to various storm 
events in the 2007 report were used in the Environmental Assessment and Detailed 
Design of the preferred alternative.  The peak flows are presented in Table 1. 

Table 1 – Existing Midtown Creek Peak Flows at the Site Location 

Return Period Flow at Chris Garrett Park (m3/s) Flow at Kerr Street (m3/s) 

2-year 1.42 4.11 

5-year 2.39 5.69 

10-year 3.15 6.76 

25-year 4.22 8.09 

50-year 5.13 9.12 

100-year 6.06 10.16 

Regional (Hazel)1 37.18 44.85 

Note: 

1. Regional flow reflects future land use conditions, since SWM criteria does not 
reduce post-development runoff flows to existing levels for Regional storm flows. 

2. Values obtained from Draft Report:  Preliminary Design of Conceptual Detention 
Pond on Midtown Creek (GRCA 2012). 

The VO2 model from the GRCA was imported into a later version of the software (VO3) 
and was used moving forward to include the reservoir model of the flood ponding 
area.   

The Midtown Creek Hydraulic Assessment and Flood Plain Mapping Final Report 
(Greenland Consulting Engineers, 2008) included a HEC-RAS hydraulic model of 
Midtown Creek using the flows in the 2007 GRCA Hydrology Report.  The floodplain 
maps that were created were adopted by the Town of Cobourg and the GRCA Board 
of Directors in September 2010, subject to approval of the Town of Cobourg Special 
Policy Area. 

Baseflows for Midtown Creek were provided by the GRCA, and include instantaneous 
flow measurements taken at the mouth of Midtown Creek at Rotary Park in Cobourg.  
These measurements represent the lowest annual flow.  A summary of the baseflow 
measurements is included in Table 2 – Baseflow Data. 
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Table 2 – Baseflow Data 

Year Date Time (24-hr) Flow (m3/s) Flow (L/s) 

2001 24-Aug-01 11:00 0.0196 19.60 

2011 19-Aug-11 9:20 0.0175 17.48 

2013 5-Sep-13 13:15 0.0135 13.47 

2015 24-Jul-15 9:48 0.0103 10.27 

2016 22-Jul-16 10:00 0.0063 6.35 

2017 22-Aug-17 13:30 0.0250 25.01 

A value of 0.010 m3/s was used as the low-flow in the natural channel design, which 
represents the average less one standard deviation of low flows sampled.  This was 
done to design a channel with depth at low flows in drier years. 

4.1.3 Existing Topography 

Topographic information for the flood ponding area was initially taken from the 
Cobourg Digital Elevation Model (DEM), which was collected using LiDAR.  A detailed 
site survey of the flood ponding area was completed by Wills in the spring of 2018 to 
define the existing grades in more detail.  Generally, the site slopes toward the existing 
watercourse and towards Kerr Street. 

IBW Surveyors conducted a detailed topographic survey of the Kerr Street  ROW in 2017 
to assist with the detailed design of Kerr Street and determine preliminary elevation 
restrictions for the flood ponding area. 

4.2 Natural Channel Existing Conditions 

4.2.1 Flood Ponding Area 

The reach of Midtown Creek within the proposed flood ponding area extends from the 
Canada Pallet Railway spur culvert to the existing berm that will support the proposed 
Kerr Street ROW.  According to the Midtown Creek Fisheries Assessment (GRCA, 2016b), 
this reach of Midtown Creek is characterized by large amounts of sand and silt, a low 
gradient and a lack of defined riffles, with moderate amounts of woody material and 
refuse within the channel (i.e., tires, scrap metal, etc.).  The refuse and debris within the 
channel has created several stepped barriers to fish passage, specifically for non-
jumping fish species.  Watercress was observed upstream from the site, indicating 
groundwater inputs.  Species captured during fish sampling by the GRCA in 2016 
included one brook trout, and the rest of the species captured were described as 
tolerant cyprinids.   
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The section of Midtown Creek within the proposed flood ponding area is approximately 
350 m long starting from the railway spur culvert to the Kerr Street ROW.   

4.3 Field Investigations 

Field investigations by Wills’ staff took place on May 22 and 30, 2018, and June 19 and 
21, 2018 to evaluate existing ecological conditions within the Study Area.  The field 
program included the following surveys: 

 A breeding bird survey, following Ontario Breeding Bird Atlas (OBBA) standard 
procedures and protocols.  Field investigations took place on May 30 and 
June 21, 2018. 

 An amphibian call survey completed in general conformance with the Marsh 
Monitoring Program (MMP) standard procedures and protocols.  Field 
investigations took place on May 22 and June 19, 2018. 

 Incidental wildlife and wildlife habitat observations (auditory, visual, tracks, scat, 
burrows, nests, etc.) throughout the Study Area throughout the day, as well as 
the evening/night-time surveys with particular attention to any species of 
conservation concern noted to be present within the area. 

4.4 Ecological Features 

4.4.1 Aquatic Habitat 

Midtown Creek is a small, coldwater watercourse with a drainage area of 
approximately 6.4 km², generally flowing in a southerly direction.  South of the Study 
Area, the creek is piped underground through the Town of Cobourg before ultimately 
discharging into Lake Ontario.  The creek is classified as a coldwater stream even 
though fish species found in the stream are typical of both warmwater and coldwater 
environments (GRCA, 2016b).  

A Fisheries Assessment Report, outlining existing conditions, was prepared for Midtown 
Creek (GRCA, 2016b) as part of the Midtown Creek EA.  Species captured by the GRCA 
within the Midtown Creek included brook trout, rainbow trout, mottled sculpin, and 
juvenile atlantic salmon.  Other species found within Midtown Creek consist of tolerant 
cyprinids such as fathead minnow, creek chub and blacknose dace.  The site is 
characterized by large amounts of silt, is of a low gradient, lacks defined riffles and has 
been described as showing signs of stress due to degradation of habitat and water 
quality.  The area serves as a migratory corridor for lake run rainbow trout that utilize the 
upstream habitats for spawning and rearing (GRCA, 2016b).  The Fisheries Assessment 
Report is included in Appendix B. 
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4.4.2 Ecological Characterization 

Field visits to the study area were completed by GRCA on three (3) separate occasions 
during July and August of 2016.  Ecological Land Classification (ELC) mapping was 
completed to determine habitat community types throughout the study area.  Results 
of these investigations determined that the area of the proposed flood ponding 
contains five (5) community types including; CUM1 (Culteral Meadow), FOD7 (Fresh-
Moist Lowland Decidous Forest), FOW (Mixed Forest), SWT2 (Mineral Thicket Swamp), 
CUW1 (Mixed Cultural Woodland), and MAM2 (Meadow Marsh); see Figure 5 - 
Ecological Land Classification Map - 2016.  Soil samples were also taken and it was 
found that inconsistency of soil types combined with drainage patterns and human 
disturbance are the determining factor for the vegetation present in the area. 

Wills conducted confirmatory field investigations on June 21, 2018 to document current 
ELC communities.  Wills staff documented four (4) ELC communities including; CUM1 
(Cultural Meadow), FOD7 (Fresh-Moist Lowland Deciduous Forest), SWT2 (Mineral Thicket 
Swamp), MAM2 (Meadow Marsh), see Figure 6 - Ecological Land Classification (ELC) 
Map - 2018.  

Although there are a number of vegetation community types on the site, none are 
considered significant with respect to rarity and the majority of the site is highly 
disturbed.  Most of the relatively natural woodland is early successional.  The remainder 
is cultural woodland dominated by invasive tree species.  The open areas are cultural 
meadow and highly disturbed.  The surrounding land is residential and commercial 
buildings dominate the urban lands. 

The wetland communities on the site, specifically the meadow marsh and the thicket 
swamp, are of higher quality, and dominated by a greater diversity of native plant 
species.  These communities provide the highest wildlife values in that they support the 
most sensitive and habitat-specialist plant and vertebrate species.   

The ELC communities currently found within the Study Area are described below: 

1. Fresh-Moist Lowland Deciduous Forest (ELC classification FOD7).  

This corresponds to the riparian zone of the stream that is subject to flooding.  The 
dominant tree species here are Manitoba Maple (Acer negundo) and Crack Willow 
(Salix fragilis) with a dense ground layer dominated by Wild Red Currant (Ribes triste) 
and Tall Meadow Rue (Thalictrum pubescens).  This community is relatively undisturbed 
by human activity, likely due to the dense nature of the vegetation. 

2. Cultural Meadow (CUM1) 

This disturbed, culturally-influenced area is the largest vegetation community on the 
site.  Due to the high level of disturbance soils within this area are inconsistent ranging 
from dry and sandy to loam that is moderately moist.  Species range from a mix of 
grasses and wildflowers such as Black-eyed Susan (Rudbeckia hirta) and Spreading 
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Figure 5 – Ecological Land Classification Map - 2016 
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Dogbane (Apocynum androsaemifolium), as well as invasive honeysuckle shrubs to 
Gray Dogwood (Cornus racemose), European Buckthorn (Rhamnus cathartica) and 
Sedges (Carex sp.).   

3. Thicket Swamp (SWT2)  

In the south-central portion of the site can be found what can best be defined as a 
thicket swamp (SWT), although the mix of species in this area does not closely 
correspond to any defined ELC layer.  Dominant shrub species are Red Osier Dogwood 
(Cornus serecia) and Highbush Cranberry (Viburnum trilobum). 

4. Mineral Meadow Marsh (MAM2)  

On the North side of the property there is a small meadow marsh that features such wet 
meadow species as Spotted Joe-Pye Weed Eutrochium maculatum) and Blue Vervain 
(Verbena hastata).  This small wetland area is in good condition, although some 
Himalayan Balsam (Impatiens glandulifera) is present.  This invasive plant could spread 
rapidly throughout the moist area if not removed.   

4.5 Wildlife 

Incidental mammal observations were completed during field investigations by Wills.  
Gray Squirrel (Sciurus carolinensis) were observed on multiple occasions, as well as an 
unknown bat species.  Previous studies by the GRCA identified Hairy-tailed Mole 
(Parascaclops breweri), Eatern Cottontail (Sylvilagus floridanus), Eastern Chipmunk 
(Tamias striatus), Coyote (Canis latrans) and Common Raccoon (Procyon Iotor) in 
addition to the species identified by Wills’ staff. 

4.6 Avifauna 

4.6.1 Database Reviews 

A review of the Ontario Breeding Bird Atlas (OBBA) (accessed May, 2018) and Ebirds 
Canada databases was completed to obtain information regarding known species 
occurrences within the Study Area that may utilize existing natural heritage features.  
185 species are known to occur within 10 km of the Study Area (see Appendix C – 
Biological Inventory Lists for details).  Of the 185 species, breeding records have been 
confirmed for 72 species, 24 were identified as probable breeders, 30 possible breeders, 
and the remaining 59 were simply observed (see Table 3 – Species of Conservation 
Concern). 
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Table 3 – Species of Conservation Concern 

Species Observed Status 

Henslow’s Sparrow Endangered provincially and federally 

Grasshopper Sparrow Special concern provincially and 
federally 

Eastern Whip-poor-will Threatened provincially and federally 

Short-eared Owl Special concern provincially and 
federally 

Red-shouldered Hawk Not at risk provincially, special concern 
federally 

Canada Warbler Special concern provincially, 
threatened federally 

Chimney Swift Threatened provincially and federally 

Black Tern Special concern provincially, not at risk 
federally 

Common Nighthawk Special concern provincially, 
threatened federally 

Olive-sided Flycatcher Special concern provincially, 
threatened federally 

Eastern Wood-pewee Special concern both provincially and 
federally 

Bobolink Threatened both provincially and 
federally 

Barn Swallow Threatened both provincially and 
federally 

Wood Thrush Special concern provincially, 
threatened federally 

Least Bittern Threatened both provincially and 
federally 

Loggerhead Shrike Endangered both provincially and 
federally 

Red-headed Woodpecker Special concern provincially, 
threatened federally 

King Rail Endangered both provincially and 
federally 
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Bank Swallow Threatened both provincially and 
federally 

Cerulean Warbler Threatened provincially, Endangered 
federally 

Eastern Meadowlark Threatened both provincially and 
federally 

Golden-winged Warbler Special Concern provincially, 
Threatened federally 

All species of conservation concern identified from the Natural Heritage Information 
Centre, and  any other SAR species identified through other data sources (Ebirds and 
OBBA atlases) were included in the SAR Screening Assessment to evaluate known 
occurrences within the area against specific local habitat features identified within the 
Study Area, see Section 5.3 for details.  

4.6.2 Breeding Bird Surveys 

Breeding bird surveys (Surveys) were completed on May 30, 2018 and June 21, 2018 
following Ontario Breeding Bird Atlas (OBBA) standard procedures and protocols.  Three 
(3) listening stations were determined prior to arriving at site (Figure 7 – Amphibian Call 
and Breeding Bird Survey Locations) following OBBA protocols.  Surveys on May 29, 2018 
commenced at 7:58 a.m. and at 8:15 a.m. on June 21, 2018.  Audio recordings were 
taken at each listening station.   

During the two (2) Surveys, a total of 28 species were observed through auditory or 
visual cues.  Only one SAR, Barn Swallow, was heard during the Surveys, on May 30, 
2018.  Table 4 - 2018 Breeding Bird Survey Results provides full details of species found 
during the Surveys.  See Appendix D - Field Notes for full details of the surveys. 
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Table 4 – 2018 Breeding Bird Survey Results 

Common Name Scientific Name 
BB01 BB02 BB03 

Visit 
1 

Visit 
2 

Visit 
1 

Visit 
2 

Visit 
1 

Visit 
2 

Red-winged 
Blackbird Agelaius phoeniceus x x x  x x 

Cedar Waxwing Bombycilla cedrorum x  x    

Northern Cardinal Cardinalis cardinalis x x x  x  

Killdeer Charadrius vociferus x x x  x x 

Northern Flicker Colaptes auratus x x x    

Rock Dove Columba livia x      

American Crow Corvus 

brachyrhynchos 
x x x x x  

Blue Jay Cyanocitta cristata  x x  x  

Gray Catbird Dumetella 

carolinensis 
x    x x 

Barn Swallow Hirundo rustica x      

Herring Gull Larus smithsonianus x x x  x x 

Song Sparrow Melospiza melodia x  x  x  

Brown-headed 
Cowbird Molothrus ater  x  x   

Great Crested 
Flycatcher Myiarchus crinitus   x    

Black-capped 
Chickadee Poecile atricapillus   x  x x 

Common Grackle Quiscalus quiscula  x     

Eastern Phoebe Sayornis phoebe   x    

Chestnut-sided 
Warbler 

Setophaga 

pensylvanica 
x      

Yellow Warbler Setophaga petechia x  x    

American Redstart Setophaga ruticilla x  x    
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White-breasted 
Nuthatch Sitta carolinensis     x  

American Goldfinch Spinus tristis x  x x x x 

Chipping Sparrow Spizella passerina  x     

Field Sparrow Spizella pusilla  x x   x 

European Starling Sturnus vulgaris x x  x  x 

American Robin Turdus migratorius x x x x x  

Eastern Kingbird Tyrannus tyrannus  x  x  x 

Mourning Dove Zenaida macroura x x  x  x 
 
No avifauna nesting structures were observed on the nearby buildings (e.g. Barn 
Swallow or Bank Swallow nests), in culverts, in the canopy, understory or groundcover 
within the Study Area at the time of the field investigations.   

4.7 Herpetofauna 

4.7.1 Database Review 

A review of the Ontario Reptile and Amphibians Atlas (ORAA) (accessed July, 2018) 
identified 15 herpetofauna species within the 10 km2 grid encompassing the Study Area 
(Appendix C).  Of the 15 species observed, six (6) species of conservation concern 
(listed under the SARO and / or SARA acts) were among the list (see Table 5 - Ontario 
Reptile and Amphibians Atlas SAR Summary).   

Table 5 – Ontario Reptile and Amphibians Atlas SAR Summary  

Common Name Scientific Name SARO 
Status 

SARA 
Status Last Observed 

Frogs    
Western Chorus Frog Pseudacris Triseriata N/A THR April 28, 2008 

Turtles    
Snapping Turtle Chelydra Serpentina SC SC June 12, 2018 

Painted Turtle Chrysemys Picta N/A SC June 11, 2016 
Snakes    

Eastern Hognose 
Snake Heterodon Platirhinos THR THR July 10, 2008 
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Milksnake Lampropeltis 

Triangulum 
SC SC August 12, 2017 

Eastern Ribbon 
Snake 

Thamnophis Sauritus 

Sauritus 
SC SC September 27, 

1987 

4.7.2 Amphibian Call Surveys 

Amphibian Call Surveys were completed on May 22, 2018 and June 19, 2018 following 
Marsh Monitoring Program (MMP) standard procedures and protocols.  The Amphibian 
Call Surveys took place at three (3) listening stations in the Study Area and commenced 
after sunset.  Listening stations were strategically chosen to optimize coverage while 
preventing overlap of species calls (Figure 7 - Amphibian and Breeding Bird Survey 
Locations).  Amphibian Call Surveys were conducted based on auditory cues for 
mating purposes, with incidental visual observations noted as well.  Three (3) species of 
amphibians were heard during surveys including American Toad (Anaxyrus 

americanus), Gray Treefrog (Hyla versicolor) and Spring Peeper (Pseudacris crucifer).  
These three species are not SAR.  See Appendix D – Field Notes for full details of the 
surveys. 

 Determination of Significance 

Valued Ecosystem Components (VECs) are broadly defined as any part of the 
environment that is considered important by the proponent, public, scientists and 
government involved in the assessment process.  Importance may be determined on 
the basis of cultural values or scientific concern.  For the purposes of the Environmental 
Impact Study, VECs will be limited to any part of the biophysical environment that is 
considered important by the proponent, public, scientists and government involved in 
the assessment process. 

5.1 Significant Woodlands  

While woodlands exist within the Study Area as indicated through NHIC mapping, field 
investigations completed by Wills revealed that the Study Area is predominately 
cleared and can be classified as a Cultural Meadow (CUM1) Ecosite.  The only area of 
woodlands on the property is a section of deciduous forest (Fresh-Moist Lowland 
Deciduous Forest Ecosite) aporoximately 0.45 ha in size acting as a riparian buffer along 
Midtown Creek.  While the woodlands likely provide a benefit to Midtown Creek, they 
have not been classified as Significant and therefore are not protected as a Natural 
Heritage Feature.  No vascular plant species of conservation concern were observed or 
inventoried during on-site field investigations (see Appendix C - Biological Inventory Lists 
for details).   
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5.2 Significant Wildlife Habitat (SWH) 

In accordance with the Provincial Policy Statement (2014) and the MNRF’s Significant 

Wildlife Habitat Technical Guide (2000), Significant Wildlife Habitat (SWH) is generally 
defined as areas where wild mammals, birds, reptiles, amphibians, fishes, invertebrates, 
plants, fungi, algae, bacteria and / or other wild organisms live, and find adequate 
amounts of food, water, shelter, and space needed to sustain their populations and 
where areas are considered ecologically important in terms of features, functions, 
representation or amount, and contributing to the quality and diversity of an 
identifiable geographic area or Natural Heritage System.  Specific wildlife habitats of 
concern may include: 

 Seasonal Concentration Areas of Animals; 

 Rare Vegetation Communities or Specialized Habitats; 

 Habitat of Species of Conservation Concern; 

 Animal Movement Corridors. 

Based on the results of background review, no SWH was identified within the Study 
Area.  

5.3 Species at Risk (SAR) 

The status of species within Ontario is determined by the Committee on the Status of 
Species at Risk in Ontario, which is an independent body that classifies native flora and 
fauna.  The four (4) categories of conservation concern include:  

 Extirpated: no longer lives within a certain region of Ontario, although still lives 
somewhere in the world.  

 Endangered: lives in the wild in Ontario but is facing imminent extinction or 
extirpation. 

 Threatened: lives in the wild in Ontario, is not endangered, but is likely to become 
endangered if steps are not taken to address factors threatening it. 

 Special Concern: lives in the wild in Ontario, is not Endangered or Threatened, 
but may become Threatened or Endangered due to a combination of 
biological characteristics and identified threats. 

Habitat for Endangered or Threatened species is protected under the Endangered 
Species Act (ESA, 2007).  

All species of conservation concern identified from (1) 2018 field investigations, (2) Land 
Information Ontario Natural Heritage Areas database (formerly operated under the 
Natural Heritage Information Centre), and (3) any other SAR species identified through 
other data sources (e.g. herpetofauna atlases) were included in the SAR Screening 
Assessment to evaluate known occurrences within the area against specific local 
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habitat features identified within the Study Area to determine whether the Project will 
come into conflict with the ESA, 2007 (see Table 6 – Species at Risk (SAR) Screening 
Assessment for details).
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Table 6 – Species at Risk (SAR) Screening Assessment 

Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Bank Swallow 
(Riparia riparia) Threatened Threatened Threatened 

The bank swallow breeds in a 
wide variety of natural and 
artificial sites with vertical 
banks, including riverbanks, 
lake and ocean bluffs, 
aggregate pits, road cuts, and 
stock piles of soil.  Sand-silt 
substrates are preferred for 
excavating nest burrows.  
Breeding sites tend to be 
somewhat ephemeral due to 
the dynamic nature of bank 
erosion.  Breeding sites are 
often situated near open 
terrestrial habitat used for 
aerial foraging.  Large 
wetlands are used as common 
nocturnal roost sites during 
post-breeding, migration, and 
wintering periods (COSEWIC, 
2013). 

Negligible 

While Bank Swallow was 
confirmed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  Additionally it was 
not identified during any 
field surveys.  No nesting 
structures or evidence of 
past nesting was observed 
within the Study Area at the 
time of the site 
investigations. 
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Barn Swallow 
(Hirundo rustica) Threatened Threatened Threatened 

Terrestrial open and man-
made structures.  Barn Swallow 
nesting sites include the use of 
a variety of artificial structures 
(e.g. beams, posts, light 
fixtures, ledges over windows 
and doors) that provide either 
a horizontal nesting surface or 
a vertical face, often with 
some sort of overhang that 
provides shelter.  Often nesting 
sites are associated with open 
barns, sheds, garages, and 
docks. 

Medium 

While Barn Swallows were 
confirmed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1km² grid that 
encompasses the Study 
Area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  Barn 
Swallows were identified 
during the May 30, 2018 
Breeding Bird Survey. 
Mitigation measures have 
been proposed, see Section 
6.0 for details. 

Black Tern 
(Chlidonias niger) 

Special 
Concern Not at Risk Not listed 

Nests on inland marsh 
complexes, ponds, mouths of 
rivers and shores of large lakes. 

Negligible 

Habitat requirements not 
present within the site.  No 
Black Terns were observed 
or heard during Breeding 
Bird Surveys. 
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Bobolink 
(Dolichonyx 

oryzivorus) 
Threatened Threatened Threatened 

Bobolink prefers tall grass 
prairies, but is also known to 
nest in forage crops (e.g. 
hayfields and pastures 
dominated by a variety of 
species such as clover, 
Timothy, Kentucky Bluegrass, 
and broadleaved plants).  

Negligible 

Habitat requirements not 
present within the site.  No 
Bobolink were observed or 
heard during Breeding Bird 
Surveys.   
 
 
 

Canada Warbler 
(Wilsonia 

canadensis) 

Special 
Concern Threatened Threatened 

The Canada Warbler uses a 
wide range of deciduous, 
coniferous and mixed forests, 
with a well-developed shrub 
layer and a structurally 
complex forest floor.  It is most 
abundant in moist, mixed 
forests.  It also occurs in 
riparian shrub forest on slopes 
and in ravines, in stands 
regenerating after natural and 
anthropogenic disturbances 
and in old-growth forests with 
canopy openings and a well-
developed shrub layer. 

Low 

While Canada Warbler was 
considered a possible 
breeder within the OBBA 10 
km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.   
Mitigation measures have 
been proposed, see Section 
6.0 for details. 
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Chimney Swift 
(Chaetura 

pelagica) 
Threatened Threatened Threatened 

Chimney swift occurrence is 
largely associated with 
available nesting sites and 
insect abundance (its main 
food source); correlated with 
nearby waterbodies.  As their 
name suggests, chimney swift 
often nest in man-made 
structures, namely in chimneys. 
 

Negligible 

Habitat requirements not 
present.  No Chimney Swift 
were observed or heard 
during Breeding Bird 
Surveys.   

Cerulean Warbler 
(Dendroica 

cerulea) 
Threatened Endangered Endangered 

On the breeding grounds, 
Cerulean Warblers are 
associated with large tracts of 
undisturbed mature deciduous 
forest with tall trees and an 
open understory.  They are 
found in both wet bottomland 
forests and upland areas.  

Low 

While Cerulean Warbler was 
observed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  
Large tracts of Mature 
Deciduous forest do not 
exist within the Study Area. 
Mitigation measures have 
been proposed, see Section 
6.0 for details. 
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Status 
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SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Common 
Nighthawk 
(Chordeiles 

minor) 

Special 
Concern 

Special 
Concern Threatened 

The Common Nighthawk 
occurs in mixed and 
coniferous forests, where 
breeding habitat generally 
includes open habitats, such 
as sand dunes, beaches, 
recently logged areas, 
recently burned over areas, 
forest clearings, short-grass 
prairies, pastures, open forests, 
peatbogs, marshes, 
lakeshores, gravel roads, river 
banks, rocky outcrops and 
rock barrens, railways, quarries, 
urban parks, etc.  It should also 
be noted that this species has 
also been known to nest in 
parks and gardens in 
residential areas. 

Low/Mediu
m 

While Common Nighthawk 
was considered a probable 
breeder within the OBBA 10 
km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations; 
however, potential habitat 
does exist.  
Mitigation measures have 
been proposed, see Section 
6.0 for details. 
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SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Eastern 
Meadowlark 

(Sturnella magna) 
Threatened Threatened Threatened 

Native grasslands, pastures 
and savannahs.  Eastern 
meadowlark also uses a wide 
variety of other anthropogenic 
grassland habitats, including 
hayfields, weedy meadows, 
young orchards, golf courses, 
restored surface mines, grassy 
roadside verges, young oak 
plantations, grain fields, 
herbaceous fencerows, and 
grassy airfields.  Eastern 
Meadowlarks occasionally 
nest in crop fields such as corn 
and soybean, but these crops 
are considered low-quality 
habitat. 

Low 

While Eastern Meadowlark 
was confirmed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  
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Eastern Whip-
poor-will 

(Antrostomus 
vociferous) 

 

Threatened Threatened Threatened 

Whip-poor-will breeding 
habitat is not dependent upon 
species composition, but 
rather on forest structure.  The 
species shuns both wide-open 
spaces and dense forest.  
Common habitat choices 
include rock or sand barrens 
with scattered trees, 
savannahs, old burns or other 
disturbed sites in a state of 
early to mid-forest succession, 
or open conifer plantations.  
Accordingly, pine (barrens 
and plantations), oak (barrens 
and savannahs), and aspen 
and birch (early to mid-
succession) are common tree 
species associations.  
Individuals will often feed in 
nearby shrubby pastures or 
wetlands with perches, and 
power-line and roadway 
corridors are also occupied, 
presumably for feeding.  Areas 
with decreased light levels 
where forest canopies are 
closed are generally not 
occupied likely due to 
reduced foraging success for 
this visual insectivore. 

Low / 
Negligible 

While Eastern Whip-poor-will 
was observed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
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SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Eastern Wood-
pewee 

Special 
Concern 

Special 
Concern 

Special 
Concern 

In Canada, the Eastern Wood-
pewee is mostly associated 
with the mid-canopy layer of 
forest clearings and edges of 
deciduous and mixed forests.  
It is most abundant in forest 
stands of intermediate age 
and in mature stands with little 
understory vegetation. 

Low 

While Eastern Wood-pewee 
was not observed during 
field observations it is 
confirmed within the OBBA 
10 km² grid, as well as within 
the MNRF’s NHIC 1 km² grid 
that encompasses the study 
area.  It has also been 
recorded within the local 10 
km² grid by eBirds.  



Environmental Impact Study  
Midtown Creek Flood Ponding Area and Kerr Street Extension 
 
 

D.M. Wills Associates Limited Page 35 Project Number 17-5268 

Species Ontario Status COSEWIC 
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SARA Status Habitat Requirements 
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of 
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Golden-winged 
Warbler 

(Vermivora 
chrysoptera) 

Special 
Concern Threatened Threatened 

In their breeding areas, 
Golden-winged Warblers seem 
to be fond of regeneration 
zones where young shrubs 
grow, surrounded by mature 
forest, and characterized by 
plant succession of 10 to 30 
years.  The warblers frequent 
clusters of herbaceous plants 
and low bushes (where they 
place their nests, which are 
built on the ground).  They 
favour environments where 
the trees are spread out, as 
well as the forest edge, and 
use this setting for perching, 
singing and looking for 
food.   Golden-winged 
Warblers are found in dry 
uplands, swamp forests and 
marshes.  This warbler shows a 
preference for public utility 
(hydro-electric) rights-of-way, 
the edges of fields, areas 
where logging has recently 
occurred, beaver ponds and 
burned-out or intermittently 
cultivated areas. 

Low 

While Golden-winged 
Warbler was observed 
within the OBBA 10 km² grid, 
it was not identified within 
the MNRF’s NHIC 1 km² grid 
that encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
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Likelihood 
of 
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Grasshopper 
Sparrow 

(Ammodramus 
savannaru) 

Special 
Concern 

Special 
Concern 

Special 
Concern 

In Canada, the Eastern 
Grasshopper Sparrow typically 
breeds in large human-
created grasslands (5 ha or 
greater), such as pastures and 
hayfields, and natural prairies, 
such as alvars, characterized 
by well-drained, often poor soil 
dominated by relatively low, 
sparse perennial herbaceous 
vegetation.  The habitat used 
by the Grasshopper Sparrow in 
its wintering range is generally 
similar to that used in the 
breeding range.  

Low 

While Grasshopper Sparrow 
was confirmed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  No 
large grasslands are 
located on the subject 
property. 
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Henslow’s 

Sparrow 
(Ammodramus 

henslowii) 

Endangered Endangered Endangered 

The Henslow’s Sparrow is a 

grassland-obligate bird; in 
Ontario, Henslow’s Sparrow 

colonies have been located in 
abandoned fields, ungrazed 
and lightly grazed pasture, 
fallow hayfields with high 
clover and alfalfa content, 
grassy swales in open 
farmland, wet meadows, 
infrequently mowed fields, and 
recent reports of colonies 
located in tallgrass prairie 
systems in southwestern 
Ontario. 

Low 

While Henslow’s Sparrow 

was observed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  No 
large grasslands or hayfields 
are located in the Study 
Area. 



Environmental Impact Study  
Midtown Creek Flood Ponding Area and Kerr Street Extension 
 
 

D.M. Wills Associates Limited Page 38 Project Number 17-5268 

Species Ontario Status COSEWIC 
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SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

King Rail 
(Rallus elegans) 

Endangered Endangered Endangered 

This species occupies a wide 
variety of freshwater marsh 
habitat types.  In many parts of 
its range, cattail marshes are 
important. Large marshes, 
especially those that contain a 
range of water level conditions 
and a mosaic of habitats, are 
thought to be the preferred 
habitat in Canada, but smaller 
wetlands are also sometimes 
used.  
 

Low 

While King Rail has been 
observed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  No 
large cattail marshes are 
present in the Study Area. 

Least Bittern 
(Ixobrychus exilis) Threatened Threatened Threatened 

Least Bitterns preferentially 
breed in marshes with tall 
emergent vegetation (usually 
cattails, Typha spp.), relatively 
stable water levels (less than 1 
m, and usually 10-50 cm), and 
about 50% open water 
interspersed in small pockets 
throughout the vegetated 
areas (“hemi-marsh”). 

Low 

While Least Bittern has been 
observed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  No 
large marshes are present in 
the Study Area. 
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of 
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Loggerhead 
Shrike (Lanius 

ludovicianu) 
Endangered Endangered Endangered 

Inhabits open ranges with 
occasional trees and shrubs 
that provide nesting sites and 
perches from which to hunt.  
This species uses grazing areas 
where the grass is short. Low 

While Loggerhead Shrike 
has been observed within 
the OBBA 10 km² grid, it was 
not identified within the 
MNRF’s NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 

Northern 
Bobwhite (Colinus 

virginianus) 
Endangered Endangered Endangered 

The Northern Bobwhite requires 
an early successional habitat 
that can be provided in a 
variety of vegetation types.  
Minimally, it requires an 
interspersion of grassland, 
cropland, and brushy cover.  
In Ontario it is now usually 
associated with cultivated 
lands rather than native prairie 
fringes.  

Low 

While Northern Bobwhite 
has been observed within 
the OBBA 10 km² grid, it was 
not identified within the 
MNRF’s NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations.  No 
cultivated lands are 
located in the Study Area. 
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Olive-sided 
Flycatcher 
(Contopus 
cooperi) 

Special 
Concern 

Special 
Concern Threatened 

The Olive-sided Flycatcher is 
most often associated with 
open areas containing tall live 
trees or snags for perching.  
These vantage points are 
required for foraging. This 
species generally forages from 
a high, prominent perch from 
which it sallies forth to 
intercept flying insects and 
then returns to the same 
perch.  Open areas may be 
forest clearings, forest edges 
located near natural openings 
(such as rivers or swamps) or 
human-made openings (such 
as logged areas), burned 
forest or openings within old-
growth forest stands; these 
forests are characterized by 
mature trees and large 
numbers of dead trees. 
Generally, forest habitat is 
either coniferous or mixed 
wood.  

Low 

While Olive-sided 
Flycatcher has been 
observed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
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Red-headed 
Wood-pecker 
(Melanerpes 

erythrocephalus) 

Special 
Concern Endangered Threatened 

The Red-headed Woodpecker 
occupies a variety of habitats, 
including oak and beech 
forests, flood plain forests, 
grasslands, forest edges, 
orchards, pastures, riparian 
forests, roadsides, urban parks, 
and beaver ponds.  The open 
areas where this species 
breeds tend to contain a high 
density of dead trees that can 
be used for nesting and 
perching. 

Medium 

While Red-headed 
Woodpecker has been 
confirmed within the OBBA 
10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
Potential habitat does exist 
on the subject property.  
Mitigation measures have 
been proposed, see Section 
6.0 for details. 
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Red-shouldered 
Hawk (Buteo 

lineatus) 
Not Listed Not at Risk Special 

Concern 

The Red-shouldered Hawk 
prefers deciduous or mixed-
wood forests containing 
shade-tolerant hardwood 
trees close to wetland areas.  
Large woodlots (10 to 100 
hectares) can sustain viable 
Red-shouldered Hawk 
populations provided larger 
raptors do not interfere. 

Low 

While Red-shouldered Hawk 
has been observed within 
the OBBA 10 km² grid, it was 
not identified within the 
MNRF’s NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 

Short-eared Owl 
(Asio flammeus) 

Special 
Concern 

Special 
Concern 

Special 
Concern 

Short-eared Owls use a large 
number of open unforested 
habitats including grasslands, 
arctic tundra, taiga, bogs, 
marshes, old pastures, and 
sand-sage.  They also 
occasionally breed in 
agricultural fields. 

Low 

While Short-eared Owl has 
been observed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
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Wood Thrush 
(Hylocichla 
mustelina) 

Special 
Concern Threatened Threatened 

During the breeding season, 
the Wood Thrush is found in 
moist, deciduous hardwood or 
mixed stands, often previously 
disturbed, with a dense 
deciduous undergrowth and 
with tall trees for singing 
perches (Gauthier and Aubry 
1995; Friesen et al. 1999; 
Holmes and Sherry 2001; 
Friesen 2007; Evans et al. 2011; 
Suarez-Rubio et al. 2011).  It is 
noted that in southern Ontario, 
the Wood Thrush prefers 
second-growth over mature 
forests (Peck and James, 
1987). 

Medium 

While Wood Thrush has 
been confirmed within the 
OBBA 10 km² grid, it was not 
identified within the MNRF’s 

NHIC 1 km² grid that 
encompasses the study 
area.  No nesting structures 
or evidence of past nesting 
was observed within the 
Study Area at the time of 
the site investigations. 
Potential habitat does exist 
on the subject property.  
Mitigation measures have 
been proposed, see Section 
6.0 for details. 

Northern Brook 
Lamprey 

(Ichthyomyzon 

fossor) 

Special 
Concern 

Special 
Concern 

Special 
Concern 

Rocky or gravel substrate with 
swift-flowing water is the 
preferred spawning area.  This 
species requires a small 
amount of silt-free sand or 
some other fine material to 
which the eggs can adhere, 
uni-directional current, and 
suitable water temperatures. 

Low 

While Midtown creek is a 
cold water stream DFO SAR 
maps do not identify Brook 
Lamprey within Midtown 
Creek.  Additionally, the 
study area consists of a silt 
substrate which is not ideal 
for Northern Brook Lamprey 
spawning.  
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Western Chorus 
Frog Not Listed Threatened Threatened 

The Western Chorus Frog is 
primarily a lowland terrestrial 
species.  In marshes or 
wooded wetland areas, it is 
found on the ground or in low 
shrubs and grass. It is a poor 
climber.  Like all other frogs, 
the Western Chorus Frog 
requires both terrestrial and 
aquatic habitats in close 
proximity. For breeding and 
tadpole development, it 
requires seasonally dry 
temporary ponds devoid of 
predators, particularly fish.  The 
Western Chorus Frog is very 
rarely found in permanent 
ponds.  Although it uses 
aquatic habitat during the 
breeding season, the Western 
Chorus Frog is a poor 
swimmer.   The species 
hibernates in its terrestrial 
habitat, under rocks, dead 
trees or leaves, or in loose soil 
or animal burrows, even 
though these sites are 
sometimes flooded. 

Medium 

The temporarily flooding of 
the areas surrounding 
Midtown Creek within the 
Study Area provide 
breeding habitat for the 
Western Chorus Frog. 
Overwintering habitat is also 
present on the property. 
Mitigation measures have 
been proposed, see Section 
6.0 for details. 



Environmental Impact Study  
Midtown Creek Flood Ponding Area and Kerr Street Extension 
 
 

D.M. Wills Associates Limited Page 45 Project Number 17-5268 

Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Eastern Hog-
nosed Snake 
(Heterodon 

platirhinos) 

Threatened Threatened Threatened 

The Eastern Hog-nosed Snake 
prefers habitats with sandy, 
well-drained soil and open 
vegetative cover, such as 
open woods, brushland, fields, 
forest edges and disturbed 
sites.  The species is often 
found near water.  Eastern 
Hog-nosed Snakes in shoreline 
areas often rely on driftwood 
and other ground cover in 
beach and beach dune 
habitats, where toads, their 
prey of choice, are found. 
South of Parry Sound, in the 
Georgian Bay region, the 
species appears to prefer 
fields and forest habitats that 
have been modified by 
people rather than rock, 
wetland or aquatic habitats.  
They can live in slightly cooler 
areas if there are exposed 
south-facing sandy slopes that 
provide soil conditions that are 
warm enough for incubation. 

Low 

Habitat and food 
requirements are limited 
within the Study Area. 
Affinity for Project site given 
low quality habitat, limited 
breadth and extent, and 
adjacent disturbance 
regimes, is considered low.  
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Eastern Ribbon-
snake 

(Thamnophis 

sauritus) 

Special 
Concern 

Special 
Concern 

Special 
Concern 

Eastern Ribbon-snakes are 
semi-aquatic and found in a 
variety of wetland habitats 
with both flowing and standing 
water including marshes, bogs, 
fens, ponds, lake shorelines 
and wet meadows (Behler 
and King 1979; Ernst and 
Barbour 1989).  They are 
sometimes found in vernal 
pools and moist woods 
(Conant 1938).  Eastern 
Ribbon-snakes have been 
reported or suspected of 
overwintering in a variety of 
sites such as dens in grassy 
pastures (Rossman et al. 1996), 
ant mounds, vole tunnels and 
crayfish burrows (Carpenter 
1953), Muskrat (Ondatra 
zibethicus) lodges (Ernst and 
Barbour 1989), and 
underground tunnels at rocky 
forested sites (NS Ribbonsnake 
Recovery Team 2011) and 
rocky areas at wetland 
peripheries. 

Low/Mediu
m 

Flowing water in the 
Midtown Creek is found on 
the project site, as well as 
occasionally flooded areas 
of standing water.  Potential 
habitat does exist in the 
Study Area, although 
limited.  
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

Eastern Milksnake 
(Lampropeltis 

triangulum) 
Not Listed Special 

Concern 
Special 

Concern 

The Eastern Milksnake is quite 
often found in prairies, 
meadows, pastures, hayfields, 
rock outcrops, and rocky 
hillsides.  The Eastern Milksnake 
can also be found in a variety 
of forest types such as 
deciduous forests, pine 
plantations, bog forests, pine 
forests, and mixed pine-
hardwoods.  In Ontario, this 
snake is also found in the edge 
habitat of these woods in 
areas such as power-line cuts 
and railway embankments.  

Low/Negligi
ble 

While there is some forest 
edge habitat on the 
subject property as well as 
a rail line, neither prairie or 
rocky areas are located on 
the subject property and, 
as such, Eastern Milksnake 
habitat in the Study Area is 
limited. 
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Common Five-
lined Skink 
(Plestiodon 

fasciatus) 

Special 
Concern 
(Great 

Lakes/St. 
Lawrence 

Population) 

Special 
Concern 

Special 
Concern 

The Common Five-lined Skink is 
largely limited to the southern 
edge of the Canadian Shield.  
Within this area, Common Five-
lined Skinks are generally 
restricted to rocky outcrops in 
an area of mixed coniferous or 
deciduous forest (Howes and 
Lougheed 2004).  The 
presence of loose cover rocks 
on the exposed bedrock was 
the most important variable in 
predicting the presence of 
Common Five-lined Skinks 
(Howes and Lougheed 2004).  
In general, Common Five-lined 
Skinks selected rocks that were 
longer than average (55.2 ± 
2.1 cm) and in more open 
areas than randomly selected 
areas (Quirt et al. 2006).  
Additionally, rocks on a 
bedrock substrate were 
commonly used.  This species 
has also been found to be 
associated with permanent or 
temporary sources of water, 
including ponds, streams or 
even temporary pools in rock 
outcrops (Lang 1982).  

Low 

No Common Five-lined 
Skinks were observed at the 
time of the field 
investigations, habitat 
requirements are limited 
throughout the Study Area.  

Midland Painted 
Turtle (Chrysemys 

picta marginata) 
Not Listed Special 

Concern No Status 

Painted turtles inhabit 
waterbodies, such as ponds, 
marshes, lakes and slow-
moving creeks that have a soft 

Low 

While no open water 
wetlands are located on 
the subject property, there 
is woody material within the 
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Species Ontario Status COSEWIC 
Status 

Federal 
SARA Status Habitat Requirements 

Likelihood 
of 

Occurrence 

Site Area 
Suitability/Observations 

bottom and provide abundant 
basking sites and aquatic 
vegetation.  These turtles often 
bask on shorelines or on logs 
and rocks that protrude from 
the water.  The midland 
painted turtle hibernates on 
the bottom of waterbodies. 

channel of Midtown creek.  
The substrate of the creek is 
also comprised primarily of 
silt providing a soft bottom 
as preferred by the Midland 
painted Turtle.  

Snapping Turtle 
(Chelydra 

serpentine) 

Special 
Concern 

Special 
Concern 

Special 
Concern 

Slow-moving water with a soft 
mud bottom and dense 
aquatic vegetation.  
Established populations are 
most often located in ponds, 
sloughs, shallow bays or river 
edges and slow streams, or 
areas combining several types 
of wetland habitat (Harding 
1997). 

Low 

No dense aquatic 
vegetation is located in the 
Study Area., nor are there 
several types of wetlands or 
standing open water. 
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 Mitigation  

The proposed development includes the construction of an online flood ponding area 
between the Canada Pallet Railway Spur and Kerr Street to deal with any overflow 
during periods of high flows.  This requires the entire Study Area to be cleared of all 
vegetation, the existing fish habitat within and surrounding Midtown Creek to be 
removed and a new stream channel to be designed.  As such, all impacts to the 
natural environment should be addressed and appropriate mitigation measures should 
be implemented prior to any work being completed. 

To address any potential impacts to the natural environment, or any potential wildlife 
species of conservation concern which may reside in the area (Table 6 - Species at Risk 
(SAR) Screening Assessment), the following mitigation measures should be 
implemented: 

6.1 Turtles 

Although no turtles were observed on site, turtle habitat is present both in Midtown 
Creek and the two (2) wetland communities.  To prevent impact on local turtle 
populations that may utilize this habitat, the following mitigation measures are 
recommended: 

 If work is to be completed during the turtle breeding season (May 1 – July 30), 
turtle exclusionary fencing should be installed around the watercourse to 
exclude turtles from the work areas prior to May 1. 

 Protection of nesting sites in close proximity to the construction site. 

6.2 Breeding Birds 

Any clearing of trees or vegetation poses potential impacts on nesting birds.  These 
impacts can come directly from construction equipment or through construction 
activities such as removal, clearing, or grubbing of trees or riparian vegetation 
communities.  The following mitigation measures relating to breeding birds should be 
applied to any vegetation removal: 

 Any tree removal must occur outside of the breeding bird timing window (May 1 
to August 31). 

 If tree or vegetation removal is necessary during the timing window, a nest 
sweep must be completed by a trained biologist prior to construction activities. 

 If any nests are found subsequent to the nest sweep, construction activities 
should cease and a 15 m buffer should be applied to the area surrounding the 
nest.  The buffer should remain until all young have fledged. 
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6.3 Fish 

Fisheries and Oceans Canada (DFO) will receive a Request for Review package with 
respect to this project.  Upon review from DFO, the project will be able to proceed as 
submitted or a Fisheries Act Authorization will be required.  Based on the quality of the 
existing habitat and proposed upgrades to the entire reach, Wills staff anticipate that 
DFO will approve the project without requiring a Fisheries Act Authorization.  Outlined in 
the submission to DFO include the mitigation measures, construction details, planting 
plans and overall benefits to Midtown Creek and the fishery.  Wills recommends that no 
construction activities take place until DFO has made a decision on the project.  

Proposed work includes a watercourse realignment that will increase the amount of fish 
habitat, provide increased opportunity for fish passage across the site, and provide 
better quality habitat for both warm and coldwater species. 

6.4 Wetlands 

Site development will result in an unavoidable impact to wetland function within 
approximately 0.34 ha (3,432 m2) of existing wetland area.  The Conservation Authorities 
Act 168/06 prohibits development in any wetland.  However, development can be 
granted under the discretion of the Conservation Authority, provided that habitat is 
created (compensated) at a rate of 2:1.  Concurrent with the submission of this report, 
a Wetland Compensation Plan (WCP) will be submitted to the GRCA detailing the 
proposed plan to compensate for the lost wetland habitat.  The WCP will outline the 
design specifications, as well as, subsequent monitoring required to ensure successful 
completion of the project.   

6.5 Sediment and Erosion Control Monitoring 

An Erosion and Sediment Control Plan (ESCP) should be developed and implemented 
to minimize the risk of sedimentation into the creek during all phases of the Project. 
Erosion and sediment control measures should be maintained until all disturbed ground 
has been permanently stabilized and runoff water is clear.  The plan should include: 

 Installation of erosion and sediment control measures (e.g. sediment fences) 
before construction activities commence to prevent soil deposition into 
Midtown Creek. 

 Any construction activities and staging areas will be isolated from Midtown 
Creek.  

 Waste material should be contained and stabilized above the high water 
mark.  Alternatively, waste materials should be removed off-site.  

 Inspection and maintenance of erosion and sediment control measures and 
structures should take place during the course of construction. This should 
occur on a weekly basis and before/ after significant rain events.  
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 Erosion and sediment control measures and structures should be repaired, if 
damage occurs. 

 Non-biodegradable erosion and sediment control materials are to be 
removed after all disturbed ground has been permanently stabilized. 

 Site isolation measures for containing stockpiled material should be 
implemented. 

 All equipment operating near the watercourse shall be properly maintained 
in order to avoid contaminant leakage. 

 A response plan should be developed that will be implemented immediately 
in the event of a sediment release or spill of a deleterious substance.  

 An emergency spill response kit, including the appropriate absorbency 
materials, will be on site at all times.  Proper containment, clean up and 
reporting, in accordance with provincial requirements, is required.  

 All necessary precautions must be taken to prevent the accumulation of litter 
and construction debris within any natural areas outside of the construction 
limits.  Daily inspections and clean-up must take place.  A log is to be 
maintained. 

 Measures for managing water flowing onto the site, as well as water being 
pumped / diverted from the site such that sediment is filtered out prior to the 
water entering a waterbody.  For example, pumping/diversion of water to a 
vegetated area, construction of a settling basin or other filtration system. 
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 Conclusions 

Given the results of on-site investigations and background reviews, Wills is of the opinion 
that the proposed development will result in a net environmental benefit to the site and 
will provide flood control.  Long-term adverse impacts to natural heritage features, 
associated habitat, and local wildlife populations are not anticipated to be resultant 
from the Project provided that successful compensation is achieved and mitigation 
measures outlined herein, as well as in the subsequent documents, are implemented.  
Appropriate execution of the mitigation measures outlined herein will ensure that 
proposed activities do not conflict with the natural heritage policies set out by the Town 
of Cobourg, or the Province of Ontario (Provincial Policy Statement, 2014) or other 
relevant environmental legislation (Endangered Species Act, 2007, Fisheries Act, 1985).   

If you have any further questions please do not hesitate to contact the undersigned. 

Respectfully submitted, 

 

 

Bradley McNevin, B.Sc  Tyler Jones, Hons, B.sc., EPt.  
Senior Biologist   Environmental Specialist 

BM/TJ/af 
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Statement of Limitations 

This report is provided solely for the benefit of the Town of Cobourg and not for the 
benefit of any other party.  No other party shall be entitled to rely on this report or any 
information, documents, records, data, interpretations, advice or opinions or other 
materials given to the Town of Cobourg by D.M. Wills Associates Limited (Wills).  The 
report relates solely to the specific project for which Wills has been retained and shall 
not be used or relied upon by any third party for any variation or extension of this 
project or any other purpose.  Any unpermitted use by any third party shall be at such 
party's own risk.  

The conclusions and recommendations outlined in the Environmental Impact Study are 
based on the results and findings associated with the scope of field investigations as 
outlined in Section 4.2.1 of this report, as they relate to The Project, as described in 
Section 1.0.   
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Midtown Creek Terrestrial Ecology Study, 2016 
Ken Towle, M.E.S., Terrestrial Ecologist  

 

Background  

A flood detention pond is being considered for Midtown Creek north of the railway tracks 
and just west of the Canada Pallet factory to eliminate chronic flooding in the Buchanan 
Street and George Street area and to eliminate the threat of flooding of properties and 
businesses in the flood plain further downstream into the downtown. The detention pond 
would protect homes and businesses in the Midtown Creek flood plain lands all the way 
from Canada Pallet south to the harbour including the core downtown area. 

The construction of Kerr Street from Westwood Drive to D’Arcy Street is a 
recommendation in the Town’s Transportation Master Plan to alleviate future east-west 
traffic congestion. The subject extension of Kerr Street will aid in the construction of 
flood protection however it is not intended to be completed through to Westwood Drive 
until traffic demands are warranted. 

The construction of the roadway on the existing railway bed with a culvert crossing of 
Midtown Creek will provide the opportunity to control flood water upstream of Kerr 
Street that currently flood lands between the CPR/CNR railway corridor and Kerr Street. 
The scope will include a cross culvert that will control flood waters and excavation of a 
ponding area upstream of the new road to passively attenuate flows. The environmental 
assessment and design has to include both elements, the roadway and the pond. 

Methods 

The site was visited on three occasions during July and August 2016.  Fieldwork was 
restricted to mornings to maximize ability to detect breeding birds and other wildlife.  
Active searching was the method used to record species.  All habitat types were 
accessed and wildlife identified by sight, sound, or sign (e.g., tracks).  The focus was 
vertebrates, with supplemental, although by no means comprehensive data collected on 
insects (specifically butterflies) and plant species present. 
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Species were recorded in a field book as encountered.  Where there was uncertainty in 
plant identification, photos were taken and referred to a professional botanist. 

Weather Conditions 

Annual weather patterns affect both plant growth and wildlife activity.  The summer of 
2016 was one of the hottest and driest on record, with temperatures soaring to 30 
degrees Celsius or more during site visits.  As a result, some wildlife activity may have 
been reduced, making detection difficult.   Some species using the site may therefore 
not have been recorded.   For example, no herpetofauna were detected on the site.  
Snakes could exist there, but were likely inactive due to the heat, while amphibians may 
have migrated to other areas in search of pooled water.  Because the soils and 
vegetation would have been altered by the drought conditions, the full extent of the 
wetland on the site was difficult to determine.  In a more typical year higher ground 
moisture would reflect a more extensive and more diverse community of wetland plants. 

Landscape Context of Site 

The site can be seen as a core area in a network of habitat corridors through the Town 
of Cobourg (Figure #1).  In this case, from Nickerson’s Woods, down Midtown Creek to 
the rail line just south of the site, which provides further habitat linkage to the west to 
Cobourg Creek through to Carr’s Marsh.  The Kerr Street arterial corridor supplements 
this habitat connectivity, creating further linkage to the habitats in Cobourg Conservation 
Area and south to Cobourg Harbour.  Although these linkages are to some degree 
limited because of major arterial roads such as Elgin Street, Division Street, Ontario 
Street and William Street, there will nevertheless be movement of some terrestrial 
species through the network, particularly at night when traffic is at low volume.  Species 
that fly, such as birds and insects, will make full use of the habitat connectivity, and the 
ecological processes and services they provide, such as pollination and seed dispersal, 
will follow them. 
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Figure #1:  Habitat corridor network through the Town of Cobourg 

Vegetation Communities 

Vegetation communities were classified to the most detailed level possible according 
the Ecological Land Classification (ELC) System for Southern Ontario (Lee et al. 1998).  
These are presented in Map #1.   

The inconsistency of the soil types, combined with the drainage patterns and human 
disturbance, have influenced the vegetation that has become established.  For example, 
much of the Kerr Street Arterial is made up of sandy soils, and many of the plant 
species reflect the dry conditions associated with these.  In some cases the unnatural 
soil regime has resulted in corresponding  unnatural or “cultural” combinations of 
vegetation which do not directly match any defined ELC categories. 

The largest vegetation community on the site is Fresh-Moist Lowland Deciduous Forest 
(ELC classification FOD7).  This corresponds to the riparian zone of the stream which is 
subject to flooding.  The dominant tree species here are Manitoba Maple (Acer 
negundo) and Crack Willow (Salix fragilis) with a dense ground layer dominated by Wild 
Red Currant (Ribes triste) and Tall Meadow Rue (Thalictrum pubescens).  This 
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community is relatively undisturbed by human activity, likely due to the dense nature of 
the vegetation. 

In the south-central portion of the site can be found what can best be defined as a 
thicket swamp (SWT), although the mix of species in this area does not closely 
correspond to any defined ELC layer.  Dominant shrub species are Red Osier Dogwood 
(Cornus serecia)and Highbush Cranberry (Viburnum trilobum), with a herbaceous layer 
currently dominated by Canada Goldenrod (Solidago canadensis), likely due to the 
2016 dry conditions, interspersed with moist soil preferring species such as Boneset 
(Eupatorium perfoliatum).  This vegetation community is relatively undisturbed. 

Bordering the rail spur line is a strip of mixed forest (FOM), which due to its unusual mix 
of trees might also be classified as cultural woodland.  This contains a small area 
dominated by coniferous trees such as Scotch Pine (Pinus sivestris), White Pine (Pinus 
strobus) and White Cedar (Thuja occidentalis) which may originally have been 
deliberately planted.  Parts of it have been cut, there is evidence of a fire pit and 
scattered trash and empty beer cans are present, suggesting that it has been used as a 
meeting place by local youth.   Other parts of this woodland feature more recent 
successional growth of deciduous tree species such as poplar and Choke Cherry 
(Prunus virginiana). 

Between the mixed forest and the lowland deciduous forest, directly south of the spur 
line, are two small open vegetation communities.  One of these is a cultural meadow 
(CUM) containing a mix of grasses and wildflowers such as Black-eyed Susan 
(Rudbeckia hirta) and Spreading Dogbane (Apocynum androsaemifolium), as well as 
invasive honeysuckle shrubs.  Adjacent to this, where the soil contains more loam and 
is moist, there is a small meadow marsh that features such wet meadow species as 
Spotted Joe-Pye Weed Eutrochium maculatum) and Blue Vervain (Verbena hastata).  
This small wetland area is in good condition, although some Himalayan Balsam 
(Impatiens glandulifera) is present.  This invasive plant could spread rapidly throughout 
the moist area if not removed. 

Bordering the south end of the site is the Kerr Street Arterial.  This is currently 
dominated by open cultural meadow (CUM), and because of the sandy soils is 
extremely dry, as evidenced by the presence of Hoary Vervain (Verbena stricta), a 
species often found in tallgrass prairies.  The area is fairly disturbed and contains a 
large patch of the highly invasive Pale Swallowwort or Dog-strangling Vine (Cynanchum 
rossicum) is located here adjacent to the rail line.  Spotted Knapweed (Centaurea 
maculosa), another invasive plant that is typical of sandy areas, was also found here. 

On the east side of Midtown Creek, directly south of Canada Pallet yard is another 
cultural meadow that is surrounded by cultural woodland.  This area is noteworthy for 
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the sign of heavy use by coyotes.  The woodland itself is dominated by Black Locust 
(Robinia pseudoacacia) and Manitoba Maple (Acer negundo), both early successional 
invasive tree species.  A narrow hydro corridor runs north and south through the cultural 
woodland, and contains considerable trash and wood cuttings.  Noteworthy here is the 
presence of Black Swallowwort (Cynanchum louiseae).  While still considered invasive, 
this variety of Dog-strangling Vine is locally uncommon.   
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Map 1: Vegetation Communities 
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Species 

Six mammal species were recorded on the site, all of which are relatively common.  Of 
particular interest were the hairy-tailed mole and the coyote.  The former prefers 
woodlands with sandy soils and was found dead on the Kerr Street right of way, where 
these soil conditions are present.  Although not seen, signs of coyote were present in 
the cultural meadow and cultural woodland on the east side of the site.  Here, in 
addition to scat, the skulls and bones of one raccoon and at least two house cats were 
observed, along with trampled grass and digging in the woodland.  These signs indicate 
that coyotes had a den and were rearing their pups on the site. 

A total of 18 bird species were recorded using the site, all of which are likely breeding 
there given the presence of their required habitat conditions.  Common yellowthroat, a 
warbler that prefers thicket swamps, was observed, indicating the presence of that 
habitat.  Yellow warbler and gray catbird, species that are typical of wetlands and 
riparian forest were also present, the latter in abundance.  Blue gray gnatcatcher, a 
riparian forest species that has recently been expanding its range to the north, was also 
recorded. 

No amphibians were recorded at the site.  This may have been due to the extreme heat 
and dry conditions.  These animals may have been taking shelter or had moved on in 
search of standing water. 

One reptile species, a Northern Redbelly Snake (Storeria occipitomaculata) was 
observed on the site by GRCA staff.  This is a common species within the province, and 
it is often found in natural features within urban areas. 

Twelve species of butterflies were recorded during the field surveys.  Of these the 
Monarch is worthy of mention due to its status as a species at risk.  However, although 
milkweed was present on site, there was no evidence that the species is breeding here. 

Conclusions 

Although there is a high diversity of vegetation community types on the site, none of 
these is significant with respect to rarity.  Most of the relatively natural woodland is early 
successional, and some is highly disturbed.  The remainder is cultural woodland 
dominated by invasive tree species.  The open areas are cultural meadow and highly 
disturbed. 

The wetland communities on the site, specifically the meadow marsh and the thicket 
swamp, are of higher quality, and are dominated by a greater diversity of native plant 
species.  These communities provide the highest wildlife values in that they support the 
most sensitive and habitat-specialist plant and vertebrate species. 
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With the exception of the Monarch, none of the species recorded on the site is 
provincially significant.  The Monarch is listed as a “special concern” species; however 
there was no evidence of breeding on the site, and given the time of year the adult 
observed was likely a migrant.  All other species can be considered fairly common to 
abundant.  However, it should be emphasized that the 2016 field season was 
exceptionally hot and dry, restricting some wildlife activity.  There are undoubtedly other 
species of insects, breeding birds, and possibly breeding amphibians that were not 
detected.  It is therefore recommended that further fieldwork be undertaken in the 
Spring and early summer should the opportunity arise. 

The landscape context of the natural features on this site essentially provides a core 
habitat function within a network of other natural features partially linked by habitat 
corridors and running all the way through the Town of Cobourg.  The area provides a 
refuge within an otherwise urban landscape for some sensitive wildlife species and the 
diversity of wildflowers supports many insect pollinators. Although the connectivity 
function for some species may be restricted by roads, it is nevertheless present for 
many.  Any actions taken at the site should take into consideration this core area 
function for biodiversity and the potential to improve it, as well as recreational and 
aesthetic values such a future greenway might provide. 
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Midtown Creek Study Area Species Lists 

Mammals 
Hairy-tailed Mole (Parascaclops breweri) 
Eastern Cottontail (Sylvilagus floridanus) 
Eastern Chipmunk (Tamias striatus) 
Eastern Gray Squirrel (Sciurus carolinensis) 
Coyote (Canis latrans) 
Common Raccoon (Procyon lotor) 
 
Birds 
Mourning Dove (Zeneida macroura) 
Northern Flicker (Colaptes auratus) 
Downy Woodpecker (Picoides pubescens) 
Red-eyed Vireo (Vireo olivaceus) 
Warbling Vireo (Vireo gilvus) 
Blue Jay (Cyanocitta cristata) 
American Crow (Corvus brachyrhynchos) 
Black-capped Chickadee (Poecile atricapillus) 
House Wren (Troglodytes aedon) 
Blue-gray Gnatcatcher (Polioptila nigriceps) 
American Robin (Turdus migratorius) 
Gray Catbird ( Dumetella carolinensis) 
Yellow Warbler (Setophaga petechia) 
Common Yellowthroat (Geothlypis trichas) 
Song Sparrow (Melospiza melodia) 
Northern Cardinal (Cardinalis cardinalis) 
Common Grackle (Quiscalus quiscula) 
American Goldfinch (Carduelis tristis) 
 
Butterflies 
Black Swallowtail (Papilio polyxenes) 
Clouded Sulphur (Colias philodice) 
European Cabbage (Pieris rapae) 
Summer Azure (Celastrina neglecta) 
Monarch (Danaus plexippus) 
Northern Crescent (Phyciodes cocyta) 
Common Ringlet (Coenonympha tullia) 
Common Wood Nymph (Cercyonis pegala) 
Silver-spotted Skipper (Epargyreus clarus) 
Juvenal’s Duskywing (Erynnis juvenalis) 
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Wild Indigo Duskywing (Erynnis baptisiae) 
Dun Skipper (Euphyes vestries) 
 
Plants 
Trees, Shrubs and Vines 
Eastern White Pine (Pinus strobus) 
Scots Pine (Pinus sylvestris) 
Northern White Cedar (Thuja occidentalis) 
Eastern Redcedar  (Juniperus virginiana) 
Green Ash (Fraxinus pennsylvanica) 
Manitoba Maple (Acer negundo)* 
Sugar Maple (Acer saccharum) 
Norway Maple (Acer platanoides)* 
Trembling Aspen (Populus tremuloides) 
European White Poplar (Populus alba)* 
European White Birch (Butula pendula) 
Black Locust (Robinia pseudoacacia)* 
Common Blackberry ( Rubus allegheniensis) 
Wild Red Currant (Ribes triste) 
Red Osier Dogwood (Cornus stolonifera) 
Gray Dogwood (Cornus racemosa) 
European Buckthorn (Rhamnus cathartica)* 
Staghorn Sumac (Rhus typhina) 
Choke Cherry (Prunus vi rginiana) 
Slippery Elm (Ulmus rubra) 
Crack Willow (Salix fragilis) 
Tartarian Honeysuckle (Lonicera tartarica)* 
Poison Ivy (Rhus radicans) 
Riverbank Grape (Vitis riparia) 
Virginia Creeper ( Parthenocissus vitacea) 
Highbush Cranberry (Viburnum trilobum) 
 
Herbaceous Plants 
Narrow-leaved Cattail (Typha angustifolia) 
Queen Anne’s Lace (Daucus carota) 
Wild Parsnip (Pastinaca sativa)* 
Spreading Dogbane (Apocynum  androsaemfolium) 
Common Milkweed (Asclepias syriaca) 
Pale Swallowwort (Cynanchum rossicum)* 
Black Swallowwort (Cynanchum nigrum)* 
Stoneseed (Lithospermum officinale) 
Common Yarrow (Achillia millefolium) 
Common Ragweed (Ambrosia artemisiifolia) 
Common Burdock (Arctium minus) 
Tall Wormwood (Artemisia campestris) 
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Chicory (Chichorium intybus) 
Canada Thistle (Cirsium arvense)* 
Horseweed (Conyza canadensis) 
Philadelphia Fleabane (Erigeron philedelphicus) 
Creeping Bellflower (Campanula rapunculoides) 
Spotted Joe-Pye-Weed (Eupatorium maculatum) 
Boneset (Eupatorium perfoliatum) 
Black-eyed Susan (Rudbeckia hirta) 
Canada Goldenrod (Soldago canadensis) 
Gray Goldenrod (Solidago nemoralis) 
New England Aster (Symphyotrichum novae-angliae) 
Spotted Knapweed (Centaurea maculosa)* 
Field Sow Thistle (Sonchus arvensis) 
Common Tansy (Tanacetum vulgare) 
Common Dandelion (Taraxacum officinal) 
Spotted Jewelweed  (Impatiens capensis) 
Himalayan Balsam (Impatiens glandulifera)* 
Viper’s Bugloss (Echium vulgare) 
Bouncing Bet  (Saponaria officinalis) 
Wild Cucumber (Echinocystis lobata) 
Birdsfoot Trefoil (Lotus corniculata) 
White Sweet Clover  (Melilotus alba)* 
Cow Vetch (Vicia  cracca) 
Common St. John’s Wort (Hypericum perforatum) 
Heal-All (Prunella vulgaris) 
Purple Loosestrife (Lythrum salicaria)* 
Common Plantain (Plantago major) 
Japanese Knotweed (Polygonum cuspidatum)* 
Canada Anenome (Anenome canadensis) 
Thimbleweed (Anenome virginiana) 
Virgin’s Bower (Clamatis virginiana) 
Tall Meadow Rue (Thalictrum pubescens) 
Silverweed (Potentilla anserine) 
Rough Cinquefoil (Potentilla recta) 
Common Mullein (Verbascum thapsus) 
Bittersweet Nightshade (Solanum dulcamara) 
Blue Vervain (Verbena hastata) 
Hoary Vervain (Verbena stricta) 
 
 
*Invasive species 
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OBBA and Ebirds Data Summary

SCIENTIFIC_NAME ENGLISH_COMMON_NAME S_RANK

COSEWIC

STATUS

SARO 

STATUS OBBA Ebird

Bonasa umbellus Ruffed Grouse S4 Co

Branta canadensis Canada Goose S5 Co

Anas strepera Gadwall S4 Co

Anas rubripes American Black Duck S4 Co X

Anas platyrhynchos Mallard S5 Co

Anas discors Blue-winged Teal S4 Co

Lophodytes cucullatus Hooded Merganser S5B,S5N Co

Butorides virescens Green Heron S4B Co

Circus cyaneus Northern Harrier S4B NAR NAR Co

Accipiter striatus Sharp-shinned Hawk S5 NAR Co X

Accipiter cooperii Cooper's Hawk S4 NAR NAR Co

Buteo jamaicensis Red-tailed Hawk S5 NAR NAR Co X

Rallus limicola Virginia Rail S5B Co

Charadrius vociferus Killdeer S5B,S5N Co

Actitis macularius Spotted Sandpiper S5 Co

Scolopax minor American Woodcock S4B Co

Columba livia Rock Pigeon SNA Co

Zenaida macroura Mourning Dove S5 Co

Bubo virginianus Great Horned Owl S4 Co

Asio otus Long-eared Owl S4 Co

Chaetura pelagica Chimney Swift S4B,S4N THR THR Co

Archilochus colubris Ruby-throated Hummingbird S5B Co

Megaceryle alcyon Belted Kingfisher S4B Co X

Melanerpes erythrocephalus Red-headed Woodpecker S4B THR SC Co

Picoides pubescens Downy Woodpecker S5 Co

Colaptes auratus Northern Flicker S4B Co

Falco sparverius American Kestrel S4 Co

Contopus virens Eastern Wood-pewee S4B SC SC Co X

Empidonax traillii Willow Flycatcher S5B Co

Empidonax minimus Least Flycatcher S4B Co

Sayornis phoebe Eastern Phoebe S5B Co



Myiarchus crinitus Great Crested Flycatcher S4B Co

Tyrannus tyrannus Eastern Kingbird S4B Co

Vireo gilvus Warbling Vireo S5B Co

Vireo olivaceus Red-eyed Vireo S5B Co X

Cyanocitta cristata Blue Jay S5 Co X

Corvus brachyrhynchos American Crow S5B Co X

Bombycilla cedrorum Cedar Waxwing S5B Co

Poecile carolinensis Carolina Chickadee SNA Co

Eremophila alpestris Horned Lark S5B Co

Progne subis Purple Martin S4B Co

Tachycineta bicolor Tree Swallow S4B Co

Stelgidopteryx serripennis Northern Rough-winged Swallow S4B Co

Riparia riparia Bank Swallow S4B THR THR Co

Hirundo rustica Barn Swallow S4B THR THR Co

Sitta carolinensis White-breasted Nuthatch S5 Co

Thryothorus ludovicianus Carolina Wren S4 Co

Troglodytes aedon House Wren S5B Co

Dumetella carolinensis Gray Catbird S4B Co

Toxostoma rufum Brown Thrasher S4B Co

Sturnus vulgaris European Starling SNA Co X

Hylocichla mustelina Wood Thrush S4B THR SC Co

Turdus migratorius American Robin S5B Co X

Haemorhous mexicanus House Finch SNA Co

Spinus tristis American Goldfinch S5B Co X

Geothlypis trichas Common Yellowthroat S5B Co

Setophaga ruticilla American Redstart S5B Co

Setophaga petechia Yellow Warbler S5B Co

Dolichonyx oryzivorus Bobolink S4B THR THR Co

Agelaius phoeniceus Red-winged Blackbird S4 Co

Sturnella magna Eastern Meadowlark S4B THR THR Co

Quiscalus quiscula Common Grackle S5B Co

Molothrus ater Brown-headed Cowbird S4B Co

Icterus galbula Baltimore Oriole S4B Co

Spizella passerina Chipping Sparrow S5B Co



Spizella pusilla Field Sparrow S4B Co

Passerculus sandwichensis Savannah Sparrow S4B Co

Ammodramus savannarum Grasshopper Sparrow S4B SC SC Co

Melospiza melodia Song Sparrow S5B Co X

Cardinalis cardinalis Northern Cardinal S5 Co

Pheucticus ludovicianus Rose-breasted Grosbeak S4B Co

Passerina cyanea Indigo Bunting S4B Co

Meleagris gallopavo Wild Turkey S5 Po X

Cygnus olor Mute Swan SNA Po

Anas clypeata Northern Shoveler S4 Po

Mergus merganser Common Merganser S5B,S5N Po

Ardea herodias Great Blue Heron S4 Po

Pandion haliaetus Osprey S5B Po

Accipiter gentilis Northern Goshawk S4 NAR NAR Po

Buteo platypterus Broad-winged Hawk S5B Po

Gallinago gallinago Common Snipe Po

Chlidonias leucopterus White-winged Tern SNA Po

Coccyzus erythropthalmus Black-billed Cuckoo S5B Po

Melanerpes carolinus Red-bellied Woodpecker S4 Po

Sphyrapicus varius Yellow-bellied Sapsucker S5B Po

Dryocopus pileatus Pileated Woodpecker S5 Po X

Falco columbarius Merlin S5B NAR NAR Po X

Vireo solitarius Blue-headed Vireo S5B Po

Petrochelidon pyrrhonota Cliff Swallow S4B Po

Cistothorus platensis Sedge Wren S4B NAR NAR Po

Certhia americana Brown Creeper S5B Po

Sialia sialis Eastern Bluebird S5B NAR NAR Po

Haemorhous purpureus Purple Finch S4B Po

Loxia leucoptera White-winged Crossbill S5B Po

Spinus pinus Pine Siskin S4B Po

Parkesia noveboracensis Northern Waterthrush S5B Po

Oreothlypis ruficapilla Nashville Warbler S5B Po

Setophaga coronata Yellow-rumped Warbler S5B Po

Cardellina canadensis Canada Warbler S4B THR SC Po



Icterus spurius Orchard Oriole S4B Po

Pipilo erythrophthalmus Eastern Towhee S4B Po

Piranga olivacea Scarlet Tanager S4B Po

Aix sponsa Wood Duck S5 Pr

Cathartes aura Turkey Vulture S5B Pr

Porzana carolina Sora S4B Pr

Gallinula chloropus Common Gallinule S4B Pr

Bartramia longicauda Upland Sandpiper S4B Pr

Megascops asio Eastern Screech-Owl S4 NAR NAR Pr

Chordeiles minor Common Nighthawk S4B THR SC Pr

Picoides villosus Hairy Woodpecker S5 Pr

Empidonax alnorum Alder Flycatcher S5B Pr

Sitta canadensis Red-breasted Nuthatch S5 Pr

Cistothorus palustris Marsh Wren S4B Pr

Polioptila caerulea Blue-gray Gnatcatcher S4B Pr

Mimus polyglottos Northern Mockingbird S4 Pr

Catharus fuscescens Veery S4B Pr

Seiurus aurocapilla Ovenbird S4B Pr

Mniotilta varia Black-and-white Warbler S5B Pr

Geothlypis philadelphia Mourning Warbler S4B Pr

Setophaga pensylvanica Chestnut-sided Warbler S5B Pr

Setophaga pinus Pine Warbler S5B Pr

Setophaga virens Black-throated Green Warbler S5B Pr

Spizella pallida Clay-colored Sparrow S4B Pr

Pooecetes gramineus Vesper Sparrow S4B Pr

Melospiza georgiana Swamp Sparrow S5B Pr

Zonotrichia albicollis White-throated Sparrow S5B Pr

Colinus virginianus Northern Bobwhite S1 END END X

Phasianus colchicus Ring-necked Pheasant SNA X

Anas americana American Wigeon S4 X

Anas acuta Northern Pintail S5 X

Anas crecca Green-winged Teal S4 X

Aythya americana Redhead S2B,S4N X

Aythya collaris Ring-necked Duck S5 X



Aythya affinis Lesser Scaup S4 X

Mergus serrator Red-breasted Merganser S4B,S5N X

Oxyura jamaicensis Ruddy Duck S4B,S4N X

Gavia immer Common Loon S5B,S5N NAR NAR X

Podilymbus podiceps Pied-billed Grebe S4B,S4N X

Botaurus lentiginosus American Bittern S4B X

Ixobrychus exilis Least Bittern S4B THR THR X

Ardea alba Great Egret S2B X

Nycticorax nycticorax Black-crowned Night-heron S3B,S3N X

Phalacrocorax auritus Double-crested Cormorant S5B NAR NAR X

Buteo lineatus Red-shouldered Hawk S4B SC NAR X

Rallus elegans King Rail S2B END END X

Fulica americana American Coot S4B NAR NAR X

Grus canadensis Sandhill Crane S5B X

Larus delawarensis Ring-billed Gull S5B,S4N X X

Larus argentatus Herring Gull S5B,S5N X

Larus marinus Great Black-backed Gull S2B X

Hydroprogne caspia Caspian Tern S3B NAR NAR X

Chlidonias niger Black Tern S3B NAR SC X

Coccyzus americanus Yellow-billed Cuckoo S4B X

Strix varia Barred Owl S5 X X

Asio flammeus Short-eared Owl S2N,S4B SC SC X

Aegolius acadicus Northern Saw-whet Owl S4 X

Antrostomus vociferus Eastern Whip-poor-will S4B THR THR X

Picoides arcticus Black-backed Woodpecker S4 X

Contopus cooperi Olive-sided Flycatcher S4B THR SC X

Lanius ludovicianus Loggerhead Shrike S2B END END X

Vireo flavifrons Yellow-throated Vireo S4B X

Vireo philadelphicus Philadelphia Vireo S5B X

Corvus corax Common Raven S5 X

Regulus satrapa Golden-crowned Kinglet S5B X

Regulus calendula Ruby-crowned Kinglet S4B X

Troglodytes hiemalis Winter Wren S5B X

Catharus guttatus Hermit Thrush S5B X



Passer domesticus House Sparrow SNA X

Pinicola enucleator Pine Grosbeak S4B X

Loxia curvirostra Red Crossbill S4B X

Coccothraustes vespertinus Evening Grosbeak S4B X

Vermivora chrysoptera Golden-winged Warbler S4B THR SC X

Vermivora cyanoptera Blue-winged Warbler S4B X

Setophaga citrina Hooded Warbler S4B NAR NAR X

Setophaga tigrina Cape May Warbler S5B X

Setophaga cerulea Cerulean Warbler S3B END THR X

Setophaga americana Northern Parula S4B X

Setophaga magnolia Magnolia Warbler S5B X

Setophaga fusca Blackburnian Warbler S5B X

Setophaga caerulescens Black-throated Blue Warbler S5B X

Setophaga discolor Prairie Warbler S3B NAR NAR X

Sturnella neglecta Western Meadowlark S3B X

Ammodramus henslowii Henslow's Sparrow SHB END END X

Melospiza lincolnii Lincoln's Sparrow S5B X

Junco hyemalis Dark-eyed Junco S5B X



ORAA Data Summary 
Common Name Scientific Name Cosewic Saro

American Toad Anaxyrus americanus N/A N/A

Gray Treefrog Hyla versicolor N/A N/A

American Bullfrog  Lithobates catesbeianus N/A N/A

Green Frog Lithobates clamitans N/A N/A

Norther Leopard Frog Lithobates pipiens N/A N/A

Wood Frog Lithobates sylvaticus N/A N/A

Spring Peeper Pseudacris crucifer N/A N/A

Western Chorus Frog Pseudacris triseriata THR N/A

Snapping Turtle Chelydra serpentina SC SC

Painted Turtle Chrysemys picta SC N/A

Eastern Hognose Snake Heterodon platirhinos THR THR

Milksnake Lampropeltis triangulum SC SC

Smooth Green Snake Opheodrys vernalis N/A N/A

Eastern Ribbon Snake Thamnophis sauritus sauritus SC SC

Garter Snake Thamnophis sirtalis N/A N/A

Frogs

Turtles

Snakes



Wills 2018 Field Investigations
Scientific Name Common Name

Amphibians

Anaxyrus americanus American Toad

Hyla versicolor Gray Treefrog

Pseudacris crucifer Spring Peeper

Birds

Agelaius phoeniceus Red-winged Blackbird

Bombycilla cedrorum Cedar Waxwing

Cardinalis cardinalis Northern Cardinal

Charadrius vociferus Killdeer

Colaptes auratus Northern Flicker

Columba livia Rock Pigeon

Corvus brachyrhynchos American Crow

Cyanocitta cristata Blue Jay

Dumetella carolinensis Gray Catbird

Hirundo rustica Barn Swallow

Larus argentatus Herring Gull

Melospiza melodia Song Sparrow

Molothrus ater Brown-headed Cowbird

Myiarchus crinitus Great Crested Flycatcher

Poecile atricapillus Black-capped Chickadee

Quiscalus quiscula Common Grackle

Sayornis phoebe Eastern Phoebe

Seiurus aurocapilla Ovenbird

Setophaga pensylvanica Chestnut-sided Warbler

Setophaga petechia Yellow Warbler

Setophaga ruticilla American Redstart

Sitta carolinensis White-breasted Nuthatch

Spinus tristis American Goldfinch

Spizella passerina Chipping Sparrow

Spizella pusilla Field Sparrow

Sturnus vulgaris European Starling

Turdus migratorius American Robin

Tyrannus tyrannus Eastern Kingbird

Zenaida macroura Mourning Dove

Mammals

Chiroptera sp. Bat sp.

Sciurus carolinensis Eastern Gray Squirrel

Vegetation

Acer negundo Manitoba Maple

Acer saccharum Sugar Maple

 Arctium sp. Burdock sp. 

Barbarea vulgaris Yellow Rocketcress

Carex sp. Sedge sp.

Cirsium vulgare Bull Thistle



Cornus racemosa Gray Dogwood

Cornus sp. Dogwood sp.

Cynanchum rossicum Dog-strangling Vine

Daucus carota Queen Anne's Lace

Echinocystis lobata Wild Cucumber

Equisetum fluviatile Water Horsetail

Erigeron sp. Fleabane sp.

Fallopia japonica Japanese knotweed

Fragaria virginica Woodland Strawberry

Hieracium caespitosum Yellow hawkweed

Hypericum perforatum St john Wart

Leucanthemum vulgare Oxeye Daisy

Lonicera sp. Honeysuckle sp.

Lotus corniculatus Birds Foot Tefoil

Onoclea sensibilis Sensitive Fern

Parthenocissus quinquefolia Virginia Creeper

Plantago major Common Plantain

Poaceae sp. Grasses sp.

Ranunculus acris Field Buttercup

Rhamnus cathartica European Buckthorn

Rhus typhina Staghorn Sumac

Rubus idaeus Red Raspberry

Salix petiolaris Slender Willow

Salix sp. Willow sp.

Silene vulgaris Bladder Campion

Solidago sp. Goldenrod sp.

Sonchus Sow Thistle

Taraxacum sp. Dandelion

Thuja occidentalis Eastern White Cedar

Toxicodendron radicans Poison ivy

Tussilago farfara Colts Foot

Vicia cracca Cow Vetch

Vitis labrusca Fox Grape

Vitis riparia Riverbank Grape
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Client Name: Town of Cobourg 

 
Site Location: Midtown Creek Flood 
Ponding Area 

 
 

 
Photo Number: 1 

  

 
Date: 
June 21, 2018 

Direction Photo Taken: 
West 

Description: 
Looking West across 
Midtown Creek from 
Cultural Meadow 
Polygon 

 
 
 

 
Photo Number: 2 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
North West 

Description: 
View looking West 
across Midtown Creek 
showing Woody Debris 
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Photo Number: 3 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
N/A 

Description: View 
looking upstream of 
Midtown Creek 
showing riffles 

 
 
 

 
Photo Number: 4 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
North 

Description: View 
looking upstream 
showing dense 
vegetation bordering 
Midtown Creek 
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Photo Number: 5 

  

 
Date: 
June 21, 2018 

Direction Photo Taken: 
West 

Description: 
View looking West 
across Cultural 
Meadow Polygon 

 
Photo Number: 6 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
North West 

Description: View 
looking North West from 
West side of Midtown 
Creek through Cultural 
Meadow Polygon 
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Photo Number: 7 

  

 
Date: 
June 21, 2018 

Direction Photo Taken: 
South West 

Description: View 
looking downstream 
Midtown Creek through 
Cultural Meadow 
Polygon 

 
 
 

 
Photo Number: 8 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
 
N/A 

Description: View of 
woody debris in 
Midtown Creek 
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Photo Number: 9 

  

 
Date: 
June 21, 2018 

Direction Photo Taken: 
N/A 

Description: View of 
Midtown Creek 
showing vegetative 
cover 

 
 
 

 
Photo Number: 10 

 
 

 

 
Date: 
June 21, 2018 

Direction Photo Taken: 
South 

Description: View 
looking downstream 
Midtown Creek from 
culvert at rail spur at the 
North Side of the 
subject property 
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Introduction 

 
Treescape Certified Arborists was retained by Laurie Wills on behalf of the Corporation of the Town of 
Cobourg to complete a Tree Inventory and Mitigation Plan for a 5 hectare parcel of land located north of 
the Kerr Street road allowance between Division Street and the Canada Pallet railway spur in Cobourg, 
Ontario.  
 
The work plan for the tree inventory included the following: 

 Conduct a ground survey to create and outline tree cover by species areas (tree stand 

delineations -TSD). These areas will be defined by their top two (2) or three (3) tree species. 

 Estimate the percent for these species within the TSD areas. More than the top dominate 

species can be represented in the survey TSD area. 

 Estimate the stocking density within the TSD. Identify the number of trees over 75mm in 

diameter. 

 Provide averaged data for the species types within the TSD areas including but not limited by: 

diameter range, height, density, condition, health, etc. 

 Ash trees over 30 cm DBH to be plotted on the drawing and shown in the data collected. 

Detailed data is not required however it must be noted if the signs of Emerald Ash Borer 

(EAB) are present. 

 Invasive Species: identify and outline areas of invasive tree species on the site. Provide 

general description of size, numbers and estimated percentage of coverage on the site. 

 Species at risk: The GRCA’s 2016 Terrestrial Ecology Study did not recognize any tree species 

at risk on the Site. Confirm through ground survey of the site that no species at risk are 

present.  

 Plot any significant historic trees or noteworthy species located on the Site. Outline findings 

and make recommendations for protection and preservation for those trees identified, if any. 

 Link all collected data to a drawing of the Site. 

 Identify potential areas or trees within and surrounding the Site for consideration to be 

preserved or protected. 

 As part of the Towns Official Plan regarding natural environmental areas, the principal of 

protecting and enhancing environmental area must be taken. Make recommendations on 

how this Site can be mitigated on or off-site to achieve a net zero loss of canopy within the 

Town. 

 Provide a cost estimate associated with the proposed mitigation plan. 

 All statistical methods used and that lead to recommendations or conclusions should be 

made clear and understandable. 
 
Deliverables for the scope of work include the following: 
 
1.  Aerial image of Site showing numbered TSD’s (aerial image provided by Town). 
 
2.  Spreadsheet/reference table illustrating all data associated with each TSD. 
 
Table 1 below includes the assessment of all trees and treed compartments within the proposed 
development area. The appended plan TC264-01 identifies the locations of the individual trees and 
treed compartments.  Plan TC264-02 shows removals and recommended trees and treed areas worthy 
of retention and suggested limits of tree protection. 
 
  



 

 

 
 

 
Limitations of Assessment 

 
The assessment of the tree resources presented in this report has been made using accepted 
arboricultural techniques. These include a visual examination of the above ground parts of the trees for 
structural defects, scars, external indications of decay such as fungal fruiting bodies, evidence of attack 
by insects, discoloured foliage (if in leaf), the condition of any visible root structures, the degree and 
direction of lean (if any), the general condition of the trees and the surrounding site and the proximity of 
property and people and the frequency of use within the context of development. Except where 
specifically noted, the trees were not cored, probed or climbed and there was no detailed inspection of 
the root crowns involving excavations. 
 
Notwithstanding the recommendations and conclusions made in this report, it must be recognized that 
trees are living organisms, and their health and vigour constantly change over time. They are not 
immune to site changes or seasonal variations in weather conditions. 
 
Although every effort has been made to ensure that this assessment is accurate, the trees must be re-
assessed periodically. The assessment presented in this report is valid at the time of inspection. 
 
Results 
 
Detailed results of individual and small compartment tree assessment are reproduced in Table 1 below. 
The data establishes: 

 predominant species 

 upper and lower diameter range 

 average diameter at breast height (1.4m) 

 approximate numbers of significant stems 

 age range 

 crown radius (where possible) 

 overall condition (structural and physiological) 
 
 



CPT 1 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.40 Trembling Aspen 124 7.5-55 30 23 F 169.46
Stand Size (acre) 0.98 Black Locust 73 7.5-45 20 20 F 99.76

Non-treed portion 25% Manitoba Maple 18 10-33 20 16 F 24.60
Survey Area Size (acre) 0.73 Black Walnut 1 9 9 7 G 1.37

Total Stems Counted 219 Eastern Cottonwood 1 45 45 22 F 1.37

Avg. Stems per acre (TPA) 297 Sugar Maple (ID #1022) 1 98 20 G-F 1.37

Species Composition Sugar Maple (ID #1023) 1 98 20 G-F 1.37

Trembling Aspen 56.6%

Black Locust 33.3%

Manitoba Maple 8.2%

Sugar Maple 0.9%

Black Walnut 0.5%

Eastern Cottonwood 0.5%

CPT 2 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.27 Trembling Aspen 33 8-60 30 25 F 55.39
Stand Size (acre) 0.66 Black Locust 14 10-60 25 15 F 23.50

Non-treed portion 10% Manitoba Maple 4 20-36 20 10 F 6.71
Survey Area Size (acre) 0.60

Total Stems Counted 51

Avg. Stems per acre (TPA) 86

Species Composition

Trembling Aspen 64.7%

Black Locust 27.5%

Manitoba Maple 7.8%

CPT 3 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.01 Red Pine 10 7-31 25 15 G 16.79
Stand Size (acre) 0.03 Black Cherry 1 29 17 G 1.68

Non-treed portion 0% Trembling Aspen 1 30 17 F 1.68
Survey Area Size (acre) 0.03

Total Stems Counted 12

Avg. Stems per acre (TPA) 20

Species Composition

Red Pine 83.3%

Black Cherry 8.3%

Trembling Aspen 8.3%

Table 1
Midtown Creek 

Tree Inventory Data 

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:

5 larger Trembling Aspen at west end of compartment

A parcel of land being retained is located at the centre of this compartment

Invasive Species:  

Small amounts of Buckthorn located around tree #1023

General CPT Comments:  

Some larger Poplar trees at east end of compartment that are post-mature.

Dogwood underbrush spuratic throughout compartment

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:

This compartment consists of desireable specimens worthy of retention.

This compartment is situated on a private lot that is being retained.



CPT 4 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.02 Manitoba Maple 17 10-32 25 16 F 312.85
Stand Size (acre) 0.05

Non-treed portion 0%
Survey Area Size (acre) 0.05

Total Stems Counted 17

Avg. Stems per acre (TPA) 313

Species Composition

Manitoba Maple 100.0%

CPT 5 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.44 Manitoba Maple 137 7.5-35 20 12 F 109.72
Stand Size (acre) 1.09 Black Locust 81 15-55 20 18 F 64.87

Non-treed portion 10% Black Willow 22 10-65 40 17 F 17.62

Survey Area Size (acre) 0.98 Balsam Poplar 3 20-87 30 18 F 2.40

Total Stems Counted 250 Ash 2 10 10 P 1.60

Avg. Stems per acre (TPA) 200 Norway Maple 2 15-18 15 10 G 1.60

Species Composition American Elm 2 8-22 15 12 G 1.60

Manitoba Maple 54.8% European Mountain Ash 1 10 10 G 0.80

Black Locust 32.4%

Black Willow 8.8%

Balsam Poplar 1.2%

Ash 0.8%

Norway Maple 0.8%

American Elm 0.8%

European Mountain Ash 0.4%

CPT 6 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.15 Manitoba Maple 47 10-27 18 10 F 37.64
Stand Size (acre) 0.36 Black Locust 32 10-15 13 10 F 25.63

Non-treed portion 5% Black Willow 31 13-28 20 17 F 24.83
Survey Area Size (acre) 0.34 Black Walnut 1 24 24 15 G 0.80

Total Stems Counted 111

Avg. Stems per acre (TPA) 89

Species Composition

Manitoba Maple 42.3%

Black Locust 28.8%

Black Willow 27.9%

Black Walnut 0.9%

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:

Dogwood underbrush spuratic throughout compartment

Invasive Species:

Small amounts of Buckthorn found throughout compartment

General CPT Comments:



CPT 7 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.08 Manitoba Maple 34 8-35 20 13 F 27.23
Stand Size (acre) 0.21 Balsam Poplar 8 8-35 10 15 F 6.41

Non-treed portion 10% Black Willow 2 40 40 20 F 1.60
Survey Area Size (acre) 0.19 Crabapple 1 18 18 7 G-F 0.80

Total Stems Counted 45

Avg. Stems per acre (TPA) 36

Species Composition

Manitoba Maple 75.6%

Balsam Poplar 17.8%

Black Willow 4.4%

Crabapple 2.2%

CPT 8 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.96 Manitoba Maple 176 11-45 30 13 F 140.96
Stand Size (acre) 2.38 Black Willow 127 18-55 35 20 F 101.72

Non-treed portion 10% Black Locust 1 30 30 15 F 0.80
Survey Area Size (acre) 2.14 Norway Maple 1 8 8 8 G 0.80

Total Stems Counted 307 Balsam Poplar 1 43 43 15 F 0.80

Avg. Stems per acre (TPA) 246 Crabapple 1 30 30 10 G 0.80

Species Composition

Manitoba Maple 57.3%

Black Willow 41.4%

Black Locust 0.3%

Norway Maple 0.3%

Balsam Poplar 0.3%

Crabapple 0.3%

CPT 9 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.04 Balsam Poplar 10 7.5-25 15 17 F 8.01
Stand Size (acre) 0.10 Crabapple 3 12-30 20 10 G 2.40

Non-treed portion 25% Eastern White Cedar 2 12-25 15 11 G 1.60
Survey Area Size (acre) 0.07 Black Willow 1 15 15 6 F 0.80

Total Stems Counted 17 Black Locust 1 10 10 7 G-F 0.80

Avg. Stems per acre (TPA) 14

Species Composition

Balsam Poplar 58.8%

Crabapple 17.6%

Eastern White Cedar 11.8%

Black Willow 5.9%

Black Locust 5.9%

Invasive Species:

NO significant amounts of Buckthorn in this compartment

Grapevine prevalent throughout compartment

General CPT Comments:

Many manitoba maples with significant phototopic growth due to supression from 

large Willows to the west 

Invasive Species:

Some Buckthorn located at south end of compartment as well as along east-west 

fenceline located mid compartment.

Grapevine also prevalent throughout compartment

General CPT Comments:

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:



CPT 10 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.16 Balsam Poplar 40 8-24 15 12 F 32.04
Stand Size (acre) 0.39 Trembling Aspen 17 8-18 12 15 F 13.62

Non-treed portion 25% Black Willow 2 15-40 25 15 F 1.60
Survey Area Size (acre) 0.29 American Elm 2 7.5-15 10 6 G 1.60

Total Stems Counted 65 Paper Birch 2 10-15 12 9 G 1.60

Avg. Stems per acre (TPA) 52 Eastern White Cedar 1 12-15 15 7 G 0.80

Species Composition Crabapple 1 8 8 5 G 0.80

Balsam Poplar 61.5%

Trembling Aspen 26.2%

Black Willow 3.1%

American Elm 3.1%

Paper Birch 3.1%

Eastern White Cedar 1.5%

Crabapple 1.5%

CPT 11 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.67 Scots Pine 56 16-30 20 9 G 44.85
Stand Size (acre) 1.66 Eastern White Cedar 54 8-30 15 10 P 43.25

Non-treed portion 25% Crabapple 22 10-30 20 7 G 17.62
Survey Area Size (acre) 1.25 Black Cherry 21 11-42 20 11 G 16.82

Total Stems Counted 214 Sugar Maple 21 8-15 12 10 G 16.82

Avg. Stems per acre (TPA) 171 Ash 14 15-22 18 10 P 11.21

Species Composition Grey Birch 7 13-22 18 15 G 5.61

Scots Pine 26.2% Eastern Red Cedar 5 8-11 10 8 G 4.00

Eastern White Cedar 25.2% European Mountain Ash 4 16-19 18 13 G-F 3.20

Crabapple 10.3% American Elm 3 8-30 20 13 G 2.40

Black Cherry 9.8% Eastern White Pine 2 21-44 25 17 G 1.60

Sugar Maple 9.8% Black Walnut 2 10-24 18 10 G 1.60

Ash 6.5% Black Locust 2 13-23 18 12 G-F 1.60

Grey Birch 3.3% Red Pine 1 18 18 10 G 0.80

Eastern Red Cedar 2.3%

European Mountain Ash 1.9%

American Elm 1.4%

Eastern White Pine 0.9%

Black Walnut 0.9%

Black Locust 0.9%

Red Pine 0.5%

Invasive Species:

Large/tall thickets of Buckthron in and adjacent to compartment

General CPT Comments:

Invasive Species:

Buckthorn spread consistently throughout compartment

General CPT Comments: 

The northern portion of this compartment has a very lush and diverse grouping of 

desireable trees worthy of retention.



CPT 12 Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.06 Trembling Aspen 20 7.5-20 15 12 F 16.02
Stand Size (acre) 0.16 American Elm 5 15 15 12 G 4.00

Non-treed portion 10% American Basswood 5 8-19 15 12 G-F 4.00
Survey Area Size (acre) 0.14 Scots Pine 3 11-25 15 10 G 2.40

Total Stems Counted 37 Ash 2 12 12 11 P 1.60

Avg. Stems per acre (TPA) 30 Paper Birch 2 7.5-10 10 10 G 1.60

Species Composition

Trembling Aspen 54.1%

American Elm 13.5%

American Basswood 13.5%

Scots Pine 8.1%

Ash 5.4%

Paper Birch 5.4%

Retained Area Summary
Species # of

Stems

Dbh

Range
(cm)

Avg.

DBH
(cm)

Max 

Height
(m)

Overall

Condition

TPA

Stand Size (hectare) 0.05 Trembling Aspen 6 10-60 15 23 F 49.57

Stand Size (acre) 0.12 Red Pine 5 15-31 25 15 G 41.31

Non-treed portion 0% Black Locust 5 12-25 15 10 F 41.31
Survey Area Size (acre) 0.12 Manitoba Maple 1 10 10 10 F 8.26

Total Stems Counted 17

Avg. Stems per acre (TPA) 140

Species Composition

Trembling Aspen 35.3%

Red Pine 29.4%

Black Locust 29.4%

Manitoba Maple 5.9%

CPT 13 Summary
Large area of varying species of small scrub brush.  

Heavy amounts of Buckthorn located throughout this compartment.  The most significant concentrations can be found in the north 

and mid sections of the compartment.  

Invasive Species:

Moderate amounts of Buckthorn found throughout compartment

General CPT Comments:

Invasive Species:

NO significant amounts of Buckthorn in this compartment

General CPT Comments:



Ash Tree Summary

Species at Risk Summary
The tree inventory and assessment performed on this property did NOT identify any species at risk.

The amount of Ash in the overall species compostion for this site is extremely small (< 2%) and is concentrated in the southwest 

portion of the property with some individual specimens found at the northwest side of property.  Of all Ash inventoried, there are 

only 5 that measure < 30cm Ø.  Refer to drawing TC264-01 for exact location of these trees.  

In the absence of foliage, it is difficult to assess the amount of viable canopy to assist in diagnosing the presences of the Emerald Ash 

Borer (EAB).  There were no other typical outward indicators condusive with EAB infections visible at time of assessment.  Despite this, 

it is quite likely that EAB populations are present in these trees due their proximity to other known EAB infected areas within the 

Town of Cobourg.  Ash trees can be infected for 2-3 years and not display any visible sgins of distress or decline to the EAB.

Manitoba Maple 
32.2% 

Black Locust 
15.2% 

Trembling Aspen 
14.5% 

Black Willow 
13.6% 

Balsam  
Poplar 
4.6% 

Scots Pine 
4.3% 

Eastern White Cedar 
4.2% 

Overall Prevalent Species Composition 



Development Site Area (m2) 61,950

Site Canopy Cover

CPT canopy area  (m2) 28,100

As a percentage of development site area 45%

Removed Canopy Cover (requiring replacement)

Removed CPT canopy area  (m2) 25,140

Less canopy area of retained stature trees  (m2) 400

Less estimated Ash canopy cover (m2) 700

Total Removed CPT canopy area (m2) 24,040

Total proposed removed canopy cover (m2) 24,040

As a percentage of total site canopy cover 85.6%

Estimated number of replacement trees

Replacement seedlings 3,606

Equivalent 50mm Ø replacement trees 481

Estimated supply/install costs for replanting (refer to Appendix 1)

Replacement seedlings ($25.69/seedling) $92,638.14

Equivalent 50mm Ø replacement trees ($500/tree) $240,400.00

1,500

Canopy Cover and Replacement Tree Calculations

Larger caliper replanting equivalencies

An individual 50mm caliper replacement tree is equivalent to 7.5 seedlings.

An individual 20mm caliper replacement tree is equivalent to 5.75 seedlings

The equivalency calculations above are based on the following assumptions:

1.  Average annual growth rate for an average tree under average conditions is 1cm/year

2.  Crown spread (CS) to trunk diameter correlation calculated as:

     (-0.0013*Dbh^2+0.2837*Dbh+0.7856,0)

A combination of seedling and larger caliper plantings to be incorporated into the Landscape Design Plan or 

planted off-site in appropriate locations across the Town of Cobourg in order to achieve a net zero loss of 

canopy cover

Replacement seedlings per Hectare (Ha)  to reach canopy cover parity in 25 years

Calculation Notes (adopted from the City of Peterborough By-law 17-120 and 17-121) 
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Appendix 1 

Source: The Corporation of the City of Peterborough By-Law Number 17-121 -  "Woodlands Conservation By-law", 2017. 

 
 

Materials Item 

Pricing 
 

Unit 
 

Total (1,500 trees/hectare)* 

Lowest Highest Average Lowest Highest Average 
Conifer seedlings $0.90 $3.00 $1.66 $1,350.00 $4,500.00 $2,485.92 

Deciduous seedlings $1.25 $12.00 $4.88 $1,875.00 $18,000.00 $7,318.95 
Average seedling $1.08 $7.50 $3.27 $1,612.50 $11,250.00 $4,902.43 

Tree shelters (based on 50% 
conifer (no shelter needed) 

and 50% deciduous planting) 

 
$3.62 

 
$4.86 

 
$4.24 

 
$2,715.00 

 
$3,645.00 

 
$3,180.00 

Metal T-bars for tree shelters $4.50 $9.99 $7.25 $3,375.00 $7,492.50 $5,433.75 
Mulch mat (TassuCol) $1.07 $1.07 $1.07 $1,605.00 $1,605.00 $1,605.00 

Staples for mulch mat (2 
staples per mat) 

 
$0.20 

 
$0.20 

 
$0.20 

 
$295.20 

 
$295.20 

 
$295.20 

Total materials $6.40 $16.19 $10.28 $9,602.70 $24,287.70 $15,416.38 
       

Installed cost**    $24,006.75 $60,719.25 $38,540.96 
Installed cost / tree**    $16.00 $40.48 $25.69 

 

Schedule B – Costs for Replanting 
 

If a Woodland or a Plantation Woodland or a remnant of the foregoing, or if a group of Trees or and a 
hedgerow is removed, replanting shall occur on an equal area basis and with a species composition 
designed to replicate the lost diversity of Trees. 

 
Each Woodland and Plantation Woodland will be classified under the Ministry of Natural Resources and 
Forestry’s Ontario Ecological Land Classification for Southern Ontario. 

 
The replanting cost for a Woodland or Plantation Woodland will vary depending on the diversity of Tree 
species found within the foregoing. 

 
If the area available for replacing Trees is insufficient to permit replanting the required number and 
species of replacement Trees on the Owner’s land, the Owner shall pay to the City the average of the 
lowest and highest unit price contained in the Woodland or Plantation Woodland Replanting Costs as set 
out in the then current Table 1. 

 
Table 1 – Woodland and Plantation Woodland Replanting Costs 

 
Replanting to achieve reforestation assumes planting of seedlings (50/50 mix of coniferous and 
deciduous species). All Trees shall receive a mulch mat for suppression of weed growth. All hardwoods 
shall be contained in a tubex tree shelter installed on a metal T-post. The Owner shall guarantee Tree 
survival and installed materials for a minimum of 2 years. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
* 1500 trees/hectare (2.58 m x 2.58 m) based on minimum density to achieve a productive forest. Source: 
Forests Ontario 50 Million Tree Program Outline. Density range 1,500 to 2,200 trees/ha. 

 
** Installed tree cost is based on 2.5x the cost of tree and materials. Includes a 2-year guarantee. Source: 
ww.isaontario.com/news/plant-appraisal-guide-status-update, accessed May 19, 2017. 

 
 
 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix H 
 

 

Noise Study 
 
 
 

 



DATE: 2018-09-11 RWDI REFERENCE #: 1803121 

TO: Terry Hoekstra | Town of Cobourg 

Laurie Wills | Town of Cobourg 

EMAIL: thoekstra@cobourg.ca 

lwills@cobourg.ca 

FROM: Melissa Annett | RWDI 

Nghi Nguyen | RWDI 

Michael Bolduc | RWDI 

EMAIL: melissa.annett@rwdi.com 

                 nghi.nguyuen@rwdi.com 

                 michael.bolduc@rwdi.com   

RE:   Kerr Street Ambient Monitoring 

Cobourg, Ontario 

RWDI was retained by the Town of Cobourg to conduct background (baseline) sound level 

measurements in the vicinity of the Kerr Street expansion in Cobourg, Ontario.  An 

Environmental Assessment for the new dead-end road and pond area north of the road 

does not require a noise assessment, however the Town of Cobourg wishes to understand 

the baseline sound levels in the area with the removal of some of the trees and shrubberies 

as part of the roadway expansion. The results presented in this memorandum will be 

included in the eventual Environmental Study Report being prepared by the Town’s 

consultant for the Environmental Assessment. 

A site visit was conducted on June 21, 2018 to measure background sound at two separate 

measurement stations adjacent to existing residences located to the south and west of the 

proposed roadway expansion. A separate meteorological station was also set up near one 

measurement station to capture local meteorological conditions. Additional sources of 

sound were determined from on-site observations.  The two measurement stations and the 

additional sources of sound in relation to the proposed roadway are illustrated in Image 1. 

The additional sources of sound are described in the paragraphs below.  

Located to the north of the proposed roadway is Canada Pallet Corporation which 

manufactures wood pallets and wood box springs. Connected to Canada Pallet Corporation 

to the west is a spur line at which rail deliveries occur approximately once per week. The 

spur line is connected to the nearby Cobourg train station. During the site visit both VIA rail 

and Freight trains were observed to be travelling through the station.  

mailto:thoekstra@cobourg.ca
mailto:nghi.nguyen@rwdi.com
mailto:michael.bolduc@rwdi.com
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There was industry activity at the termination of Buchanan Street where trucks arrived on 

site, were loaded, and then departed. During the site visit, activity at this location was 

intermittent, depending on whether trucks were present.   

To the north of the proposed road is a contractor construction yard. During the site visit, the 

yard was in operation with an excavator loading trucks on the western portion of its 

property.  

Additional sounds observed during the daytime site visit included noise from crickets as well 

as birds chirping. 

Two measurement locations (ML1 and ML2) were selected to capture the current 

background sound levels at the nearby residences with the recent partial removal of trees 

and shrubs between Canada Pallet and the residences located to the south and the west.  

  

Image 1: Measurement Locations ML1 and ML2 in Relation to Significant Sources of Sound 
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The measurement stations shown in Image 1 were set up on June 21, 2018 and operated 

continuously to June 22, 2018.  Approximately 24 hours of data were gathered during this 

time period. All measurements were conducted in accordance with the applicable 

requirements of the Ontario Ministry of the Environment (MOE) Publication NPC-103. 

Sound level readings were obtained using a Larson-Davis Model 831 precision integrating 

sound level meters, configured to log LEQ (1 minute) levels during the monitoring.  The 

sound level meters were field-calibrated at the beginning and end of measurements to 

ensure accuracy for all monitoring events. No significant drift from the calibration target was 

observed. 

Each microphone was mounted on a tripod, with the microphone located approximately 1.5-

2 m above grade.  Environmental microphone kits were used to provide protection from 

wind and rain.  Each kit includes a wind screen with bird spikes to reduce wind noise and 

interference from birds perching on the station.  Desiccant was used to sustain dryness of 

the environmental kit to prevent damage from rain.   

Weather data were recorded using a meteorological logging instrument at measurement 

Location 2. Wind speed, wind direction, temperature and relative humidity were recorded at 

1-minute intervals. All data recorded within the measurement period complied with the 

meteorological conditions specified in the NPC-103. 

Figures 1 and 2 graphically display the measured LEQ, LMIN and LMAX for the duration of 

the study for both measurement locations.  All data in these graphs are based on 1-minute 

intervals. 

For measurement Location 1 shown in Figure 1, the initial average LEQ is around 57 dBA 

until around 14:30 at which the levels drop to around 47 dBA.  It stays at this range until 

around 19:00 at which the levels steadily increase back to 57 dBA at around 22:00. At this 

time, the LMIN and LMAX are relatively much closer together, due to what is likely a steady 

continuous noise from adjacent facilities. The LEQ remains at 57 dBA until the following day. 

It was observed during the initial part of the monitoring period that operations at Canada 

Pallet was audible over other background sound at this location. 

For measurement Location 2 shown in Figure 2, the average LEQ is around 50 dBA, with 

more variation, due to the aggregate activity to the northeast, until around 19:00 at which 

the levels steadily increase to around 54 dBA at around 22:00. This trend is similar to that 

shown in Location 1. Once again, the LMIN and LMAX are relatively much closer together, 

due to what is likely a steady continuous noise from adjacent facilities.  The LEQ remains at 
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54 dBA until around 6:30 where it slightly drips to around 52 dBA for the remainder of the 

measurement period. Operations at Canada Pallet was also audible over other background 

sound at this location.  

If the Town were to undertake complete removal of shrubs and trees (foliage for simplicity) 

between Canada Pallet and the residences located to the south and west, sound levels may 

increase from Canada Pallet at adjacent residences, but this increase is expected to be 

minor. The total increase in sound would depend on several factors including density, type 

(deciduous/coniferous), and relative height and distance of foliage between source and 

receiver. For example, assuming an 80 m field of dense foliage with an average 4 m height 

above both source and receptor is removed, an increase in around 4 dB is anticipated. 

However, the majority of the area between Canada Pallet and the residences consists 

primarily of shrubs, and sparsely spaced trees. Thus, the removal of this vegetation is 

predicted to have a marginal impact on nearby residences rather than the 4 dB increase 

detailed above. 

Further, foliage brings additional sounds of nature including wildlife (birds/crickets) as well 

as sound due to leaves rustling in the wind. The sounds of nature are generally perceived to 

be less annoying than sound from an industry because it is expected in the environment. 

RWDI was retained by the Town of Cobourg to conduct background sound level 

measurements to understand the current sound levels at nearby residences to the 

proposed road expansion.  We trust that this assessment of sound levels surrounding the 

proposed Kerr Street expansion in Cobourg, Ontario meets your needs.  

 



 

 

 

 

 

 

 



Measured Ambient Sound Levels

From 21/06/18 10:46:00 to 22/06/18 11:49:00

Project # 1803121

Long-Term Measurement Results
Location 1

Figure No. 1

Date: Jul. 20, 2018

The linked image cannot be displayed.  The file may have been moved,  
renamed, or deleted. Verify that the link points to the correct file and  
location.
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Measured Ambient Sound Levels

From 21/06/18 11:52:00 to 22/06/18 12:30:00

Project # 1803121

Long-Term Measurement Results
Location 2

Figure No. 2

Date: Jul. 20, 2018
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